

RESOLUTION NO. 2023- 146

RESOLUTION OF THE BOARD OF COUNTY COMMISSIONERS OF ST. JOHNS COUNTY, FLORIDA, APPROVING A SUPPLEMENTAL AGREEMENT TO THE STATE-FUNDED AGREEMENT BETWEEN THE COUNTY AND FLORIDA DEPARTMENT OF TRANSPORTATION AMENDING THE PROJECT COMPLETION DATE FOR IMPROVEMENTS AT THE INTERSECTION OF SR 16 AT INTERNATIONAL GOLF PARKWAY TO DECEMBER 31, 2025; AUTHORIZING THE BOARD CHAIR TO EXECUTE THE SUPPLEMENTAL AGREEMENT ON BEHALF OF THE COUNTY.

WHEREAS, in Fiscal Year 2020 the County entered into a State-Funded Agreement with the Florida Department of Transportation for the funding of intersection improvements at SR 16 and International Golf Parkway; and

WHEREAS, it has become necessary to extend the project completion date from December 31, 2023 to December 31, 2025 due to the additional time needed to secure locations for stormwater retention ponds necessary for construction; and

WHEREAS, the extension of the deadline will allow for the completion of the required improvements and is in the interest of the County for the health, safety and welfare of its citizens.

NOW THEREFORE, BE IT RESOLVED by the Board of County Commissioners of St. Johns County, Florida, as follows:

Section 1. The above recitals are hereby adopted as legislative findings of fact and incorporated herein.

Section 2. The Board of County Commissioners of St. Johns County, Florida hereby approves the Supplemental Agreement between St. Johns County and Florida Department of Transportation, and authorizes the Board Chair to execute the agreement on behalf of the County, in substantially the same form and format as attached hereto.

Section 3. To the extent there are typographical errors that do not substantively change the tone, tenor, or concept of this resolution, this Resolution may be revised without subsequent approval by the Board of County Commissioners.

2nd **PASSED AND ADOPTED** by the Board of County Commissioners of St. Johns County, Florida this day of May 2023.

Rendition Date MAY 02 2023

BOARD OF COUNTY COMMISSIONERS OF ST. JOHNS COUNTY, FLORIDA

By: *Christian Whitehurst*
Christian Whitehurst, Chair

ATTEST: Brandon J. Patty,
Clerk of the Circuit Court and Comptroller

By: *Crystal Smith*
Deputy Clerk



STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
**STATE-FUNDED GRANT
SUPPLEMENTAL AGREEMENT**

525-010-60
PROGRAM MANAGEMENT
12/18
Page 1 of 1

SUPPLEMENTAL NO.

1

CONTRACT NO.

G1156

FPN

442785-1-54-01

Recipient: St. Johns County

This Supplemental Agreement ("Supplemental"), dated _____ arises from the desire to supplement the State-Funded Grant Agreement ("Agreement") entered into and executed on January 13, 2020 as identified above. All provisions in the Agreement and supplements, if any, remain in effect except as expressly modified by this Supplemental.

The parties agree that the Agreement is to be amended and supplemented as follows:

Supplemental Agreement #1 is for Time Extension needed by St. Johns County to extend the project completion date from December 31, 2023 to December 31, 2025 due to the additional time needed to secure location for stormwater retention pond necessary for construction (Attached as Exhibit "A").

Reason for this Supplemental and supporting engineering and/or cost analysis:

Time Extension needed by the County to secure stormwater pond location.

IN WITNESS WHEREOF, the parties have caused these presents to be executed the day and year first above written.

RECIPIENT:
St. Johns County

STATE OF FLORIDA
DEPARTMENT OF TRANSPORTATION

By: _____

Name:

Title:

By: _____

Name: Greg Evans

Title: District Two Secretary

Legal Review:

EXHIBIT "A"



St. Johns County Board of County Commissioners

Public Works | Engineering Division

February 23, 2023

Florida Department of Transportation
Program Management – Local Programs Section
1109 South Marion Avenue
Lake City, FL 32025

Attn: Mr. Robert Pierre-Louis

RE: FPN 442785-1-54-01
Intersection Improvements – SR 16 @ International Golf Parkway
Grant Agreement Time Extension Request

Dear Robert:

St. Johns County respectfully requests a time extension for the referenced project; the basis of this request is outlined below.

The County has made progress in identifying three stormwater pond sites which will satisfy the drainage requirements, and active negotiations are underway. Many other property owners were contacted; however, they were unwilling to sell.

Future Estimated Timeline of Activities

- Design – 100 percent plans completed: 2/9/2024
- Bidding, Award, and Contract Execution: 6/9/2024
- Anticipated Construction Completion: 12/1/2025
- Construction Closeout: 12/31/25

Due to the challenges outlined here, St. Johns County requests an extension from 12/31/23 to 12/31/25. If you need additional information, please feel free to contact me at (904) 209-0171, or email: vpacetti@sjcfl.us. As always, St. Johns County appreciates the assistance.

Sincerely,

A handwritten signature in black ink that reads "Valerie Pacetti".

Valerie Pacetti, Project Manager

Cc: Duane Kent, P.E.
Eric Lanning, P.E.