

RESOLUTION NO. 2023 - 92

A RESOLUTION BY THE BOARD OF COUNTY COMMISSIONERS OF ST. JOHNS COUNTY, FLORIDA, AUTHORIZING THE COUNTY ADMINISTRATOR, OR DESIGNEE, TO APPROVE U.S. SUBMERGENT TECHNOLOGIES, LLC CHANGE ORDER NO. 02 FOR TO MASTER CONTRACT NO. 22-GSA-USS-16420 UNDER BID NO. 22-88; MARSH LANDING WWTP AERATION BASIN CLEANING.

RECITALS

WHEREAS, On July 21, 2022, the County entered into a contract with U.S. Submergent Technologies, LLC and,

WHEREAS, the contract requires approval from the St. Johns County Board of County Commissioners on all change orders where the accumulative value of the contract is greater than \$500,000; and,

WHEREAS, the Utilities Department has a need to issue a second change order to U.S. Submergent Technologies, LLC for removal of additional tons of accumulated materials from the Sawgrass WWTF Reject Pond, and holding tank and from the Marsh Landing WWTF reject pond in the amount of \$224,537, which brings the accumulated value of the contract to \$569,347.00 ; and,

WHEREAS, the change order will be funded through the Utilities Department; and,

WHEREAS, the County has reviewed the terms, provisions, conditions and requirements of the proposed task order (attached hereto, and incorporated herein) and finds that executing the task order to complete the work serves a public purpose; and,

WHEREAS, the task order will be in substantial conformance with the attached draft task order.

NOW, THEREFORE BE IT RESOLVED BY THE BOARD OF COUNTY COMMISSIONERS OF ST. JOHNS COUNTY, FLORIDA, as follows:

Section 1. The above Recitals are incorporated by reference into the body of this Resolution and such Recitals are adopted as finds of fact.

Section 2. The County Administrator, or designee, is hereby authorized to issue a task order to U.S. Submergent, LLC to provide the services set forth therein.

Section 3. Upon approval by the Board of County Commissioners, the County Administrator, or designee, is further authorized to execute a task order in substantially the same form and format as the attached draft on behalf of the County to provide the scope of services as specifically provided in the task order.

Section 4. To the extent that there are typographical and/or administrative errors that do not change the tone, tenor, or concept of this Resolution, then this Resolution may be revised without subsequent approval by the Board of County Commissioners.

21st PASSED AND ADOPTED by the Board of County Commissioners of St. Johns County, Florida, this day of march, 2023.

BOARD OF COUNTY COMMISSIONERS OF ST. JOHNS COUNTY, FLORIDA

By: [Signature]
Christian Whitehurst, Chair

ATTEST: Brandon J. Patty,
Clerk of the Circuit Court & Comptroller

By: [Signature]
Deputy Clerk



Rendition Date MAR 21 2023



St. Johns County Board of County Commissioners

Purchasing Division

CONTRACT CHANGE ORDER NO: 02

Bid No: 22-88; Marsh Landing WWTP Aeration Basin Cleaning

Master Contract No: 22-GSA-USS-16420

Original Contract Date: July 21, 2022

Contractor: U.S. Submergent Technologies, LLC
2201 Cantu Ct., Suite 116
Sarasota, FL 34232

Date: February 7, 2023

Project: Additional Scope for Sawgrass WWTF Reject Pond and Holding Tank and Marsh Landing WWTF Reject Pond

SCOPE OF WORK:

Change Order #02 is hereby issued to increase the not-to-exceed amount of Contract No: 22-GSA-USS-16420 by two hundred twenty-four thousand five hundred thirty-seven dollars (\$224,537.00), for additional accumulated materials removed from the Sawgrass WWTF Reject Pond and Holding Tank and Marsh Landing WWTF Reject Pond as follows:

- Sawgrass WWTF Reject Pond: for 200 tons of additional accumulated materials removed from the Reject pond and 185.33 tons of additional accumulated materials removed from the holding tank per the County's request for an increase of \$186,885.05, as provided in the submitted proposal, dated January 13, 2023.
Marsh Landing WWTF: for 215.87 tons of additional accumulated materials removed from the Reject Pond and deduction for 12 tons not cleaned from the digester and 79 tons not cleaned from aerator for an increase of \$37,651.95, as provided in the submitted proposal, dated, February 27, 2023.

PAYMENT TERMS:

Table with 2 columns: Description and Amount. Rows include Original Not-to-Exceed Amount (\$80,000.00), Net Change by previously authorized Contract Amendment and Change Orders (\$264,810.00), The Not-to-Exceed Amount prior to this Change Order (\$344,810.00), The Not-to-Exceed Amount will be increased in the amount of (\$224,537.00), and The revised Not-to-Exceed Amount including this Change Order is now (\$569,347.00).

SCHEDULE:

The Contract Time for Contract No: 22-GSA-USS-16420 will be unchanged as provided below: Original NTP: 08/01/2022 + 90 days = 10/30/2022 Final Completion + 60 consecutive calendar days (CA#01) = 12/29/2022 (revised) Final Completion + 60 consecutive calendar days (CO#01) = 02/27/2023 Revised Final Completion.

Acceptance of this Change Order shall constitute a modification to the Master Contract No: 22-GSA-USS-16420 and shall be performed in accordance with all of the same terms and conditions of the Master Contract. The adjustment, if any, to the Master Contract shall constitute a full and final settlement of any and all claims arising out of or related to the Changes set forth herein, including claims of impact and delay costs. This Contract Change Order is not valid until signed by the County and the Consultant.

U.S. Submergent Technologies, LLC

Representative
Signature:

Printed Name
& Title:

Date:


St. Johns County, Florida

Representative
Signature:

Printed Name Leigh A. Daniels, CPPB,
& Title Purchasing Manager

Date:

All terms and conditions of the above-referenced Master Contract dated July 21, 2022 remain in full force and effect. All invoices must reference Contract #22-GSA-USS-16420. By approving this task order, the SJC Dept is certifying the availability of funds for this. Do not approve/process this task order until funds are available in the appropriate line item.



U.S. SUBMERGENT
TECHNOLOGIES

January 13, 2023

Mark Mashburn
500 San Sebastian View
St. Augustine, FL 32084

RE: Change Order Request
St. Johns County Utility Department – Sawgrass WWTF Reject Pond & Holding Tank
Master Contract #22-GSA-USS-16420 – Bid #22-88

Mark,

This Change Order Request is to increase the original estimate of accumulated material for removal, from the Reject Pond at the Sawgrass WWTF, per your request.

Original estimate: 226 tons of accumulated material (from the Reject Pond)

New estimate: 426 tons of accumulated material (from the Reject Pond)


Increase in tonnage from original estimate: 200 tons of accumulated material

Please let me know if you have any questions. Thank you

Sincerely,

Matt Nestor

Project Manager
U.S. Submergent Technologies
904-477-3902



U.S. SUBMERGENT
TECHNOLOGIES

January 13, 2023

Mark Mashburn
500 San Sebastian View
St. Augustine, FL 32084

RE: Change Order Request
St. Johns County Utility Department – Sawgrass WWTF Reject Pond & Holding Tank
Master Contract #22-GSA-USS-16420 – Bid #22-88

Mark,

This Change Order Request is for the additional tonnage of accumulated material that was removed from the tanks at the Sawgrass WWTF, as previously discussed.

Original estimate: 320 tons of accumulated material (from the Holding Tank)

Actual amount removed: 505.33 tons of accumulated material
(from the Holding Tank, Digester, & (2) SBR Tanks)

Increase in tonnage from original estimate: 185.33 tons of accumulated material

Please let me know if you have any questions. Thank you

Sincerely,

Matt Nestor

Project Manager
U.S. Submergent Technologies
904-477-3902

Sawgrass WWTF Cleaning		Project	Original	New	Requested	Change Order Amount
US Submergent	22-88	Reject Pond	226.00	426.00	200.00	\$ 97,000.00
		Tanks	320.00	505.33	185.33	\$ 89,885.05
Cost per Ton	\$ 485.00				Total	\$ 186,885.05
Change Order #2						



February 27, 2023

Mark Mashburn
500 San Sebastian View
St. Augustine, FL 32084

RE: Change Order Request
St. Johns County Utility Department – Marsh Landing WWTF
Bid #22-88

Mark,

This Change Order Request is to increase the original estimate of accumulated material for removal, from the Reject Pond at the Marsh Landing WWTF, per your request.

Marsh Landing	Tons	Unit Cost	Cost
Reject Pond Budgetted	12	\$485.00	5,820.00
Additional Reject Pond Cleaning	215.87	\$485.00	\$104,696.95
<i>Digester Deduction (Not Cleaned)</i>	<i>-12</i>	<i>\$775.00</i>	<i>(\$9,300.00)</i>
<i>Aerator Deduction (Not Cleaned)</i>	<i>-79</i>	<i>\$775.00</i>	<i>(\$61,225.00)</i>
Total Budget Remaining			\$39,991.95

Please let me know if you have any questions. Thank you.

Sincerely,

Matt Nestor

Project Manager
U.S. Submergent Technologies
904-477-3902

