

RESOLUTION NO. 2024 - 254

RESOLUTION OF THE BOARD OF COUNTY COMMISSIONERS OF ST. JOHNS COUNTY, FLORIDA, APPROVING A SUPPLEMENTAL AGREEMENT TO THE STATE-FUNDED AGREEMENT BETWEEN THE COUNTY AND FLORIDA DEPARTMENT OF TRANSPORTATION AMENDING THE PROJECT COMPLETION DATE FOR INTERSECTION IMPROVEMENTS ON SR A1A TO DECEMBER 31, 2025; AUTHORIZING THE COUNTY ADMINISTRATOR TO EXECUTE THE SUPPLEMENTAL AGREEMENT ON BEHALF OF THE COUNTY.

WHEREAS, in Fiscal Year 2021 the County entered into a State-Funded Agreement with the Florida Department of Transportation for the funding of intersection improvements on SR A1A; and

WHEREAS, it has become necessary to extend the project completion date from December 31, 2024 to December 31, 2025 due to the additional time needed for pedestrian and bicyclist related concerns and design/construction cost changes; and

WHEREAS, the extension of the deadline will allow for the completion of the required improvements and is in the best interest of the County for the health, safety and welfare of its citizens.

NOW THEREFORE, BE IT RESOLVED by the Board of County Commissioners of St. Johns County, Florida, as follows:

Section 1. The above recitals are hereby adopted as legislative findings of fact and incorporated herein.

Section 2. The Board of County Commissioners of St. Johns County, Florida hereby approves the Supplemental Agreement between St. Johns County and Florida Department of Transportation, and authorizes the County Administrator to execute the agreement on behalf of the County, in substantially the same form and format as attached hereto.

Section 3. To the extent there are typographical errors that do not substantively change the tone, tenor, or concept of this resolution, this Resolution may be revised without subsequent approval by the Board of County Commissioners.

PASSED AND ADOPTED by the Board of County Commissioners of St. Johns County, Florida this 18th day of June, 2024.

Rendition Date JUN 21 2024

BOARD OF COUNTY COMMISSIONERS OF ST. JOHNS COUNTY, FLORIDA

By: _____
Sarah Arnold, Chair

ATTEST: Brandon J. Patty,
Clerk of the Circuit Court and Comptroller

By: Crystal Smith
Deputy Clerk



STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
**STATE-FUNDED GRANT
SUPPLEMENTAL AGREEMENT**

525-010-60
PROGRAM MANAGEMENT
12/18
Page 1 of 1

SUPPLEMENTAL NO.

1

CONTRACT NO.

G1S52

FPN

445798-2-54-01

Recipient: St. Johns County

This Supplemental Agreement ("Supplemental"), dated _____ arises from the desire to supplement the State-Funded Grant Agreement ("Agreement") entered into and executed on January 13, 2020 as identified above. All provisions in the Agreement and supplements, if any, remain in effect except as expressly modified by this Supplemental.

The parties agree that the Agreement is to be amended and supplemented as follows:

Supplemental Agreement #1 is for Time Extension needed by St. Johns County to extend the project completion date from December 31, 2024 to December 31, 2025 due to the additional time needed for additional pedestrian/bicyclist related concerns and design cost changes (attached as Exhibit "A").

Reason for this Supplemental and supporting engineering and/or cost analysis:

Time Extension needed by the County to address additional design and cost changes.

IN WITNESS WHEREOF, the parties have caused these presents to be executed the day and year first above written.

RECIPIENT:
St. Johns County

STATE OF FLORIDA
DEPARTMENT OF TRANSPORTATION

By: _____

Name:

Title:

By: _____

Name: Greg Evans

Title: District Two Secretary

Legal Review:

Exhibit "A"



St. Johns County Board of County Commissioners

Public Works | Engineering Division

May 7, 2024

Florida Department of Transportation
Program Management
Local Programs Section
1109 South Marion Avenue
Lake City, Florida 32025
Attention: Kimberly Evans

Re: FPN#: 445798-2-54-01 & 445798-3-54-01
Design, Construction and Construction Engineering and Inspection (CBI) of the intersection and roadway improvements on SR A1A/Mickler Road Grant Agreement Extension Request

Dear Ms. Evans:

St. Johns County respectfully requests a time extension for the referenced FDOT-funded project; the basis of the request is outlined below.

St. Johns County has made construction progress on this project; however, community concerns on the connecting County roadway system resulted in a three-month delay to the contractor in Fall 2023. Construction began in earnest in December 2023; however, additional pedestrian and bicyclist related concerns along A1A prompted another County and Department review which resulted in substantial design and cost changes which were resolved several weeks later. While the contractor has recently increased site activities, it is anticipated that a 12-month time extension will be necessary. The revised completion date requested by St. Johns County is December 31, 2025.

Future Estimated Timeline

Anticipated Construction – to be completed Fall 2025
Substantial Completion – 11/30/2025
Final Completion – 12/31/2025

Please feel free to contact me at 904.209.0122 if you have any additional questions.

Sincerely,

John P. Burnham

John P. Burnham, Project Manager
St. Johns County Public Works

Cc: Duane Kent, P.E.