

RESOLUTION NO. 2024 - 361

RESOLUTION OF THE BOARD OF COUNTY COMMISSIONERS OF ST. JOHNS COUNTY, FLORIDA, APPROVING A SUPPLEMENTAL AGREEMENT TO THE STATE-FUNDED AGREEMENT BETWEEN THE COUNTY AND FLORIDA DEPARTMENT OF TRANSPORTATION AMENDING THE PROJECT COMPLETION DATE FOR IMPROVEMENTS AT THE INTERSECTION OF SR 16 AT INTERNATIONAL GOLF PARKWAY TO DECEMBER 31, 2027; AUTHORIZING THE COUNTY ADMINSTRATOR, OR DESGINEE, TO EXECUTE THE SUPPLEMENTAL AGREEMENT ON BEHALF OF THE COUNTY.

WHEREAS, in Fiscal Year 2020 the County entered into a State-Funded Agreement with the Florida Department of Transportation for the funding of intersection improvements at SR 16 and International Golf Parkway; and

WHEREAS, it has become necessary to extend the project completion date from December 31, 2023 to December 31, 2027 due to the additional time needed to secure locations for stormwater retention ponds necessary for construction; and

WHEREAS, the extension of the deadline will allow for the completion of the required improvements and is in the interest of the County for the health, safety and welfare of its citizens.

NOW THEREFORE, BE IT RESOLVED by the Board of County Commissioners of St. Johns County, Florida, as follows:

Section 1. The above recitals are hereby adopted as legislative findings of fact and incorporated herein.

Section 2. The Board of County Commissioners of St. Johns County, Florida hereby approves the Supplemental Agreement between St. Johns County and Florida Department of Transportation, and authorizes the County Administrator, or designee, to execute the agreement on behalf of the County, in substantially the same form and format as attached hereto.

Section 3. To the extent there are typographical errors that do not substantively change the tone, tenor, or concept of this resolution, this Resolution may be revised without subsequent approval by the Board of County Commissioners.


PASSED AND ADOPTED by the Board of County Commissioners of St. Johns County, Florida this 3rd day of September 2024.

Rendition Date SEP 03 2024

BOARD OF COUNTY COMMISSIONERS OF ST. JOHNS COUNTY, FLORIDA

By: 
Sarah Arnold, Chair

ATTEST: Brandon J. Patty,
Clerk of the Circuit Court and Comptroller

By: 
Deputy Clerk

**STATE-FUNDED GRANT
SUPPLEMENTAL AGREEMENT**

SUPPLEMENTAL NO.

3

CONTRACT NO.

G1156

FPN

442785-1-54-01

Recipient: St. Johns County

This Supplemental Agreement ("Supplemental"), dated _____ arises from the desire to supplement the State-Funded Grant Agreement ("Agreement") entered into and executed on January 13, 2020 as identified above. All provisions in the Agreement and supplements, if any, remain in effect except as expressly modified by this Supplemental.

The parties agree that the Agreement is to be amended and supplemented as follows:

Supplemental Agreement #3 is for Time Extension needed by St. Johns County to extend the project completion date from December 31, 2023 to December 31, 2027 due to the additional time needed to secure location for stormwater retention pond necessary for construction (Attached as Exhibit "A").

Reason for this Supplemental and supporting engineering and/or cost analysis:

Time Extension needed by the County to secure stormwater pond location.

IN WITNESS WHEREOF, the parties have caused these presents to be executed the day and year first above written.

RECIPIENT:
St. Johns County

STATE OF FLORIDA
DEPARTMENT OF TRANSPORTATION

By: _____

Name:

Title:

By: _____

Name: Greg Evans

Title: District Two Secretary

Legal Review:



St. Johns County Board of County Commissioners

Public Works | Engineering Division

May 22, 2024

Florida Department of Transportation
Program Management
Local Programs Section
1109 South Marion Avenue
Lake City, Florida 32025
Attention: B. Robert Pierre-Louis

Re: FPN#: 442785-1-54-01 Design, Construction and Construction Engineering and Inspection (CEI) of the intersection improvements of SR 16 at International Golf Parkway- Grant Agreement Extension Request

Dear Mr. Pierre Louis:

St. Johns County request a time extension for the above named FDOT project. The basis of the extension is outlined below.

St. Johns County is currently under negotiations for a joint use pond for the proposed improvements, 60 % plans have been submitted to the Florida Department of Transportation for review. A revised schedule has been provided and the below timeline has been updated to reflect the current status.

Future Estimated Timeline

Design- 100% construction plans completed by Fall 2024

Bidding, Bid award and contract execution-120 days from 2/28/2025

Anticipated Construction- 18 months from 3/15/2025

Construction closeout- December 2027

Please feel free to contact me at 904.209.0171, if you have any additional questions.

Sincerely,

A handwritten signature in blue ink that reads "Valerie Pacetti".

Valerie Pacetti, Project Manger
St. Johns County Public Works