RESOLUTION NO, 2017 - _1@_7
A RESOLUTION BY THE BOARD OF COUNTY COMMISSIONERS OF ST. JOHNS COUNTY, FLORIDA,
AUTHORIZING THE COUNTY ADMINISTRATOR, OR DESIGNEE, TO AWARD BID NO. 17-31 AND TO
EXECUTE AGREEMENTS FOR A1A GROUND STORAGE TANK AND BOOSTER PUMP STATION.

RECITALS

WHEREAS, the County desires to enter into contract with SGS Contracting Services, Inc. to provide services for the
A1A Ground Storage Tank and Booster Pump Station; and

WHEREAS, the scope of the Project includes the provision of all labor, materials, tools, equipment and
incidentals required to access site and construct the new booster pump station building and ground storage tank
(GST) at property owned by St. Johns County Utility Department at 8221 A1A South, St. Augustine, FL 32080,
per all applicable St. Johns County Utility Department (SJCUD) standards and as provided in the bid
documents; and

WHEREAS, through the County’s formal Bid process, SGS Contracting Services, Inc. was selected as the lowest,
responsive, responsible bidder to enter into a contract with the County to perform the work referenced above; and;

WHEREAS, the County has reviewed the terms, provisions, conditions and requirements of the proposed contract
(attached hereto, an incorporated herein) and finds that entering into contracts to complete the work services serves a
public purpose.

WHEREAS, the contract will be in substantial conformance with the attached draft contract.

NOW, THEREFORE BE IT RESOLVED BY THE BOARD OF COUNTY COMMISSIONERS OF ST.
JOHNS COUNTY, FLORIDA, as follows:

Section 1. The above Recitals are incorporated by reference into the body of this Resolution and such Recitals are
adopted as finds of fact.

Section 2. The County Administrator, or designee, is hereby authorized to award Bid 17-31 to SGS Contracting
Services, Inc. and to execute a contract for the services set forth therein.

Section 3. Upon Board approval, the County Administrator, or designee, is authorized to execute agreements in
substantially the same form and format as the attached draft on behalf of the County to provide the scope of services as
specifically provided in Bid 17-31.

Section 4. To the extent that there are typographical and/or administrative errors that do not change the tone, tenor, or
concept of this Resolution, then this Resolution may be revised without subsequent approval by the Board of County
Commissioners.

PASSED AND ADOPTED by the Board of County Commissioners of St. Johns County, Florida, this \G\N\day of
a , 2017,

BOARD OF COUNTY COMMISSIONERS OF

ST. JOHNS COUNT LORIDA

Johns Chair
ATTEST Hu:zt75 Conrad, Clerk E—

Deputy Clerk DL

RENDITION DATE_S_ Z/ 9 Z/ 7
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/ﬁ»ﬂqwd of County Comynissioners
7 Y : RN

"~ County Représentative Signature

St. Johns County Board of County Commissioners

Purchasing Division

NOTICE OF INTENT TO AWARD

April 20, 2017

RE: Bid No: 17-31 — A1A Ground Storage Tank and Booster Pump Station

Please be advised that the Purchasing Department of St. Johns County is issuing this notice of its Intent to
Award a contract to SGS Contracting Services, Inc. as the lowest responsive, responsible bidder for Bid
No: 17-31 — A1A Ground Storage Tank and Booster Pump Station. This notice will remain posted St.
Johns County Purchasing Department bulletin board until 5:00 PM, Tuesday, April 25, 2017.

Any person (including any bidder or proposer) who is, or claims to be, adversely affected by the County’s
decision or proposed decision shall file a written Notice of Protest with the Purchasing Department of St.
Johns County within 72 hours after the posting of the notice of decision or proposed decision, Failure to
file a Notice of Protest within the time prescribed in Section 304,10 of the St. Johns County Purchasing
Manual (the Bid Protest Procedure), or failure to post the bond or other security required by the County
within the time allowed for filing a bond, shall constitute a waiver of proceedings and a waiver of the
right to protest. The protest procedures may be obtained from the Purchasing Department and are
included in the County’s Purchasing Manual. All of the terms and conditions of the County Purchasing
Manual are incorporated herein by reference and are fully binding.

Should the Purchasing Department receive no protests in response to this notice, an agenda item will be
submitted to the St. Johns County Board of County Commissioners for their consideration and subsequent

approval to award a contract.

Please forward all correspondence, requests or inquiries directly to my attention at the information
provided below.

Sincerely,

-

Leigh A, Daniels, CPPB,
Senior Buyer

(904) 209-0154 — Direct
(904) 209-0155 — Fax
Idaniels@sjcfl.us

500 San Sebastian View, St. Augustine, FL 32084 | P: 904.209.0150 | F: 904.209.0151 www.sjcfl.us




ST. JOHNS COUNTY
PURCHASING DEPARTMENT
500 San Sebastian View
St. Augustine, Florida 32084

INTEROFFICE MEMORANDUM

TO:
FROM:
SUBJECT:

DATE:

Scott Trigg, P.E., Chief Engineer — Capital Projects
Leigh Daniels, CPPB, Senior Buyer \

Transmittal of Bids Received for Bid No, 17-31, A1A Ground Storage Tank and
Booster Pump Station

April 19, 2017

Attached ate copies of the bid proposals received for the above mentioned
along with a copy of the Bid Tabulation Sheet.

Please review, evaluate and make a written recommendation for this project.
Also, indicate the budgeted amount for this item along with the appropriate
charge code and return at your eatliest convenience. We will prepare the agenda

item and contract.

Please let me know if I can assist your depattment in any other way.

Depattment Head Approval MM{

Date H-19-1}

Budget Amount__ "1, 350, 000

Account Funding Tide_AOS AlA [der &DSW@"‘;\'Z}
Funding Charge Code _ 1184~ S6302 ~ (pr53- S0 302

Award to SC:—5 (0/\’\(06*!’\“) Sef\)\uS, ThC-
¥ |, 1%, s00, 2

Award Amount

S1 30viNs COUNTY

M 0 MY

BURCHASING




ST. JOHNS COUNTY

BID TABULATION M%
: . N\
BID TITLE AlA Ground Storage Tank and Booster Pump Station ANY BIDDER AFFECTED ADVERSELY BY AN INTENDED OPENED BY LEIGH DANIELS
DECISION WITH RESPECT TO THE AWARD OF ANY BID, TABULATED BY LEILA HARTLAND QAt.!
SHALL FILE WITH THE PURCHASING DEPARTMENT FOR VERIFIED BY '
BID NUMBER 17-31 ST. JOHNS COUNTY, A WRITTEN NOTICE OF INTENT
OPENING DATE/TIME April 19, 2017 2:00 PM FILE A PROTEST NOT LATER THAN SEVENTY-TWO (72)
HOURS (EXCLUDING SATURDAY, SUNDAY AND LEGAL
FROM UNTIL HOLIDAYS) AFTER THE POSTING OF THE BID TABULATION
POSTING DATE/TIME 04/19/17 04/24/17 PROTEST PROCEDURES MAY BE OBTAINED IN THE PAGE(S) 1 of
3:00 PM 3:00 PM PURCHASING DEPARTMENT.
RMIT MATERIALS ! ATTENDED
BIDDERS M%WM@H%MMM >FMW<< ANCE TESTING HOHMWVWAM,H\—MMGZ BID BOND ADDENDUM #1 & #2 | MANDATORY PRE-
ALLOWANCE BID MEETING
RTD OOZMAH%GOHHOZ $2,248,906.00 $5,000.00 $10,000.00 $2,263,906.00 YES YES YES
SGS CONTRACTING
SERVICES INC $1,598,500.00 $5,000.00 $10,000.00 $1,613,500.00 YES YES YES
SAWCROSS INC $2,535,000.00 $5,000.00 $10,000.00 $2,550,000.00 YES YES YES
PETTICOAT
SCHMITT CIVIL $2,423,690.00 $5,000.00 $10,000.00 $2,438,690.00 YES YES YES
CONTRACTORS

BID AWARD DATE -




BID NO: 17-31

Cor?v[ 2o¢ L

OFFICIAL COUNTY BID FORM
ST. JOHNS COUNTY, FLORIDA
PROJECT:  A1A GROUND STORAGE TANK AND BOOSTER PUMP STATION
TO: THE BOARD OF COUNTY COMMISSIONERS OF ST. JOHNS COUNTY, FLORIDA

DATE SUBMITTED: _04-19-2017

BID PROPOSAL OF
_SGS Contracting Services, Inc.
Full Legal Company Name
14207 NW State Road 45, High Springs, FL 32643 352-745-6950 N/A
Mailing Address : Telephone Number Fax Number

Bidders: Having become familiar with requirements of the project, and having carefully examined the
Bidding Documents and Specifications entitled for Bid No: 17-31, A1A GROUND STORAGE TANK
AND BOOSTER PUMP STATION in St. Johns County, Florida, the undersigned proposes to furnish all
materials,  labor and equipment, supervision and all other requirements necessary to comply with the
Contract Documents to submit the following Bid Proposal summarized as follows:

BASE BID:

FOR: Construction of A1A Ground Storage Tank and Booster Pump Station as per plans and
specifications.

s/ <98 100 50
Total Lump SeriWuAm:anl) ‘) ;}7‘/@
- ’ A \
/’fme, ZM 1€ ey (/o A)L 7@’/100 Dollars
(Amount written or typed in wqyﬂs) Jd

Dne m !/’//fm

PERMIT ALLOWANCE:

$ 5,000
Total Unit Price (Numerical)

Five Thousand Dollars-ase-s-s=-~- /100 Dollars
(Amount written or typed in words)

MATERIALS TESTING ALLOWANCE:

$ 10,000
Total Unit Price (Numerical)

Ten Thousand Dollarg----==-=u--- /100 Dollars
(Amount written or typed in words)




BID NO: 17-31

TOTAL LUMP SUMP BID PRICE: Base Bid + Permit Allowance + Materials T esting Allowance
(As per plans and specifications)

$ / Ar / BJ/ AV . '
[ Total Lur’np Sum Bid Price (Numerical) ' M
Flue )l 4/ Ma} Hrteur wr/p Pﬂw 7100

Dollars
Total Lump Sum Bid Price (Amount written or typed in wards)

Bidder shall insert the Total Lump Sum Bid Price in numerals and in words. Any discrepancy between
the two submitted amounts shall be determined by the amount written in words.

During the preparation of the Bid, the following addenda, if any, were received:
No.: 1 Date Received: 04-04-2017
No.:__ 2 Dat‘e Received: 04-12-2017
No.: Date Received:

We, the undersigned, hereby declare that no person or persons, firm or corporation, other than the
undersigned are interested, in this proposal, as principals, and that this proposal is made without colusion
with any person, firm or corporation, and we have carefully and to our satisfaction examined the Bid
Documents and Project Specifications. ’

We have made a full examination of the location of the proposed work and the sources of supply of
materials, and we hereby agree to furnish all necessary labor, equipment and materials, fully
understanding that any quantities shown therewith are approximate only, and that we will fully complete
all requirements therein as prepared by the Owner, within the same time limit specified in the Bid
Documents as indicated above.

If the Undersigned is notified of the acceptance of this Bid Proposal by the Board within ninety (90)
calendar days for the time set for the opening of Bids, the Undersigned further agrees, to execute a
contract for the above work within ten (10) days after notice that his Bid has been accepted for the above
stated compensation in the form of a Contract presented by the Owner.

The Undersigned further agrees that security in the form of a Bid Bond, certified or cashier’s check in the
amount of not less than five percent (5%) of Total Lump Sum Bid Price, payable to the Owner,
accompanies this Bid; that the amount is not to be construed as a penalty, but as liquidated damages
which said Owner will sustain by failure of the Undersigned to execute and deliver the Contract and Bond
within ten (10) days of the written notification of the Award of the Contract to him; thereupon, the
security shall become the property of the Owner, but if this Bid is not accepted within ninety (90) days of
the time set for the submission of Bids, or if the Undersigned delivers the executed Contract upon receipt,
the Security shall be returned to the Bidder within seven (7) working days.




CORPORATE/COMPANY e

ey

Full Legal Compagy Name:_SGS Contracting Services, Inc. (éeab
B&%L"’__‘ Seth Simmons - President -
Signature of Authorked Representative (Name & Title typed or printed)

By: L) I A ' M / A

Signature of Authorized Representative (Name & Title typed or printed)

Address;__14207 NW State Road 45, High Springs, FL 32643

Telephone No.: (___)_352-745-6950 Fax No.: (__)_N/A

Email Address for Authorized Company Representative: _seth@sgscsi.com

Federal 1.D. Tax Number; 46-1147891 DUNS #; N/A

(If applicable)
IND

/

Name:

(Sigiature

— (Name typed or printed
(Title) )

Address:

Telephone No.: (___)

Email Address:

Federal P Tax Number:

Submittal Requirements: Official County Unit Price Bid Form

Attachment “A” — St Johns County Board of County Commissioners
Affidavit

Attachment “B” — Certificate as to Corporate Principal

Attachment “C” — License / Certification List

Attachment “D” — List of Proposed Sub-Contractors/Suppliers

Attachment “E” - Conflict of Interest Disclosure Form

Attachment “F” - Certificate of Compliance with Florida Trench Safety

Act

Attachment “G” — Proof of Insurance

Attachment “H” — Experience of Bidder Form

Bid Bond Form

Fully Acknowledged Addenda Applicable to this bid

Official County Bid Form, Attachments “A”, “B” “C», “D”, “E”, “F”, “G”, “H” and Bid Bond must be
completed, along with a fully acknowledged copy of ach Addendum applicable to this Bid and submitted

with each copy of the Bid Proposal. One (1) original and two (2) copies of all required forms must be
submitted,




BID NO.: 17-31
ATTACHMENT “A*»
ST. JOHNS COUNTY, BOARD OF COUNTY COMMISSIONERS AFFIDAVIT

TO: ST. JOHNS COUNTY, BOARD OF COUNTY COMMISSIONERS,
ST. JOHNS COUNTY, ST. AUGUSTINE, FLORIDA.

At the time the proposal is submitted, the Bidder shall attach to his Bid a sworn statement.

This sworn statement shall be an affidavit in the following form, executed by an officer of the firm, association, or
corporation submitting the proposal, and shall be swortn to before a person who is authorized by law to administer oaths.

STATE OF FLORIDA, COUNTY OF ST. JOHNS

Before me, the Undersigned authority, personally appeared_Seth Simmons who being duly
sworn, deposes and says he is _President ‘ ‘ (Title) of the firm of
SGS Contracting Services, Inc. Bidder submitting the attached proposal for the services covered by the bid

documents for Bid No:.17-31: A1A Ground Storage Tank and Booster Pump Station, in St. Johns County, Florida.

The affiant further states that no more that one proposal for the above-referenced project will be submitted from the
individual, his firm or corporation under the same or different name, and that such Bidder has no financial interest in the
firm of another bidder for the same work. That neither he, his firm, association nor corporation has either directly or
indirectly entered into any agreement, participated in any collusion, nor otherwise taken any action in restraint of free
competitive bidding in connection with this firm’s Bid on the above-described project. Furthermore, neither the firm nor
any of its officers are barred from participating in public contract lettings in the State of Florida or any other state.

SGS Contracting Services, Inc, Sworn and subscribed to me this _19th _ day
,2017

(Bidder) g of April
By:_Seth Simw%é
. N
President 2n
(Title) Aaron Wootton
Printed

My commission Expires; 07-23-2018

BIDDER ON ALL COUNTY PROJECTS MUST EXECUTE AND ATTACH THIS AFFADAVIT TO EACH BID.

4 AARON WOOTTON

;' MY COMMISSION #FF144514
- EXPIRES July 23, 2018
FloridaNotaryService.com

19




BID NO.: 17-31

ATTACHMENT “B”
CERTIFICATES AS TO CORPORATE PRINCIPAL

I, Wallis Simmons , certify that ] am the Secretary of the Corporation named as Principal in the attached bond;
that _Seth Simmons who {igned the said bond on behalf of the Principal, was then

of said Corporation; that I know his signature:égign ure hereto is genuine; and that said bond was duly signed,

sealed, and attested for and in behalf of said Corpoyatign by authority of it’s governing body.

A

Secretary Corporate Seal o

(STATE OF FLORIDA
COUNTY OF ST. JOHNS)

Before me, a Notary Public duly commissioned, qualified and acting, personally appeared
to me well known, who being by me first duly sworn upon oath, says that he is the Attorney-In-Fact, for the
and that he has been authorized by SGS Contracting Services, Inc. to execute the
foregoing bond on behalf of the surety named therein in favor of St. Johns County, Florida.

Subscribed and sworn to me this _19th___ day of _April ,2017 ,AD.

NOTARY PUBLIC /4 QAN 0@

State of Florida-at-large

My Commission Expires: 07-23-2018

(Attach Power of Attorney to original Bid Bond and Financial Statement of Surety Company)

%, AARON WOOTTON
1 MY COMMISSION #FF144514

Rarey EXPIRES July 23, 2018

(407) 395‘0153 FlaridaNotaryService.com




BID NO.: 17-31

ATTACHMENT “C”
LICENSE / CERTIFICATION LIST

In the space below, the Bidder shall list all current licenses and certifications held.

The bidder shall attach a copy of each current license or certification listed below to this form.

License Name License # Issuing Agency Expiration Date

Cert. General Contractor CGC 1514772 State of FL 08-31-2018

Cert. U/G Utliity Cont. CUC 1225080 State of FL. 08-31-2018




RICK SCO1 1, GUVERNUR KEN LAWSON, SECRETARY

( : ' ‘ STATE OF FLORIDA

AL REGULATION
LICENSE NUMBER

‘ CGC1514772 !

The GENERAL CONTRACTOR

Named below IS CERTIFIED
Under the provisions of Chapter 489 FS.
Explratnon date: AUG 31, 2018

SIMMONS, SETH GARRETT . -
SGS CONTRACTING SERVICES INC
14207 NW STATE ROAD 45~ :
HIGH SPRINGS FL 32643

ISSUED:  06/15/2016 DISPLAY AS REQUIRED BY LAW SEQ# L1606150001346
RICK SCOTT, GOVERNOR KEN LAWSON, SECRETARY

STATE OF FLORIDA

DEPARTMENT OF BUSINESS AND PROFESSIONAL REGULATION
CONSTRUCTION INDUSTRY LICENSING BOARD

LICENSE NMBER
CUC1225080 [

The UNDERGROUND UTILITY & EXCAVATION CO
Named below IS CERTIFIED

Under the provisions of Chapter 489 FS,

Exparatvon date: AUG 31 2018

: SIMMONS SETH GARRETT.
SGS CONTRACTING SERVICES INC
14207 NW STATE ROAD 45
HIGH SPRINGS . FL 32643

ISSUED; 06/15/2016 DISPLAY AS REQUIRED BY LAW SEQ# L1666150001543




State of Florida
Department of State

I certify from the records of this office that SGS CONTRACTING SERVICES,
INC. is a corporation organized under the laws of the State of Florida, filed on
October 8, 2012, effective July 25, 2007,

The document number of this corporation is P12000085304.

I further certify that said corporation has paid all fees due this office through
December 31, 2017 and that its status is active.

I further certify that said corporation has not filed Articles of Dissolution.

Given under my hand and the
Great Seal of the State of Florida
at Tallahassee, the Capital, this
the Twelveth day of January, 2017

{on D5

Secretary of State

Tracking Number: CC6992703576

To authenticate this certificate,visit the following site,enter this number, and then
follow the instructions displayed.

https://services.sunbiz.org/Filings/CertificateOfStatus/CertificateAuthentication




BID NO.: 17-31

ATTACHMENT “D”
LIST OF PROPOSED SUBCONTRACTORS/SUPPLIER LIST

All subcontractors and major materials suppliers are subject to approval of Owner. The following are subcontractors and
manufacturers of materials and/or equipment that are proposed to be utilized by the Contractor in the performance of this

work:

Company Name

Division/Discipline

Primary Contact Name

Contact Number and
Email Address

Al re Ww’o

Electrical

Ma%SAt‘M

356 - U8k~ 7010
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BID NO.: 17-31

ATTACHMENT “E”

St. Johns County Board of County Commissioners
Conflict of Interest Disclosure Form

Project (RFQ, RFP, BID) Number/Description: Bid No 17-31: A1A Ground Storage Tank and Booster Pump
Station

The term “conflict of interest” refers to situations in which financial or other considerations may adversely
affect, or have the appearance of adversely affecting a consultant’s/contractor’s professional judgment in
completing work for the benefit of St. Johns County (“County”). The bias such conflicts could conceivably
impart may inappropriately affect the goals, processes, methods of analysis or outcomes desired by the County.

Consultants/Contractors are expected to safeguard their ability to make objective, fair, and impartial decisions
when performing work for the benefit of the County. Consultants/Contractors, therefore must there avoid
situations in which financial or other considerations may adversely affect, or have the appearance of adversely
affecting the consultant’s/contractor’s professional judgement when completing work for the benefit of the
County.

The mere appearance of a conflict may be as serious and potentially damaging as an actual distortion of goals,
processes, methods of analysis or outcomes. Reports of conflicts based upon appearances can undermine public
trust in ways that may not be adequately restored even when the mitigating facts of a situation are brought to
light. Apparent conflicts, therefore, should be disclosed and evaluated with the same vigor as actual conflicts.

It is expressly understood that failure to disclose conflicts of interest as described herein may result in
immediate disqualification from evaluation or immediate termination from work for the County.

Please check the appropriate statement:

' I hereby attest that the undersigned Respondent has no actual or potential conflict of interest due to any
other clients, contracts, or property interests for completing work on the above referenced project.

. The undersigned Respondent, by attachment to this form, submits information which may be a potential
conflict of interest due to other clients, contracts or property interests for completing work on the above
referenced project.

Legal Name of Respondent: SGS Contracting Services, Inc.
Authorized Representative(s) : ( %@ Seth Simmons - President
Signaturd Print Name/Title
v ‘ A ~ / ~

Signature Print Name/Title




BID NO.: 17-31
ATTACHMENT “EF”
CERTIFICATE OF COMPLIANCE WITH FLORIDA TRENCH SAFETY ACT

Bidder acknowledges that he is solely responsible for complying with the Florida Trench Safety Act (ACT) and
Occupational Safety and Health Administrations excavation safety standard 29 CFR 1926.650 (Subpart P as amended)
and the St. Johns County Trenching and Excavation Safety Program. If there is a conflict between the ACT and the St,
Johns County Trenching and Excavation Safety Program, the more stringent requirement would apply. Bidder further
acknowledges that included in the various items of the proposal and in the Total Bid Price are costs for complying with
the Florida Trench Safety Act (90-96, Laws of Florida) effective October 1, 1990 and the Occupational Safety and Health
Administrations excavation safety standard.

By: _Seth Simmons - President

SGS Contracting Services, Inc. Q4-19-2017
Bidder Date

Authorized Signatyre




BID NO.: 17-31
ATTACHMENT “G”

CERTIFICATE OF INSURANCE

INSERT CERTIFICATE OF INSURANCE HERE
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SGS CONTRACTING SERVICES, INC.

CGO 1514772
CUC 1225090

DATE: 04-19-2017

TO:

m

St. Johns County

Bid No. 17-31: A1A Ground Storage Tank & Booster Pump Station
INSURANCE REQUIREMENTS

To Whom It May Concern:

In accordance with the Bid Documents Submittal Requirements (Attachment “G”), we have
included with this Bid Submittal the current Proof of Insurance for SGS Contracting Setvices, Inc.

Please note the following:

Policy dates show expiration to be 04-26-2017. We have already entered into a renewal

‘agreement with our insurance provider, but a certificate to reflect this is not yet

available, Renewal certificates will be available shortly after the bid opening date, and
will be provided to all applicable parties.

Regarding Comprehensive Automobile Liability Insurance, the Bid Documents state that
the “Contractor shall maintain during the life of this Contract” the stated limits. If our
firm receives award of this contract, then such Contract requirements shall be met.

5GS Contracting Services, Inc. -~ 14207 NW State Road 45 -- High Springs, FL 32643 - (352} 745-6950




L Ye
ACORD
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CERTIFICATE OF LIABILITY INSURANCE

DATE (MMIDD/YYYY)
5/18/2016

REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER,

THIS GERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED

cortificate holder In ileu of such endorsement(s).

IMPORTANT: If the certificate holder Is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to
the terms and conditlons of the policy, certain policles may require an endorsement. A statement on this certificate does not confer rights to the

PRODUGER Nanet ‘
Waldorff Insurance & Bonding [PHONE ™~ 7
45 Eglin Parkway NE Ste 202 %, o 8505814925 L e, no850-561-4930 |
Fort Walton Beach FL 32548  Aporessireceptionist@waldorffinsurance.com
INSURER(S) AFFORDING COVERAGE NAIC #
: _ INsuRER A The FCCI Insurance Company 10178
INSURED SGSC-01 INSURER B : _
SGS Contracting Services, Inc. INSURER C :
14207 NW SR 45 INSURER D ¢
High Springs FL 32643
INSURERE :

i INSURER F :

COVERAGES CERTIFICATE NUMBER: 1033232896 REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, |
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

ADDL]
e TYPE OF INSURANCE INSR| POLICY NUMBER BRI ) | (IBN LIMITS
A GENERAL LIABILITY GL00178242 4/28/2016 4/26/2017 EACH OCCURRENCE $1,000,000
X ] | DAMAGE TO RENTED
X | COMMERGIAL GENERAL LIABILITY PREMISES (Ea oceurrence) | $100,000
_] CLAIMS-MADE OCCUR MED EXP {Any one person) 86,000
- PERSONAL & ADV INJURY _ | $1,000,000
GENERAL AGGREGATE $2,000,000
GEN'L AGGREGATE LIMIT APPLIES PER: PRODUCTS - COMP/OP AGG | $2,000,000
X | PRO- $
poicy [X | JECT LOC
A | AUTOMOBILE LIABILITY CAQ0208882 4/26/2018 | 4/26/2017 | B WLE S 151,000,000
X | ANYAUTO BODILY INJURY (Per person) | $
7 ALL ownED CHEDULED
e [ s oot s
| PROPERTY DAMAGE
HIRED AUTOS AUTOS {Per accident] $
$
A X |UMBRELLALIAB  |X | 5ecuR UMB00209862 4/26/2016 4/26/2017 EACH OCCURRENGE $1,000,000
EXCESS LIAB ‘ CLAIMS-MADE AGGREGATE $1,000,000
pep X _| Reventions 10,000 s
WORKERS COMPENSATION i e STATG. T Iom
AND EMPLOYERS' LIABILITY YIN
ANY PROPRIETOR/PARTNER/EXECUTIVE L. EACH DENT
OFFICERIMEMBRR EXCLUBEDS D N7A EL EACRACC) $
(Mandatory In NH) E.L. DISEASE - EA EMPLOYEE $
I Ees dascribe under
DESCRIPTION OF OPERATIONS below E.L. DISEASE - POLICY LIMIT | $
A |instalfation Floater CM0008B622 4/26/2018 | 4/26/2017  |Limit 68,923
Leasad/Rented Eqpt. Limit 100,000

****SAMPLE CERTIFICATE OF INSURANCE****
USED FOR BIDDING PURPOSES ONLY

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (Attach ACORD 104, Addittonal Remarks Schedule, if more space (s required)

COVERAGE CAN BE ADJUSTED AS NEEDED FOR PROJECT-SPECIFIC REQUIREMENTS
WORKERS' COMPENSATION COVERAGE NOT INCLUDED ON THIS POLICY

CERTIFICATE HOLDER

CANCELLATION

SGS Contracting Services, Inc.
14207 NW SR 45
High Springs FL 32643

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS,

AUTHORIZED REPRESENTATIVE

Po.uﬂ_ Stoco@

ACORD 25 (2010/05)

© 1988-2010 ACORD CORPORATION. All rights reserved.

The ACORD name and logo are registered marks of ACORD




ACORD’
Rt

CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY)
12/1/2016

REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER,

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND,
BELOW, THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED

EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES

IMPORTANT: If the certificate hoider Is an ADDITIONAL INSURED, the pollcy(les) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditlons of the policy, certain policles may require an endorsement. A statement on
this certiflcate does not confer rights to the certificate holder In lleu of such endorsement(s).

PRODUCER ?%r\%zsmsxrance Solutions LLC | NawEe FAX
venue PHONE -306- .
Bradenton, FL 34205 LB/ 841-306:3077 | A, ol
ADUDRESS:
INSURER(S) AFFORDING COVERAGE NAIC #
INSURER A : Benchmark Insurance Company 41394
INSURED . INSURER B ;
Decision HR Holdings, Inc. i
11101 Roosevelt Bivd N INSURER G ;
Saint Petersburg FL 33716 INSURERD ;
INSURERE :
INSURERF :

COVERAGES CERTIFICATE NUMBER; 33027733

REVISION NUMBER;

CERTIFICATE MAY BE ISSUED OR MAY PERTAIN,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES.

THIS I8 TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED, NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

) TYPE OF INSURANCE ?;’gi]ﬁ" POLICY NUMBER MO Y] | (MABOR YT LmiTs
COMMERCIAL GENERAL LIABILITY : EACH OCCURRENCE $
1 CLAIMS-MADE [:I OCCUR PREMISES (Ea oceurrence) | $
| MED EXP (Any one person) 3
| PERSONAL & ADVINJURY |
| GEN'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE $
| ] poLIcY 5@& Loc PRODUCTS - COMP/OP AGG | §
OTHER; S
| AUTOMOBILE LIABILITY COMEINED SNGLE T [
|| ANvauTO BODILY INJURY (Per person) | §
o [t s
|| AUTOS ONLY AUTOS ONLY Pet aceident)
$
UMBRELLA LIAB || occur EACH OCCURRENCE s
EXCESS LIAB CLAIMS-MADE AGGREGATE $
DE'DJ , RETENTIONS §
A |WORKERS COMPENSATION WCPEOBNO006601 6/1/2016 | 6/1/2017 PER gTH-
AND EMPLOYERS' LIABILITY YIN
Smré%ﬂgg&%m%%mmve NIA E.L EACH ACC!DENT $ 1,000,000
(Mandatory in NH) E.L. DISEASE - EA EMPLOYEE] § 1,000,000,
gg@&fé’#@ﬁ ‘g‘%PERAnoNs below E.L. DISEASE - POLICY LIMIT ] S 1,000,000,

Effective date: 12/2/2016
For Bidding Purposes Only - Please call (727) 456 - 5002 to confirm coverage.

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space Is required)

Coverage provided for all leased employees but not subcontractors of: SGS Contracting Services, Inc

High Springs FL 32643

CERTIFICATE HOLDER CANCELLATION
753921
- SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
?%%?ﬁw ascéirkq‘_)Services, Inc THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN

ACCORDANCE WITH THE POLICY PROVISIONS,

AUTHORIZED REPRESENTATIVE .
% =z M
Glen J Distefano

ACORD 25 (2016/03)

© 1988-2015 ACORD CORPORATION, Alirights reserved.

The ACORD name and logo are reglstered marks of ACORD

33029733 | BIC-Decision HR Master | Cortney Horn | 12/1/2016 1120124 PM (EDT) | page 1 of 1




BID NO.: 17-31 ATTACHMENT “H”
EXPERIENCE OF BIDDER
Bidder acknowledges that he is fully licensed to perform work in the STATE OF FLORIDA.
The Bidder shall provide the following information regarding experience within the past five (5) years of this solicitation.
Bidder must demonstrate the successful completion of three (3) projects of similar complexity, nature, size, and dollar

amount of project,

Any material misrepresentation, as determined by the County, shall result in disqualification.

By: SGS Contracting Services, Inc. 04-19-2017

Authorized Sighature)

DATE OF CLIENT’S NAME, ADDRESS, | CONTRACT PROJECT AND LOCATION

CONTRACT PHONE AND EMAIL AMOUNT

L

o

Do you have any similar work in progress at this time? X Yes No
Length of time in business: 9.5 Years
Is your company currently involved in any active litigation?  NO If Yes, explain:

Has your company ever been sued? NO If Yes, explain and/or submit court decision or judgment, as applicable:




PROJECT HISTORY — SGS Contracting Services, Inc. & Seth G Simmons

CURRENT PROJECTS ~ SGS CONTRACTING SERVICES, INC.

GRU GENERAL SERVICE AGREEMENT FOR WATER & WASTEWATER OPERATIONS

Value: $412,456 (current value as of 01-20-2017)

Engineer: N/A

General Contr: SGS Contracting Services, Inc.

Owner: Gainesville Regional Utllities (GRU) (Rachel Haeseler; Gainesville, FL; 352-393-1618)
Service: Water & Wastewater

Completion:  March 1, 2014 through February 28, 2018

Term contract service agreement for repair, rehab, and new construction of water and wastewater
treatment facliitles and systems throughout the Utility. Scope of allowable work Is unlimited within the
facilities. Includes new process piping, installation of process mechanical equipment, sitework, etc.
{Process equipment typically provided by the Owner for installation for SGS)

FGUA GENERAL SERVICE CONTRACT FOR UTILITY CONTRACTORS

Value: Indefinite Value

Engineer: N/A

General Contr: SGS Contracting Services, Inc.
Owner:; FGUA

Service: Water & Wastewater

Completion:  TBD
Term contract service agreement for repair, rehab, and new construction of water and wastewater
treatment facilities and utility systems throughout the Utllity

AUBURNDALE/POLYTECHNIC RW GST & PUMP STATION

Value: $535,000

Engineer: Chastain-Skiliman

General Contr; Crom Corp (James Wornick, 352-372-3436)
Owner: City of Auburndale

Service: Reclaimed Water

Completion:  May 2016 through May 2017

Provide all sitework and pipe Installations for the new 2.0MG tank being constructed by the Crom Corp.
Includes installation of new high service pump station along with misc. improvements to the electrical
and | & C systems, (Project dates extended due to specialty coating requirements)




DADE CITY ORANGE VALLEY WATER FACILITY IMPROVEMENTS

Value: $559,000

Engineer: Stephen Burwinkel, Infrastructure Solutlons (321-622-4646)
General Contr: SGS Contracting Services, Inc.

Owner: City of Dade City (contract issued)

Service: Water

Completioh: July 2016 through May 2017
Misc. modifications and improvements to existing water supply facility, including new pumps, tank
modifications, chemical feed system, structural concrete, electrical and | & C modifications.

NASSAU-AMELIA WWTF HEADWORKS & AERATION PIPING REHABILITATION

Value: $748,558

Englneer: Scott Richards, GAI Consultants (904-363-1110)
General Contr: SGS Contracting Services, Inc.

Owner: Nassau County (FL)

Service: ‘Wastewater

Completion:  September 2016 through June 2017
Replace existing rotary drum screen, associated support structure, and complete replacement of above-
grade aeration piping and valves.

ORANGE COUNTY NWWRF ODOR CONTROL REPLACEMENT

Value: $606,500

Engineer: Black & Veatch (contact TBD)
General Contr: SGS Contracting Services, Inc,
Owner: Orange County {contact TBD)
Service; Wastewater

Completion:  November 2016 through July 2017

Demolition of existing odor control facilities and installation of new bio-trickling odor control system,
including piping, pipe supports, ductwork, structural concrete, electrical and instrumentation
improvements.

IRISH ACRES WTP (MARION COUNTY)

Value: $1,874,970

Engineer: Tillman & Associates (contact TBD)
General Contr: SGS Contracting Services, Inc.
Owner: Marion County Utilities (contact TBD)
Service: Water

Completion:  March 2017 through December 2017
Expansion of existing WTP, including prestressed storage tank, high services pumps, electrical and pump
bulldings, generator, yard piping, instrumentation and electrical,




PRQJECTS PERFORMED AS SGS CONTRACTING SERVICES, INC.

(October 2012 through CURRENT)
NEWBERRY WRF EXPANSION (2012 — 2013)*

Value: $2,427,000

Engineer: Jones, Edmunds, & Associates

General Contr: Brandes Design-Build, Inc.

Owner: City of Newberry (Blaine Suggs; Newberry, FL; 352-213-0070)
Service: Wastewater

Expansion of existing plant by adding new packaged WWTP, sprayfield, sitework, electrical, | & C
*Primary Subcontractor; contracted to provide/responsible for all contract management, supervision,
labor, and other project elements,

POLK COUNTY NWRWRF EXPANSION PROJECT (2013)*

Value: $2,945,000

Engineer: Reiss Engineering (Kathleen Gierok; Winter Haven, FL; 407-679-5358)
General Contr: Brandes Design-Build, Inc.

Owner; Polk County Utilities

Service: Wastewater

Misc, structural, mechanical, and electrical improvements throughout plant for expansion purposes.
*Primary Subcontractor; contracted to provide/responsible for all contract management, supervision,
labor, and other project elements.

ADENA SPRINGS WWTP {2013)*

Value: $220,000

Engineer: Nijhuis Water Technology
General Contr: Brandes Design-Build, Inc.
Owner: Adena Springs Ranch
Service: Wastewater

Installation of WWTP equipment, vaults, tanks; provided complete wastewater system for cattle
processing facility. All equipment furnished by Owner.

*Primary Subcontractor; contracted to provide/responsible for all contract management, supervision,
labor, and other project elements.

BONITA SPRINGS UTILITIES CLARIFIER & HEADWORKS TROUGH REHAB (2013)

Value: $136,600

Engineer: N/A

General Contr: SGS Contracting Services, Inc.

Owner: Bonita Springs Utllities (Keith Helsper; Bonita Springs, FL; 352-390-4832)
Service: Wastewater

Concrete and coatings rehabilitation of existing headworks and clarifier troughs.




SANDHILL WRF GST HANDRAIL REPLACEMENT (2014)

Value: $34,350

Engineer: N/A

General Contr: SGS Contracting Services, Inc.

Owner: Toho Water Authority (Ed Scott; Kissimmee, FL; 407-644-5078)
Service: Wastewater

Completion:  March 2014
Demolition of old handrail system and installation of new handrails on existing GST’s

KANAPAHA WRF SEQUENTIAL CHLORINATION PROJECT (2014)*

Value: $1,153,100
Engineer; Jones Edmunds & Associates
" General Contr: Brandes Design-Build, Inc.
Owner: GRU (Rachel Haeseler; Gainesville, FL; 352-393-1618)
Service: Wastewater

Completion:  December 2013 through May 2014

Installation of ammonium sulfate feed system, electrical, metal bullding, | & C, process piping
*Primary Subcontractor; contracted to provide/responsible for all contract management, supervision,
labor, and other project elements.

FGUA GSA ~ INTERIOR COATING OF 4 HYDRO TANKS (2014-2015)

Value: $25,200

Engineer: N/A

General Contr: SGS Contracting Services, Inc,

Owner: FGUA (Pradeep Sethi; Longwood, FL; 407-629-6900)
Service: Water

Completion:  December 2014
Interior sandblasting, misc. surface prep, and recoating of 4 hydro tanks within the FGUA service system.

TOWN OF BRANFORD WWTP IMPROVEMENTS (2014-2015)*

Value: . $699,910

Englneer: Mittauer & Associates (Tim Norman; 904-278-0030)
General Contr: Brandes Design Build, Inc.

Owner: Town of Branford

Service: Wastewater

Completion:  October 2014 through May 2015

Construct new clarifier and equipment, new chlorine contact basin, pump stations, & electrical. Rehab
of existing package wastewater treatment plant.

*Primary Subcontractor; contracted to provide/responsible for all contract management, supervision,
labor, and other project elements.




NE FL SH PIPE & STRUCTURE COATING & REHAB

Value: $162,498

Englineer: N/A

General Contr: SGS Contracting Services, Inc.

Owner: State of Florida Department of Children & Families
Service: Water

Completion:  March 2015 through June 2015
Cleaning, surface prep, and recoating of approximately 10,000 LF of elevated piping and structures
throughout the facility.

HIGH SPRINGS WWTP -~ SLUDGE BOX

Value: $39,496

Engineer: Mittauer & Associates {Tim Norman; 904-278-0030)
General Contr: SGS Contracting Services, Inc.

Owner: City of High Springs

Service: Wastewater

Completion:  April 2015 through June 2015
Installation of Owner-furnished Sludgemate Sludge Box unit and chemical feed equipment. Includes
furnishing and installing process piping, electrical, pumps and Instrumentation.

THE VILLAGES — VCSA & LSSA WWTP’S RAS PUMP REPLACEMENTS

Value: $191,748

Engineer: Arnett Environmental

General Contr: SGS Contracting Services, inc,

Owner: The Villages CDD (Amy Strickland; 352-751-6700)
Service: Wastewater

Completion:  April 2015 through July 2015
Remqval of and replacement of 10 each RAS Pumps, assoclated piping, and electrical.

OCALA WRF #2 PROCESS & FILTER IMPROVEMENTS*

Value: $10,599,900

Engineer; City of Ocala

General Contr: Brandes Design Build, inc.

Owner: City of Ocala (Ed Earnest; 352-351-6688)
Service; Wastewater

Completion;  February 2014 through November 2015

Construct new aeration basin, reconstruct existing aeration basins, large piping (underground & above-
ground), new tertiary filter, aeration and filter equipment, aluminum walkways and handrall, electrical &
|&C,

*Primary Subcontractor; contracted to provide/responsible for all contract management, supervision,
labor, and other project elements.




BETHUNE POINT WWTP EUTEK GR‘lT SYSTEM

Value: $68,923

Engineer: N/A

General Contr: SGS Contracting Services, Inc.

Owner: City of Daytona Beach (Bill Banks; Daytona Beach, FL; 386-671-5701)
Service: Wastewater

Completion:  August 2015 through September 2015
Remove 4 teacup grit collection units and install new Eutek Grit System (teacups provided by Owner).

DAYSPRING HEALTH WTP _

Value: $344,000 (plus additional contract modifications)
Engineer: Mittauer & Associates

General Contr: SGS Contracting Services, Inc.

Owner: Dayspring Health LLC (Doug Adkins; 904-583-0134)
Service: Water

Completion:  April 2015 through January 2016

Construction of new water plant for the Dayspring Health Village facility. Includes installation of Owner-
furnished equipment, steel GST’s, hydro tank, pumps, process piping, electrical, instrumentation, and
other misc, components.

GRU LS 6 ODOR CONTROL PROJECT

Value: $179,559

Engineer: Webster Environmental

General Contr: SGS Contracting Services, inc.

Owner: Galnesville Regional Utilities (Rachel Haeseler; Galnesville, FL; 352-393-1618)
Service: Wastewater

Completion:  June 2015 through January 2016
Install new Odor Control system, ductwork, process piping, and electrical for GRU Lift Station #6.

LAKE JOVITA HYDRO TANK INSTALLATION

Value: $93,107

Engineer: N/A

General Contr; SGS Contracting Services, Inc,

Owner: Pasco County (Michael Marquis; 813-235-6189)
Service: Water

Completion:  September 2015 through March 2016
Remove and replace one (1) 20,000 gallon hydro tank and related accessories.




LAND O LAKES WWTP AERATION BASIN REPAIRS AND VALVE REPLACEMENTS

Value: §129,907

Engineer: N/A

General Contr: SGS Contracting Services, Inc.

Owner; Pasco County, FL (Chuck Flowers, 813-235-6189)
Service: Wastewater

Completion:  February 2016 through May 2016
Replacement of valves and piping on existing aeration basin pump stations.

TOWN OF DUNDEE CLARIFIER RECOATING

 Value: $59,900
Engineer: N/A
General Contr: SGS Contracting Services, Inc.
Owner: Town of Dundee (Ryan Taylor, 863-438-8330)
Service: Wastewater

Completion:  April 2016 through May 2016
Sandblasting and recoating of existing steel clarifier and all interior equipment and piping.

RIVERSIDE LIFT STATION REHAB & ODOR CONTROL PROJECT

Value: $520,033

Englineer: Constantine Engineering

General Contr: SGS Contracting Services, Inc,

Owner: St. Johns County (}James Overton; 904-209-2614)
Service: Wastewater

Completion:.  December 2015 through July 2016
Install new odor control system, ductwork, generator rehab, lift statlon rehab, site concrete and misc.
electrical and | & C improvements.

WINTER GARDEN WOODLARK WTP 1.0MG TANK PROJECT

Value: $543,546

Engineer: CDM-Smith

General Contr: Crom Corp {James Wornick, 352-372-3436)
Owner; City of Winter Garden

Service: Water

Completion:  January 2016 through July 2016 _

Provide all sitework and pipe installations for the new 1.0MG tank being constructed by the Crom Corp.
Includes installation of new chemical feed systems along with misc. improvements to the electrical and |
& Csystems at the facility. Also includes new asphalt and stormwater structure modifications.




CiTY OF BARTOW CENTRIFUGE INSTALLATION PROJECT

Value: $802,411

Engineer: Chastaln-Skillman

General Contf: SGS Contracting Services, Inc.

Owhner; City of Bartow (Connie Adcock, 863-534-0147)
Service: Wastewater

Completion:  October 2015 through August 2016
Install new centrifuge, polymer feed pumps, sludge grinder, sludge pumps, lift station pumps, structural
improvements and misc. plant piping. Includes upgrades to the existing electrical and SCADA systems.

SANDHILL WRF AERATION BASIN HANDRAIL REPLACEMENT

Value: $170,500

Englineer: N/A

General Contr: SGS Contracting Services, Inc.
Owner: Toho Water Authority
Service: Water

Completion:  July 2016 through November 2016
Complete replacement of handrail and related components on existing aeration basin structure.

ST. PETE NEWRF CLARIFIER #4 REHAB

Value: $432,231

Engineer: N/A

General Contr: SGS Contracting Services, Inc.

Owner: City of St. Pete (Cralg Osmanskl, 727-892-5641)
Service: Wastewater

Completion:  April 2016 through January 2017
Complete rehab of existing clarifler, including all new equipment and misc. piping and electrical
improvements.

CITY OF FLAGLER BEACH DEGASIFIER ODOR CONTROL REPAIRS

Value: $100,300

Engineer: Quentin L. Hampton & Associates {Kavin Lee, 386-761-6810)
General Contr: SGS Contractirig Services, Inc.

Owner: City of Flagier Beach

Service: Water

Completion:  November 2016 through February 2017

Rehabilitation of existing degasifier air plenum and neutralization basin with high performance liner
coating system. Included sandblasting and coatings in confined spaces, along with temporary odor
control equipment.




expense.

D.  Masonry walls exposed to high winds during construction shall not be built higher than ten
(10) times their thickness unless adequately braced or until provisions are made for prompt
installation of the permanent bracing at the floor or roof areas.”

Section 11214 ~ Vertical Turbine Can Pumps

1. Paragraph 2.02 B., after the words “Goulds,” add the word “Ruhrpumpen,”.

2. Paragraph 2.02 D, 4,, first sentence after the words “pump head” insert the word “shaft”.

3. Paragraph 3.04 A. 4, delete and revise as per the following: “The pumps shall be tested to HI
Acceptance Grade 1E with the selected performance criteria of brake horsepower less than or equal to
100 hp.” -

4. Table 11214-1; Change the maximum NPSHr (ft) at Design Capacity from *16” to *18”,

5. Table 11214~1: Add the following for Engineer approved pump models “Ruhrpumpen 14B-135”,

Section 11214 — Vertical Turbine Can Pumps
1. Paragraph 1.05 G., add new item 3. as follows “ 3. Ruhrpumpen CPP3x1 .5%6” renumber current item
“‘\ ” to “4 ”

Section 16930 — Process Loop Description
1. Delete Section 16930 and replace with the attached specification.

Section 16950 — Field Instruments
1. Paragraph 2.04, add item “G. Housing Enclosure Material: NEMA 12 painted steel”

2. Paragraph 2.05, re-letter starting with “A. to K”.
3. Paragraph 2.05, “C. Enclosure Material:” add “NEMA 4X” prior to 316 Stainless Steel.

Changes to contract time

The contract time has been changed from 330 to 420 days with an additional 30 days to final completion,

Changes to the Official Bid Form

The County added a $5000 allowance for permitting,
The County added a $10,000 allowance for materials testing,

Please use the attached revised Official County Bid Form to submit your bid price.

THE BID DUE DATE REMAINS April 19, 2017 AT 2:00 P.M.

Acknowledgment Sincerely,
(/AN 7/ 4l
i and Date { Leigh A. Daniels, CPPB

Senior Buyer
Seth Simmons - President
Printed Name/Title

SGS Contracting Services, Inc.
Company Name (Print)

END OF ADDENDUM NO. 1




Section 07270 — Air and Vapor Barrier System
1, Paragraph 1.05 B.1. Add item a. below 1. to state “Installing the air and vapor barrier system
under the supervision of a manufacturers field representative shall suffice in lieu of the above
requirement. A statement from the manufacturer shall be provided that the barrier system was
installed as per the manufacturers recommendations if above item is not provided.”

Section 11214 — Vertical Turbine Can Pumps

1. Paragraph 1.03 A.8. Delete this sentence in its entirety. Renumber the list accordingly.

2. Paragraph 2.02 D.10. Add “Flowserve” to the list of approved mechanical cartridge seal
manufacturers.

3. Paragraph 2.02 D.10. Modify the last sentence to read “The elastomers shall be Viton or
perfluoroelastomer.”

Changes to the Drawings:
Sheet MD-1 — Miscellaneous Mechanical Details

1. Add the attached Detail | to the sheet.

THE BID DUE DATE REMAINS April 19, 2017 AT 2:00 P.M.

Acknowledgment : Sincerely,

ﬂjz «z[ 1 '
Signaturé g ate Leigh A. Daniels, CPPB

Senior Buyer
 Seth Simmons - Prasident
Printed Name/Title

SGS Contracting Services, Inc.
Company Name (Print)

4

END OF ADDENDUM NO. 2




BID NO.: 17-31

BID BOND
STATE OF FLORIDA
COUNTY OF ST. JOHNS
KNOW ALL MEN BY THESE PRESENTS,that SGS Contracting Services, Inc. as Principal, and

—>as Surety, are held and firmly bound unto St Jobns County, Florida, in the penal sum of
Dollars ($ 5% of the Amount Bid ) lawful money of the United States, we bind ourselves, our heirs, executors, -
administrators, and successors, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATIONS IS SUCH that whereas the Principal has submitted the accompanying Bid,

dated April 19,2017 .
Philadelphia For
Indemnity Insurance AlA GROUND STORAGE TANK AND BOOSTER PUMP STATION
Company ' St. Johns County, Florida
NOW THEREFORE,
(@ If the Principal shall not withdraw said Bid within ninety (90) days after Bid Award date, and shall within ten (10)

(b)

days after prescribed forms are presented to him for signature, enter into a written Contract with the County in
accordance with the Bid as accepted, and give Bond with good and sufficient Surety or Sureties, as may be
required, for the faithful performance and proper fulfillment of such Contract, then the above obligations
shall be void and of no effect, otherwise to remain in full force and virtue.

In the event of the withdrawal of said Bid within the period specified, or the failure to enter into such Contract
and give such Bond within the time’specified, if the Principal shall pay the County the difference between the
amount specified, in said Bid and the amount for which the County may procure the required Work and supplies,
if the latter amount be in excess of the former, then the above obligations shall be void and of no effect, otherwise
to remain in full force and virtue.

IN WITNESS WHEREOF, the above bounded parties have executed this instrument under their several seals, this
day of __April 19 AD, 2017, the name and corporate seal of each corporate party being hereto affixed and
these presents duly signed by its undersigned representative, pursuant to authority of its governing body. :




BID NO.: 17-31

WITNESSES:

(Xf Sole Ownership or Partnership two (2) Witnesses required).
(If Corporation, Secretary only will attest and affix seal).

SGS Contracting Services, Inc.

Wm PRINCIPAL::
' J SGS Contracting Services, Inc.
N

NAME OF FIRM:

N/A

N/A

TGH%&AUTHORIZED
OFFICER (AFIX SEAL)

Seth G. Simmons, President

TITLE

* 14207 NW SR 45
BUSINESS ADDRESS

High Springs, FL 32643
CITY STATE

Philadelphia Indemnity Insurance Compan;
\?‘N‘ESS: . SURETY:
W' h W Philadelphia Indemnity Insurance Company
gl
' Allyson Foss, Attorney-In-Fact &

ATTOINEY—N—FACT (AFFIX SEAL) Florida Licensed Resident Agent

One Bala Plaza, Suite 100
BUSINESS ADDRESS

Bala Cynwyd, PA 19004-0950
CITY STATE

JCA Surety Group, LLC
NAME OF LOCAL INSURANCE AGENCY

Inquiries: (321) 800-6594




PHILADELPHIA INDEMNITY INSURANCE COMPANY

Statutory Statements of Admitted Assets, Liabilities and Capital and Surplus
(in thousands, except par value and share amounts)

Admitted Assets As of December 31
2015 2014
Bonds (fair value $6,007,876 and $6,153,215) $ 5,821,420 $ 5,869,602
Preferred stocks (fair value $64,498 and $59,525) 62,617 59,413
Common stocks (cost $104,587 and $110,951) 88,259 97,616
Mortgage loans 154,042 21,402
Other invested assets (cost $194,804 and $156,141) 196,159 154,549
Derivatives 185 -
Cash, cash equivalenis and short-term investments 32,936 45,054
Cash and invested assets 6,355,618 6,247,636
Premiums receivable, agents' balances and other recelvables 734,983 673,590
Rsinsurance receivable on paid losses 25,869 27,162
Accrued investment income 67,892 65,074
Receivable from affiliates 393 4,104
Net deferred tax asset 174,553 164,545
QOther assets ) 2.200 106
Total admitted assets s 7361508 $ 7182217
Liabilities aud Capital and Surplus
Lisbilities: .
Net unpaid losses and loss adjustment experises b 3,514,230 $ 3,169,910
Net unearned premiums 1,342,996 1,260,065
Reinsurance payable on paid loss and loss adjustment expenses 11,618 3,747
Ceded reinsurance premiums payable 63,634 63,104
Comumissions payable, contingent cotnmissions and other similar charges 240,501 226,034
Federal Income taxes payable 11,612 13,990
Accrued expenses and other liabilities 36,426 50,281
Payable to affiliates 11,824 9,877
Provision for reinsurance 554 1,000
Payable for purchased securities 80.193 46,833
Total liabilities 5,313,988 4,844,841
Capital:
Common stock, par value of $10 per share; 1,000,000 shares
authorized, 450,000 shares issited and outstanding 4,500 3,600
Surplus:
Gross paid-in and contributed surplus 386,071 386,970
Unassigned surplus 1,656,949 1,946,806
Total surplus 2,043,020 2,333,776
Total capital and surplus 2,047520 2,331,376
Total liabilities and capital and sutplus 3 7.361,508. $ 7182217

The undersigned, being duly sworn, says: That she is the Executive Vice President and Chief Financial Officer of
Philadelphia Indemnity Insurance Company; that said Company is a corporation duly orgamized in the state of
Pennsylvania, and licensed and engaged in the State of Pennsylvania and has duly complied with all the
requirements of the laws of the said State applicable of the said Company and is duly qualified to act as Surety under
such laws; that said Company has also complied with and is duly qualified to act as Surety under the Act of
Congress. And that to the best of her knowledge and belief the above statementisya full, true agd correct statement
of '

Attest:

“Kpfen Gijfner-Pauciello, EVP & CFO

Sworn to before me this 6th day of June 2016.

. Notaria) Seaf

Kimberly A,
Lower Meron 1ok Notory Pubfc

3 Montgo
Commission F Mery County
SRR, PERMSTLVAF A OG- 18, 20
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PHILADELPEIA INDEMNITY INSURANCE COMPANY
One Bala Plaza, Suite 100
Bala Cynwyd, PA 19004-0950

Power of Attorney

KNOW ALL PERSONS BY THESE PRESENTS: That PHILADELPHIA INDEMNITY INSURANCE COMPANY (the Company), a corporation organized and
existing under the laws of the Commonwealth of Pennsylvania, does hereby constitute and appoint Allyson Foss and Jorge L. Bracamonte of JCA Surety Group, LLC, its
true and lawful Attorney-in-faot with full authority to exeoute on its behalf bonds, undertakings, recognizanoes and other confracts of indemnity and writings obligatory
in the nature thereof, issued in the course of its business and to bind the Campany thereby, in an amount not to exoced $25.000,000.

This Power of Attorney is granted and is signed and sealed by facsimile under and by the authority of the following Resolution adopted by the Board of Directors of
PHILADELPHIA INDEMNITY INSURANCE COMPANY on the 14* of November, 2016.

RESOLVED: That the Board of Directors hereby authorizes the President or any Vioe President of the
Company: (1) Appoint Attorney(s) in Faot and authorize the Attorney(s) in Faot to
execute on behalf of the Company bonds and undertakings, contraots of indemnity and
other writings obligatory in the nature thereof and to attach the seal of the Company
thereto; and (2) to remove, at any time, any such Attorney-in-Fact and revoke the
authority given. And, be it

FURTHER

RESOLVED: That the signatures of such officers and the seal of the Company may be affixed to any
such Power of Attorney or certificate relating thereto by facsimile, and any such Power of
Attorney so executed and certified by facsimile signatures and facsimile seal shall be
valid and binding upon the Company in the future with respect to any bond or
vndertaking to which it is attached.

IN TESTIMONY WHEREOF, PHILADELPHIA INDEMNITY INSURANCE COMPANY HAS CAUSED THIS INSTRUMENT TO BE SIGNED AND
ITS CORPORATE SEALTO BE AFFIXED BY ITS AUTHORIZED OFFICE THIS 14™ DAY OF NOVEMBER, 2016.

(Seal) -

Robert D. O’Leary Jr., President & CEO
Philadelphia Indemnity Insurance Company

On this 14* day of November, 2016, before me came the individual who executed the preceding instrument, to me personally known, and being by me duly swom said
that he is the therein desoribed and authorized officer of the PHILADELPHIA INDEMNITY INSURANCE COMPANY; that the seal affixed to said instrument is
the Corporate scal of said Company; that the said Corporate Seal and his signature were duly affixed.

OHMO) ot i

HOHWEAL 1 HSLVAS
Notarist Sen)
Hora Howard, Notary Piblie:
Lowar Retlon Twp,, Montgemery Coualy|
Hy Commlssion Expirks Jan, B, 2018

Vo fecourd.

FINGER PENNITIVANLL ASSACIAVION OF I Notary P‘_‘blic:
residing at: Bala Cynwyd. PA
(Notary Seal)
My commission expires: January 8, 2018

1, Edward Sayago, Corporate Secretary of PHILADELPHIA INDEMNITY INSURANCE COMPANY, do hereby certify that the foregoing resolution of the Board of
Direotors and this Power of Attorney issued pursuant thereto on this 14* day of November, 2016 are true and correot and are still in full foroe and effect. I do further
oertify that Robert D. O’Leary Jr., who excouted the Power of Attorney as President, was on the date of excoution of the attached Power of Attorney the duly elected
President of PHILADELPHIA INDEMNITY INSURANCE COMPANY,

In Testimony Whereof T have subsoribed my name and affixed the faosimile seal of each Company this ' Q‘H,) day of ] | ]'7 ﬁ[ ] ,20 E]:

=

Edward Sayago, Corporate Seoretary
PHILADELPHIA INDEMNITY INSURANCE COMPANY
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BID NO: 17-31 NOTICE TO BIDDERS

Notice is hereby given that sealed bids will be received until 2:00 P.M. on Wednesday, April 19, 2017 by the
St. Johns County Purchasing Department, located at 500 San Sebastian View, St. Augustine, Florida 32084 for
Bid No: 17-31; A1A Ground Storage Tank and Booster Pump Station. Bids will be opened promptly after
the 2:00 P.M. deadline. Note: Bids delivered or received in the Purchasing Department after the 2:00 P.M.,
deadline shall not be give consideration and shall be returned to the sender unopened.

Scope of Work:

The project includes the provision of all labor, materials, tools, equipment and incidentals required to access site
and construct the new booster pump station building and ground storage tank (GST) at property owned by St.
. Johns County Utility Department at 8221 A1A South, St. Augustine, FL. 32080, per all applicable St. Johns
County Utility Department (SJCUD) standards and as provided in the bid documents,

Minimum Qualifications

Prime bidder must be fully licensed to do business in the State of Florida and be currently licensed as a Certified
Underground Utility Contractor or Certified General Contractor in the State of Florida, and provide proof of
licensure with the submitted Bid Proposal. Bidders must have successfully completed, as a Prime or Sub-
contractor, at least three (3) projects, in the past five (5) years, of similar type, size and dollar value of the
project described herein.

Pre-Bid Conference

There will be a Mandatory Pre-Bid Conference on Wednesday, March 22, 2017 at 9:30 AM at the St. Johns
County Utility Department, 1205 State Road 16, St. Augustine, FL 32084, Attendance is required at the Pre-Bid
Conference in order to be eligible to submit a bid for this project. Failure to sign in at the Pre-Bid Conference
shall result in a bidder being deemed non-responsive, and removal from consideration for award. Please do not
park in designated customer service parking spots.

Bid Documents, Project Specifications and Drawings

Documents related to this bid may be obtained from Onvia DemandStar, Inc., at the following web address:
www.demandstar.com by requesting St. Johns County Bid Document #17-31. For technical assistance with this
Website please contact Onvia Supplier Services at 1-800-711-1712. A link to the Onvia DemandStar website is
available through the St. Johns County Purchasing Website by clicking on the following link:
www.sicfl.us/BCC/Purchasing/Open Bids.aspx. Check the County’s site for download availability and any
applicable fees. Bid Documents may also be requested, in writing, from the St. Johns County Purchasing
Department Point of Contact, Leigh Daniels, CPPB, via email: ldaniels@sjcfl.us or fax:(904) 209-0155.

Point of Contact

Any and all questions related to this project shall be directed, in writing, to Leigh Daniels, CPPB, Senior Buyer,
SJC Purchasing Department, via email to ldaniels@sicfl.us or fax to (904) 209-0155. Questions must be
submitted, in writing, no later than four o’clock (4:00PM) on Wednesday, April 5, 2017, so that any necessary
addenda may be issued in a timely manner. Any questions received after the deadline will not be answered
unless previously approved by the SJC Purchasing Manager or other designated County Representative.

Any bidder, proposer or person substantially and adversely affected by an intended decision or by an term,
condition, procedure or specification with respect to any bid, invitation, solicitation of proposals or requests for
qualifications, shall file with the Purchasing Department for St. Johns County, a written notice of intent to
protest no later than 72 hours (excluding Saturdays, Sundays and legal holidays for employees of St. Johns
County) after the posting either electronically or by other means of the notice of intended action, notice of
intended award, bid tabulation, publication by posting electronically or by other means of a procedure,
specification, term or condition which the person intends to protest, or the right to protest such matter shall be
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waived. The protest procedures may be obtained from the Purchasing Department and are included in the
County’s Purchasing Manual. All of the terms and conditions of the County Purchasing Manual are
incorporated by reference and are fully binding.

Vendors shall not contact, lobby, or otherwise communicate with any SJC employee, including any
member of the Board of County Commissioners, other than the above referenced individual from the
point of advertisement of the Bid until contract(s) are executed by all parties, per SJC Purchasing Code
304.6.5 “Procedures Concerning Lobbying”. According to SJC policy, any such communication shall
disqualify the vendor, contractor, or consultant from responding to the subject invitation to bid, request
for quote, request for proposal, invitation to negotiate, or request for qualifications, St. Johns County
reserves the right to accept or reject any or all bids/proposals, waive minor formalities, and to award the
bid/proposal that best serves the interests of St. Johns County. St. Johns County also reserves the right to
award the base bid and any alternate bids in any combination that best suits the needs of the County.

St. Johns County reserves the right to accept or reject any or all bids/proposals, waive minor formalities, and to
award the bid/proposal that best serves the interests of St. Johns County. St. Johns County also reserves the
right to award the base bid and any alternate bids in any combination that best suits the needs of the County.

BOARD OF COUNTY COMMISSIONERS
OF ST, JOHNS COUNTY, FLORIDA
HUNTER S. CONRAD, CLERK

BY:

Deputy Clerk




FRONT END BID DOCUMENTS




INSTRUCTION TO BIDDERS

OWNER: The Board of County Commissioners of St. Johns County, Florida (“County”) OR (“Owner”)
PROJECT: BIDNO.: 17-31; A1A Ground Storage Tank and Booster Pump Station
DEFINITIONS

All definitions set forth in the General Conditions of the Contract or in other Contract Documents are applicable to the
Bidding Documents.

Addenda are written or graphic instruments issued by the Purchasing Department prior to the time and date for receiving
Bids that modify or interpret the Bidding Documents by addition, deletion, clarification, or corrections.

Base Bid is complete and properly signed proposal to do the work, or designated portion thereof, for the sums stipulated
therein supported by data called for by the Bidding Documents.

Bid An offer, as a price, whether for payment or acceptance. A quotation, specifically given to a prospective purchaser
upon its request, usually in competition with other vendors

Bid (Formal or Sealed) A request for firm prices by Advertised Legal Notice. Prices are submitted in sealed envelopes and
in conformance with a prescribed format, all of which are opened in public on an appointed hour and date as advertised.

Bid Bond A good faith monetary commitment which a bidder or surety forfeits to the County of the bidder refuses, or is
unable to enter into a contract after submitting a bid, or the bidder cannot furnish the required bonds, usually five percent
(5%) of the bid proposal price.

Bidder is a firm or individual who submits a Bid to the Owner for the work described in the proposed Contract
Documents.

Bidding Documents include the Advertisement/Notice to Bidders, Front End Bid Documents, Contract Agreement,
Specifications and Plans including any Addenda issued prior to receipt of Bids.

Contract A delivered agreement between two or more parties, legally binding and enforceable, to perform a specific act or
acts or exchange goods for consideration, A purchase order becomes a contract when accepted by a vendor. A unilateral
contract is one in which only one party promises performance. A bilateral contract is one in which both parties promise
performance.

Contractor An individual or firm having a contract to provide goods, service or construction for a specified price
County St. Johns County, a political subdivision of the State of Florida (F.S. 217.73)

Responsible Bidder A bidder capable of performing in all respects to fulfill the contract requirements. This includes
having the ability to perform, the experience, reliability, capacity, credit, facilities and equipment to meet the contractual
obligation,

Responsive Bid, Responsive Proposal, or Responsive Reply A bid, proposal, or reply submitted by a responsive and
responsible vendor conforming in all material respects to the solicitation,

Specifications A clear, complete and accurate statement of the physical, functional or technical requirements descriptive
of an item and if applicable, the procedure to be followed to determine if the requirements are met.

Subcontractor A party who contracts with a prime contractor to perform all or any part of the prime contractor's
obligations.

Unit Price is an amount stated in the Bid as a price per unit of measurement for materials or services as described in the
contract documents which shall include all labor, materials, equipment and any other item/s essential to accomplish the
scope of work of the Unit Price,




BIDDER’S REPRESENTATION

Each Bidder, by marking his Bid, represents that he has read and understands the Bidding and Contract Documents and
his Bid is made in accordance herewith: he has visited the Site and has familiarized himself with the local conditions
under which the Work is to be performed; and his Bid is based upon the materials, systems and equipment described in
the Bidding Documents without exceptions.

BIDDING DOCUMENTS

Bidding documents may be obtained from www.demandstar.com or SJC Purchasing, in the number and for the purchase
sum, if any, as stated in the Advertisement or Invitation - Notice to Bidders. Complete sets of Bidding Documents shall be
used in preparing the Bid Proposal. St. Johns County shall not assume any responsibility for errors or misinterpretations
resulting from the use of complete or incomplete sets of Bidding Documents, The Owner, in making copies of the Bidding
Documents available on the above terms, do so only for the purpose of obtaining bids on the Work and do not confer a
license or grant for any other use,

INTERPRETATION OR CORRECTION OF BIDDING DOCUMENTS

Bidders shall promptly notify the Owner 'of any ambiguity, inconsistency, or error which they may discover upon
examination of the Bidding Documents or of the site and local conditions. Bidders requiring clarification of interpretation
of the Bidding Documents shall make a written request to the Owner, to reach him at least fourteen (14) days prior to the
date for receipt of Bids.

An interpretation, correction, or change of the bidding Documents will be made by Addendum. Interpretation, corrections,
or changes of the Bidding Documents made in any other manner will not be binding, and Bidders shall not rely upon such
interpretation, corrections, and change. No change will be made to the Bidding Documents by the Owner or its
Representative seven (7) days prior to Bid receiving date, however, the Owner reserves the authority to decrease this time
depending on the necessity of such change.

SUBSTITUTIONS

The materials, products and equipment described in the Bidding Documents establish a standard of required function,
dimension, appearance and quality to be met by any proposed substitution. No substitution will be considered unless
written request for approval has been submitted by the Bidder and has been received by the Owner at least fourteen (14)
days prior to the date for receipt of Bids. Each such request shall include the name of the material or equipment for which
it is to be substituted and a complete description of the proposed substitute, including drawings, cuts, performance and test
data any other information necessary for an evaluation. A statement setting forth any changes in other materials,
equipment or work that incorporation of the substitute would require shall be included. The burden of proof of the merit
of the proposed substitute is upon the proposer. The project director’s approval or disapproval of a proposed substitution
shall be final. See Section 01012 for additional requirements.

If County Staff approves any proposed substitution, such approval will be set forth in an Addendum. Bidders shall not
rely upon approval made in any other manner.

PRE-BID CONFERENCE :

There will be a Mandatory Pre-Bid Conference on Wednesday, March 22, 2017 at 9:30 AM at the St. Johns County
Utility Department, 1205 State Road 16, St. Augustine FL 32084, Attendance is required at the Pre-Bid Conference in
order to be eligible to submit a bid for this project. Failure to sign in at the Pre-Bid Conference shall result in a bidder
being deemed non-responsive and removal from consideration for award.

DESIGNATED POINT OF CONTACT

The County’s Designated Point of Contact for this Bid is Leigh Daniels, CPPB, Senior Buyer, St. Johns County
Purchasing Department. Any and all questions and/or inquiries shall be directed to Ms. Daniels, in writing, via email at
Idaniels@sjcfl.us or fax to (904) 209-0155. Bidders shall not contact, lobby, or otherwise communicate with any other
County Staff, including members of the Board of County Commissioners, other than the designated representative shown
above. Failure to comply with this requirement shall disqualify a bidder from consideration for award, as provided in St.
Johns County Purchasing Code 304.6.5 as provided below:




Vendors shall not contact, lobby, or otherwise communicate with any SJC employee, including any
member of the Board of County Commissioners, other than the above referenced individual from the
point of advertisement of the Bid until contract(s) are executed by all parties, per SJC Purchasing Code
304.6.5 “Procedures Concerning Lobbying”, According to SJC policy, any such communication shall
disqualify the vendor, contractor, or consultant from responding to the subject invitation to bid, request
for quote, request for proposal, invitation to negotiate, or request for qualifications. St. Johns County
reserves the right to accept or reject any or all bids/proposals, waive minor formalities, and to award the
bid/proposal that best serves the interests of St. Johns County. St. Johns County also reserves the right to
award the base bid and any alternate bids in any combination that best suits the needs of the County.

QUESTIONS o
Any and all questions related to this project shall be directed, in writing, to Leigh Daniels, CPPB, Senior Buyer, SJC

Purchasing Department, via email to ldaniels@sjcfl.us or fax to (904) 209-0155. Questions must be submitted, in writing,
no later than four o’clock (4:00PM) on Wednesday, April 5, 2017, so that any necessary addenda may be issued in a
timely manner. Any questions received after the deadline will not be answered unless previously approved by the SJC
Purchasing Manager or other designated County Representative.

ADDENDA

Addenda will be distributed to all who are known by the entity responsible for distribution of the complete set of Bidding
Documents. Copies of Addenda will be made available for inspection wherever Bidding Documents are on file for that
purpose.

Each Bidder shall ascertain prior to submitting a bid, that all issued addenda have been received, and each Bidder shall
acknowledge receipt, of all issued addenda in the space provided in the Official County Bid Form, and a fully
acknowledged copy of each issued addendum must be included in the submitted bid proposal. Failure to provide fully
acknowledged copies of each addendum may result in a bid proposal being deemed non-responsive.

BID SUBMITTAL REQUIREMENTS

Bids shall be submitted in TRIPLICATE (one (1) original and two (2) copies) on the required forms provided herein.
All blanks on the Bid Form shall be filled in by typewriter or manually in blue or black ink. Bidders are not required to
submit a copy of this Bid Document with their bid proposals. The bidders are required to submit, at a minimum, the Bid
Proposal Attachments listed in this Document.

Bid proposals must be placed in an envelope, sealed and placed in a second envelope or container, plainly marked on the
outside addressed to St. Johns County Purchasing Department, with the bidder’s return address in top left hand corner and
recite: “BID NO: 17-31: A1A Ground Storage Tank and Booster Pump Station”

See Example Below:

ABC Company, Inc,
123 Aviles Street
St. Augustine, FL. 32084
St. Johns County Purchasing Department
500 San Sebastian View
St. Augustine, FL. 32084 »
BID NO.;: XX-XX - SEALED BID FOR SAMPLE PROJECT

At the end of this document, a sealed Bid mailing label is provided for convenience. Bidders shall affix the provided label
to the outside of the sealed envelope/container to submit their Bid. '

Bidder shall assume full responsibility for timely delivery at location designated for receipts of Bids. Bids shall be
deposited at the designated location prior to the time and date for receipt of Bids indicated in the Advertisement/Notice to
Bidders, or any time extension thereof made by Addendum, Bids received after the time and date for receipt of Bids will
be returned to the sender unopened.

Oral, telephonic, telegraphic or electronic Bids are invalid and will not receive consideration.



Where so indicated by the makeup of the Bid Form, sums shall be expressed in both words and figures, and in the case of
discrepancy between the two, the amount expressed in words shall govern.

Any interlineations, alteration or erasure must be initialed by the signer of the Bid; failure to do so may cause the Bidder’s
proposal to be considered non-responsive.

Bidder shall make no stipulation on the Bid Form nor qualify his Bid in any manner, to do so will classify the Bid as being
non-responsive, and may result in the Bidder being removed from consideration for award.

Each submitted copy of the Bid Proposal shall include the full legal company name, address, telephone number and legal
name of an authorized representative for the Bidder and a statement as to whether the Bidder is a sole proprietor,
partnership, corporation, or any other legal entity. Each copy of the submitted Bid shall be signed by the person or persons
legally authorized to bind the Bidder to a contract. A Bid by a corporation shall further give the state of incorporation and
have the corporation seal affixed.

A Bid submitted by an agent shall have a current Power of Attorney attached certifying agent’s authority to bind the
Bidder.

BID SECURITY

Each submitted Bid shall be accompanied by a Bid Security, submitted on the Bid Bond Form provided herein, or in the
form of a certified or cashier’s check, in the amount of five percent (5%) of the Total Lump Sum Bid amount submitted
on the Official County Bid Form, pledging that the Bidder will enter into a contract with the Owner on the terms stated in
the Bid and will, if required, furnish bonds as described hereunder covering the faithful performance of the Contract and
the payment of all obligations arising thereunder. Should the Bidder refuse to enter into such Contract or fail to furnish
such bonds to the Owner, if required, the amount of the Bid Security shall be forfeited, not as penalty, but as liquidated
damages.

A Bid Security in the form of a certified or cashier’s check must be made payable to the Board of County Commissioners
of St. Johns County. Bidders submitting a certified or cashier’s check as the bid security are not required to submit
Attachment “B” — Certificate as to Corporate Principal, or the Bid Bond forms provided herein.

A Bid Security in the form of a Bid Bond shall be written on the form provided herein, with an acceptable surety, and the
Attorney-in-Fact who executes the bond on behalf of the surety shall affix to the bond a certified and current copy of his
Power of Attorney. Acceptable surety companies are defined herein under “Surety Bond”, The Surety Company shall be
licensed to do business in the State of Florida and shall be listed by the U.S. Treasury Department. Any Bidder submitting
a Bid Security in the form of a Bid Bond must also submit Attachment “B” — Certificate as to Corporate Principal.

The Owner shall have the right to retain the Bid Security of Bidders until either: (a) the Contract is executed and bonds, if
required, have been furnished, or (b) the specified time has elapsed so that Bids may be withdrawn, or (c) all Bids have
been rejected.

BID BOND INSTRUCTIONS
If a Bidder chooses to submit a Bid Bond on the form provided herein, he must submit the bond as follows:

1. Prepare and submit one (1) original and two (2) copies of the required Bid Bond Forms as shown above

2. Type or print Bidder’s and Surety’s names in the same language as in the Advertisement, or Invitation to Bid.

3. Affix the Corporate Seal, and type or print the name of the Surety on the line provided and affix its corporate seal.

4. Attach a copy of Surety agent’s Power of Attorney, unless the Power of Attorney has been recorded in St, Johns
County. If it has been recorded, give the record book and page. If not recorded, the copy of the Power of Attorney
must have an original signature of the Secretary or Assistant Secretary of Surety certifying the copy. The Surety’s
corporate seal must be affixed.

BID POSTPONEMENT/CANCELLATION

The County may, at its sole and absolute discretion, reject any bids that are not submitted in accordance with the terms in
this Bid Solicitation. The County may re-advertise this Bid; postpone or cancel, at any time, this Bid process; or waive
any irregularities in this Bid or in the proposals received as a result of this Bid.

MODIFICATION OR WITHDRAWAL OF BID




A Bid may not be modified, withdrawn or canceled by the Bidder during the stipulated time period following the time and
date designated for the receipt of Bids, and Bidder so agrees in submitting his Bid.

Prior to time and date designated for receipt of Bids, a Bid submitted early may be modified or withdrawn only by notice
to the party receiving Bids at the place and prior to the time designated for receipt of Bids.

Such notice shall be in writing over the signature of the Bidder, If by telephone, written confirmation over the signature of
Bidder must be mailed and postmarked on or before the date and time set for receipt of Bids; it shall be so worded as not
to reveal the amount of the original Bid.

Withdrawn Bids may be resubmitted up to the time designated for the receipt of Bids provided that they are then fully in
conformance with these Instructions to Bidders.

Bid Security shall be in the amount of five percent (5%) of the Bid as modified or resubmitted.

COSTS INCURRED BY BIDDERS

All expenses involved with the preparation and submission of bids to the County, or any work performed in connection
therewith, shall be borne by the Bidder(s). No rights of ownership will be conferred until title of the property is transferred
to the successful bidder. All fees for copying and reproduction services for items listed herein are nonrefundable.

CONSIDERATION OF BIDS

Opening of Bids: Unless stated otherwise in an Addenda to the Advertisement/Notice to Bidders, the properly identified
Bids received on time will be opened publicly as specified in the Advertisement and a tabulation of the bid amounts of the
Base Bids and major Alternates, if any, will be made available to Bidders. The Bid Tabulation will be posted on the
Purchasing Department bulletin board for seventy two (72) hours,

Any bidder, proposer or person substantially and adversely affected by an intended decision or by an term, condition,
procedure or specification with respect to any bid, invitation, solicitation of proposals or requests for qualifications, shall
file with the Purchasing Department for St. Johns County, a written notice of intent to protest no later than seventy two
(72) hours (excluding Saturdays, Sundays and legal holidays for employees of St. Johns County) after the posting either
electronically or by other means of the notice of intended action, not of intended award, bid tabulation, publication by
posting electronically or by other means of a procedure, specification, term or condition which the person intends to
protest, or the right to protest such matter shall be waived. The protest procedures may be obtained from the Purchasing
Department and are included in the Owner’s Purchasing Manual. All of the terms and conditions of the Owner Purchasing
Manual are incorporated by reference and are fully binding.

Rejection of Bids: The Owner reserves the right to reject any or all Bids and in particular to reject a Bid not accompanied
by any required Bid Security or data required by the Bidding Documents or a Bid in any way incomplete or irregular.

Acceptance of Bid (Award): The Owner shall have the right to reject any or all Bids or waive any minor formality or
irregularity in any Bid received.

The Owner shall have the right to accept alternates in any order or combination and to determine the low Bidder on the
basis of the sum of the Base Bid and/or the Alternates accepted if alternate bids are requested in the Official County Bid
Form.

It is the intent of the Owner to award a contract to the lowest responsible Bidder provided the Bid has been submitted
in accordance with the requirements of the Bidding Documents, if judged to reasonable, and does not exceed the funds
budgeted for the Project.

If the Contract is awarded, it will be awarded within a minimum of ninety (90) days from the date of the Bid opening, or
as designated in the Bid Documents,

MINIMUM QUALIFICATION OF CONTRACTORS

Prime bidder must be fully licensed to do business in the State of Florida and be currently licensed as a Certified
Underground Utility Contractor or Certified General Contractor in the State of Florida, and provide proof of licensure
with the submitted Bid Proposal. Bidders must have successfully completed, as a Prime or Sub-contractor, at least three
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(3) projects, in the past five (5) years, of similar type, size and dollar value of the project described herein, Each Bidder
must submit Attachment “H” Experience of Bidder Form. :

Proof of qualifications shall be provided by completing and submitting Attachment “C” — License/Certification List along
with a copy of each license and certificate listed. All licenses, certifications and pre-qualifications must be valid and
current on the date bids are submitted.

Bidders to whom award of a contract is under consideration shall submit to the County, upon his request, a properly
executed

Contractor’s Qualification Statement of A1A Document A305, unless such a statement has been previously required and
submitted as a prerequisite to the issuance of Bidding Documents.

SUB-CONTRACTORS

Each Bidder shall submit to the County, a list of Subcontractors and major materials suppliers to be used if awarded the
contract. A copy of the form, Attachment “D”, is provided in the Bidding Documents. If no Subcontractors or major
material suppliers are required, so state there on.

Upon request by the County, the successful Bidder shall within seven (7) days thereafter, submit all data required to
establish to the satisfaction of the County, the reliability and responsibility of the proposed Subcontractors to furnish and
perform the work described in the Sections of the Specifications pertaining to such proposed Subcontractor’s respective
trades.

Prior to the award of the Contract, the County will notify the Bidder in writing if either the County, after due
investigation, has reasonable and substantial objection to any person or organization proposed as a Subcontractor, The
Bidder then may, at his option, withdraw his Bid without forfeiture of Bid Security or submit an acceptable substitute at
no increase in Bid price. If the Bidder fails to submit an acceptable substitute within seven (7) days of the original
notification, the County then may, at his option, disqualify the Bidder, at no cost to the County.

The County reserves the right to disqualify any Contractor, Subcontractor, Vendor, or material supplier due to previously
documented project problems, either with performance or quality.

Subcontractors and other persons and organizations proposed by the Bidder and accepted by the County, must be used on
the work for which they were proposed and accepted and shall not be changed except with the written approval of the
County.

PUBLIC CONSTRUCTION BOND ;
The Contractor shall be required to obtain and submit a recorded Public Construction Bond covering the faithful
performance of the Contract and the payment of all obligations arising thereunder in full amount of the Contract, with
such acceptable sureties, secured through the Bidder’s usual sources as may be agreeable to the parties. The Contractor
shall furnish the required bond, after full execution of the awarded Contract. The Bond shall be released upon satisfactory
completion of the project.

SURETY BOND
Acceptable Surety Companies: To be responsible to the Owner as Surety on Bonds, Surety shall comply with the
following provisions:
1. Surety must be licensed to do business in the State of Florida;
2. Surety must have been in business and have a record of successful continuous operations for at least three (3)
years;
3. Surety shall not have exposed itself to any loss on any one risk in an amount exceeding twenty percent (20%) of
its surplus to policyholders;
4. Surety must have fulfilled all of its obligations on all other bonds given to the Owner;
5. Surety must have good underwriting, economic management, adequate reserves for undisclosed liabilities, and net
resources for unusual stock and sound investment. :

Time of Delivery and Form of Bonds
The Public Construction Bond form will be forwarded to the successful Bidder with his copy of the fully executed
contract. The Public Construction Bond must be recorded after the contract is signed by all parties. The bidder will
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have 3 days from receipt of fully executed contract to have the Public Construction Bond recorded. The bidder shall have
the Public Construction Bond recorded at the St. Johns County Clerk of Courts office, in St. Augustine, Florida, After the
book and page number have been assigned to the bond by the recording person, the Bidder is to obtain from the recording
person a certified copy of the recorded bond, and deliver the certified copy to the Owner’s Contract Administrator. No
work can commence until the required bond and Insurance Certificates have been delivered to the Owner, Upon receipt
of the certified copy of the recorded bond, the Owner may issue a Notice to Proceed.

Unless otherwise specified in the Bid Documents, the bonds shall be written on the form provided herein. The Bidder
shall require the Attorney-in-Fact who executes the required bonds on behalf of the Surety to affix thereto a certified and
current copy of his Power of Attorney authorizing his firm to act as agent for the Surety in issuing the bonds.

INDEMNIFICATION

To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the Owner, its officials, and
employees, from and against liability, claims, damages, losses and expenses including attorney’s fees arising out of or
resulting from performance of the work, provided that such liability, claims, damages, loss or expense is attributable to
bodily injury, sickness, disease or death, or to injury to or destruction of tangible property (other than the work itself)
including loss of use resulting therefrom, but only to the extent caused in whole or in part, by negligent acts or omissions
of the Contractor, a Subcontractor, or anyone directly or indirectly employed by them or anyone for whose acts they may
be liable, regardless of whether or not such liability, claim, damage, loss or expense is caused in part by a party
indemnified hereunder.

In claims against any person or entity indemnified under this paragraph by an employee of the Contractor, a
Subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be liable, the
indemnification obligation under this shall not be limited by a limitation on amount or type of damages, compensation or
benefits payable by or for the Contractor or a Subcontractor under workers’ compensation acts, disability benefits acts or
other employee benefits acts.

TERMINATION

Failure on the part of the Contractor to comply with any portion of the duties and obligations under the Contract
Agreement shall be cause for termination. If the Contractor fails to perform any aspect of the responsibilities described
herein St. Johns County shall provide written notification of any and all items of non-compliance. The Contractor shall
then have five (5) consecutive calendar days to correct any and all items of non-compliance. If the items of non-
compliance are not corrected, or acceptable corrective action has not been taken within the five (5) consecutive calendar
days, the Contract Agreement may be terminated by St. Johns County for cause, upon giving fourteen (14) consecutive
calendar days written notice to the Contractor.

The County may terminate the Contract Agreement at any time, without cause, upon thirty (30) days written notice to the
Contractor of intention to do so. :

If, at any time, the Contract Agreement with the awarded vendor is terminated by the County, whether for cause or for
convenience, the County may, at its sole discretion, negotiate with the second lowest, responsible, responsive bidder for
the required services in order to enter into a contract with that vendor to prevent a gap in services for the County, if it
serves the best interest of the County to do so.

FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR

Form to be used: Unless otherwise provided in the Bidding Documents, the Agreement for Work will be written on the
St. Johns County Standard Agreement between Owner and Contractor where the basis of payment is a Stipulated Sum. In the
event of a conflict in specifications or contract requirements the more stringent shall apply.

CONTRACT TIME - LIQUIDATED DAMAGES :

The Contractor shall have ten (10) days to return Contract originals from the time the Contractor receives a “Notice of Award”,
St. Johns County will return a “fully executed” Contract to the Contractor no later than seven (7) days after the return of the
executed Contract originals (but no later than seventeen (17) days from the Notice of Award).

The Contractor will furnish a recorded original of the Public Construction Bond three (3) business days after receipt of the
fully executed Contract (the Public Construction Bond must be recorded after the Contract is fully executed by all parties
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including the County Clerk). Upon receipt of the recorded Public Construction Bond, the County will issue a Notice to
Proceed. If the Contractor fails to meet any of the dates and timeframes set forth in this section, or fails to execute the
Contract, or to provide a Public Construction Bond, the County may elect at its option to consider the Contractor non-
responsive and Contract with the next best Bidder.

The work to be performed under this Agreement shall be commenced within ten (10) days of the date of the Notice to
Proceed, in writing. Construction of the project shall be substantially complete within Three Hundred Thirty (330)
consecutive calendar days from the date stipulated on the Notice to Proceed. Final completion shall be attained Thirty 30)
consecutive calendar days from the date of substantial completion,

Conditions under which Liquidated Damages are Imposed:

Should the Contractor or, in case of his default, the Surety fail to complete the work within the time stipulated in the contract,
or within such extra time as may have been granted by the Owner, the Contractor or, in case of his default, the Surety shall
pay to the Owner, not as a penalty but as liquidated damages, the amount so due as determined by the following schedule:

Original Contract Amount Daily Charge Per Calendar Day

$50,000 and under.......ccoovevvvirinnirens e $763 Over

$50,000 but less than $250,000.........ccconvivviiiinnnninn, $958

$250,000 but less than $500,000.........c.cvviviinnicniinn, $1,099

$500,000 but less than $2,500,000........cccvvivvensiariians $1,584

$2,500,000 but less than $5,000,000.........cccccevvvverivenens $2,811

$5,000,000 but less than $10,000,000......c.ccvcervivernnens $3,645

$10,000,000 but less than $15,000,000......c..cccevvvieneee $4,217

$15,000,000 but less than $20,000,000.......ccc.vcrvevvienene $4,698

$20,000,000 and OVEL.....crvmrvcrrenmimmisinmi s $6,323 plus 0.00005 of any amount over $20 million

(Round to nearest whole dollar)

INSURANCE

The CONTRACTOR shall not commence work under this Contract until he/she has obtained all insurance required under
this section and such insurance has been approved by the COUNTY. All insurance policies shall be issued by companies
authorized to do business under the laws of the State of Florida, The CONTRACTOR shall furnish proof of Insurance to
the COUNTY prior to the commencement of operations. The Certificate(s) shall clearly indicate the CONTRACTOR has
obtained insurance of the type, amount, and classification as required by contract and that no material change or
cancellation of the insurance shall be effective without thirty (30) days prior written notice to the COUNTY. Certificates
shall specifically include the COUNTY as Additional Insured for all lines of coverage except Workers’ Compensation and
Professional Liability. A copy of the endorsement must accompany the certificate. Compliance with the foregoing
requirements shall not relieve the CONTRACTOR of its liability and obligations under this Contract,

Certificate Holder Address: St. Johns County, a political subdivision of the State of Florida
500 San Sebastian View
St. Augustine, FL 32084

The CONTRACTOR shall maintain during the life of this Contract, Comprehensive General Liability Insurance with
minimum limits of $1,000,000 per occurrence, $2,000,000 aggregate to protect the CONTRACTOR from claims for
damages for bodily injury, including wrongful death, as well as from claims of property damages which may arise from
any operations under this Contract, whether such operations be by the CONTRACTOR or by anyone directly employed
by or contracting with the CONTRACTOR.

The CONTRACTOR shall maintain during the life of the contract, Professional Liability or Errors and Omissions
Insurance with minimum limits of $1,000,000, if applicable,

The CONTRACTOR shall maintain during the life of this Contract, Comprehensive Automobile Liability Insurance with
minimum limits of $2,000,000 combined single limit for bodily injury and property damage liability to protect the
CONTRACTOR from claims for damages for bodily injury, including the ownership, use, or maintenance of owned and
non-owned automobiles, including rented/hired automobiles whether such operations be by the CONTRACTOR or by
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anyone directly or indirectly employed by a CONTRACTOR.

The CONTRACTOR shall maintain Umbrella or Excess Liability Insurance covering workers compensation, commercial
general liability and business auto liability with minimum limits of liability of $1,000,000.

In addition to the standard insurance requirements specified in the Standard Agreement, this project will require USL&H
Insurance (Longshore Harbor Worker’s Compensation Act — LHWCA). '

The CONTRACTOR shall maintain during the life of this Contract, adequate Workers’ Compensation Insurance in at
least such amounts as are required by the law for all of its per Florida Statute 440.02.

In the event of unusual circumstances, the County Administrator, or his designee, may adjust these insurance
requirements,

GOVERNING LAWS & REGULATIONS

The Contractor shall be responsible for being familiar and complying with any and all federal, state, and local laws,
ordinances, rules and regulations that, in any manner, affect the work required under this contract. The agreement shall be
governed by the laws of the State of Florida and St. Johns County both as to interpretation and performance.

TAXES
Project is subject to Federal Excise and Florida Sales Taxes, which must be included in Bidder’s proposal.

FLORIDA TRENCH SAFETY ACT

Bidders shall complete Certificate of Compliance with Florida Trench Safety Act, in accordance with the requirements
of Chapter 553, Florida Statutes. If trenching is not required for this project, state so thereon, Contractor shall be
responsible for compliance with all trenching shoring safety requirements.

END OF SECTION
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OFFICIAL COUNTY BID FORM
WITH ATTACHMENTS
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BID NO: 17-31
OFFICIAL COUNTY BID FORM
ST. JOHNS COUNTY, FLORIDA
PROJECT: AlA GROUND STORAGE TANK AND BOOSTER PUMP STATION
TO: THE BOARD OF COUNTY COMMISSIONERS OF ST. JOHNS COUNTY, FLORIDA

DATE SUBMITTED:

BID PROPOSAL OF

Full Legal Company Name

Mailing Address Telephone Number Fax Number

Bidders: Having become familiar with requirements of the project, and having carefully examined the Bidding Documents
and Specifications entitled for Bid No: 17-31, A1IA GROUND STORAGE TANK AND BOOSTER PUMP STATION in
St. Johns County, Florida, the undersigned proposes to furnish all materials, labor and equipment, supervision and all
other requirements necessary to comply with the Contract Documents to submit the following Bid Proposal summarized
as follows:

TOTAL LUMP SUMP BID PRICE: (As per plans and specifications)

Total Lump Sum Bid Price (Numerical)

/100 Dollars

Total Lump Sum Bid Price (Amount written or typed in words)

Bidder shall insert the Total Lump Sum Bid Price in numerals and in words. Any discrepancy between the two submitted
amounts shall be determined by the amount written in words.
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During the preparation of the Bid, the following addenda, if any, were received:

No.: Date Received:
No.: Date Received:
No.: Date Received:

We, the undersigned, hereby declare that no person or persons, firm or corporation, other than the undersigned are
interested, in this proposal, as principals, and that this proposal is made without collusion with any person, firm or
corporation, and we have carefully and to our satisfaction examined the Bid Documents and Project Specifications,

We have made a full examination of the location of the proposed work and the sources of supply of materials, and we
hereby agree to furnish all necessary labor, equipment and materials, fully understanding that any quantities shown
therewith are approximate only, and that we will fully complete all requirements therein as prepared by the Owner, within
the same time limit specified in the Bid Documents as indicated above.

If the Undersigned is notified of the acceptance of this Bid Proposal by the Board within ninety (90) calendar days for the
time set for the opening of Bids, the Undersigned further agrees, to execute a contract for the above work within ten (10)
days after notice that his Bid has been accepted for the above stated compensation in the form of a Contract presented by
the Owner.

The Undersigned further agrees that security in the form of a Bid Bond, certified or cashier’s check in the amount of not
less than five percent (5%) of Total Lump Sum Bid Price, payable to the Owner, accompanies this Bid; that the amount is
not to be construed as a penalty, but as liquidated damages which said Owner will sustain by failure of the Undersigned to
execute and deliver the Contract and Bond within ten (10) days of the written notification of the Award of the Contract to
him; thereupon, the security shall become the property of the Owner, but if this Bid is not accepted within ninety (90)
days of the time set for the submission of Bids, or if the Undersigned delivers the executed Contract upon receipt, the
Security shall be returned to the Bidder within seven (7) working days.
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CORPORATE/COMPANY

Full Legal Company Name: (Seal)
By:
Signature of Authorized Representative (Name & Title typed or printed)
By:
Signature of Authorized Representative (Name & Title typed or printed)
Address:
Telephone No.: (___) FaxNo.: (___)
Email Address for Authorized Company Repx esentative:
Federal 1.D, Tax Number: DUNS #:
(If applicable)

INDIVIDUAL
Name: .

(Signature) (Name typed or printed) (Title)
Address:
Telephone No.: (___) Fax No.:

Email Address:
Federal 1.D. Tax Number:

Submittal Requirements: Official County Unit Price Bid Form
Attachment “A” — St Johns County Board of County Commissioners Affidavit
Attachment “B” — Certificate as to Corporate Principal
Attachment “C” — License / Certification List
Attachment “D” — List of Proposed Sub-Contractors/Suppliers
Attachment “E” — Conflict of Interest Disclosure Form
Attachment “F” - Certificate of Compliance with Florida Trench Safety Act
Attachment “G” — Proof of Insurance
Attachment “H” — Experience of Bidder Form
Bid Bond Form
Fully Acknowledged Addenda Applicable to this bid

Official County Bid Form, Attachments “A”, “B”, “C”, “D”, “E”, “F”, “G”, “H” and Bid Bond must be completed, along'
with a fully acknowledged copy of each Addendum applicable to this Bid and submitted with each copy of the Bid
Proposal. One (1) original and two (2) copies of all required forms must be submitted.
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BID NO.: 17-31

ATTACHMENT “A”

ST. JOHNS COUNTY, BOARD OF COUNTY COMMISSIONERS AFFIDAVIT

TO: ST. JOHNS COUNTY, BOARD OF COUNTY COMMISSIONERS,
ST. JOHNS COUNTY, ST. AUGUSTINE, FLORIDA.

At the time the proposal is submitted, the Bidder shall attach to his Bid a sworn statement,

This sworn statement shall be an affidavit in the following form, exécuted by an officer of the firm, association, or
corporation submitting the proposal, and shall be sworn to before a person who is authorized by law to administer oaths.

STATE OF FLORIDA, COUNTY OF ST. JOHNS

Before me, the Undersigned authority, personally appeared who being duly
sworn, deposes and says he is (Title) of the firm of
Bidder submitting the attached proposal for the services covered by the bid
documents for Bid No: 17-31; A1A Ground Storage Tank and Booster Pump Station, in St. Johns County, Florida.

The affiant further states that no more that one proposal for the above-referenced project will be submitted from the
individual, his firm or corporation under the same or different name, and that such Bidder has no financial interest in the
firm of another bidder for the same work. That neither he, his firm, association nor corporation has either directly or
indirectly entered into any agreement, participated in any collusion, nor otherwise taken any action in restraint of free
competitive bidding in connection with this firm’s Bid on the above-described project. Furthermore, neither the firm nor
any of its officers are barred from participating in public contract lettings in the State of Florida or any other state.

Swaorn and subscribed to me this day
(Bidder) of ,20
- By: Notary Public:
Signature
(Title)
Printed

My commission Expires:

BIDDER ON ALL COUNTY PROJECTS MUST EXECUTE AND ATTACH THIS AFFADAVIT TO EACH BID.
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BID NO.: 17-31

ATTACHMENT “B”
CERTIFICATES AS TO CORPORATE PRINCIPAL
L , certify that I am the Secretary of the Corporation named as Principal in the attached bond;
that who signed the said bond on behalf of the Principal, was then

of said Corporation; that I know his signature, and his signature hereto is genuine; and that said bond was duly signed,
sealed, and attested for and in behalf of said Corporation by authority of it’s governing body.

Secretary Corporate Seal

(STATE OF FLORIDA
COUNTY OF ST. JOHNS)

Before me, a Notary Public duly commissioned, qualified and acting, personally appeared
to me well known, who being by me first duly sworn upon oath, says that he is the Attorney-In-Fact, for the
and that he has been authorized by to execute the
foregoing bond on behalf of the surety named therein in favor of St. Johns County, Florida.

Subscribed and sworn to me this day of ,20__,AD.

NOTARY PUBLIC
State of Florida-at-large

My Commission Expires:

(Attach Power of Attorney to original Bid Bond and Financial Statement of Surety Company)




BID NO.: 17-31

ATTACHMENT “C”»

LICENSE / CERTIFICATION LIST

In the space below, the Bidder shall list all current licenses and certifications held.

The bidder shall attach a copy of each current license or certification listed below to this form.

License Name License #

Issuing Agency

Expiration Date




BID NO.: 17-31

ATTACHMENT “D”

LIST OF PROPOSED SUBCONTRACTORS/SUPPLIER LIST

All subcontractors and major materials suppliers are subject to approval of Owner. The following are subcontractors and
manufacturers of materials and/or equipment that are proposed to be utilized by the Contractor in the performance of this

work:

Company Name

Division/Discipline

Primary Contact Name

Contact Number and
Email Address




BID NO.: 17-31

ATTACHMENT “E”

St. Johns County Board of County Commissioners
Conflict of Interest Disclosure Form

Project (RFQ, RFP, BID) Number/Description: Bid No 17-31: AIA Ground Storage Tank and Booster Pump
Station

The term “conflict of interest” refers to situations in which financial or other considerations may adversely
affect, or have the appearance of adversely affecting a consultant’s/contractor’s professional judgment in
completing work for the benefit of St. Johns County (“County”). The bias such conflicts could conceivably
impart may inappropriately affect the goals, processes, methods of analysis or outcomes desired by the County.

Consultants/Contractors are expected to safeguard their ability to make objective, fair, and impartial decisions
when performing work for the benefit of the County. Consultants/Contractors, therefore must there avoid
situations in which financial or other considerations may adversely affect, or have the appearance of adversely
affecting the consultant’s/contractor’s professional judgement when completing work for the benefit of the
County.

The mere appearance of a conflict may be as serious and potentially damaging as an actual distortion of goals,
processes, methods of analysis or outcomes. Reports of conflicts based upon appearances can undermine public
trust in ways that may not be adequately restored even when the mitigating facts of a situation are brought to
light. Apparent conflicts, therefore, should be disclosed and evaluated with the same vigor as actual conflicts.

It is expressly understood that failure to disclose conflicts of interest as described herein may result in
‘immediate disqualification from evaluation or immediate termination from work for the County.

Please check the appropriate statement:

I hereby attest that the undersigned Respondent has no actual or potential conflict of interest due to any
other clients, contracts, or property interests for completing work on the above referenced project.

The undersigned Respondent, by attachment to this form, submits information which may be a potential
conflict of interest due to other clients, contracts or property interests for completing work on the above
referenced project. '

Legal Name of Respondent:

Authorized Representative(s) :

Signature Print Name/Title

Signature Print Name/Title




BID NO.: 17-31

ATTACHMENT “F”

CERTIFICATE OF COMPLIANCE WITH FLORIDA TRENCH SAFETY ACT

Bidder acknowledges that he is solely responsible for complying with the Florida Trench Safety Act (ACT) and
Occupational Safety and Health Administrations excavation safety standard 29 CFR 1926.650 (Subpart P as amended)
and the St. Johns County Trenching and Excavation Safety Program. If there is a conflict between the ACT and the St.
Johns County Trenching and Excavation Safety Program, the more stringent requirement would apply. Bidder further
acknowledges that included in the various items of the proposal and in the Total Bid Price are costs for complying with
the Florida Trench Safety Act (90-96, Laws of Florida) effective October 1, 1990 and the Occupational Safety and Health
Administrations excavation safety standard.

By:

Bidder Date

Authorized Signature




BID NO.: 17-31

ATTACHMENT “G”

CERTIFICATE OF INSURANCE

INSERT CERTIFICATE OF INSURANCE HERE




BID NO.: 17-31 ATTACHMENT “H”
EXPERIENCE OF BIDDER
Bidder acknowledges that he is fully licensed to perform work in the STATE OF FLORIDA.
The Bidder shall provide the following information regarding experience within the past five (5) years of this solicitation.

Bidder must demonstrate the successful completion of three (3) projects of similar complexity, nature, size, and dollar
amount of project.

Any material misrepresentation, as determined by the County, shall result in disqualification.

By:
Bidder Date
Authorized Signature
DATE OF CLIENT’S NAME, ADDRESS, | CONTRACT PROJECT AND LOCATION

CONTRACT PHONE AND EMAIL AMOUNT
Do you have any similar work in progress at this time? Yes No
Length of time in business: Years
Is your company currently involved in any active litigation? If Yes, explain:

Has your company ever been sued? If Yes, explain and/or submit court decision or judgment, as applicable:




BID NO.: 17-31

BID BOND
STATE OF FLORIDA
COUNTY OF ST. JOHNS
KNOW ALL MEN BY THESE PRESENTS,that ' as Principal, and
as Surety, are held and firmly bound unto St. Johns County, Florida, in the penal sum of
Dollars ($ ) lawful money of the United States, we bind ourselves, our heirs, executors,

administrators, and successors, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATIONS IS SUCH that whereas the Principal has submitted the accompanying Bid,
dated ,20 .

For
AlA GROUND STORAGE TANK AND BOOSTER PUMP STATION
St. Johns County, Florida

NOW THEREFORE,

(a) If the Principal shall not withdraw said Bid within ninety (90) days after Bid Award date, and shall within ten (10)
days after prescribed forms are presented to him for signature, enter into a written Contract with the County in
accordance with the Bid as accepted, and give Bond with good and sufficient Surety or Sureties, as may be
required, for the faithful performance and proper fulfillment of such Contract, then the above obligations
shall be void and of no effect, otherwise to remain in full force and virtue.

) In the event of the withdrawal of said Bid within the period specified, or the failure to enter into such Contract
and give such Bond within the time specified, if the Principal shall pay the County the difference between the
amount specified, in said Bid and the amount for which the County may procure the required Work and supplies,
if the latter amount be in excess of the former, then the above obligations shall be void and of no effect, otherwise
to remain in full force and virtue.

IN WITNESS WHEREOF, the above bounded parties have executed this instrument under their several seals, this
day of A.D., 20, the name and corporate seal of each corporate party being hereto affixed and
these presents duly signed by its undersigned representative, pursuant to authority of its governing body.




BID NO.: 17-31
WITNESSES:

(If Sole Ownership or Partnership two (2) Witnesses reduired).
(If Corporation, Secretary only will attest and affix seal).

WITNESSES: PRINCIPAL:

NAME OF FIRM:

SIGNATURE OF AUTHORIZED
OFFICER (AFFIX SEAL)

TITLE

BUSINESS ADDRESS

CITY STATE

WITNESS: SURETY:

CORPORATE SURETY

ATTORNEY-IN-FACT (AFFIX SEAL)

BUSINESS ADDRESS

CITY STATE

NAME OF LOCAL INSURANCE AGENCY




SEALED BID MAILING LABEL

BID NO: 17-31
Al1A GROUND STORAGE TANK AND BOOSTER PUMP STATION

Cut along the outer border and affix this label
to your sealed bid envelope to identify it as a
""Sealed BID"

SEALED BID « DO NOT OPEN

SEALED BID
NO.: BID NO:; 17-31
Al1A Ground Storage Tank and
BID TITLE: Booster Pump Station :
| DUE
DATE/TIME: By 2:00PM - April 19, 2017
| SUBMITTED
| BY: i
Company Name
Company Address
Company Address

DELIVER TO: St. Johns County Purchasing Dept.
ATTN: Leigh Daniels
500 San Sebastian View
St. Augustine FL 32084

END OF DOCUMENT




St. Johns County Board of County Commissioners

Purchasing Division

April 4, 2017

ADDENDUM #1

To: Prospective Bidders
From: St. Johns County Purchasing Department
Subject: Bid No. 17-31, A1A Ground Storage Tank and Booster Pump Station

This Addendum #1 is issued for further respondent’s information and is hereby incorporated into the Bid
documents. Each respondent will ascertain before submitting a proposal that he/she has received all
Addenda. Please return an original copy of this signed Addendum with proposal to the St, Johns
County Purchasing Department, Leigh A. Daniels, CPPB; 500 San Sebastian View; St. Augustine,
FL 32084, :

Questions:

1. Would a circular prestressed concrete tank designed and constructed per AWWA D110 Type II be
permitted?

Answer: The County evaluated the use of other tank types including pre-stressed during the
engineering of this project. Since this project site is surrounded by residential neighbors along a
architecturally sensitive area, we decided to pursue keeping the tank height to an absolute
minimum and as low a visibility as possible. This required us to design strictly around a cast-in-
place low profile tank that fits into the property. It was approved through DRC, local neighbors,
and the South Anastasia Design Board review committee.

Unfortunately, this is the only tank design the County is considering at this time.

2. Our design would be a 52'-10" ID tank that has an 11'-0" SWD (side wall depth) and would end up
finishing at the same top of concrete elevation as the roof on the cast in place tank (ELE 18.71). These
dimensions would still provide clearances from the Proposed Stormwater Pond to the West (12') and the
Booster Pump Building to the East (16'). Please advise.

Answer: Although the pre-stressed tank may "fit" on the site plan, there are several constraints
that make that type of tank unfeasible at this time including revising permits, setbacks,
construction constraints, and redesign efforts.

We have several other projects in process where the design will be around pre-stressed tanks,

It just isn't possible for this project at this time.

500 San Sebastian View, St. Augustine, FL 32084 | P: 904.209.0150 | F: 904.209.0151 www.sjcfl.us




3. The Insurance Requirements on page 13 of the Front End Documents states that the Contractor shall
maintain “Professional Liability or Errors and Omissions Insurance”, if applicable. Please confirm that it
is not applicable for the Contractor to maintain this insurance on this project.

Answer: This insurance requirement is not applicable to this project.

4. The Insurance Requirements on page 14 of the Front End Documents states that USL & H Insurance is
required for this project. Since the project does not involve working on a navigable body of water, please
advise whether or not this type of insurance wiil be required.

Answer: This insurance requirement is not applicable to this project.

5. Who is responsible for providing LCP-212 and LCP-2137 What NEMA rating and style is required for
these LCPS’s.

Answer; LCP 212 and 211 represent the enclosure for the Vibration Monitoring Transmitters, The
Contractor shall provide the enclosures. Enclosures shall be NEMA 12 painted steel.

6. SJICUD’s standard for RTU’s requires the use of an enclosure with sun shields, however, this project
will put the location of the RTU indoors. Will the RTU standard enclosure still be required?

Answer: Sun shields will not be required indoors.

7. Specification Section 16930 mentions the requirement of a local HMI, however, no additional details
are provided in that section or section 16950. Please provide additional specifications with regards to the
local HMI requirement.

‘Answer: Omit references to the HMI for the RTU. Specification has been updated for clarity.

8. Can you please let us know as soon as possible the current list of approved SCADA contractors and
SCADA panel suppliers.

Answer: The following SCADA and instrumentation suppliers are pre-approved by continuing
contract with St. Johns County Utility:

o Revere Control Systems, Inc.

o Infamation Technologies Group, LLC

o Star Controls, Inc.

o Curry Controls Company is an acceptable subcontractor for SCADA and
Instrumentation for St. Johns County Utility.

Pre-approved panel suppliers:
» ECS Control Systems, Jacksonville, FL
»  Sun Coast Hydraulic Electric Manufacturing, Jacksonville, FL
»  Sun State Systems, Orange Park, FL

Changes to the Specification:

Section 01300 - Submittals ,

1. Add Paragraph 1.01 F, as follows “Submittal reviews after the “B” submittal will be back-charged for
the ENGINEER’S time to the CONTRACTOR by the OWNER for each additional review. This shall
be tracked monthly by the ENGINEER and deducted from each monthly pay application. The
OWNER will then reimburse the ENGINEER for these additional services through an amendment.”

Section 01465 — Equipment Testing and Startup




1.

Paragraph 3.30 B 1. Add the following sentence at the end of the paragraph “Refer to Section 03300
Paragraph 3.15H for additional requirements.”

Section 04230 — Reinforced Unit Masonry

1.

2.

Delete Paragraph 1.05 F. and replace with the following: “Pre-construction Testing Service: Engage

a qualified independent testing agency to perform the following pre-construction testing:

1.Concrete Masonry Unit Test: For each concrete masonry unit indicated, using Prism Test Method
per ASTM E 447,

2. Mortar properties shall be tested per ASTM C 780.”

Add Paragraph 1.05 G. as follows: “G. At contractor’s expense, all reinforced masonry wall
construction shall be inspected by a certified inspector with a minimum of 5 years’ experience for
such inspections.”

Delete existing Pafagraph 3.11 and add paragraph as follows and renumber the subsequent
paragraphs.

“3.11 GROUTING

A.  Contractor's Option: Use either high-lift or low-lift grouting techniques, subject to other
' limitations of the contract documents.
1. Do not use high-lift grouting in any situation in which fine grout must be used because
of dimensional constraints.

B. Low-Lift Grouting of Hollow Unit Masonry- Comply with the requirements of

ACI530.1/ASTM 6/TMS 602 and as follows:

1. Maintain minimum dimension of 2 inches and minimum area of 6 square inches in cells
to be grouted. Extend vertical reinforcement above pour height as required for splicing.

2. Lay masonry units to maximum pour height, not to exceed 5 feet.

3. Place grout continuously, and consolidate immediately; do not interrupt pour for more
than one hour, Terminate each pour 1 to 1-1/2 inches below top course, except at tops
of walls.

4. Stop vertical pours 1-1/2 inches below bond beam locations; place reinforcement and
pour bond beams to interlock with vertical cores.

C.  High-Lift Grouting of Hollow Unit Masonry- Comply with the requirements of

ACI530.1/ASTM 6/TMS 602 and as follows:

1. Limit high-lift grouting to cores with minimum dimension of 3 inches and minimum
core area of 9 square inches. Provide clean out holes at bottom of each core to be
grouted, and as indicated.

2. Construct masonry to full height of maximum grout pour specified, prior to placing
grout. Unless otherwise indicated, limit grout placement for hollow concrete masonry
unit walls to vertical dimensions as follows:

a. Maximum grout lift: 4 feet.
b. Maximum grout pour: 24 feet.

3. Support vertical reinforcing at intervals of not more than 10 feet or 192 bar diameters,
whichever is less, and install horizontal reinforcement as masonry is laid.

4. Clean grout spaces before grouting masonry, eliminating dirt, dust, loose pieces of
masonry, mortar droppings, and other foreign materials. Clean reinforcement and
adjust to proper position. After final cleaning and inspection, close cleanout holes with
matching masonry units, and brace closures to resist grout pressures.

Do not pour grout until mortar has cured sufficiently to withstand grout pressure.

6. Pump grout into prepared cavities, unless architect has approved alternative methods;
consolidate each lift immediately, but avoid damage to previous grout pours. Do not
allow more than one hour between lifts of a single pour.

a. Place grout for spanning elements in a single, continuous pour.

19,




b. Bond beams which fall below top of a pour may be filled with grout as masonry is
constructed, stopping at least one inch short of vertical cores to be grouted so
vertical pours will interlock with bond beam.

7. Extend reinforcement beyond pour dimensions for splicing when additional pours are
required; in such situations, stop pour 1 to 1-1/2 inches below top course.”

4, Add Paragraphs 3.12 and 3.13 in front of existing Paragraph “3.12 PARGING” as follows and

“3.12

A.

3.13

renumber the subsequent paragraphs.

QUALITY ASSURANCE & INSPECTION PROGRAM

Testing Agency Services: Employ, at contractor’s expense, an independent testing agency
acceptable to the owner and architect to perform specified tests and other services required
for quality assurance as listed below.

Prism Test; Provide per ASTM standards during construction for each 5000 ft2 of wall area
or portion thereof. Prepare 1 set of prisms for testing at 7 days and 1 set for testing at 28
days. Verify f’m called for in the contract documents prior to construction.

Mortar properties will be tested in accordance with ASTM C270 & field evaluated in
accordance with ASTM C780. Provide two samples consisting of three specimens for each
2500 ft2 of wall area. Also, samples shall be taken when there is any change in the mix
proportions, materials used, or in the mixing method. Field tested specimens shall meet or
exceed a 28-day compressive strength of 1500 psi in accordance with ASTM C1019. Verify
proportions of materials in mortar as delivered to the site.

Grout will be sampled and tested for compressive strength for each 5000 ft2 of masonry wall
surface. Verify proportions of materials in grout as delivered to the site.

Minimum Inspection:

1. From the beginning of masonry construction and continuously during construction of
masonry, verify the following are in compliance:

a. Proportions of site-mixed mortar and grout.

b. Placing of masonry units and construction of mortar joints.
c. Placement of reinforcement and connectors.

d.  Grout space prior to grouting,

e. Placement of grout.

2. Observe preparation of grout specimens, mortar specimens, and/or prisms.

3. Verify compliance with the required inspection provisions of the contract documents
and the approved submittals.

4. Maintain accurate records on site with sufficient detail to prove that the masonry has
been inspected prior to and during construction in accordance with the contract
documents.  Such records shall be made available for inspection by the
Architect/Engineer immediately upon request.

TEMPORARY BRACING

The Contractor shall be responsible for providing temporary bracing for all CMU walls as
required during construction,

Walls that fail structurally or by overturning due to inadequate bracing shall be replaced at
Contractor’s expense. Other damage resulting from such failure shall be repaired or

replaced at Contractor’s expense.

Cracks in CMU walls resulting from inadequate bracing shall be repaired at Contractor’s




expense.

D.  Masonry walls exposed to high winds during construction shall not be built higher than ten
. (10) times their thickness unless adequately braced or until provisions are made for prompt
installation of the permanent bracing at the floor or roof areas.”

Section 11214 — Vertical Turbine Can Pumps

1. Paragraph 2.02 B,, after the words “Goulds,” add the word “Ruhrpumpen,”.

2. Paragraph 2.02 D. 4., first sentence after the words “pump head” insert the word “shaft”.

3. Paragraph 3.04 A. 4, delete and revise as per the following: “The pumps shall be tested to HI
Acceptance Grade 1E with the selected performance criteria of brake horsepower less than or equal to
100 hp.”

4, Table 11214-1; Change the maximum NPSHr (ft) at Design Capacity from “16” to “18”.

5. Table 11214-1: Add the following for Engineer approved pump models “Ruhrpumpen 14B-135”.

Section 11214 — Vertical Turbine Can Pumps
1. Paragraph 1,05 G., add new item 3. as follows “ 3. Ruhrpumpen CPP3x1,5x6” renumber current item
“3‘” tO “4’”‘

Section 16930 — Process Loop Description
1. Delete Section 16930 and replace with the attached specification.

Section 16950 — Field Instruments

1. Paragraph 2.04, add item “G. Housing Enclosure Material: NEMA 12 painted steel”
2, Paragraph 2.05, re-letter starting with “A. to K”.

3. Paragraph 2.05, “C. Enclosure Material:” add “NEMA 4X” prior to 316 Stainless Steel.

Changes to contract time

The contract time has been changed from 330 to 420 days with an additional 30 days to final completion,

Changes to the Official Bid Form

The County added a $5000 allowance for permitting.
The County added a $10,000 allowance for materials testing.

Please use the attached revised Official County Bid Form to submit your bid price.

THE BID DUE DATE REMAINS April 19, 2017 AT 2:00 P.M. ‘_\_\
Acknowledgment L~ {\Sincerely, \ N (
| YN RS \\ \\ \ G
Signature and Date . _ LelghA Damels CPPB
~Senior Buyer
Printed Name/Title
Company Name (Print)

END OF ADDENDUM NO. 1




BID NO: 17-31
OFFICIAL COUNTY BID FORM
ST. JOHNS COUNTY, FLORIDA
PROJECT: AlA GROUND STORAGE TANK AND BOOSTER PUMP STATION
TO: THE BOARD OF COUNTY COMMISSIONERS OF ST. JOHNS COUNTY, FLORIDA

DATE SUBMITTED:

BID PROPOSAL OF

Full Legal Company Name

Mailing Address Telephone Number Fax Number

Bidders: Having become familiar with requirements of the project, and having carefully examined the
Bidding Documents and Specifications entitled for Bid No: 17-31, AIA GROUND STORAGE TANK
AND BOOSTER PUMP STATION in St. Johns County, Florida, the undersigned proposes to furnish all
materials, labor and equipment, supervision and all other requirements necessary to comply with the
Contract Documents to submit the following Bid Proposal summarized as follows:

BASE BID:

FOR: Construction of A1A Ground Storage Tank and Booster Pump Station as per plans and
specifications.

$
Total Lump Sum Price (Numerical)

/100 Dollars

(Amount written or typed in words)

PERMIT ALLOWANCE:

$ 5.000
Total Unit Price (Numerical)

Five Thousand Dollarg-~---------- /100 Dollars
(Amount written or typed in words)

MATERIALS TESTING ALLOWANCE:

$_ 10,000
Total Unit Price (Numerical)

Ten Thousand Dollars---=--=w---- /100 Dollars
(Amount written or typed in words)




BID NO: 17-31

TOTAL LUMP SUMP BID PRICE: Base Bid + Permit Allowance + Materials Testing Allowance
(As per plans and specifications) '

Total Lump Sum Bid Price (Numerical)

/100

Dollars
Total Lump Sum Bid Price (Amount written or typed in words)

Bidder shall insert the Total Lump Sum Bid Price in numerals and in words. Any discrepancy between
the two submitted amounts shall be determined by the amount written in words.

During the preparation of the Bid, the following addenda, if any, were received:

No.: Date Received:
No.: Date Received:
No.: Date Received:

We, the undersigned, hereby declare that no person or persons, firm or corporation, other than the
undersigned are interested, in this proposal, as principals, and that this proposal is made without collusion
with any person, firm or corporation, and we have carefully and to our satisfaction examined the Bid
Documents and Project Specifications.

‘We have made a full examination of the location of the proposed work and the sources of supply of
materials, and we hereby agree to furnish all necessary labor, equipment and materials, fully
understanding that any quantities shown therewith are approximate only, and that we will fully complete
all requirements therein as prepared by the Owner, within the same time limit specified in the Bid
Documents as indicated above.

If the Undersigned is notified of the acceptance of this Bid Proposal by the Board within ninety (90)
calendar days for the time set for the opening of Bids, the Undersigned further agrees, to execute a
contract for the above work within ten (10) days after notice that his Bid has been accepted for the above
stated compensation in the form of a Contract presented by the Owner.

The Undersigned further agrees that security in the form of a Bid Bond, certified or cashier’s check in the
amount of not less than five percent (5%) of Total Lump Sum Bid Price, payable to the Owner,
accompanies this Bid; that the amount is not to be construed as a penalty, but as liquidated damages
which said Owner will sustain by failure of the Undersigned to execute and deliver the Contract and Bond
within ten (10) days of the written notification of the Award of the Contract to him; thereupon, the
security shall become the property of the Owner, but if this Bid is not accepted within ninety (90) days of
the time set for the submission of Bids, or if the Undersigned delivers the executed Contract upon receipt,
the Security shall be returned to the Bidder within seven (7) working days.




CORPORATE/COMPANY

Full Legal Company Name: : (Seal)
By:

Signature of Authorized Representative (Name & Title typed or printed)

By:

Signature of Authorized Representative (Name & Title typed or printed)

Address:

Telephone No.: (___) FaxNo.: (__)

Email Address for Authorized Company Representative:

Federal I.D. Tax Number: DUNS #:
(If applicable)
INDIVIDUAL
Name:
_ (Signature) (Name typed or printed)
(Title)
Address:
Telephone No.: (__ ) A Fax No.:
Email Address:

Federal I.D. Tax Number:

Submittal Requirements: Official County Unit Price Bid Form ’

Attachment “A” — St Johns County Board of County Commissioners
Affidavit

Attachment “B” — Certificate as to Corporate Principal

Attachment “C” — License / Certification List

Attachment “D” — List of Proposed Sub-Contractors/Suppliers

Attachment “E” — Conflict of Interest Disclosure Form

Attachment “F” - Certificate of Compliance with Florida Trench Safety

Act

Attachment “G” — Proof of Insurance

Attachment “H” — Experience of Bidder Form

Bid Bond Form

Fully Acknowledged Addenda Applicable to this bid

Official County Bid Form, Attachments “A”, “B”, “C”, “D”, “E”, “F”, “G”, “H” and Bid Bond must be
completed, along with a fully acknowledged copy of each Addendum applicable to this Bid and submitted
with each copy of the Bid Proposal. One (1) original and two (2) copies of all required forms must be
submitted,




SECTION 16930

PROCESS LOOP DESCRIPTION

PART 1- GENERAL

1.01

SCOPE

A.  This section describes the general function each primary process loop to be
modified or included. The Control System Integrator shajl provide additional
functions as needed to adhere to good control and engineering practices. These
additional functions shall be outlined and explained as part of the submittal
process.

B. All controls and RTU Integration shall be performed by an approved SJCUD
Integrator.

C. The CONTRACTOR shall provide an RTU panel built by an approved SJCUD
supplier in accordance with the latest SUICUD Standards.

D. The CONTRACTOR shall provide LCP-100 for level control built by an approved
SJCUD supplier. The panel shall be NEMA 4X SS, with internal terminals and
relays in accordance with the latest SJCUD Standards.

E. The CONTRACTOR shall provide LCP-211 and 212 for vibration monitoring built by
an approved SJCUD supplier. The panel shall be NEMA 12 painted steel.

PART 2- PRODUCTS

2.01

2,02

2.03

SYSTEM DESCRIPTION

A. This project includes work at the A1A Ground Storage Tank and Booster Pump
Station project site.

B. Overall requirements of the operating and control system are as described in the
loop descriptions in these specifications as well as the instrumentation and control
schematics inciuded in the project drawings.

C. General functionality of the motor driven equipment includes Hand-Off-Remote
selector switches at the local central panel. In the "Remote” position, the motors
shall be controlled using a remote terminal unit installed on site and based on the
descriptions provided in the specification. In the “Hand” position, the motors shall
be called to run from the panel.

ALARM CONDITIONS

A. Al alarm conditions for the proposed equipment shall:
1. Be displayed on the existing remote HMI (Human Machine Interface) that is
part of the SJCUD SCADA system (at CR 214 WTP)..
2. Berecorded in the HMI alarm database
3.  Trigger the alarm contacts associated with the SCADA system

DATA ARCHIVAL AND TRENDING

16930-1 PN: 367552
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SECTION 16930

PROCESS LOOP DESCRIPTION

The existing remote HMI shall be configured to trend all points connected to the
station control system within the HMis available memory.

2.04 PRIMARY PROCESS CONTROL LOOP DESCRIPTIONS

A.

E.

Booster Pump Station System Pressure

1. The booster pump station shall be provided with a level transmitter that will
report the system pressure to RTU and SCADA system.

Tank Fill Valve

1. The tank fill valve is a pressure sustaining valve and shall be manually
enabled via the . RTU and hydraulically controlled based on a set pressure.

2. The operators shall enable the valve remotely to fill the tank and a pilot line
shall hydraulically close the valve when the tank is full.

3. When the tank reaches the "Fill Level” the valve shall be deactivated.

4,  The fill valve shall be interlocked to deactivate “close” while any pump is

running.

Ground Storage Tank Level Transmitter

1.

The ground storage tank shall be provided with a level transmitter that will -
report the clear well level to RTU and SCADA system.

Ground Storage Tank

1.
2.
3.

The RTU and SCADA system shall monitor the level of the water in the
ground storage tank using an analog level device with backup floats.

The continuous leve! shall be displayed on the local RTU and used to control
the pumps as indicated in the process control loops.

The control system shall alarm the operator if the control system detects the
following conditions:

a. Low-Low Level

b. Low Level

c. High Level

d. High-High Level

The operator shall be able to input the following setpoints into the control
system:

Setpoints Tank Level Interlocks
(elevation)
Fill Level 10’ Resets tank fill valve
Drain Level When dropping from
6' fill level, shuts off
jockey pump,
Off Level 475 Stops all pumps

Jockey Pump

1.

The pump shall be controlled and monitored from the RTU, with the following
signals:
a. Run Command

16930-2 PN: 367552




SECTION 16930

PROCESS LOOP DESCRIPTION

b. Run Status

c. Fault Status

The jockey pump shall be manually activated from the RTU to run on one of

two modes: _

a. Drain Mode: The jockey pump shall run until the tank reaches the low
water level in the tank.

b. Manual Mode: The Jockey pump shall run until deactivated by interlocks
or by the operator.

Jockey Pump Interlocks which will not let the jockey pump to operate include:

a. Low-Low levelin the tank

b. A booster pump is called to run or is running

c. Manual E-stop

The control system shall limit the number of starts per hour for the pump

based on the motor manufacturer's recommendations.

F. Booster Pumps

1.

There will be a total of two booster pumps, only one pump is designed to run
at any given time. If the booster pump is running the jockey pump should not
be running.

The control system shall alternate which booster pump runs.

The booster pumps shall be activated from the RTU to run on one of two
modes:

a. Pressure Mode: .

1) When the SCADA system senses a low-low pressure based on
the reading at the Summerhouse Pump Station, the SCADA
system shall start a booster pump and it shall run until a) the tank
is empty, or b) the pressure exceeds a high-high set point as read
by the SCADA system at the Summerhouse Pump Station.

2)  The operator shall be able to input and adjust the following
setpoints into the control system:

Setpoints Pressure Interlocks
30 psi | Deactivates fill valve
;?g:f:; (initial) starts a booster
pump.
High-High 60 psi Shuts down booster
Pressure (initial) pumps

b. Manual Mode: The booster pump shall run until deactivated by interlocks
or if selected by the operator,

Booster pump interlocks which will not let the booster pump to operate

include: '

a. Low-Low level in the tank

b. The jockey pump or another booster pump is running.

¢. Manual E-stop

d. High vibration alarm

e. Thermal overload alarm

The BPS control system shall monitor the fault status of each pump. If a fauit

status is tripped while a pump is running, the BPS control system shall

shutdown and alarm the pump. The BPS control system shall limit the

16930-3 PN: 367552




SECTION 16930
PROCESS LOOP DESCRIPTION
number of starts per hour for the pumps based on the motor manufacturer's
recommendations.
G. SCADA

1. The booster pump station shall output digital and analog information to the
SCADA system as required by SJCUD. .

PART 3 = EXECUTION
(NOT USED)

END OF SECTION 16930
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St. Johns County Board of County Commissioners

Purchasing Division

April 12,2017

ADDENDUM #2
To: Prospective Bidders
From: St. Johns County Purchasing Department
Subject: Bid No. 17-31, A1A Ground Storage Tank and Booster Pump Station

This Addendum #2 is issued for further respondent’s information and is hereby incorporated into the Bid
documents. Each respondent will ascertain before submitting a proposal that he/she has received all
Addenda. Please return an original copy of this signed Addendum with proposal to the St. Johns
County Purchasing Department, Leigh A. Daniels, CPPB; 500 San Sebastian View; St. Augustine,
FL 32084,

Questions:

1. Section 11214 2.02.D.2 calls for mechanical seals to be “Chesterton, John Crane or ENGINEER
approved equal.” Will the Flowserve ISC2 mechanical seal be considered an approved equal? Please see
attached documentation.

Answer: The Flowserve ISC2 mechanical seal is an acceptable seal for use on this project. If this
specific seal is utilized, perfluoroelastomer elastomers shall be used.

2. Section 11214 3.04.B is a bit unclear. Is the intent for the motors to be factory tested with the pumps at
the pump facility? Or will a calibrated factory test motor be allowed?

Answer: The job motors shall be tested with the pumps.

3. Does the design meet the 100-year flood elevation requirements?

Answer: Yes.

4. Section 07270 Vapor Barrier — Paragraph 1.05.B says the installer for the Air & Vapor Barrier System
shall be qualified by listing 3 similar projects within the last 5 years. Would it be acceptable for the
contractor to install this system under the supervision of a manufacturer’s representative?

Answer; Yes, installing the air and vapor barrier system under the supervision of a manufacturers

field representative shall suffice. A statement from the manufacturer shall be provided that the
barrier system was installed as per the manufacturers recommendations.

500 San Sebastian View, St. Augustine, FL 32084 | P: 904.209.0150 | F: 904.209.0151 wwwi.sjcfl.us




5. Detail 3 on S-4 shows the metal roof deck extending to the underside of the truss. No other details
show this. Is this required?

Answer: Yes, it is required.

6. REF: Invitation to Bid, page 11, paragraph 3 --Is a “Contractor’s Qualification Statement of AIA
Document A305” required to be submitted with the bid?

Answer: This is standard language that cannot be removed from the documents; however, it does
not apply to this bid.

7. REF: 01010.1.05,B — This section requires the Contractor to limit the use of the premises, and allow
the Owner and Public to use it, Will the Owner and/or Public be using the construction site prior to
Owner occupancy? If so, what are the dates of this use?

~ Answer: No, the Owner will not need to occupy the site prior to startup.

8. REF: 01010.1.07.A — Is this section relevant to this project? Will the Owner be using the facility
during construction? If so, what are the dates of usage?

Answer: No, the Owner will not need to occupy the site prior to startup.

9. REF: 01014.1.05.B.1 - Is temporary fencing required for the site? If so, what quantity of fencing is
required and where should it be located?

Answer: This will be at the Contractor’s option, refer to this addendum for language modifications.
10. REF: 01014.1,05.B.1 — This section requires storm drain piping and inlets to be installed prior to
clearing and grubbing. But, the storm drain installation cannot proceed without the area being cleared and
grubbed. Is it acceptable to clear and grub prior to storm system installation?

Answer: Yes, refer to this addendum for language modifications.

11. REF: 01014.1.05.B.3.c — Are there existing piping systems known by the Engineer and Owner that
are not shown on the Bid Documents?

Answer; No, the only existing piping systems are reflected on the Drawings.

12. REF: 01740.1.02.A — Please direct us to the “SJCUD Standard and General Conditions” listed in this
section,

Answer: These are the front-end documents provided with the technical specifications.

13. REF: 01740.1.05.A — This section seems to say that the Contractors warranty period is one year;
please confirm this.

Answer: Yes, this is the warranty unless noted as different in each material or technical equipment
specification.

14. REF: 02220.1,08.A — Excluding the Geotechnical Report included in the Bid Documents, does the
Owner or Engineer know of any variations of sub-soil quality or conditions at this site?

Answer:; None at this time.




15. REF: 02282.3.01.B.1 — This section requires termite control under “new slab-on-grade
structures”, Please clarify which structures require it.

Answer: This applies to the building only. Refer to this addendum for modifications.

16. REF: 07265.3.04 — This section required vapor barrier under every concrete slab on this site. Please
clarify if this is the intent; or clarify which structures require vapor barrier,

Answer: This applies to the building only. Refer to this addendum for modifications,

17. REF: §-5 — It is not clear what the rebar requirements are for the walls in the Ground Storage Tank
(GST). We are unable to find them on the details or plan views. Please provide these requirements.

Answer: Refer to S-5, legend.

18. REF: M-1 — There is no detail or specification for the 316ss frame & cover on the eastern wall of the
ground storage tank. Please furnish details, dimensions and manufacturer.

Answer: See attached Detail I that shall be added to Drawing MD-1: Miscellaneous Mechanical
Details, The access hatch shall be fabricated.

19. Is EG Controls, Inc. and acceptable panel supplier for this project? 11790 Philips Hwy;
904.292.0110; www.egcontrols.com.

Answer: Yes, they are acceptable.
20. I would like to be added to list of acceptable mfgrs. For this project.

Section 11214 Vertical turbine can pumps — NATIONAL PUMP COMPANY (owned by Gorman Rupp)
—— Acceptable by JEA

Section 11650 End suction pumps: Aurora Pump Company — acceptable by St Johns County (just
finished horizontal splitcase pumps at CR214; and also acceptable by JEA

Answer: Not acceptable,

Changes to the Specification:

Section 01014 — Construction Sequence

1. Paragraph 1.05 B. 1. Delete the last sentence in its entirety.

2. Paragraph 1.05 B. add item 10. as follows: “10. CONTRACTOR shall provide any temporary fencing
they deem necessary to protect any/all excavations as well as protect the site equipment during the
course of construction activities. The security of the site is entirely the responsibility of the
CONTRACTOR.”

Section 02282 — Termite Control
1. Paragraph 3.01 B. 1. Insert the word “building” after the words “Under new”.

Section 07265 — Underslab Vapor Protection
1. Paragraph 3.04 A. in the first sentence delete the word “interior” and replace with the word “building.”
2. Paragraph 3.04 B. delete the paragraph in its entirety.




Section 07270 — Air and Vapor Barrier System
1. Paragraph 1.05 B.1, Add item a. below . to state “Installing the air and vapor barrier system
under the supervision of a manufacturers field representative shall suffice in lieu of the above
~ requirement. A statement from the manufacturer shall be provided that the barrier system was
installed as per the manufacturers recommendations if above item is not provided.”

Section 11214 — Vertical Turbine Can Pumps

1. Paragraph 1.03 A.8. Delete this sentence in its entirety. Renumber the list accordingly.

2. Paragraph 2.02 D.10. Add “Flowserve” to the list of approved mechanical cartridge seal
manufacturers,

3. Paragraph 2,02 D.10. Modify the last sentence to read “The elastomers shall be Viton or
perfluoroelastomer.,” 4

Changes to the Drawings:
Sheet MD-1 — Miscellaneous Mechanical Details
1. Add the attached Detail I to the sheet.

THE BID DUE DATE REMAINS April 19,2017 AT 2:00 P.M.

Acknowledgment Sincerely,

Signature and Date Leigh A. Daniels, CPPB
Senior Buyer

Printed Name/Title

Company Name (Print)

END OF ADDENDUM NO. 2




6" X 3/8" THICK 316
SST WELDED WATER
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STANDARD AGREEMENT
BETWEEN

OWNER AND CONTRACTOR
(1992 EDITION, REVISED 12/18/13)

This Contract Agreement (“Agreement™) is made as of . 2017 by and between
ST. JOHNS COUNTY, FL ( “Owner”), with principal offices located at 500 San Sebastian View, St. Augustine, FL
32084, and SGS CONTRACTING SERVICES, INC. (“Contractor”), with mailing address: 14207 NW State Road 45,
High Springs, FL 32643, Phone: (352) 745-6950, and E-mail: Seth Simmons, seth@sgscsi.com , under seal for
Construction of BID NO: 17-31; A1A GROUND STORAGE TANK AND BOOSTER PUMP STATION, hereinafter
referred to as the “Project”. The Owner and the Contractor hereby agree as follows:

ARTICLEI
THE CONTRACT AND THE CONTRACT DOCUMENTS

1.1 The Contract

1.1.1  The Contract between the Owner and the Contractor, of which this Agreement is a part, consists of the Contract
Documents. It shall be effective on the date this Agreement is executed by the last party to execute it.

1.2 The Contract Documents

1.2.1 The Contract Documents consist of this Agreement, the Bid Documents and Bid Forms, Specifications, all
Change Orders and Field Orders issued hereafter and executed by the parties and the Engineers, any other amendments
hereto executed by the parties hereafter, together with the following: Bid Documents, Addendum 1, Addendum 2, Bonds
and Insurance.

Documents not enumerated in this Paragraph 1.2.1 are not Contract Documents and do not form part of this Agreement.

1.3 Entire Agreement

1.3.1 The Contract, together with the Contractor’s Public Construction Bond for the Project, constitutes the entire and
exclusive agreement between the Owner and the Contractor with reference to the Project. Specifically, but without
limitation, this Agreement supersedes any Bid Documents not listed among the Contract Documents described above and
all prior written or oral communications, representations and negotiations, if any, between the Owner and Contractor.

1.4 No Privity with Others

1.4,1 Nothing contained in this Agreement shall create, or be interpreted to create, privity or any other contractual
agreement between the Owner and any person or entity other than the Contractor.

1.5 Intent and Interpretation

1.5.1 The intent of this Agreement is to require complete, correct and timely execution of the Work. Any work that
may be required implied or inferred by the Contract Documents, or any one or mote of them, as necessary to produce the
intended result shall be provided by the Contractor for the Contract Price.

1.52 The Contract is intended to be an integral whole and shall be interpreted as internally consistent, What is required
by any one Contract Document shall be considered as required by the Contract. '

1.53  When a word, term or phrase is used in this Agreement, it shall be interpreted or construed, first, as defined
herein; second, if not defined, according to its generally accepted meaning in the construction industry; and third, if there
is no generally accepted meaning in the construction industry, according to its common and customary usage.

1.5.4 The words “include,” “includes” or “including,” as used in this Agreement, shall be deemed to be followed by the
phrase “without limitation.”

1.5.5 The specification herein of any act, failure, refusal, omission, event, occurrence, or condition as constituting a
material breach of this Agreement shall not imply that any other, non-specified act, failure, refusal, omission, event,
occurrence, or condition shall be deemed not to constitute a material breach of this Agreement.
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1.5.6  Words or terms used as nouns in this Agreement shall be inclusive of their singular and plural forms, unless the
context of their usage clearly requires a contrary meaning.

1,57 The Contractor shall have a continuing duty to read, carefully study and compare each of the Contract
Documents, the Shop Drawings and the Product Data and shall give written notice to the Engineer and the Owner of any
inconsistency, ambiguity, error or omission which the Contractor may discover with respect to these documents before
proceeding with the affected Work. The issuance, or the express or implied approval by the Owner or the Engineer of the
Contract Documents, Shop Drawings, or Product Data shall not relieve any such approval by evidence of the Contractor’s
compliance with the Contract. The Owner has requested the Engineer to only prepare documents for the Project,
including the Drawings and Specifications for the Project, which are accurate, adequate, consistent, coordinated, and
sufficient for construction. HOWEVER, THE OWNER MAKES NO REPRESENTATION OR WARRANTY OF ANY
NATURE WHATSOEVER TO THE CONTRACTOR CONCERNING SUCH DOCUMENTS. By the execution hereof,
the Contractor acknowledges and represents that it has received, reviewed and carefully examined such documents, has
found them to be complete, accurate, adequate, consistent, coordinated and sufficient for construction, and that the
Contractor has not, does not, and shall not rely upon any representation or warranties by the Owner concerning such
documents as no such representation or warranties have been or are hereby made.

1.5.8  As between numbers and scaled measurements on the Drawings and in the Design, the numbers shall govern; as
between larger scale and smaller scale drawings, the larger scale shall govern.

1.5.9  Neither the organization of any of the Contract Documents into divisions, sections, paragraphs, articles, (or other.
categories), nor the organization or arrangement of the Design, shall control the Contractor in dividing the Work or in
establishing the extent or Scope of Work to be performed by Subcontractors.

1.6 Ownership of Contract Documents

1.6.1  The Contract Documents, and each of them, shall remain the property of the Owner. The Contractor shall have
“the right to keep one record set of the Contract Documents upon completion of the Project; provided, however, that in no
event shall Contractor use, or permit to be used, any or all of such Contract Documents on other projects without Owner’s
prior written authorization. '
ARTICLE II
THE WORK

2.1 Scope of Work
The Contractor shall perform all of the Work required, implied, or reasonably inferable from, this Agreement.

2.1.1  The term “Work” shall mean whatever is done by or required of the Contractor to perform and complete its duties
under this Agreement, including the following: construction of the whole or a designated part of the Project in the manner
set forth in the Contract Documents; furnishing of any required Surety Bonds and insurance; and the provision or
furnishing of labor, supervision, services, materials, supplies, equipment, fixtures, appliances, facilities, tools,
transportation, storage, power, permits and licenses required of the Contractor, fuel, heat, light, cooling and all other
utilities as required by this Agreement. The Work to be performed by the Contractor is generally described as follows:

The project includes the provision of all labor, materials, tools, equipment and incidentals required to access site -
and construct the new booster pump station building and ground storage tank (GST) at property owned by St.
Johns County Utility Department at 8221 A1A South, St. Augustine, FL 32080, per all applicable St. Johns
County Utility Department (SJCUD) standards and as provided in the bid documents,

All work shall be performed in accordance with the plans and specifications under Bid No. 17-31.

ARTICLE HI
CONTRACT TIME

3.1 Time and Liquidated Damages
3.1.1 The Contractor shall commence the Work within ten (10) days upon receipt of the Notice to Proceed and shall
Substantially Complete all Work within Three Hundred Thirty (330) consecutive calendar days. Final Completion shall
be reached by or before Thirty (30) consecutive calendar days after Substantial Completion.
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The number of calendar days from the date on which the Work is permitted to proceed, through the date set forth for Final
Completion, shall constitute the ”Contract Time.”

3.1.2  The Contractor shall pay the Owner the sum of $1,584,00 per day for each and every calendar day of unexcused
delay in achieving Substantial Completion beyond the date set forth herein for Substantial Completion of the Work. Any
sum's due and payable hereunder by the Contractor shall be payable, not as a penalty, but as liquidated damages
representing an estimate of delay damages likely to be sustained by the Owner, estimated at or before the time of
executing this Agreement, When the Owner reasonably believes that Substantial Completion shall be inexcusably
delayed the Owner shall be entitled, but not required, to withhold from any amounts otherwise due the Contractor an
amount then believed by the Owner to be adequate to recover liquidated damages applicable to such delays. If and when
the Contractor overcomes the delay in achieving Substantial Completion, or any part thereof, for which the Owner has
withheld payment, the Owner shall promptly release to the Contractor those funds withheld, but no longer applicable, as
liquidated damages.

3.2 Substantial Completion

3.2,1 “Substantial Completion” shall mean that stage in the progression of the Work when the Work is sufficiently
complete in accordance with this Agreement that the Owner can enjoy beneficial use or occupancy of the Work and can
utilize the Work for its intended purpose.

3.3 Time is of the Essence
3.3.1  All limitations of time set forth in the Contract Documents are of the essence of this Agreement.

ARTICLE IV
CONTRACT PRICE

4.1 The Contract Price

4.1,1  The Owner shall pay, and the Contractor shall accept, as full and complete payment for all the Work required
herein a total Lump Sum price of One Million Six Hundred Thirteen Thousand Five Hundred Dollars
($1,613,500.00).

The sum set forth in the Paragraph 4.1 shall constitute the Contract Price, which shall not be modified except by Change
Order as provided in this Agreement.

ARTICLE Y
PAYMENT OF THE CONTRACT PRICE

5.1 Schedule of Values

5.1,1  Within ten (10) calendar days of the effective date hereof, the Contractor shall submit to the Owner and to the
Project Director a Schedule of Values allocating the Contract Price to the various portions of the Work, The Contractor’s
Schedule of Values shall be prepared in such form, with such detail, and supported by such data as the Project Director or
the Owner may require to substantiate its accuracy, The Contractor shall not imbalance its Schedule of Values nor
artificially inflate any element thereof, The violation of this provision by the Contractor shall constitute a material breach
of this Agreement. The Schedule of Values shall be used only as a basis for the Contractor’s Applications for Payment
and shall only constitute such basis after it has been agreed upon in writing by the Project Director and the Owner. The
Owner may terminate this Agreement without liability of any kind if the Schedule of Values is not agreed upon within
fifteen (15) calendar days of the effective date hereof.

5.2 Payment Procedure
5.2.1 The Owner shall pay the Contract Price to the Contractor as provided below,

5.2.2 Progress Payments - On or before the fifteen (15) day of each month after commencement of the Work, the
Contractor shall submit an Application for Payment for the period ending the thirtieth (30th) day of the previous month to
the Project Director in such form and manner, and with such supporting data and content, as the Project Director may
require. Therein, the Contractor may request payment based upon the amount of work done or completed. All partial
estimates and payments shall be subject to correction when submitted. Based upon the Contractor’s Applications for
Payment submitted to the Project Director and upon Certificates for Payment subsequently issued to the Owner by the
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Project Director, payments will be made in accordance with the Local Government Prompt Payment Act,

5.2.3  The amount of such payments shall be the total value of the Work done to the date of the estimate, based upon the
quantities and the Contract unit and/or lump sum prices, less an amount retained and less payments previously made. The
amount retained shall be determined in accordance with Section 255.078 of the Florida Statutes:

(a) Owner may withhold from each progress payment made to the Contractor an amount not to exceed ten (10)
percent of the payment as retainage until fifty (50) percent completion of the Work.

(b) After fifty (50) percent completion of the Work is purchased pursuant to this Agreement, Owner will reduce to
five (5) percent the amount of retainage withheld from each subsequent progress payment made to the Contractor, The
term “fifty (50) percent completion” as used in this provision means the point at which Owner has expensed fifty (50)
percent of the total cost of the Work purchased as provided herein, together with all costs associated with existing change
orders and other additions or modifications to the Work described herein.

(¢) After fifty (50) percent completion of the Work is purchased pursuant to this Agreement, the Contractor may
present to the Owner a payment request for up one-half of the retainage held by the Owner. The Owner shall make prompt
payment to the Contractor, unless in accordance with Section 255.078(6) of the Florida Statutes, such funds are the
subject of a good faith dispute, claim or demand by the Owner or the Contractor.

5.2.4 Each Application for Payment shall be signed by the Contractor and shall constitute the Contractor’s
representation that the Work has progressed to the level for which payment is requested that the Work has been properly
installed or performed in full accordance with this Agreement, and that the Contractor knows of no reason why payment
should not be made as requested. Thereafter, the Project Director and Engineer shall review the Application for Payment
and may also review the Work at the project site or elsewhere to determine whether the quantity and quality of the Work
is as represented in the Application for Payment and is as required by this Agreement. The Project Director shall
determine and cettify to the Owner the amount properly owing to the Contractor, The Owner shall make partial payments
on accounts of the Contract Price within thirty (30) days following the Project Director’s receipt of each Application for
Payment. The amount of each partial payment shall be the amount certified for payment by the Project Director less such
amounts, if any, otherwise owing by the Contractor to the Owner or which the Owner shall have the right to withhold as
authorized by this Agreement. The Project Director’s certification of the Contractor’s Application for Payment shall not
preclude the Owner from the exercise of any of its rights as set forth in Paragraph 5.3 herein below.

5.2.5 The Contractor warrants that title to all Work covered by an Application shall pass to the Owner no later than
time of payment, The Contractor further warrants that upon submittal of an Application for Payment, all Work for which
payments have been received from the Owner shall be free and clear of liens, claims, security interest or other
encumbrances in favor of the Contractor or any other person or entity whatsoever.

52,6 The Contractor shall promptly pay each Subcontractor out of the amount paid to the Contractor on account of
such Subcontractor’s Work, the amount to which such Subcontractor is entitled. In the event the Owner becomes
informed that the Contractor has not paid a Subcontractor as herein provided, the Owner shall have the right, but not the
duty, to issue future checks in payment to the Contractor of amounts otherwise due hereunder naming the Contractor and
such Subcontractor as joint hereunder naming the Contractor and such Subcontractor as joint payees. Such joint check
procedure, if employed by the Owner, shall create no rights in favor of any person or entity beyond the right of the named
payees to payment of the check and shall not be deemed to commit the Owner to repeat the procedure in the future.

5.2.7 No progress payment, nor any use or occupancy of the Project by the Owner, shall be interpreted to constitute an
acceptance of any Work not in strict accordance with this Agreement,

5.3 Withheld Payment

5.3.1 Owner may decline to make payment, may withhold funds and, if necessary, may demand the return of some or
all of the amounts previously paid to the Contractor, to protect the Owner from loss because of:

a) Defective Work not remedied by the Contractor and, in the opinion of the Owher, not likely to be remedied by the
Contractor;

b) claims of third parties against the Owner or the Owner’s property;

¢) Failure by the Contractor to pay Subcontractors or others in a prompt and proper fashion;

d) Evidence that the balance of the Work cannot be completed in accordance with the Contract for unpaid balance of
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the Contract Price; .
e) Evidence that the Work shall not be completed in the time required for Substantial or Final Completion;
f) Persistent failure to carry out the Work in accordance with the Contract;
g) Damage to the Owner or a third party to whom the Owner is, or may be, liable.

In the event that the Owner makes written demand upon the Contractor for amounts previously paid by the Owner as
contemplated in this Subparagraph 5.3.1, the Contractor shall promptly comply with such demand.

5.4 Unexcused Failure to Pay

5.4.1 If within ten (10) days after the date established herein for payment to the Contractor by the Owner, the Owner,
without cause or basis hereunder, fails to pay the Contractor any amount due and payable to the Contractor, then the
Contractor may after seven (7) additional days, written notice to the Owner and the Project Director, and without
prejudice to any other available rights or remedies it may have, stop the Work until payment of those amounts due from
the Owner have been received. Any payment not made within ten (10) days after the date due shall bear interest at the
rate of 12 percent (12%) per annum.

5.5 Substantial Completion

5.5.1 When the Contractor believes the Work is Substantially Complete, the Contractor shall submit to the Project
Director a list of items to be completed or corrected. When the Project Director on the basis of an inspection determines
that the Work is in fact Substantially Complete, he shall prepare a Certificate of Substantial Completion which shall
establish the date of Substantial Completion, shall state the responsibilities of the Owner and the Contractor for Project
security, maintenance, heat, utilities, damage to the Work, and insurance, and shall fix the time within which the
Contractor shall complete the items listed therein. Guarantees required by the Contract shall commence on the date of
Substantial Completion of the Work. The Certificate of Substantial Completion shall be submitted to the Owner and the
Contractor for their written acceptance of the responsibilities assigned to them in such certificate.

Until Final Completion and acceptance of the Work by the Owner, the Owner shall pay the Contractor an amount equal to
ninety percent (90%) of the Contract price. Ten Percent (10%) of the Contract Price shall be retained until Final
Completion, acceptance of the Work by the Owner and Final Payment to the Contractor.

5.6 Final Completion and Final Payment

5.6.1  When all the Work is finally complete and the Contractor is ready for a Final Inspection, it shall notify the Owner
and the Project Director thereof in writing, Thereupon, the Project Director shall make Final Inspection of the Work and,
if the Work is complete in full accordance with this Agreement and this Agreement has been fully performed, the Project
Director shall promptly issue a Final Certificate for Payment and if required to repeat its Final Inspection of the Work, the
Contractor shall bear the cost of such repetition of the Work, the Contractor shall bear the cost of such repeat Final
Inspection(s) which cost may be deducted by the Owner and all other Authorities having jurisdiction under Florida Laws
or regulations.

5.6.1.1 If the Contractor fails to achieve Final Completion within the time fixed therefore by the Engineer in its
Certificate of Substantial Completion, the Contractor shall pay the Owner liquidated damages at the sum shown in
Paragraph 3.1.2. per day for each and every calendar day of unexcused delay in achieving Final Completion beyond the
date set forth herein for Final Completion of the Work. Any sum’s due and payable hereunder by the Contractor shall be
payable, not as penalty, but as liquidated damages representing an estimate of delay damages likely to be sustained by the
Owner, estimated at or before the time of executing the Contract. When the Owner reasonably believes that Final
Completion shall be inexcusably delayed, the Owner shall be entitled, but not required, to withhold from any amounts
otherwise due the Contractor an amount then believed by the Owner to be adequate to recover liquidated damages
applicable to such delays. If and when the Contractor overcomes the delay in achieving Final Completion, or any part
thereof, for which the Owner has withheld payment, the Owner shall promptly release to the Contractor those funds
withheld, but no longer applicable, as liquidated damages.

5.6.2 The Contractor shall not be entitled to Final Payment unless and until it submits to the Project Director its
affidavit that all payrolls, invoices for materials and equipment, and other liabilities connected with the Work for which
the Owner, or the Owner’s property might be responsible, have been fully paid or otherwise satisfied; releases and
waivers of claims and lien from all Subcontractors of the Contractor and of any and all other parties required by the
Project Director or the Owner; consent of Surety, if any, to Final Payment. If any third party fails or refuses to provide a
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release of claim or waiver of a lien as required by Owner the Contractor shall furnish a bond satisfactory to the Owner to
discharge any such lien or indemnify the Owner from liability.

5.6.3 The Owner shall make Final Payment of all sums, due the Contractor within thirty (30) days of the Project
Director’s execution of a Final Certificate for Payment.

5.6.4, Acceptance of Final Payment shall constitute a waiver of all claims against the Owner by the Contractor except
for those claims previously made in writing against the Owner by the Contractor, pending at the time of Final Payment,
and identified in writing by the Contractor as unsettled at the time of its request for Final Payment,

ARTICLE VI
THE OWNER

6.1 Information, Services and Things Required from Owner

6.1.1 The Owner shall furnish to the Contractor, at the time of executing this Agreement, any and all written and
tangible material in its possession concerning conditions below ground at the site of the Project. Such written and
tangible material is furnished to the Contractor only in order to make complete disclosure of such material and for no
other purpose. By furnishing such material, the Owner does not represent, warrant, or guarantee its accuracy either in
whole, in part, implicitly, or at all, and shall have no liability therefore. The Owner shall also furnish surveys, legal
limitations and utility locations (if known), and a legal description of the Project site. Copies may be provided instead of
originals,

6.1.2 Excluding permits and fees normally the responsibility of the Contractor, the Owner shall obtam all approvals,
easements, and the like required for construction,

6.1.3 - The Owner shall furnish the Contractor, free of charge, 5 copies of the Contract Documents for execution of the
Work. The Contractor shall be charged, and shall pay the Owner $25.00 per additional set of Contract Documents which
it may require.

6.2 Right to Stop Work

6.2.1 If the Contractor persistently fails or refuses to perform the Work in accordance with this Agreement, the Owner
may order the Contractor to stop the Work, or any described portion thereof, until the cause for stoppage has been
corrected, no longer exists, or the Owner orders that Work be resumed. In such event, the Contractor shall immediately
obey such order,

6.3 Owner’s Right to Perform Work

6.3.1 If the Contractor’s Work is stopped by the Owner under Paragraph 6.2, and the Contractor fails within seven (7)
days of such stoppage to provide adequate assurance to the Owner that the cause of such stoppage shall be eliminated or
corrected, the Owner may, without prejudice to any other rights or remedies the Owner may have against the Contractor,
proceed to carry out the subject Work,

In such a situation, an appropriate Change Order shall be issued deducting from the Contract Price the cost of correcting
the subject deficiencies, and compensation for the Owner’s additional services and expenses necessitated thereby, if any.
If the unpaid portion of the Contract Price is insufficient to cover the amount due the Owner, the Contractor shall pay the
difference to the Owner.

ARTICLE VII
THE CONTRACTOR

7.1 The Contractor is again reminded of its continuing duty set forth in Subparagraph 1.5.7. The Contractor shall
perform no part of the Work at any time without adequate Contract Documents or, as appropriate, approved Shop
Drawings, Product Data or Samples for such portion of the Work, If the Contractor performs any of the Work where
Contractor knows or should know such work involves a recognized error, inconsistency or omission in the Contract
Documents without such notice to the Project Director and the Owner, the Contractor shall bear responsibility for such
performance and shall bear the cost of correction,

7.2 The Contractor shall perform the Work strictly in accordance with this Agreement.




7.3 The Contractor shall supervise and direct the Work using the Contractor’s best skill, effort and attention. The
Contractor shall be responsible to the Owner for any and all acts or omissions of the Contractor, its employees and other
engaged in the Work on behalf of the Contractor.

74,  Warranty

7.4.1  The Contractor warrants to the Owner that all labor furnished to progress the Work under this Agreement shall be
competent to perform the tasks undertaken, that the product of such labor shall yield only first-class results, that materials
and equipment furnished shall be of good quality, free from faults and defects and in strict conformance with this
Agreement, This warranty shall survive termination of this Agreement and shall not be affected by Final Payment
hereunder. All Work not conforming to these requirements may be considered defective.

7.5 Contractor shall obtain and pay for all permits, fees and licenses necessary and ordinary for the Work. The
Contractor shall comply with all lawful requirements applicable to the Work and shall give and maintain any and all
notices required by applicable law pertaining to the Work.

7.6 Supervision

7.6.1 The Contractor shall employ and maintain at the Project site only competent supervisory personnel. Absent
written instruction from the Contractor to the contrary, the superintendent shall be deemed the Contractor's authorized
representative at the site and shall be authorized to receive and accept any and all communications from the Owner or
Assignees,

7.6.2  Key supervisory personnel assigned by the Contractor to this Project are as follows:

Name Function

So long as the individuals named above remain actively employed or retained by the Contractor, they shall petform the
functions indicated next to their names unless the Owner agrees to the contrary in writing, In the event one or more
individuals not listed above subsequently assume one or more of those functions listed above, the Contractor shall be
bound by the provisions of this Subparagraph 7.6.2 as though such individuals have been listed above.

7.7 The Contractor, prior to commencing the Work, shall submit to the Project Director for his information, the
Contractor’s schedule for cempleting the Work. The Contractor’s schedule shall be revised no less frequently than
monthly (unless the parties otherwise agree in writing) and shall be revised to reflect conditions encountered from time to
time and shall be related to the entire Project. Each sum revision shall be furnished to the Project Director. Failure by the
Contractor to strictly comply with the provisions of this Paragraph 7.7 shall constitute a material breach of this
Agreement,

7.8 The Contractor shall continuously maintain at the site, for the benefit of the Project Director, one record copy of
this Agreement marked to record on a current basis changes, selections and modifications made during construction.
Additionally, the Contractor shall maintain at the site for the Project Director the approved Product Data, Samples and
other similar required submittals. Upon Final Completion of the Work, all of these record documents shall be delivered to
the Owner, :

7.9 Product Data and Samples

7.9.1 Product Data, Samples and other submittals from the Contractor do not constitute Contract Documents. Their
purpose is merely to demonstrate the manner in which the Contractor intends to implement the Work in conformance with
the information received from the Contract Documents. All Product Data, Samples and other submittals shall belong to
the Owner and shall be delivered, or returned to Owner, as applicable, prior to Submittals shall belong to Owner and shall
be delivered, or returned to Ownert, as applicable, prior to Substantial Completion,




7,10 Cleaning the Site and the Project

7.10.1 The Contractor shall keep the site reasonably clean during performance of the Work., Upon Final Completion of
the Work, the Contractor shall clean the site and the Project and remove all waste, together with all of the Contractot’s
propetty therefrom.

7.11 Access to Work

7.11.1 The Owner and the Project Director shall have access to the Work at all times from commencement of the Work
through Final Completion, The Contractor shall take whatever steps necessary to provide access when requested.

7.12  Indemnity

7.12.1 To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the Owner, employees
and officials from, and against, any, and all, administrative/legal/equitable liability, claims, damages, losses and expenses,
including attorneys’ fees, arising out of or resulting from performance of the work, noted in either the Scope of Work, or
the Contract Documents, that are referenced and considered a part of this Agreement. It is specifically noted that such
liability, claims, damages, loss or expense includes any of those referenced instances attributable to bodily injury,
sickness, disease, or death, or to injury to, or destruction of, personal and/or real property, including the loss of use
resulting therefrom or incident to, connected with, associated with or growing out of direct and/or indirect negligent or
intentional acts or omissions by the Contractor, a Subcontractor, or anyone directly, or indirectly employed by them, or
anyone for whose acts the Contractor or Subcontractor may be liable, regardless of whether or not such liability, claim,
damage, loss or expense is caused in part by a party indemnified hereunder.

7.12.2 In claims against any person or entity indemnified under this Paragraph 7.12 by an employee of the Contractor, a
Subcontractor, any one directly ot indirectly employed by them or anyone for whose acts they may be liable, the
indemnification obligation under this Paragraph 7.12 shall not be limited by a limitation on amount or type of damages,
compensation or benefits payable by or for the Contractor or a Subcontractor under workers’ compensation acts, disability
benefits acts or other employee benefit acts.

7.13  Safety

7.13.1 The Contractor shall be responsible for supervising all safety precautions, including initiating and maintaining
such programs in connection with the performance of the Contract and for adequate maintenance of traffic.

7.13.2 The Contractor shall designate a member of the on-site construction team whose duty shall be the prevention of
accidents. Unless notified otherwise in writing by the Contractor to the Owner and the Engineer, this person shall be the
Contractor’s Superintendent.
ARTICLE VIII
CONTRACT ADMINISTRATION

8.1 Project Director

8.1.1 The Project Director, unless otherwise directed by the Owner shall perform those duties and discharge those
responsibilities allocated to the Project Director as set forth in this Agreement. The Project Director shall be the Owner's
representative from the effective date of this Agreement until Final Payment has been made. The Project Director shall be
authorized to act on behalf of the Owner only to the extent provided in this Agreement.

8.1.2 The Owner and the Contractor shall communicate with each other in the first instance through the Project
Director,

8.1.3 The Project Director shall be the initial interpreter of the requirements of the drawings and specifications and the
judge of the performance there under by the Contractor, The Project Director shall render written or graphic
interpretations necessary for the proper execution or progress of the Work with reasonable promptness on request of the
Contractor.

8.1.4 The Project Director shall review the Contractor’s Applications for Payment and shall certify to the Owner for
payment to the Contractor, those amounts then due to the Contractor as provided in this Agreement,

8.1.5 The Project Director shall have authority to reject Work, which is defective or does not conform to the
requirements of this Agreement. If the Project Director deems it necessary or advisable, the Project Director shall
authority to require additional inspection or testing of the Work for compliance with Contract requirements at
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Contractor’s expense.

8.1.6 The Project Director shall review and approve, or take other appropriate action as necessary, concerning the
Contractor’s submittals including Product Data and Samples. Such review, approval or other action shall be for the sole
purpose of determining conformance with the design concept and information given through the Contract Documents.

8.1.7 The Project Director shall prepare Change Orders and may authorize minor changes in the Work by field order as
provided elsewhere herein.

8.1.8  The Project Director shall, upon written request from the Contractor, conduct inspections to determine the date of
Substantial Completion and the date of Final Completion, shall receive and forward to the Owner for the Owner’s review
and records, written warranties and related documents required by this Agreement and shall issue a Final Certificate for
Payment upon compliance with the requirements of this Agreement,

8.1.9 The Project Director’s-decision in matters relating to aesthetic effect shall be final if consistent with the intent of
this Agreement. '

8.2 Claims by the Contractor

8.2.1  All Contractor claims shall be initiated by written notice and claim to the Project Director. Such written notice
and claims must be furnished within seven (7) days after occurrence of the event, or the first appearance of the condition,
giving rise to the claim,

8.2.2 Pending final resolution of any claim of the Contractor, the Contractor shall diligently proceed with performance
of this Agreement and the Owner shall continue to make payments to the Contractor in accordance with this Agreement.
The resolution of any- claim under this Paragraph 8.2 shall be reflected by a Change Order executed by the Project
Director and the Contractor,

8.2.3 Claims for Concealed and Unknown Conditions - Should concealed and unknown conditions encountered in the
performance of the Work (a) below the surface of the ground or (b) in an existing structure be at variance with the
conditions indicated by this Agreement, or should unknown conditions of an usual nature differing materially from those
ordinarily encountered in the area and generally recognized as inherent in Work of the character provided for in this
Agreement, be encountered, wherein the Contract Documents or Standard Construction industry practices have not placed
the responsibility of discovering such concealed and unknown conditions upon the Contractor prior to the Contractor
submitting his Bid for the Work, the Contract Price shall be equitably adjusted by Change Order upon the written notice
and claim by either party made within seven (7) days after the first observance of the condition. As a condition precedent
to the Owner having any liability to the Contractor for concealed or unknown conditions, the Contract must give the
Project Director written notice of, and an opportunity to observe, the condition prior to disturbing it. The failure by the
Contractor to make the written notice and claim as provided in this Subparagraph shall constitute a waiver by the
Contractor of any claim arising out of or relating to such concealed or unknown condition.

8.2.4 Claims for Additional Costs - If the Contractor wishes to make a claim for an increase in the Contract Price, as a
condition precedent to any liability of the Owner therefore, the Contractor shall give the Project Director written notice of
such claim within seven (7) days after the occurrence of the event, or the first appearance of the condition, giving arise to
such claim. Such notice shall be given by the Contractor before proceeding to execute any additional or changed Work.
The failure by the Contractor to give such notice prior to executing the Work shall constitute a waiver of any claim for
additional compensation.

8.2.4.1 In connection with any claim by the Contractor against the Owner for compensation in excess of the Contract
Price, any liability of the Owner for the Contractor’s costs shall be strictly limited to direct costs incurred by the
Contractor and shall in no event include indirect costs or consequential damages of the Contractor,

The Owner shall not be liable to the Contractor for claims of third parties, including Subcontractors, unless and until
liability of the Contractor has been established therefore in a court of competent jurisdiction.

8.2.5 Claims for Additional Time - If the Contractor is delayed in progressing any task which at the time of the delay is
then critical or which during the delay becomes critical, as the sole result of any act or neglect to act by the Owner or
someone acting in the Owner’s behalf; or by changes ordered in the Work, unusual delay in transportation, unusually
adverse weather conditions not reasonably anticipated, fire or any causes beyond the Contractor’s control, then the date
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for achieving Substantial Completion of the Work shall be extended upon the written notice and claim of the Contractor to
the Project Director, for such reasonable time as the Project Director may determine.

Any notice and claims for an extension of time by the Contractor shall be made not more than seven (7) days after the
occurrence of the event or the first appearance of the condition giving the rise to the claim and shall set forth in detail the
Contractor’s basis for requiring additional time in which to complete the Project. In the event the delay to the Contractor
is continuing one, only one notice and claim for additional time shall be necessary. If the Contractor fails to make such
claim for an extension shall be waived. This paragraph shall not be deemed to waive any damages for delay that are
covered by insurance.

8.2.5.1 Delays and Extensions of Time - An extension of Contract Time shall not be given due to weather conditions
unless such weather conditions more severe than average have caused a delay. In requesting extension of time for
weather conditions; Contractor shall present complete records and such requests shall document how weather conditions
delayed progress of Work. '

3.3 Field Orders

8.3.1 The Project Director shall have authority to order minor changes in the Work not involving a change in the
Contract Price or in Contract Time and not inconsistent with the intent of the Contract. Such changes shall be effected by
field order and shall be binding upon the Contractor. The Contractor shall carry out such field orders promptly.

ARTICLE IX
SUBCONTRACTORS

9.1 Definition
9.1.1 A Subcontractor is an entity, which has a direct Contract with the Contractor to perform a portion of the Work.

9.2 Award of Subcontracts

9.2.1  Upon execution of the Contract, the Contractor shall furnish the Project Director, in writing, the names of persons
or entities proposed by the Contractor to act as a Subcontractor on the Project. The Project Director shall promptly reply
to the Contractor, in writing, stating any objections the Project Director may have to such proposed Subcontractor. The
Contractor shall not enter into a Subcontract with a proposed Subcontractor with reference to whom the Project Director
has made a timely objection,

9.2.2  All subcontracts shall afford the Contractor rights against the Subcontractor, which correspond to those rights
afforded to the Owner by Subparagraph 12.2.1 below,

ARTICLE X
CHANGES IN THE WORK

10.1  Changes Permitted

10.1.1 Changes in the Work within the general scope of this Agreement, consisting of additions, deletions, revisions, or
any combination thereof, may be ordered without invalidating this Agreement, by Change Order or by Field Order.

10.1.2 Changes in the Work shall be performed under applicable provisions of this Agreement and the Contractor shall
proceed promptly with such changes.

10.2  Change Order Defined

10.2.1 Change Order shall mean a written order to the Contractor executed by the Project Director, issued after execution
of this Agreement, authorizing and directing a change in the Work or an adjustment in the Contract Price or the Contract
Time, or any combination thereof. Only the Change Order may change the Contract Price and the Contract Time.

10.3  Changes in the Contract Price

10.3.1 Any change in the Contract Price resulting from a Change Order shall be determined as follows: (a) by mutual
agreement between the Owner and the Contractor as evidenced by (1) the change in the Contract Price being set forth in
the Change Order, (2) such change in the Contract Price, together with any conditions or requirements related thereto,
being initialed by both parties and (3) the Contractor’s execution of the Change Order, or (b) if no mutual agreement
occurs between the Owner and the Contractor, then, as provided in Subparagraph 10.3.2 below.
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10.3.2 If no mutual agreement occurs between the Owner and the Contractor as contemplated in Subparagraph 10.3.1
above, the change in the Contract Price, if any, shall than be determined by the Project Director on the basis of the
reasonable expenditures or savings of those performing, deleting or revising the Work attributable to the change,
including, in the case of an increase or decrease in the Contract Price, a reasonable allowance for direct job site overhead
and profit. In such case, the Contractor shall present, in such form and with such content as the Owner or the Project
Director requires, an itemized accounting of such expenditures or savings shall be limited to the following: reasonable
costs of materials, supplies, or equipment including delivery costs, reasonable costs of labor, including social security, old
age and unemployment insurance, fringe benefits required by a pre-existing agreement or by custom, and workers’
compensation insurance, reasonable costs of premiums for all Bonds and insurance, permit fees, and sales, use or other
taxes related to the Work and paid by the Contractor, and reasonable costs of directly attributable to the change. In no
event shall any expenditure or savings associated with the Contractor’s home office or other non-jobsite overhead
expenses be included in any change in the Contract Price. Pending final determination of reasonable expenditures or
savings to the Owner, payments on account shall be made to the Contractor on the Owner’s Certificate of Payment.

10.3.3 If Unit Prices are provided in the Contract, and if the quantities contemplated are so changed in proposed Change
Order that application of such Unit Prices to the quantities of Work proposed shall cause substantial inequity to the Owner
or to the Contractor, that applicable Unit Prices shall be equitable adjusted.

10.4  Minor Changes

10.4.1 The Project Director shall have authority to order minor changes in the Work not involving a change in the
Contract Price or an extension of the Contract Time and not inconsistent with the intent of this Agreement. Such minor
changes shall be made by written Field Order, and shall be binding upon the Owner and the Contractor. The Contractor
shall promptly carry out such written Field Orders.

10.5 Effect of Executed Change Order

10.5.1 The execution of a Change Order by the Contractor shall constitute conclusive evidence of the Contractor’s
agreement to the ordered changes in the Work, this Agreement as thus amended, the Contract Price and the Contract
Time. The Contractor, by executing the Change Order, waives and forever releases any claim against the Owner for
additional time or compensation for matters relating to or arising out or resulting from the Work included within or
affected by the executed Change Order.

10.6  Notice to Surety; Consent

10.6.1 The Contractor shall notify and obtain the timely consent and approval of the Contractor’s surety with reference
to all Change Orders if such notice, consent or approval is required by the Contractor’s surety or by law. The Contractor’s
warranty to the Owner that the surety has been notified of and consents to, such Change Order and the surety shall be
conclusively deemed to have been notified of such Change Order and to have expressly consented thereto,

ARTICLE XI
UNCOVERING AND CORRECTING WORK

11,1  Uncovering Work

I1.1.1 1f any of the Work is covered contrary to the Project Director’s request or to any provision of this Agreement, it
shall, if required by the Project Director, be uncovered for the Project Director’s inspection and shall be properly replaced
at the Contractor’s expense without change in the Contract Time.

11.1.2 If any of the Work is covered in a manner not described in Subparagraph 11.1.1 above, it shall, if required by the
by the Project Director or Owner, be uncovered for the Project Director’s inspection. If such Work conforms strictly to
this Agreement, costs of uncovering and proper replacement shall by Change Order be charged to the Owner. If such
Work does not strictly conform to this Agreement, the Contractor shall pay the costs of uncovering and proper
replacement.

11.2  Correcting Work

{1.2.1 The Contractor shall immediately proceed to correct Work rejected by the Project Director as defective or failing
to conform to this Agreement. The Contractor shall pay all costs and expenses associated with correcting such rejected
Work, including any additional testing and inspections, and reimbursement to the Owner for the Project Director’s
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services and expenses made necessary thereby.

11.2.2 If within one (1) year after Substantial Completion of the Work, if any of the Work is found to be defective or not
in accordance with this Agreement, the Contractor shall correct it within seven (7) days at the Contractor’s expense upon
receipt of written notice from the Owner. This obligation shall survive Final Payment by the Owner and termination of
this Agreement, With respect to Work first performed and completed after Substantial Completion, this one (1) year
obligation to specifically correct defective and nonconforming Work shall be extended by the period of time which
elapses between Substantial Completion and completion of the subject Work.

11.2.3 Nothing contained in this Paragraph 11.2 shall establish any period of limitation with respect to other obligations,
which the Contractor has under this Agreement. Establishment of the one (1) year time period in Subparagraph 11.2.2
relates only to the duty of the Contractor to specifically correct the Work, and has no relationship to the time which the
obligation to comply with the Contract Documents may be sought to be enforced.

11.3  Owner May Accept Defective or Nonconforming Work

11.3.1 If the Owner chooses to accept defective or nonconforming Work, the Owner may do so. In such events, the
Contract Price shall be reduced by the greater of (a) the reasonable cost of removing and correcting the defective or
nonconforming Work, and (b) the difference between the fair market value of the Project had it not been constructed in
such manner as to include defective or nonconforming Work. If the remaining portion of the unpaid Contract Price, if
any, is insufficient to compensate the Owner for its acceptance or defective or nonconforming Work, the Contractor shall,
upon written demand from the Owner, pay the Owner such remaining compensation for accepting defective or
nonconforming Work.
ARTICLE XII
CONTRACT TERMINATION

12.1  Termination by the Contractor

12.1,1 If the Work is stopped for a period of ninety (90) days by an order of any court or as a result of an act of the
Government, through no fault of the Contractor or any person or entity working directly or indirectly for the Contractor,
the Contractor may, upon ten (10) days written notice to the Owner, terminate performance under this Agreement and
recover from the Owner payment for the actual reasonable expenditures of the Contractor (as limited in Subparagraph
10,3.2 above) for all Work executed and for materials, equipment, tools, construction equipment and machinery actually
purchased or rented solely for the Work, less any salvage value of any such items.

12.1.2 1f the Owner shall persistently or repeatedly fail to perform any material obligation to the Contractor for a period
of fifteen (15) days after receiving written notice from the Contractor of its intent to terminate if such failure is not
substantially corrected within fifteen (15) days, the Contractor may terminate performance under this Agreement by
written notice to the Project Director. In such event, the Contractor shall be entitled to recover from the Owner as though
the Owner had terminated the Contractor’s performance under this Agreement for convenience pursuant to Subparagraph
12.2.1 hereunder.

12.2 Termination by the Owner
12.2.1 For Convenience

12.2.1.1  The Owner may terminate this Agreement for convenience. In such instance, the Owner shall provide written
notice of such termination to the Contractor specifying when termination shall become effective.

12.2.1.2  The Contractor shall incur no further obligations in connection with the Work and the Contractor shall stop
Work when such termination becomes effective. The Contractor shall also terminate outstanding orders and subcontracts.
The Contractor shall settle liabilities and claims arising out of the termination of subcontracts and orders. The Owner may
direct the Contractor to assign the Contractor’s right, title and interest under terminated orders or subcontracts to the
Owner or its designee.

12.2.1.3  The Contractor shall transfer title and deliver to the Owner such completed or partially completed Work and
materials, equipment, parts, fixtures, information and Contract rights as the Contractor has.

12.2.1.4 (a) The Contractor shall submit a termination claim to the Project Director specifying the amounts due because
of the termination for convenience together with costs, pricing or other data required by the Project
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Director. If the Contractor fails to file a termination claim within one (1) year from the effective date of
termination, the Owner shall pay the Contractor, an amount derived in accordance with subparagraph (c)
below.

(b) The Owner and the Contractor may agree to compensation, if any, due to the Contractor hereunder.

(c) Absent agreement to the amount due to the Contractor, the Owner shall pay the
Contractor the following amounts;

(d) Contract prices for labor, materials, equipment, and other services accepted under this Agreement;

(e) Reasonable costs incurred in preparing to perform and in performing a portion of the Work prior to
termination and not included in (d) or (e), and in terminating the Contractor’s performance, plus a fair and
reasonable allowance for overhead and profit thereon (such profit shall not include anticipated profit or
consequential damages); provided, however, that if it appears that the Contractor would have not profited
or would have sustained a loss if the entire Contract had been completed, no profit shall be allowed or
included and the amount of compensation shall be reduced to reflect the anticipated rate of loss, if any;

(f) Reasonable costs of settling and paying claims arising out of the termination of Subcontracts or orders
pursuant to Subparagraph 12,2.1.2 of this Paragraph. These costs shall not include amounts paid in
accordance with other provisions hereof.

The total sum to be paid the Contractor under this Subparagraph 12.2.1 shall not exceed the total Contract Price, as
properly adjusted, reduced by the amount of payments otherwise made, and shall in no event include duplication of
payment,

12.2.2 For Cause

12.2.2.1  If the Contractor persistently or repeatedly refuses or fails to perform the Work in a timely manner, supply
enough properly skilled Workers, supervisory personnel or proper equipment or materials, or if it fails to make prompt
payment to Subcontractors, or for materials or labor, or persistently disregards laws, ordinances, rules, regulations or
orders of any public authority having jurisdiction, or otherwise substantially violates a material provision of this
Agreement, then the Owner may, by written notice to the Contractor, without prejudice to any other right or remedy,
terminate the employment of the Contractor and take possession of the site and of all materials, equipment, tools,
construction equipment and machinery thereon owned by the Contractor and may finish the Work by whatever methods it
may deem expedient. In such case, the Contractor shall not be entitled to receive any further payment until the Work is
finished.

12.2.2.2 If the unpaid balance of the Contract Price less any liquidated damages due under this Agreement,
exceeds the cost of finishing the Work, including compensation for the Project Director’s additional services and expenses
made necessary thereby, such exceed the unpaid balance, the Contractor shall pay the difference to the Owner. This
obligation for payment shall survive the termination of the Contract,

12223 In the event the employment of the Contractor is terminated by the Owner for cause pursuant to
Subparagraph 12.2.2 and it is subsequently determined by a Court of competent jurisdiction that such termination was
without cause, such termination shall thereupon be deemed a Termination for Convenience under Subparagraph 12.2.1
and the provisions of Subparagraph 12.2.1 shall apply.

ARTICLE XIII
INSURANCE

13.1  Contractor’s Insurance:

The Contractor shall not commence work under this Agreement until he/she has obtained all insurance required under
this section and such insurance has been approved by the County. All insurance policies shall be issued by companies
authorized to do business under the laws of the State of Florida. The Contractor shall furnish proof of Insurance to the
County prior to the commencement of operations. The Certificate(s) shall clearly indicate the Contractor has obtained
insurance of the type, amount, and classification as required by contract and that no material change or cancellation of
the insurance shall be effective without thirty (30) days prior written notice to the County. Certificates shall
specifically include the County as Additional Insured for all lines of coverage except Workers’ Compensation
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and Professional Liability. A copy of the endorsement must accompany the certificate, Compliance with the
foregoing requirements shall not relieve the Contractor of its liability and obligations under this Agreement.

Certificate Holder Address: St. Johns County, a political subdivision of the State of Florida
500 San Sebastian View
St. Augustine, FL 32084

The Contractor shall maintain during the life of this Agreement, Comprehensive General Liability Insurance with
minimum Jimits of $1,000,000 per occurrence, $2,000,000 aggregate, to protect the Contractor from claims for
damages for bodily injury, including wrongful death, as well as from claims of property damages which may arise
from any operations under this contract, whether such operations be by the Contractor or by anyone directly employed
by or contracting with the Contractor.

The Contractor shall maintain during the life of this Contract, Comprehensive Automobile Liability Insurance with
minimum limits of $2,000,000 combined single limit for bodily injury and property damage liability to protect the
Contractor from claims for damages for bodily injury, including the ownership, use, or maintenance of owned and non-
owned automobiles, including rented/hired automobiles whether such operations be by the Contractor or by anyone directly
or indirectly employed by a Contractor,

The Contractor shall maintain during the life of this Agreement, adequate Workers” Compensation Insurance in at least
such amounts as is required by the law for all of its employees per Florida Statute 440.02,

The Contractor shall maintain during the life of this Agreement, Professional Liability or Errors and Omissions Insurance
with minimum limits of $1,000,000, if applicable.

In the event of unusual circumstances, the County Administrator or his designee may adjust these insurance requirements.

ARTICLE XIV
MISCELLANEOUS

14.1 Governing Law & Venue

14.1.1 The Contract shall be governed by the laws of the State of Florida. Venue for any administrative and/or legal
action arising under the Contract shall be St. Johns County, Florida.

14.2  Successors and Assigns

14.2.1 The Owner and Contractor bind themselves, their successors, assigns and legal representatives to the other party
hereto and to successors, assigns and legal representatives of such other party in respect to covenants, agreements and
obligations contained in this Agreement. The Contractor shall not assign this Agreement without written consent of the
Owner,

14.3  Surety Bonds

14.3.1 The Contractor shall furnish a separate Public Construction Bond to the Owner. Such Bonds shall set forth a
penal sum in an amount not less than the Contract Price. The Bond furnished by the Contractor shall incorporate by
reference the terms of this Agreement as fully as though they were set forth verbatim in such Bonds. The Public
Construction Bond shall provide that in the event the Contract Price is adjusted by Change Order executed by the
Contractor, The Public Construction Bond furnished by the Contractor shall be in form suitable to the Owner and shall be
executed by a Surety, or Sureties, reasonably suitable to the Owner.,

14,4, Safety of Persons and Property

14.4,1 When existing utility lines shown on the Drawings are to be removed or relocated, the Contractor shall notify the
Engineer in ample time for taking measures for prevention of the interruption of any required services prior to the
beginning of operations. In the event that the Contractor damages any existing utility lines not shown on the Drawings,
the location of which is not known to the Contractor report thereof shall be made immediately to the Engineer,

14.4.2 Locations of existing utility lines shown on the Drawings are based on the best information available to the
Engineer, but shall not be considered exact either as to location or number of such lines.

14.4.3 Contractor shall protect utility lines constructed under terms of the agreement and those discovered or shown on
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Drawings to be existing. Damage occurring to utility lines due to Contractor’s operations shall be repaired at no cost to
the Owner.
ARTICLE XV
EQUAL EMPLOYMENT OPPORTUNITY

15.1  Contractor’s Employment Opportunity

15.1.1 The Contractor and all Subcontractors shall not discriminate against any employee or applicant for employment
because of race, religion, color, sex, national origin or age.

The Contractor shall take affirmative action to insure that applicants are employed, and that employees are treated during
employment without regard to their race, religion, color, sex, national origin or age. Such action shall include, but not be
limited to, the following: employment, upgrading, demotion or transfer, recruitment or recruitment advertisement, layoff
or termination, rates of pay or other forms of compensation, and selection for training, including apprenticeship. The
Contractor agrees to post in conspicuous places, available to employees and apphcants for employment, notices setting
forth the policies of non-discrimination,

15.1.2 The Contractor and all Subcontractors shall, in all solicitations or advertisements for employees placed by them or
on their behalf, state that all qualified applicants shall receive consideration for employment without regard to race,
religion, color, sex, national origin or age.

ARTICLE XVI
APPRENTICESHIP LAW REQUIREMENTS

16.1  Apprenticeship Law (Chapter 446, Florida Statutes)

16.1.1 The Contractor shall make a diligent effort to hire for Performance of the Contract a number of apprentices in
each occupation which bears to the average number of journeyman in that occupation to be employed in the performance
of the Contract, the ratio of at least one (1) apprentice or trainee to every five (5) journeymen.

16.1.2 The Contractor shall, when feasible and except when the number of apprentices or trainees to be hired is fewer
than four (4), assure that twenty-five (25) percent of such apprentices or trainees are in their first year of training.
Feasibility here involves a consideration of the availability of training opportunities for first year apprentices or trainees,
the hazardous nature of the Work for beginning workers, and excessive unemployment of apprentices or trainees in their
second or subsequent years of training,

16.1.3 The Contractor, during the performance of the Contract, shall make diligent efforts to employ the number of
apprentices or trainees necessary to meet requirements of Subparagraphs a. and b. However, on-the-job training programs
shall only be established in non-apprenticable trades or occupations to meet the requirements of this section,

16.1.4 The Contractor agrees to return records of employment, by trade, of the number of apprentices or trainees by first
year of training, and the number of journeymen and the wages paid, and hours of work, of such persons on a form as
prescribed by the Bureau of Apprenticeship of the Division of Labor at three (3) month intervals, Submission of duplicate
copies of forms submitted to the United States Department of Labor shall be sufficient compliance with the provisions of
the section.

16.1.5 The Contractor agrees to supply the Bureau of Apprenticeship of the Division of Labor, at three (3) months
intervals, a statement describing steps taken toward making diligent effort and containing a breakdown by craft or hours
worked and wages paid for first year apprentices or trainees, other apprentices or trainees and journeymen,

16.1.6 The Contractor agrees to insert in any Subcontract under this Agreement the requirements contained in this
section. “The term Contractor” as used in such clauses and any Subcontract shall mean the Subcontractor.

16.1,7 Anything herein to the Contrary notwithstanding, Contractor agrees to comply with all of the provisions of
Florida Statutes 446 and all regulations prescribed by the Bureau of Apprenticeship of the Division of Labor.

ARTICLE XVII
PUBLIC RECORDS
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17.1  Public Records

17.1.1 The cost of reproduction, access to, disclosure, non-disclosure, or exemption of records, data, documents, and/or
materials, associated with this Agreement shall be subject to the applicable provisions of the Florida Public Records Law
(Chapter 119, Florida Statutes), and other applicable State and Federal provisions. Access to such public records, may not
be blocked, thwarted, and/or hindered by placing the public records in the possession of a third party, or an unaffiliated

party.

17.1.2 In accordaﬁce with Florida law, to the extent that Contractor’s performance under this Contract constitutes an act
on behalf of the County, Contractor shall comply with all requirements of Florida’s public records law. Specifically, if
Contractor is expressly authorized, and acts on behalf of the County under this Agreement, Contractor shall:

(1) Keep and maintain public records that ordinarily and necessarily would be required by the County in order to
perform the Services;

(2) Upon request from the County’s custodian of public records, provide the County with a copy of the requested
records or allow the records to be inspected or copied within a reasonable time at a cost that does not exceed the cost
as provided in Chapter 119, Florida Statutes, or as otherwise provided by law;

(3) Ensure that public records related to this Agreement that are exempt or confidential and exempt from public
records disclosure requirements are not disclosed except as authorized by applicable law for the duration of this
Agreement and following completion of this Agreement if the Contractor does not transfer the records to the County;
and

(4) Upon completion of this Agreement, transfer, at no cost, to the County all public records in possession of the
Contractor or keep and maintain public records required by the County to perform the Services.

17.1.3 If the Contractor transfers all public records to the County upon completion of this Agreement, the Contractor
shall destroy any duplicate public records that are exempt or confidential and exempt from public records disclosure
requirements. If the Contractor keeps and maintains public records upon completion of this Agreement, the Contractor
shall meet all applicable requirements for retaining public records. All records stored electronically must be provided to
the County, upon request from the County’s custodian of public records, in a format that is compatible with the County’s
information technology systems,

17.1.4 - Failure by the Contractor to comply with the requirements of this section shall be grounds for immediate,
unilateral termination of this Agreement by the County.

IF THE CONTRACTOR HAS QUESTIONS REGARDING THE APPLICATION OF
CHAPTER 119, FLORIDA STATUTES, TO ITS DUTY TO PROVIDE PUBLIC
RECORDS RELATING TO THIS AGREEMENT, CONTACT THE CUSTODIAN OF
PUBLIC RECORDS AT: OCA, ATTN: Public Records Manager, S00 San Sebastian
View, St. Augustine, FL 32084, PH: (904) 209-0805, EMAIL: publicrecords@sjcfl.us.
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BID NO: 17-31; A1A GROUND STORAGE TANK AND BOOSTER PUMP STATION

Owner Contractor

St. Johns County, FL (Seal) SGS Contracting Services, Inc.  (Seal)
(Typed Name) (Typed Name)

By: By:

Signature of Authorized Representative Signature of Authorized Representative

Joseph Giammanco
Printed Name Printed Name & Title

Purchasing Manager
Title Date of Execution

Date of Execution

ATTEST:
St. Johns County, FL,
Clerk of Courts

By:

Deputy Clerk

Date of Execution

Legally Sufficient:

Deputy County Attorney

Date of Execution
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