
RESOLUTION NO. 2023 - 15?3 
A RESOLUTION BY THE BOARD OF COUNTY COMMISSIONERS OF ST. JOHNS COUNTY, FLORIDA, 
AUTHORIZING THE COUNTY ADMINISTRATOR, OR DESIGNEE, AWARD RFQ NO: 23-04; SHIP AND 
EMERGENCY HOUSING REHABILITATION TO THE TOP RANKED CONTRACTORS, AS PROVIDED 
HEREIN, AND TO EXECUTE CONTRACTS FOR PERFORMANCE OF SERVICES IN ACCORDANCE 
WITH THE RFQ. 

RECITALS 

WHEREAS, in order to accomplish projects as efficiently and effectively as possible, the County will be utilizing a 
multi-year contracts for SHJP and Emergency Housing Rehabilitat ion Services, under which work is authorized by Task 
Order on an as needed basis upon request from the Housing and Commun ity Department; and 

WHEREAS, the SJC Purchasing Division conducted a Request for Qualifications (RFQ) solic itat ion in accordance 
with the Purchasing Po licy and received five (5) responsive Submittals. Submittals were evaluated by evaluation 
committee and public evaluat ion meeting were held to announce the scores and ranking of the Respondents; and 

WHEREAS, through the County's forma l RFQ process, the Contractors li sted herein were evaluated and found to 
be the most qualified Contractors to perform the required services; and 

WHEREAS, the County has reviewed the terms, provisions, cond itions and requirements of the proposed contracts 
(attached hereto, an incorporated herein) and finds that entering into contracts for the performance of the required 
services, serves a public purpose; and 

WHEREAS, the projects authorized by Task Order will be funded by the respective Program Budget at the time of 
the issuance of each Task Order. 

NOW, THEREFORE BE IT RESOLVED BY THE BOARD OF COUNTY COMMISSIONERS OF ST. 
JOHNS COUNTY, FLORIDA, as follows: 

Section I. The above Recitals are incorporated by reference into the body of this Resolution and such Recitals are 
adopted as finds of fact. 

Section 2. Upon board approval , the County Administrator, or designee, is hereby authorized award RFQ No: 23-04; 
Ship and Emergency Housing Rehabilitation to 1565 Woodworks , LLC, St. Johns Housing Partnership, Inc., and Coastal 
Construction of St. Augustine, LLC as the top ranked firms. 

Section 3. Furthermore, upon approval by the Board, the County Administrator, or designee, is authorized to execute 
agreements in substant ia ll y the same form and format as the attached to provide the services as specified in RFQ No: 23-
04. In the event an awarded Contractor fai ls to execute a Contract in accordance with the County's requirements, County 
Staff is further authorized to rescind the award, and consider lower ranked firms in numerical order to ensure the 
appropriate number of contracts are issued to serve the best interest of the County. 

Section 4. To the extent that there are typographical and/or admi ni strative errors that do not change the tone, tenor, 
or concept of this Resolution, then this Resolution may be revised without subsequent approval by the Board of County 
Commissioners. 

PA~SED AND ADOPTED by the Board of County Commissioners of St. Johns County, Florida, on this U:rl.b 
day of , J U OL , 2023. 

~ BOARD OF NT CO MI 
ATTEST: Brandon J. Patty, ST. JOHN 
Clerk of Circuit Court & Comptroller 

By ~p~k~ Chri sti an Whitehurst, Chair 

JUN 0 6 2023 
Rendition Date -----
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This Master Construction Agreement ("Contract") is made this __ day of 2023 
(the "Effective Date") by and between ST. JOHNS COUNTY ("County"), a political subdivision of the State of Florida, 
whoseyrincipal offices are located at 500 San Sebastian View, St. Augustine, FL 32084; and INSERT CONTRACTOR'S 

ULL LEGAL NAME] "Contractor" , a company authorized to do business in the State of Florida, with its principal 
offices located at: [INSERT CONTRACTOR' S PRINCIPAL ADDRESS, AND IF SEPARATE PROJECT ADDRESS, 

DD PROJECT OFF ICES LOCATED AT, AND INSERT PROJECT ADDRESS , Phone: [INSERT CONTRACTOR 
HONE NUMBER] , and E-mail: INSERT POC EMAIL ADDRESS] , for RFQ: 23-04; SHIP AND EMERGENCY 

HOUSING REHABILITATION hereinafter referred to as the "Project" . When referenced together, the County and 
Contractor shall collectively be referred to as the Parties. 

Jn consideration of the mutual promises and covenants contained herein, the parties hereby agree as follows: 

ARTICLE I CONTRACT DOCUMENTS 

1.1 The Contract Documents 
1.1.1 The Contract Documents are the co ll ective documents which form the Contract, are hereby incorporated herein, 

and shall govern completion of the Work. The Contract Documents hereby include the following: 

a) Fully executed Amendments to this Agreement; 
b) Fully executed Change Orders to issued Task Orders; 
c) Field Order(s) signed by County's Project Manager; 
d) Notice(s) to Proceed; 
e) Public Construction Bond for each Task Order as applicable; 
f) Fully executed Task Orders; 
g) This fully executed Master Construction Agreement; 
h) Insurance furnished by the Contractor in accordance with Article Xlll; 
i) RFQ Documents and Bid Forms with all addenda thereto for RFQ No. 23-04 

1.1.2 Documents not enumerated above are not Contract Documents and do not form part of this Contract. No terms, 
conditions, limitations or exclusions in Contractor' s submitted Bid or invoices shall be binding upon County or become part 
of the Contract Documents. In the event of discrepancies, the Contract Documents shall be interpreted in the order of 
precedence as listed above in Section 1.1.1. Additionally, Specifications shall govern over Drawings, electronic documents 
shall govern over hard-copy documents, numerical dimensions shall govern over dimensions acquired by scaling, and fully 
executed documents shall govern over unsigned drafts. 

1.1 .3 Shop Drawings, Product Data, Samples and similar submittals (hereafter "Submittals") are not Contract Documents. 
The County will review and take action upon Contractor's submitted Submittals but only for the limited purpose of checking 
for conformance with information given and the design concept expressed in the Contract Documents. Review ofSubmittals 
is not conducted for the purpose of determining the accuracy and completeness of other details, such as dimensions and 
quantities, nor for substantiating instructions for installation or performance of equipment or systems, all of which remain 
the responsibility of Contractor. 

1. 1.4 All Submittals (whether in hard or soft copy) prepared by or on behalf of Contractor in the course of the Work shall 
be the exclusive property of the County. Ownership of any proprietary information or intellectual property contained in 
such Submittals shall remain with Contractor. Contractor grants the County a perpetual, royalty-free, license to use, copy 
and allow third parties to use such Submittals and all proprietary information contained in them as may be required for the 
County's internal business purposes including without limitation tendering, installing, operating, repairing, maintaining, 
modifying, reconstructing, replacing and/or upgrading the Work. Such license shall be capable of transfer and/or sub­
licencing in whole or part without notice to or further consent of Contractor. Contractor shall not be held liable for reuse of 
Contractor' s Submittals by the County for purposes other than originally intended as stated in the Contract Documents. 

1.1.5 Contractor is solely responsible for requesting instructions, interpretations, or clarifications to the Contract 
Documents and is solely liable for any costs and/or expenses arising from its failure to do so. Contractor shall have a 
continuing duty to read, carefully study and compare each of the Contract Documents, the Submittals and shall give 
immediate written notice to the Project Manager and the County of any inconsistency, ambiguity, error or omission which 
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Contractor may discover with respect to these documents before proceeding with the affected Work. The issuance, or the 
express or implied approval by the County or the Project Manager of the Contract Documents or Submittals shall not relieve 
any such approval by evidence of Contractor's compliance with the Contract. The County has requested the Project 
Manager to provide to Contractor documents for the Project, including the Drawings and Specifications for the Project, 
which are accurate, adequate, consistent, coordinated, and sufficient for construction. HOWEVER, THE COUNTY 
MAKES NO REPRESENTATION OR WARRANTY OF ANY NATURE WHATSOEVER TO CONTRACTOR 
CONCERNING SUCH DOCUMENTS. By the execution hereof, Contractor acknowledges and represents that it has 
received, reviewed and carefully examined such documents, has found them to be complete, accurate, adequate, consistent, 
coordi nated and sufficient for construction, and that Contractor has not, does not, and shall not rely upon any representation 
or warranties by the County concerning such documents as no such representation or warranties have been or are hereby 
made. 

1.1.6 Any dispute relating to the Contract Documents, shall be resolved through good faith efforts upon the part of the 
Contractor and the County. Should Contractor have any questions concerning interpretation or clarification of the Contract 
Documents, Contractor shall submit to the County ' s Project Manager, in writing, a request for clarification that clearly and 
concisely sets forth the issues for which such request is sought. Such request shall be subm itted to the Project Manager by 
the Contractor within three (3) business days of receipt of the Contract Documents, or the direction, interpretation, or 
clarification thereof provided by the County. The County ' s Project Manager shall render a determination concerning such 
interpretation or clarification, which shall be considered final and conclusive unless Contractor files a written protest within 
fourteen (14) calendar days of receipt thereof. Contractor' s protest shall be submitted to the Assistant Director of Purchasing 
& Contracts, and shall state clearly and in detail the basis thereof. Failure by the Contractor to protest the County Project 
Manager' s rendered determination within the timeframe above, shall constitute a waiver by the Contractor of all its rights 
to further protest, judicial, or otherwise. The Assistant Director of Purchasing & Contracts shall consider the Contractor' s 
protest and shall render a decision thereon, in writing, within ten ( I 0) calendar days. If Contractor does not agree with the 
determination of the Assistant Director of Purchasing & Contracts, the Contractor shall deliver written noti ce .to that effect 
to the County withi n three (3) business days of receipt of the determination by the Assistant Director of Purchasing & 
Contracts. 

1.1.7 Unless otherwise directed in writing, Contractor shall at all times carry on with the Work and maintain its progress 
schedule in accordance with the requirements of the Contract and the determination of the County, pending resolution of 
any Contract Document dispute. In no event will a dispute, the filing of a protest, claim or appeal , or the resolution or 
litigation thereof, relieve Contractor from its obligation to timely perform the Work required by the Contract and to maintain 
the progress schedule in accordance with the Contract. 

1. 1.8 Any and all Contract Documents shall remain the property of the County. Contractor is granted a limited license to 
use and reproduce applicable portions of the Contract Documents issued by the County appropriate to, and for use in , 
execution of the Work. Contractor shal l have the right to keep one record set of the Contract Documents upon completion 
of the Work; provided, however, that in no event shall Contractor and/or its subcontractors use, or permit to be used, any or 
all of such Contract Documents on other projects without the specific written consent of the County. 

1.2 Definitions 
Terms used within this Agreement shall have the meaning as set forth in the St. Johns County Purchasing Policy, or as 
provided herein. Terms defined herein for specific application to this Contract shall govern over definition ofterrns provided 
in the St. Johns County Purchasing Policy. 

1.2.1 Acceptance of the Work: Written acceptance of the Work by the County and the County ' s Project Manager. 

1.2.2 Applicable Laws: All local, state, and federal laws, statutes, codes, ordinances, rules and regulations in effect at the 
time Work and Warranty Work is performed under this Contract. 

1.2.3 Claim: Any claim, liabi li ty, loss, demand, demand for arbitration, damage, lien, cause of action of any kind, 
obligation, responsibility, cost, expense, royalty, fee, assessment, penalty, fine, judgment, interest or award, pending or 
threatened, whether arising by law, contract, tort, voluntary settlement or otherwise. 

1.2.4 Contract Price: The maximum amount described in Article IV of this Contract shall constitute as the cost ceiling 
for all authorized Task Orders, as may be amended by Contract Amendment. Unless otherwise approved by the County in 
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writing, the Contract Price includes all taxes, including without limi tation, income and withholding tax of any kind and 
sales tax imposed by the state or by the County and paid by Contractor or any Subcontractors with respect to sales of goods 
purchased for the performance of the Work. 

1.2.5 Contract Time: The number of calendar days between commencement and completion of the Work, established in 
each Task Order executed by the County, as may be amended by Change Order. 

1.2.6 Design: Those design services related to the Project prepared by the County or the County ' s consultants or other 
representatives, which shall , as may be required, be included in Contractor' s Work. 

1.2.7 Drawings: The graphic and pictorial portions of the Contract Documents, illustrating the design, location and 
dimensions of the Work, generally including but not li mited to, plans, elevations, sections, detai ls, general notes, schedules 
and diagrams. 

1.2.8 Final Complet ion: Completion of all Work in compliance with a Task Order and the Contract Documents, as 
determined by the County, and issuance of a Final Certificate for Payment. 

1.2.9 Force Majeure Events: Those events that are not reasonably foreseeab le and are beyond the control of both the 
Contractor and the County, including acts of war, terrori st attacks, labor strikes, floods, earthquakes, epidemics, pandemics, 
riots, adverse weather conditions, and other acts of God. 

1.2.10 Jobsite: Any physical location or other place on, under, in , at or through which any aspect of the Work is performed. 

1.2.11 Lump Sum: Compensation method of payment where the County agrees to pay the Contractor a fixed price for the 
scope of work. 

1.2.12 Notice to Proceed: A written notice given by the County to Contractor fixing the date on which the Contract Time 
wi ll commence to run and identifying the corresponding Substantial Completion and Final Completion dates . 

1.2.13 Not-to-Exceed: Compensation method of payment where the County agrees to pay the Contractor for the actual 
hours worked to perform the scope of work, up to a maximum amount. 

1.2.14 Product Data: Illustrations, standard schedules, performance charts, instructions, brochures, diagrams and other 
information furnished by Contractor to illustrate materials or equipment for some portion of the Work. 

1.2.15 Project: The total undertaking to be accomplished for County by engineers, contractors, and others, including 
planning, study, design, construction, testing, commiss ioning, and start-up, and of which the Work to be performed under 
the Contract Documents is a part. 

1.2.16 Project Manager: The County ' s representative assigned to the Project, or any part thereof, to observe the Work and 
perform certain other ob ligations of the County as defined in Article VI below. 

1.2.17 Shop Drawings: Drawings, diagrams, schedules, and other data specially issued for the Work by Contractor or a 
Subcontractor, Sub-subcontractor, and material suppliers to illustrate some portion of the Work. 

1.2.18 Specifications: That portion of the Contract Documents consisting of the written requirements for materials, 
standards, equipment, construction systems, and standards of workmanship for the Work, and performance of related 
services. 

1.2.19 Subcontractor: A Subcontractor is an individual , partnership, corporation, association, joint-venture or any 
combination thereof, which has a direct or indirect contract with Contractor to perform a portion of the Work. 

1.2.20 Substantial Completion: The stage in the progression of the Work when the Work is sufficiently complete in 
accordance with this Contract so that the County can enjoy beneficial use or occupancy of the Work and can uti li ze the 
Work for its intended purpose. 
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1.2.21 Work: Construction and services required by the Contract Documents, including all labor, materials, equipment 
and services as we ll as other deliverables provided, or to be provided, by Contractor to fu lfill Contractor's obligations under 
this Contract. The Work may constitute the whole or part of the Project. 

1.2.22 Task Order: A separate written order to Contractor executed by the County, issued after execution of this Contract, 
authorizing Contractor to commence construction Work. Task Orders shall document the scope of work, price, payment 
schedule, performance schedule, and deliverables to be completed under the terms of this Contract. The County will 
compensate Contractor through a lump sum and/or not-to-exceed Task Order. 

1.3 Ownership of Contract Documents 
Any and all Contract Documents shall remain the property of the County. Contractor is granted a limited license to use and 
reproduce applicable portions of the Contract Documents issued by the County appropriate to, and for use in, execution of 
the Work. Contractor shall have the right to keep one record set of the Contract Documents upon completion of the Work; 
provided, however, that in no event shall Contractor and/or Contractor' s subcontractors use, or permit to be used, any or all 
of such Contract Documents on other projects without the specific written consent of the County. 

ARTICLE II THE WORK 

2.1 Project Description 
The Contractor will perform specified SHIP and Emergency Housing Rehabilitation Services on an as needed basis. 
Contractors will be required to perform rehabi litation services through the State Housing Initiatives Partnership (SHIP) 
Program and the Emergency Repairs Services Program on sub-standard homes owned and occupied by households that 
qualify as very low, low, or moderated income, as determined annually by the US Department of Housing and Urban 
Development. The exact nature and magnitude of the services to be performed shall be defined at the time that work is 
awarded by Task Order. Work shall be authorized on an as-needed basis through executed Task Orders, as determined by 
the County in accordance with the RFQ. 

2.2 Labor and Materials 
2.2.1 Contractor shall perform all of the Work required, implied, or reasonably inferable from , the Contract Documents. 
Unless otherwise provided in the Contract Documents, Contractor shall provide and pay for all labor, supervision, materials, 
supplies, tools, transportation, storage, construction equipment and machinery, utilities (including but not limited to water, 
heat, fuel , light, and cooling), and all other services necessary for proper execution and completion of the Work, whether 
temporary or permanent and whether or not incorporated or to be incorporated in the Work. Materials, articles and equipment 
furnished by Contractor for incorporation into the Work shall be new unless otherwise specified in the Contract Documents. 

2.2.2 Contractor shall use only competent and skilled personnel to perform and supervise the Work and shall remove 
from such Work any person determined to be unfit, unqualified, or acting in vio lation of any obi igation of Contractor under 
this Contract. In the event a person is removed from the Work, Contractor shall promptly replace such individual with 
another who is fully competent and skilled to perform the Work at Contractor' s sole expense. 

2.2.3 Except as otherwise required for the safety or protection of persons or the Work or property at the Jobsite or adjacent 
thereto, and except as otherwise stated in the Contract Documents, all Work at the Jobsite shall be performed during regu lar 
working hours, Monday through Friday. Contractor will not perform Work on a Saturday, Sunday, or any legal holiday. 
Contractor may perform Work outside regular working hours or on Saturdays, Sundays, or legal holidays only with the 
County ' s prior written consent, which will not be unreasonably withheld. 

2.2.4 In addition, when the Work requires by Florida Statute, Contractor shall use only licensed, registered and/or certified 
personnel to perform the Work. Such Statutes may inc lude, but are not lim ited to, Chapter 489 (Regulation of Professions 
and Occupations Contracting) and Chapter 633, Part Ill (Fire Protection and Suppression) of the Florida Statutes. 

2.3 Project Sequencing/Arrangement 
Contractor shall not be limited in the sequencing or staging of the Work except to the extent that the Contract Documents 
impose limitations. Neither the organization of any of the Contract Documents into divisions, sections, paragraphs, articles, 
(or other categories), nor the organization/arrangement of the Drawings or Design, shall control Contractor in dividing the 
Work or in establishing the extent or scope of Work to be performed by Subcontractors. 
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2.4 Payment of Costs 
Except as otherwise expressly provided, Contractor shall pay directly all costs and expenses of the Work of any kind or 
nature whatsoever including but not limited to all costs of permitting, regulatory compliance, obtaining and maintaining 
required bonds and insurance pursuant to Article 12, payments due to Subcontractors and suppliers, legal , financial, sales, 
use and similar taxes on materials and equipment, transportation and storage of materials and equipment, preparation of 
schedules, budgets and reports and all other costs required to achieve Substantial Complet ion and Final Completion in 
accordance with the Contract Documents. 

2.5 Cleaning the Jobsite 
Contractor shall keep the Jobsite neat, secure and orderly during performance of the Work and shall clean up and remove 
all waste, rubbish and construction debris from the Jobsite as they accumulate. Upon Final Completion of the Work, 
Contractor shall remove all waste, rubbish and construction debris from and about the Jobsite as well as all tools, appliances, 
construction equipment, temporary utilities, temporary construction and machinery and surplus materials. Contractor shall 
restore to original condition all property not designated for alteration by the Contract Documents. 

2.6 Reporting Requirements 
2.6. 1 Daily Record. The Contractor shall keep a daily record of the Work at the Jobsite. At a minimum the Daily Record 
shall inc lude weather conditions, number of workers (by trade) on the Jobsite, and material/equipment deliveries. Daily 
Records shall be submitted by close of business the following day. 

2.6.2 Monthly Report. The Contractor shall prepare and submit a written monthly report by the tenth day of each calendar 
month. Monthly reports shall at a minimum describe Work completed in the prior month, planned Work for the current 
month, detailed explanations of any activity that is behind schedule, corrective actions taken to recover schedule, safety and 
environmental incidents and corrective actions taken . 

. 6.3 Profitability Report 

2. 7 Title and Risk of Loss 
Title to the structures, improvements, fixtures, machinery, equipment and materials constituting the Work or the Project 
shall pass to the County no later than time of payment. Such transferred title shall in each case be good, free and clear of 
any and all security interests, liens or other encumbrances. Contractor shall , however, bear all risk of loss concerning such 
structures, improvements, fixtures, machinery, equipment and materials until Substantial Completion, regardless of the 
extent to which the loss was insured or the avai lability of insurance proceeds. The transfer of ti tle does not imply acceptance 
by the County nor does it relieve Contractor from the responsibility for any loss or damage to items. 

2.8 Access to Work 
The County and the Project Manager, shall at all reasonable times have full access to all parts and locations of the Jobsite(s) 
from commencement of the Work through Final Completion. Contractor shall take whatever steps necessary to provide such 
access when requested. 

2.9 Utilities 
Contractor shall , at its expense, make a ll arrangements necessary to secure the availability of and maintain all temporary 
uti lities required to construct and operate Contractor's Work as required by the Contract Documents. If the scope of Work 
requires, Contractor shall arrange for activating permanent power, water, and sanitary service to the Project prior to 
Substantial Completion. This includes legal sketches and descriptions for easement as wel l as record drawings requirements 
required by utility companies. The County wi ll assume permanent utility costs at Substantial Completion. 

2.10 Existing Utility Lines 
2. 10.1 When existing Utility Lines (e.g. conduits, pipelines, transmission mains and utility equipment and appurtenances) 
shown on the Drawings are to be removed or relocated, Contractor shall noti fy the Project Manager in ample time (but in 
no event less than five (5) business days) for taking measures for prevention of the interruption of any required services 
prior to the beginning of operations. Locations of exist ing utility lines shown on the Drawings are based on the best 
information available to the Project Manager, but shall not be considered exact either as to location or number of such lines. 

2.10 .2 Contractor shall protect Utility Lines constructed under terms of the Contract and those discovered or shown on 
Drawings to be existing. In the event that Contractor damages any existing Utility Lines, shown or not shown on the 
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Drawings, Contractor shall immediately notify the Project Manager. Damage occurring to existing Utility Lines due to 
Contractor' s failure to exercise reasonable care shall be repaired or replaced at no cost to the County. 

2.11 Taxes 
2.11.1 Contractor shall pay all taxes, levies, duties and assessments of every nature which may be applicable to any Work 
under this Contract. The Contract Price and any agreed variations thereof shall include all applicable taxes imposed by law. 
Contractor shall make any and all payroll deductions required by law. Contractor herein indemnifies and holds the County 
hannless from any liability on account of any and all such taxes , levies, duties, assessments and deductions. The indemnity 
provision of this section shall survive the expiration or earlier termination of this Contract. Contractor may not use County's 
tax-exempt status unless specifically authorized in writing in advance. 

2.11.2 Foreign Entity Tax Withholding. Amounts due to certain foreign persons or entities may be subject to backup 
withholding taxes under federal law. If Contractor is a foreign person or entity that is required to complete Internal Revenue 
Service (" IRS") Fonn W-8ECI, Contractor shall provide County a copy of Contractors current Form W-8ECI prior to 
issuance of any invoice or payment under this Contract. If Contractor fails to timely provide a completed, current Form W-
8ECI, County will withhold all backup withholding taxes from the amounts due to the Contractor, remit such sums to the 
IRS, and pay Contractor only the remainder. County makes no representation regarding the tax treatment of amounts due to 
Contractor, and Contractor releases and holds the County hannless from any claims or damages in any way relating to or 
arising from any tax withholding by County pursuant to this section. 

2.12 Publicity and Advertising 
2.12.1 Contractor shall not make any announcement or release any information or publish any photographs concerning 
this Contract, the Work or the Project or any part thereof to any member of the public, press or any official body, unless 
prior written consent is obtained from the County. 

2.12.2 Use of the County Seal or County Logo is strictly prohibited. In accordance with, County Ordinance 92-2 and 
County Administrative Policy 101.3, Contractor may not manufacture, use, display, or otherwise use any facsimile or 
reproduction of the County Seal or Logo without express written approval of the Board of County Commissioners of St. 
Johns County, Florida. 

2.13 County Furnished Items 
2.13.1 The County shall furnish to Contractor, at the time of executing this Contract, written and tangible material 
concerning conditions below ground at the Jobsite. Such written and tangible material is furnished to Contractor only in 
order to make disclosure of such material and for no other purpose. By furnishing such material , the County does not 
represent, warrant, or guarantee its accuracy either in whole, in part, implicitly, or at all, and shall have no liability therefore. 
The County shall also furnish surveys, legal limitations and utility locations (if known), and a legal description of the 
Project's Jobsite. 

2.13.2 Contractor shall obtain and pay for all permits, fees and licenses necessary and ordinary for the performance of the 
Work. Excluding such pennits, fees and licenses, the County shall obtain all approvals, easements, and the like required 
for construction. 

2.13.3 Subject to Paragraph 1.6 above, the County shall furnish Contractor electronic copies of the Contract Documents 
for execution of the Work. Hard copies of the Contract Documents shall be the responsibility of Contractor. 

ARTICLE III CONTRACT TIME 

3.1 Contract Term 
3.1.1 This Agreement shall become effective upon the date of execution by all Parties and shall remain in effect for a 
period of three (3) calendar years (Initial Term), unless earlier terminated as provided herein , and may be renewed for an 
additional period of three (3) calendar years (Renewal Term), upon agreement by both Parties, avai lability of lawfully 
appropriated funds , and continued need of the Services by the County. Any renewal , or additional extension may only be 
exercised by written amendment signed by both Parties. 

3.2 Contract Time 
3.2. l Contractor shall commence the Work and shall substantially and finally complete all Work as described in each 
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individual Task Order and associated Notice to Proceed. ff the Work authorized under an individual Task Order is scheduled 
to be completed after the expiration of this Agreement, Contractor agrees to continue to complete such Work upon the same 
terms and conditions as contained in this Agreement unti l the project is completed. Contractor shall be compensated for 
such Work in accordance with the executed Task Order, or subsequent executed Change Order. 

3.2.2 Contractor, prior to commencing the Work, shall submit to the Project Manager for his/her information, 
Contractor's schedule for complet ing the Task Order Work. Contractor's schedule shall be revised no less frequently than 
monthly (unless the parties otherwise agree in writing), and relate to the entire Work required to be performed under the 
app licable Task Order. By way of illustration and not exclus ion, Contractor's schedule shall: (I) contain sufficient activities 
to assure adequate planning for the Work, (2) include approved changes to the Work that impact the schedule, (3) include a 
clearly defined critical path, and ( 4) include a unique description for each activity. In the event any schedule revision impacts 
the completion time as provided in Paragraph 3.2.1 above, Contractor shall submit a request for additional time, in 
accordance with procedures as provided in Paragraph 9.2 below. Failure by Contractor to strictly comply with the provisions 
of this Paragraph shall constitute a material breach of this Contract. 

3.3 Time is of the Essence 
Time is of the essence regarding each and every obligation of Contractor under this Contract. Each obligation is deemed 
material , and a breach of any such ob ligation (including a breach resulting from untimely performance) is a material breach. 

3.4 Substantial Completion 
3.4.1 When Contractor considers the Work is substantially complete, Contractor shall notify the Project Manager in 
writing and submit a comprehensive list of incomplete items to be completed or corrected prior to Final Completion. The 
Project Manager will promptly inspect the Work following receipt of Contractor's notice and attached list of incomplete 
items. The Project Manager may refuse to inspect the Work if the Work is obviously not substantial ly complete or when 
Contractors list is not complete. 

3.4 .2 To the extent applicable to Contractor's specific Work scope, the fo llowing items shall be completed prior to 
Contractor's request for a Substantial Completion inspection. 

a) All general construction completed. 
b) Project Jobsite cleared of Contractor's excess equipment, storage shacks, trailers, and/or building supplies. 
c) Project record Drawings and Specifications submitted in accordance with the Contract Documents. 
d) Preliminary as-built drawings submitted. 
e) Al l applicable permits required for use provided. 
g) All operations and maintenance manuals, training literature, and software for all equipment provided. 
h) Manufacturers' certifications and warranties provided. 
i) All required spare parts and special tools provided . 

3.4.3 If Substantial Completion is not obtained at the inspection called by Contractor, for reasons which are the fau lt of 
Contractor, the cost of any subsequent inspections requested by Contractor for the purpose of determining Substantial 
Completion shall be the responsibility of Contractor and shall be assessed against the final payment application. 

3.4.4 Once Substantial Comp letion is achieved and within the time allowed by F.S. 2 18.70 et seq, the Project Manager 
will prepare the punch list required by the Local Government Prompt Payment Act. Unless otherwise mutually agreed, the 
punch list items shall be corrected by Contractor within thirty (30) calendar days and prior to any request for Final Inspection 
and Acceptance. The failure to include any corrective Work or pending items not yet completed on the list does not alter 
the responsibility of Contractor to complete the Work pursuant to this Contract. 

3.5 Final Inspection 
When all the Work under a Task Order is finally complete and Contractor is ready for a final inspection, Contractor shall 
provide written notice to the County and the Project Manager. The Project Manager, with Contractor's cooperation, will 
conduct such reviews, inspections and tests as may be reasonably required to satisfy the County that the Work, or identified 
portion of the Work, conforms to all requirements of the Contract Documents. If the Project Manager determines that the 
Work or any part of the Work is not complete or fails to conform to the Contract Document requirements, Contractor will 
be notified in writing of deficiencies. After correcting all deficiencies Contractor shall again initiate the procedures for final 
inspection as set forth above. The Project Manager will issue a Final Certificate for Payment following satisfactory 
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inspection of the Task Order Work provided Contractor has delivered to the Project Manager the final corrected as-built 
Drawings and the final bil l of materials, if any. 

3.6 Liquidated Damages 
3.6.1 Execution of this Contract by Contractor shall constitute Contractor's acknowledgment that the County will sustain 
damages in the amount identifi ed in Paragraph 3.6.2 below for each and every calendar day during wh ich completion of the 
Work required is delayed beyond Final Completi on. Contractor and County agree that such damages shall be presumed to 
be the damages actually sustained by the County as defined below, and that because of the nature of the Project, it would 
be impracticable or impossible to determine or extremely difficult to fix the actual damages. 

3.6.2 If Contractor fa il s to achieve Substantial Completion or Final Completion of the Work by the dates identified in the 
applicable Task Order, the County shall be entitled to withhold from any amounts otherwi se due Contractor or to be paid as 
a debt due, the per day sum set forth in such Task Order (if any), for each and every calendar day of unexcused delay. The 
parties agree that such Liquidated Damages are not a penalty but rather a genuine pre-estimate of monetary damages 
sustained by the County for loss of revenue and/or increased project administration expenses related to the Task Order or 
th is Contract because Contractor fa iled to perform and complete Work within the time fi xed for completi on or add itional 
time granted pursuant to the provisions hereof. The assessment of Liquidated Damages is without prejudice to the County's 
rights of termination and Contractor's obligation to complete the Work. 

FOOT Standard Specifications for Road and Bridge Construction FY 2023-24 schedule: 
Original Contract Amount Daily Charge Per Calendar Day 
$299,999 and under.. .. ... ................................ .. ............... $980 
$300,000 but less than $2,000,000.... .......................... $1,699 
$2,000,000 but less than $5,000,000........................... $2,650 
$5,000,000 but less than $ 10,000,000........... ...... ........ $3,8 19 
$ 10,000,000 but less than $20,000,000... ............ ........ $4,687 
$20,000,000 but less than $40,000,000................. ... ... $7,625 
$40,000,000 and over............... $10,467 plus 0.00005 of any amount over $40 million (Round to 

nearest whole dollar) 

3.6.3 Should Contractor fa ll behind the approved Work schedu le; the County reserves the right to deduct Liquidated 
Damages based on an estimated period of late completion. The County need not wait until completion of Work to withhold 
Li quidated Damages from Contractor' s progress payments. 

3.7 Disclaimer of Consequential Damages 
The County shall not be liable to Contractor, whether in contract, tort, warranty or under any statute or on any other basis, 
for any consequential, incidental , indirect, special, punitive or exemp lary damages suffered or incurred by Contractor in 
connection with this Contract, even if the County has been advised of the possibility of such damages. Consequential 
damages shall include, by way of example and without limitation, opportun ity costs, loss of use of facil ities or other assets, 
consequential damage claims of subcontractors, lost profits, lost savings, lost business, lost bonding capacity, lost financing, 
lost reputation or lost goodwi ll. 

ARTICLE IV CONTRACT PRICE AND PAYMENT 

4.1 Contract Price 
4. 1.1 This is an indefinite-quantity Contract for construction services. The County makes no representations or guarantees 
as to the quantity or val ue of the Work to be performed. Performance of construction services shall be made only as 
authorized by Task Order issued by the County. The maximum amount set forth in each individual Task Order ("Contract 
Price") shall not exceed the County's cap for emergency repair and rehabilitation cost estab li shed by program policy. 
Approval of Task Orders shall comply with the approval thresholds established by the Purchasing Policy. All potential 
pricing proposals will be reviewed in accordance with the policy in place at that time. Payment shall be made on the basis 
of the actual amount of Work satisfactori ly performed in accordance with each individual Task Order and the terms and 
conditions of this Contract. 

4.2 Pricing Proposal 
4.2. l Pricing Proposals will be requested on an as needed basis in accordance with the RFQ requirements. Prior to the 
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commencement of Work, Contractor shall submit to the County and to the Project Manager a Pricing Proposal allocating 
the Contract Price to the various portions of the Work. Contractor's Pricing Proposal shall be prepared in such form, with 
such detail , and supported by such data as the Project Manager or the County may require to substantiate its accuracy. 
Contractor shall not imbalance the Pricing Proposal nor artificially inflate any element thereof. The violation of this 
provision by Contractor shall constitute a material breach of this Contract. 

The County will review the pricing proposals received and determine whether or not submitted proposals meet a ll 
requirements for the project. If the price proposal received exceed the proposed budget, schedule, or otherwise does not 
comply with project requirements, the County may seek to further negotiate with the Contractor who submitted the lowest 
and most responsive proposal. The County reserves the right to reject any pricing proposal received and re-solicit additional 
pricing proposals. 

4.2.2 Upon approval by the County the Task Order shall be used as a basis for Contractor' s Application for Payment. The 
total of all payments in the Pricing Proposal must at all times be equal to the Contract Price. No progress payment shall be 
made to Contractor until an acceptable Pricing Proposal is submitted . 

4.2.3 General conditions costs may be considered as a line item for the followi ng items (break down required) 
(collectively the following shall be known as the General Conditions Costs): 

a) Contractor' s field office personnel (ful l-time on-site) 
b) Construction office and storage facilities 
c) Utilities required to sustain field office and san itary facilities 
d) Electrical power and water for construction 
e) Bonds and Insurance 

4.2.4 Pricing Proposal shall include at a minimum: 
a) A breakout of the scope of services required to satisfactorily complete the project, as determined by the 

County; 
b) A breakout of the costs required to complete the project, including any and all materials, equipment rental , 

labor, permitting fees , all sub-contractors ' proposals associated with the project, or other costs associated 
with performing the work; and 

c) A proposed schedule for completing the required work. 
d) The pricing proposal must be on company letterhead, dated, and signed by an authorized representative of 

the Contractor. Proposals shall include the fo llowing contact information: phone number, physical address 
and email address for Task Order communication with County staff. 

4.2.5 Markup for profit, overhead, costs of materials, subcontractors, rentals, and contract performance payment bonds 
(when applicable) shal l not exceed the following limits: 

a) Profit is capped at I 0% of the total project cost. 
b) Overhead is capped at 10% of the total project cost. 
c) Materials cost shall not exceed actual incurred cost plus maximum 10% markup. 
d) Subcontractors costs shall not exceed actual incurred cost plus maximum 5% markup. 
e) Rental costs shall not exceed actual incurred cost plus maximum 5% markup. 
t) Contract Performance and Payment Bond Cost shal l not Exceed 2% of the total project cost. No markup is 

authorized for Performance and/or Payment Bonds. 

4.2.6 Progress payments for general conditions costs will be based on the percentage of Work completed to date, except 
bonds and insurance which may be requested in full. Separate payments for Shop Drawings and deposits for materials will 
not be al lowed. 

4.3 Measurement and Payment 
4.3.1 Contractor shall make all surveys necessary for determining all quantities of Work to be paid under this Contract. 
Copies of field notes, computations and other records made by Contractor for the purpose of determining quantities shall 
be furnished to the Project Manager upon request. Contractor shal l notify the Project Manager prior to the time such surveys 
are made. The Project Manager may but shall have no obligation to witness and verify such surveys. Measurements and 
computations shall be made by such methods as the County may consider appropriate for the class of work measured. The 

SJC (MCA-TO) 2022, REV4 Page 12 of35 



dividing limits, lines or planes between adjacent items or classes of excavation, concrete, or other types of Work where not 
definitely indicated on the Drawings or in the Specifications shall be as determined by the County. 

4.3.2 No payments of invoices (or portions thereof) shall , at any time, constitute approval or acceptance of the Work 
under this Contract, nor be a waiver by the County of any of the terms contained herein . 

4.4 Progress Payments 
4.4.1 The County will not make any payment to Contractor until Contractor has received a fully executed Task Order and 
has been issued a notice to proceed. Prior to Contractor' s submittal of the initial Application for Payment, Contractor shall 
have delivered the following documents. 

a) Pricing Proposal 
b) Project Schedule 
c) Certified copy of recorded bond (if applicable) 
d) Insurance Certificates 

4.4.2 On or before the tenth (10th) day of each calendar month, Contractor shall submit an Application for Payment to 
the Project Manager in such form and manner, and with such supporting data and content, as the Project Manager may 
require. Such Application for Payment shall be based on the amount of Work done or completed during the payment period 
which is defined as the first day of the preceding calendar month through the last day of the preceding calendar month. The 
Project Manager will review the Application for Payment to determine whether the quantity and quality of the Work is as 
represented in the Application for Payment and thereafter confirm to the County the amount properly owing to Contractor. 
Upon receipt by the County of the Project Manager' s recommendation for payment, payments will be made in accordance 
with the Local Government Prompt Payment Act (Sections 218.70-218 .80 of the Florida Statutes) less such amounts, if any, 
otherwise owing by Contractor to the County or which the County shajl have the right to withhold. Any Application for 
Payment determined by the County not to be suitable for payment shall be modified and processed in accordance with the 
County's assessment. 

4.4.3 In the event any dispute with respect to any payment or Application for Payment cannot be resolved between 
Contractor and the County ' s Project staff, Contractor may demand in writing a meeting with and review by the County' s 
Assistant Director of Purchasing and Contracts. Such meeting and review shal 1 occur within ten (I 0) business days of receipt 
by the County of Contractor's written demand. The Assistant Director of Purchasing and Contracts shall issue a written 
decision on the dispute within ten ( 10) business days of such meeting. This decision shal l be deemed the County's final 
decision for the purpose of the Local Government Prompt Payment Act. 

4.4.4 The County may withhold from each progress payment made to Contractor an amount not to exceed five (5%) 
percent of payment as retainage until final acceptance of all Work in accordance with Section 255.078 of the Florida Statues. 
Any interest earned on retainage shall accrue to the benefit of the County. The County shall make prompt payment to 
Contractor, unless in accordance with Section 255.078(6) of the Florida Statutes, such funds are the subject of a good faith 
dispute, claim or demand by the County or Contractor. 

4.4.5 Contractor warrants and guarantees that title to Work, materials, and equipment covered in any Application for 
Payment, whether incorporated in the Project or not, shall pass to the County no later than the time of payment and shall be 
free and clear of 1 iens, claims, security interests or other encumbrances. 

4.4.6 Projects with a duration of less than sixty (60) days for completion will be paid upon project completion and 
acceptance by the County. 

4.5 Application for Payment 
4.5.1 Contractor may make Application for Payment, at intervals of not more than once a month for Work satisfactorily 
completed during the duration of the Task Order. Contractor shall submit with each Application for Payment an updated 
Project schedule acceptable to the Project Manager. Each Application for Payment shall clearly include: 

a) Contract Number; 
b) Task Order Number; 
c) A unique Application for Payment number; 
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d) Contractor ' s legal name and address; 
e) Taxpayer identification number (Contractor's federal employer identification number); 
f) Brief description of the completed Work, in accordance with Contractor's Pricing Proposal; 
g) Original Contract Price including approved Change Order amounts; and, 
h) Preferred remittance address, if different from the mailing address. 

The County may require any other informat ion from Contractor that the County deems necessary to verify Contractor's 
Appli cation for Payment. No later than ten (10) days after execution ofa Task Order and Notice to Proceed has been issued, 
the County will identify in a separate written notice the submi ttal requirements for Contractor's payment requests . 

4.5.2 Delivered, stored or stockpiled materials may be included in an Application for Payment provided Contractor meets 
the following conditions: 

a) Materi als are suitably and securely stored at the Jobsite or a bonded warehouse (acceptable to the County); 
b) An applicable purchase order or supplier's invoice is provided li sting the materials in detail , cost of materials 

and identifyi ng this specific Project by name; and 
c) The material is insured against loss or damage (from whatever source) or disappearance prior to incorporation 

into the Work. 

Payments for such materials shall be at the sole discretion of the Project Manager, shall be based only upon the actual cost of 
the materials to Contractor, and shall not include any overhead or profit to Contractor. 

4.5.3 Each Application for Payment shall be signed by Contractor and shall constitute Contractor ' s representation that 
the Work has progressed to the level for which payment is requested, that the Work has been properly installed or performed 
in full accordance with this Contract, and that Co[!tractor knows of no reason why payment should not be made a¥ equested. 
Contractor's final Application for Payment shall also be accompani ed by a fu ll and complete release and/or waiver of all 
liens complying with Section 713.20 of the Florida Statutes. 

4.5.4 Contractor must remit undisputed payment due for labor, services, or materials furnished by Subcontractors and 
suppli ers hi red by Contractor, within ten ( 10) days after receipt of each progress payment from the County pursuant to 
Section 218.735 of the Florida Statutes. If necessary for the protection of the County, the County shall have the right, at its 
sole option, to make payment by joint check or by direct check to Contractor's Subcontractors or suppliers without advance 
notice to or consent of Contractor. If joint checks are issued following claims by Contractor's Subcontractors or suppliers, 
the County shal l be entitled to an administrative fee of $50.00 per check for the expense of processing each joint check. 
Any amounts paid directly to a Subcontractor or supplier wi ll be deducted from payments made to, or amounts due or that 
may become due to, Contractor. The issuance of a joint check shall create no rights in favor of any person or enti ty beyond 
the right of the named payees to payment of the check and shall not be deemed to comm it the County to repeat the procedure 
in the future. 

4.5.5 No progress payment, nor any use or occupancy of the Project by the County, shall be interpreted to constitute 
approval or acceptance of any Work under this Contract, nor be considered a waiver by Contractor of any of the terms of 
th is Contract. 

4.5.6 The County ' s performance and obligation to pay under this Contract is contingent upon an appropri ation of lawfully 
available funds by the Board of County Commissioners. The County shall promptly noti fy Contractor if the necessary 
appropriation is not made. 

4.6 Withheld Payment 
4.6. 1 The County may dee I ine to make payment, may withhold funds otherwise payable and, if necessary, may demand 
the return of some or all of the amounts previously paid to Contractor, if: 

a) Any Claims are made against Contractor by the County or third parties, includ ing Claims for liquidated damages 
or if reasonable evidence indicates the probability of the making of any such Claim; 

b) Any Claims are made against the County, the County's property or any other party indemnified hereunder whi ch 
is or might be covered by Contractors Indemnification obligations under Section 11.2 below; 

c) Contractor fails to pay Subcontractors or others in full and on-time; 
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d) Contractor fails to submit schedul es, reports, or other information required under the Contract; 
e) Contractor fai ls to diligently prosecute the Work and maintain progress to assu re completion within the 

Contract Time; 
f) Contractor persistently fails to fully and timely perform the Work in accordance with the Contract Documents; 
g) Defective or nonconforming Work is not remedied; or 
h) Contractor is in default of any other representation, warranty, covenant or performance obligation of this 

Contract. 

4.6 .2 If Claims or liens filed against Contractor or property of the County connected with performance under this Contract 
are not promptly removed by Contractor after receipt of written notice from the County to do so, the County may remove 
such Claims or liens and all costs in connection with such removal shall be deducted from withheld payments or other 
monies due, or which may become due, to Contractor. If the amount of such withheld payments or other monies due 
Contractor under the Contract is insufficient to meet such cost, or if any Claim or lien against Contractor is discharged by 
the County after final payment is made, Contractor and its surety or sureties shall promptly pay the County all costs 
(i ncluding attorney's fees) incurred thereby regardless of when such Claim or li en arose. 

4.7 Final Payment 
4.7.1 Upon Contractor' s receipt of the Fi nal Certificate for Payment, Contractor may subm it a final invoice provided the 
fo llowing has been completed or submitted with such final invoice: 

a) Complete all items applicable to the Work identified in Paragraph 3.4.2; 
b) Complete a ll Work li sted on the punch li st prepared in accordance with Paragraph 3.4.4; 
c) Consent of Surety for final payment and/or retainage; 
d) Final Waiver and Release of C laim signed by Contractor; 
e) Submittal of final corrected as-built (record) Drawings; 
f) Settlement of Liquidated Damages, as applicable; and 
g) Settlement of liens and Claims, if any. 

4.7.2 Acceptance of Final Payment shall constitute a waiver of all Claims against the County by Contractor except for 
those Claims previously made in writing against the County by Contractor, pending at the time of Final Payment, and 
identified in writing by Contractor as unsettled at the time of its request for Final Payment. 

4.7.3 In the event Contractor fai ls to make a Req uest for Final Payment, or to resubmit a final Application for Payment 
within ninety (90) days after being requested to do so, the County may deem any and all retained funds to be abandoned 
property and shall give notice of abandonment to Contractor. The County may set off against the final payment any 
amounts due to County from Contractor arisi ng out of or under this or any other Contract or Contract between them. 

ARTICLE V CONTRACTOR RESPONSIBILITIES 

5.1 Performance 
5. 1.1 Contractor warrants that, to the best of its knowledge, there is no pending or threatened action, proceeding, or 
investigation, or any other legal or financial condition, that would in any way prohibit, restrain, or diminish Contractor's 
abi li ty to satisfy its contractual obligations hereunder. 

5.1.2 Contractor shall perform no part of the Work at any time without adequate Contract Documents or, as appropriate, 
approved Shop Drawi ngs, Product Data or sam ples for such porti on of the Work. If Contractor performs any portion of the 
Work where Contractor knows or should know such Work invol ves a recognized error, inconsistency or omission in the 
Contract Documents without notice to the Proj ect Manager and the County, Contractor shall bear responsibility fo r such 
performance and shall bear the cost of correction. 

5.1 .3 Contractor shall perform the Work strictly in accordance with this Contract. 

5. 1.4 Contractor shall confine its operations to the Jobsite or such other land and areas identified in and permitted by the 
Contract Documents. Contractor shall assume full responsibility for any damage to any such land or area, to the County or 
occupant thereof, or of any adjacent land or areas, resulting from the performance of the Work. Should any Claim be made by 
any such owner or occupant because of the performance of the Work, Contractor shall promptly settle with such other party 
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by negotiation or otherwise resolve the Claim by other dispute resolution proceeding or at law. Contractor shall , to the fullest 
extent permitted by Applicable Law, indemnify and hold harmless the County, and its officers, directors, agents and 
employees and anyone directly or indirectly employed by them from and against Claims, costs, losses, and damages arising out 
of or resulting from any Claim or action, legal or equitable, brought by any such owner or occupant against the County or any 
other party indemnified hereunder to the extent caused by or based upon Contractor's or a Subcontractor's performance of the 
Work. 

5.1.5 Contractor is solely and exclusively responsible for supervising all workers at the Jobsite . Contractor shall supervise 
and direct the Work using Contractor' s best skill, effort and attention. Contractor shall be responsible to the County for any 
and all acts or omissions of Contractor, its employees and others engaged in the Work on behalf of Contractor. 

5.1.6 Contractor and the Work must comply with all Applicable Law and the requirements of any applicable grant 
agreements. 

5.2 Authorized Representative 
5.2.1 Prior to commencing Work, Contractor shall designate in wntmg a competent, authorized representative(s) 
acceptable to the County to represent and act for Contractor ("Authorized Representative"). Absent such written 
designation, Contractor's Jobsite superintendent shall be deemed Contractor's Authorized Representative ands/he shall be 
authorized to receive and accept any and all communications from the County or the County 's Project Manager. All 
communications given to the Authorized Representative shall be binding upon Contractor. An Authorized Representative 
may be added, removed or changed upon prior written notice given pursuant to Section 13.18 titled "Written Notice". 

5.2.2 At all times while performing the Work and Warranty Work, Contractor shall have one or more Authorized 
Representatives present on the Jobsite. Such Authorized Representative shall be capable to effectively communicate with 
the County or the County's Project Manager, execute and enforce applicable Contract Documents and address Jobsite safety 
and environmental requirements. 

5.3 Environmental, Safety and Health 
5.3.1 Safety and Protection. Contractor shall be solely and exclusively responsible for conducting operations under this 
Contract to avoid risk of harm to the health and safety of persons and property and for inspecting, supervising and monitoring 
all equipment, materials (whether in storage on or off the Jobsite), work practices and safety precautions (including but not 
limited to adequate maintenance of traffic) used in the Work to ensure compliance with its obligations under this Contract. 
Contractor shall provide or cause to be provided necessary training and furnish all safety construction equipment/tools, 
including OSHA compliant and ANSI certified personal protective equipment as appropriate and necessary for the 
performance of the Work, to its subcontractors of every tier and enforce the use of such training and safety construction 
equipment/tools. 

5.3.2 Compliance. Contractor shall comply with all Applicable Laws bearing on the safety of persons or property, or 
their protection from damage, injury or loss including compliance with applicable permits, Project plans and approvals. To 
the extent allowed by law, Contractor shall assume all responsibility and liability with respect to all matters regarding the 
safety and health of its employees and the employees of Contractor' s subcontractors and suppliers of any tier, with respect 
to the Work. 

5.3.3 Stop Work Authority. Notwithstanding the foregoing, the County reserves the right to direct Contractor to stop 
Work and correct an unsafe condition at any time that any person present at the Jobsite identifies any unsafe condition or 
action. For this purpose only, any person at the Jobsite is authorized to act on behalf of the County. 

5.3.4 Safety Representative. Prior to commencing Work, Contractor shall designate in writing a member(s) of its Jobsite 
construction team as its Safety Representative. Such Safety Representative shall be acceptable to the County and shall have 
responsibility for implementing all safety procedures, including OSHA, responsibility for the prevention of accidents, 
authority for monitoring safety of the Work, authority to correct unsafe conditions or acts by its employees or 
Subcontractors, the ability to oversee compliance with and address environmental requirements, and coordinate with other 
on-site contractors and subcontractors on safety and environmental matters required for the Work. In the absence of the 
required written designation, this person shall be Contractor's Superintendent. 

5.3.5 Safety Reporting Requirements. Contractor shall maintain accident and injury records as required by Applicable 
Law. Such records will be made available to the County upon request. Contractor shall immediately report to the County 
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any death, injury or damage to property incurred or caused by Contractor's employees and employees of Contractor's 
subcontractors and suppliers of any tier. 

5.3.6 Drug Free Workplace. By signing this Contract, Contractor agrees to maintain a healthy and productive workforce 
and safe working conditions thru compliance with the Drug-Free Workplace Act (Chapter 112, Florida State Statutes). 
Contractor' s personnel shall not possess, use, manufacture, distribute or be under the influence of while on the Jobsite (or 
any other location where the provisions of this Contract applies) alcoholic beverages and/or illegal drugs or any other "Drug" 
as such term is defined in the Drug-Free Workplace Act. 

5.3.7 Occupational Safety and Health Act (OSHA). Contractor warrants that all materials, equipment, services, etc., 
delivered or provided to the County shall conform in all respects to the standards set forth in the Occupational Safety and 
Health Act (OSHA) of 1970 as amended and the failure to comply will be considered a breach of this Contract. Contractor 
further certifies that if material, equipment, service, etc. , delivered or provided to the County is subsequently found to be 
deficient in any OSHA requirement in effect on date of delivery or service fulfillment date, all costs necessary to bring the 
material , equipment, service, etc. , into compliance with the aforementioned requirements shall be borne by Contractor. 

5.3.8 Toxic Substances/Federal Hazard Communication "Right to Know and Understand" Regulations 
The Federal "Right to Know and Understand" Regulation (also known as the Hazard Communication I Globally 
Harmonized System of Classification and Labeling of Chemicals (GHS) implemented by OSHA requires employers to 
inform their employees of any toxic substances to which they may be exposed in the workplace, and to provide training in 
safe chemical storage, labeling, handling practices and emergency procedures. 

Accordingly, Contractor is required to provide completed Safety Data Sheets (SDS) for each hazardous substance provided 
to the County under this Contract. This includes hazardous substances that are not directly included in the Contract 
Documents, but are included in the goods or services provided by Contractor to the County. The SDS for each substance 
must be sent to the County ' s Project Manager and must also be sent to: 

St. Johns County, a political subdivision of the State of Florida 
500 San Sebastian View 
St. Augustine, FL 32084 
Attn: Risk Management 

In the event that hazardous material is improperly handled or stored by Contractor, its subcontractors, any sub­
subcontractors, or any employee or agent of any of the aforementioned which results in contamination of the Jobsite, 
Contractor shall immediately notify the County and the appropriate governmental authority and shall take whatever action 
is necessary or desirable to remediate the contamination at Contractor' s sole cost and expense. Further, Contractor shall 
indemnify and hold harmless the County from any and all cost, expense, action, or liability whatsoever resulting from such 
contamination and/or remedial activities. The indemnity provisions of this section shall survive the expiration or earlier 
termination of this Contract. 

ARTICLE VI PROJECT MANAGER 

6.1 Project Manager Responsibilities 
6.1.1 The County shall designate as its representative a Project Manager who shall be fully acquainted with the Project. 
The Project Manager shall be the County ' s representative from the Effective Date of this Contract until final payment has 
been made. The Project Manager shall be authorized to act on behalf of the County only to the extent provided in this 
Article VI. 

6.1.2 The County and Contractor shall communicate with each other in the first instance through the Project Manager. 

6.1.3 The Project Manager shall be the initial interpreter ofthe requirements of the Drawings and Specifications and the 
judge of the performance there under by Contractor. The Project Manager shall render written or graphic interpretations 
necessary for the proper execution or progress of the Work with reasonable promptness on request of Contractor. 

6.1.4 The Project Manager shall review Contractor' s Applications for Payment and shall confirm to the County for 
payment to Contractor, those amounts then due to Contractor as provided in this Contract. 
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6. I .5 The Project Manager shall have authority to reject Work, which is defective or does not conform to the requirements 
of this Contract. If the Project Manager deems it necessary or advisable, the Project Manager shall have authority to require 
additional inspection or testing of the Work for compliance with Contract requirements at Contractor's expense. 

6. I .6 The Project Manager shall review and accept, or take other appropriate action as necessary, concerning Contractor' s 
submittals including but not limited to Shop Drawings, Product Data and Samples. Such review, acceptance or other action 
shall be for the sole purpose of determining conformance with the des ign concept and information given through the 
Contract Documents. 

6. l.7 The Project Manager may authorize minor changes in the Work by fie ld order as provided elsewhere herein. The 
Project Manager does not have authority to approve adjustments to the Contract Price or Contract Time. If at any time 
Contractor believes that acts or omissions of the County constitute a change to the Work, Contractor shall submit a written 
notice in accordance with the requirements of Artic le VIII . 

6. 1.8 The Project Manager shall , upon written request from Contractor, conduct inspections to determine the date of 
Substantial Completion and the date of Final Completion, shall receive and forward to the County for the County ' s review 
and records, written warranties and re lated documents required by this Contract and shall issue a Final Certificate for 
Payment upon compliance with the requirements of this Contract. 

6. I .9 The Project Manager' s decision in matters relating to aesthetic effect shall be final if consistent with the intent of 
this Contract. 

6.2 Field Orders 
The Project Manager shall have authority to order minor changes in the Work not involving a change in the Contract Price 
or Contract Time and not inconsistent with the intent of this Contract. Such changes shall be affected by written field order 
and shall be binding upon Contractor. Contractor shall carry out such fie ld orders promptly. 

ARTICLE VII SUBCONTRACTORS 

7.1 Award of Subcontracts 
7. 1.1 Contractor shall be responsible for all Work performed under the Contract Documents. All persons engaged in the 
Work of the Project are the responsibi li ty and under the control of Contractor. Contractor shal l furnish the Project Manager, 
in writing, the names of persons or entities proposed by Contractor to act as a Subcontractor on the Project. The Project 
Manager shall promptly reply to Contractor, in writing, stating any objections the Project Manager may have to such 
proposed Subcontractor. Contractor shat I not enter into a Subcontract with a proposed Subcontractor with reference to whom 
the Project Manager has made a timely objection . 

7. 1.2 Contractor shall give personal attention to fulfillment of the Contract and shall keep the Work under Contractor's 
control. When any Subcontractor fai ls to execute a portion of the Work in a manner satisfactory to the County, Contractor 
shall remove such Subcontractor immediately upon written request from the County, and the Subcontractor shall not again 
be employed on the Project. The County wi ll not entertain requests to arb itrate disputes among Subcontractors or between 
Contractor and Subcontractor(s) concerning responsibility for performing any part of the Work. 

ARTICLE VIII CONTRACT DISPUTES/CLAIMS 

8.1 Contract Claims 
8. I. I If any dispute between the County and Contractor arises under this Contract and such dispute cannot be reso lved 
by good faith negotiations at the field level between the Project Managers of the Contractor and County, such dispute shall 
be promptly escalated to the Senior Representatives of the Parties, upon request of either party, who shall meet as soon as 
conveniently possible, but in no case later than fourteen (14) calendar days after such a request is made, to attempt to resolve 
such dispute or disagreement. Five (5) calendar days prior to any meetings between the Senior Representatives, the parties 
will exchange relevant informat ion that will assist the parties in resolving the dispute or disagreement. 

8.1.1.1 The Senior Representative for the County shall be the Director, or designee, of the County ' s Public Works 
Department. 
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8.1.1.2 The Senior Representative for the Contractor shal l be the supervisor of the Project Manager, or a principal of the 
Contractor. 

8.1.2 If after meeting, the Senior Representatives determine that the dispute or disagreement cannot be resolved on terms 
satisfactory to both parties, the Contractors hall submit a Contract Claim as provided herein. 

8.1.3 Prior to filing a Contract Claim, Contractor shall first exhaust all remedies set forth in the Contract Documents. 
Claims arising from this Contract shall be filed with the Assi stant Director of Purchasing & Contracts within five (5) 
business days of exhausting all remedies set forth above. Pending final resolution of a dispute or claim, unless otherwise 
agreed in writing by both parties, the Contractor is required to proceed with performance of the Work and maintain effective 
progress to complete the Work within the Contract Time set forth herein. The Contract Claim shall include, at a minimum, 
the following: 

a) The name and address of the Contractor and any legal counsel; and 
b) The Contractor' s address to which the County 's rendered decisions shall be sent; and 
c) Identification, and a copy, of the final adverse decision or document that is the subject of the Contract Claim and 

any exhibits, evidence or documents which the Contractor deems applicab le to the issues raised in the Claim; and 
d) Identification of the admin istrative remedies provided for in the Contract that were pursued prior to the Claim and 

the outcome; and 
e) A statement of the grounds for each issue raised in the Contract Claim to be reviewed and the applicable provisions 

of the Contract, as well as any appl icable Laws, or other legal authoriti es which the Contractor deems applicable to 
the Claim. 

8.1.4 During the Assistant Director of Purchasing & Contracts ' review ©f the Contract Claim, the Assistant Director of 
Purchasing & Contracts may request additional information from the project team of both parties. The parties must provide 
the requested information with in the time period set forth in the request. Failure of either party to timely comply may result 
in resolution of the Claim without consideration of the requested information. 

8.1.5 The Assistant Director of Purchasing & Contracts shal I render a decision on the Contract Claim within twenty-one 
(2 1) calendar days of the deadline for receipt of all requested information. The written decision of the Assistant Director of 
Purchasing & Contracts shall be sent to the Contractor at the address provided in the Contract Claim, or as otherwise agreed 
to by the parties. 

8.1.6 The decision for any Contract Claim by the Assistant Director of Purchasing & Contracts may be appealed by the 
Contractor to the County Administrator. Contractor must submit their appeal to the County Administrator, including any 
and a ll information, documentation, backup data, or other supplemental facts or figures within five (5) business days of 
receipt of the Assistant Director of Purchasing & Contracts' decision. Failure by the Contractor to subm it an appeal within 
the prescribed timeframe shall be a waiver of a right to appeal the rendered decision. The appeal shall include any and all 
information, documentation, and data relative to the Contract Claim and subsequent appeal. The County Admini strator shall 
render a decision within thirty (30) calendar days of receipt of all information. The County Administrator' s deci sion shall 
be considered final , unless Contractor takes legal action in Circuit Court. 

ARTICLE IX CHANGES IN THE WORK 

9.1 General 
9.1. I The County may, at any time, without invalidating this Contract and without notice to sureties, direct changes in 
the Work within the general scope of this Contract, consisti ng of additions, deletions, revisions, or any combination thereof, 
by Change Order or by field order. Contractor agrees to promptly comply with such orders and proceed with the Work, 
which shall be performed under the applicable requirements of the Contract Documents. Contract Time and Contract Price 
wil l be adjusted, in accordance with Sections 8.2 and 8.3 below, by written Change Order for changes which materially 
increase or decrease the cost of or time for performance of the Work. 

9.1.2 If at any time Contractor believes that acts or omissions of the County constitute a change to the Work, Contractor 
shall submit a written notice to the Project Manager explaining in detai l the basis for the change request. Contractor' s written 
notice must be furnished within five (5) days of the commencement of the event giving rise to the claim or Contractor's 
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knowledge of the claim, and the notice shall state the general nature and cause of the claim. Thereafter, within twenty (20) 
days after the termination of the event giving rise to the claim or Contractor's knowledge of the claim, Contractor sha ll 
submit written notice of the extent of the claim with supporting information and documentation to the Proj ect Manager and 
County. IT IS EXPRESSLY AND SPECIFICALLY AGREED THAT ANY AND ALL CLAIMS FOR CHANGES TO THE CONTRACT 

TIME OR CONTRACT PRICE SHALL BE WAIVED IF NOT SUBMITTED IN STRICT ACCORDANCE WITH THE 

REQUIREMENTS OF THIS SECTION. Pending final resolution of any such claim request, Contractor shall diligently proceed 
with performance of th is Contract regardless of any dispute concerning performance of the Work or the amount Contractor 
is to be paid fo r such Work. 

9.2 Changes in the Contract Time 
9.2. 1 The Contract Time wi ll be extended by Change Order in an amount eq ual to time lost on critical Work items due 
to delays beyond the control of and through no fau lt or negligence of Contractor if a claim for an extension is subm itted in 
accordance with Section 8.1.2 above. 

9.2.2 If Contractor is delayed in progress ing any task whi ch at the time of the delay is then critical or which during the 
delay becomes critical, as a direct result of unusually adverse weather conditi ons not reasonably antici pated, or any other 
causes beyond Contractor's reasonable control and not attributable to Contractor or Contractor's Subcontractor's actions or 
failure to act, then the date fo r achieving Substantial Completion of the Work may be extended for such reasonable time as 
the Project Manager may determine. An extension of Contract Ti me shall be Contractor's so le and exclusive remedy for 
delay unless the delay is solely caused by fraud, bad faith or active interference on the part of the County or its representatives. 
In no event shall Contractor be compensated for interim delays that do not extend the Contract Time. 

9.2.3 Extensions to the Contract Time for delays caused by the effects of inclement weather shall be submitted as a request 
for a change in the Contract Time pursuant to paragraph 8. 1.2 above. Time extensions are j ustified onJy when rai n, other 
inclement weather conditions, or re lated adverse soil cond itions result in Contractor's inability to work at least fifty~ercent 
(50%) of the normal workday on controlling items of Work identified on the accepted schedule or updates to that schedule. 

9.2.4 Contractor shall , at no cost to the County, take all precautions necessary to secure the Project Jobsite from any 
damage that may be caused by a ll threatened storm events, regardless of whether the County has given notice of same. 
Compli ance with any specific storm event precautions wi ll not constitute additional work. Suspension of the Work caused 
by a threatened or actual storm event, regardless of whether the County has directed such suspension, will entitle Contractor 
to additional Contract Time only and shall not give ri se to a claim for a change in the Contract Price. 

9.3 Changes in the Contract Price 
9.3 .l In connection with any claim by Contractor against the County for compensation in excess of the Contract Price, 
any liabi lity of the County for Contractor's costs shall be stri ctly limi ted to direct costs incurred by Contractor and shall in 
no event include indirect costs or consequential damages of Contractor. 

9.3.2 Any change in the Contract Price resulting from a Change Order shall be determined as fo llows: 

a) By mutual acceptance ofa lump sum or not-to-exceed increase or decrease in costs. Upon the Project Manager's 
request, Contractor shall furnish a detailed estimate of increased or decreased costs, together with cost 
breakdowns and other support data as the Project Manager may reasonably request. 

b) By Unit Prices stated in the Contract Documents, or subsequently agreed upon payment. 
c) By a manner or method mutually agreed by the County and Contractor. 

9.3 .3 If no mutual agreement occurs between the County and Contractor, then the change in the Contract Price, if any, 
shall than be determined by the Project Manager on the basis of the reasonable expenditures or savings of those performing, 
deleting or revising the Work attributable to the change, including, in the case of an increase or decrease in the Contract 
Price, a reasonable allowance for direct job site overhead and profit. In such case, Contractor sha ll present, in such form 
and with such content as the County or the Project Manager requires, an itemized accounting of such expenditures or savings 
shall be limited to the following: reasonable costs of materials, supplies, or equipment including delivery costs, reasonable 
costs of labor, including social security, unemployment insurance, fringe benefits required by a pre-existi ng Contract or by 
custom, and workers' compensation insurance, reasonable costs of premiums for all bonds and insurance, permit fees, and 
sales, use or other taxes paid by Contractor that are directly attributable to the changed Work. In no event shall any 
expenditure or savi ngs associated with Contractor's home office or other non-Jobsite overhead expenses be included in any 
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change in the Contract Price. Pending final determination of reasonable expenditures or savings to the County, payments 
shall be made to Contractor based on the Project Manager's recommendation for payment. 

9.3.4 Costs which will not be allowed or paid in Change Orders or other claims under this Contract include, but are not 
limited to, the costs of preparing or reviewing change request/claims or proposed Change Orders, change request/claim 
consulting costs; lost revenues; lost profits; lost income or earnings; interest cost of any type other than those mandated by 
statute; rescheduling costs; lost earnings; loss of other business; or the costs of Contractor representatives visiting the Jobsite 
or participating in meetings with the County. The County shall not be liable to Contractor for claims of third parties, 
including Subcontractors, unless and until liability of Contractor has been established therefore in a court of competent 
jurisdiction. 

9.4 Acceptance of Change Orders 
Contractor' s written acceptance of a Change Order shall constitute a final and binding Contract to the provisions thereof 
and a waiver of all claims in connection therewith , whether direct, indirect, or consequential in nature. 

9.5 Notice to Sureties 
Contractor shall notify and obtain the timely consent and approval of Contractor' s surety with reference to all Change Orders 
if such notice, consent or approval is required by Contractor ' s surety or by law. Contractor represents and warrants to 
County that Contractor is solely liable and responsible to so notify and obtain any such consent or approval. The Contractor 
is to provide certification from the surety that the amount of a change order has been incorporated into the bond to cover 
the additional scope of work and/or cost associated with the Change Order. 

9.6 Differing Site Conditions 
If during the course of the Work, Contractor encounters (1) subsurface or concealed conditions at the Project' s Jobsite that 
differ materially from those shown in the Contract Documents and from those ordinarily encountered and generally 
recognized as inherent in work of the character called for in this Contract; or (2) unknown physical conditions of the 
Project's Jobsite, of an unusual nature, which differ materially from that ordinarily encountered and generally recognized 
as inherent in work of the character called for in this Contract, then Contractor, without disturbing the conditions and before 
performing any Work affected by such conditions, shall , within twenty-four (24) hours of their discovery, notify the Project 
Manager in writing of the existence of the aforesaid conditions. The Project Manager shall, within two (2) business days 
after receipt of Contractor' s written notice, investigate the site conditions identified by Contractor. If, in the sole opinion of 
the Project Manager, the conditions do materially so differ and cause an increase or decrease in Contractor' s cost of, or the 
time required for, the performance of any part of the Work, whether or not charged as a result of the conditions, the Project 
Manager may recommend an equitable adjustment to the Contract Price, or the Contract Time, or both. If Project Manager 
and Contractor cannot agree on an adjustment in the Contract Price or Contract Time, the adjustment shall be referred to 
the Assistant Director of Purchasing and Contracts for determination in accordance with the provisions of Paragraph I .5. 
No request by Contractor for an equitable adjustment to this Contract under this provision shall be allowed unless Contractor 
has given written notice to the Project Manager in strict accordance with the provisions of this Article. No request for an 
equitable adjustment or change to the Contract Price or Contract Time for differing site conditions shall be allowed 
if made after the date certified by the Project Manager as the date of Substantial Completion. 

The failure by Contractor to provide written notice as provided in this Paragraph 8.6 shall constitute a waiver by Contractor 
of any Claim arising out of or relating to such concealed or unknown condition. 

ARTICLE X UNCOVERING WORK, STOPPING WORK, 
AND ACCEPTING DEFECTIVE OR NONCONFORMING WORK 

10.1 Uncovering Work 
10.1.1 No Work or portion of Work shall be covered until inspected by the County as required by the Contract Documents. 
If any of the Work is covered contrary to the request or direction of the County or the Project Manager or contrary to the 
requirements of the Contract Documents, Contractor shall , upon written request, uncover it for the Project Manager' s 
inspection and subsequently cover the Work in accordance with the Contract Documents without adjustment to the Contract 
Time or Contract Price. The provisions and obligations set forth herein shall apply even ifthe County ultimately determines 
(after uncovering and inspection) that the underlying Work in question conforms to the requirements of the Contract 
Documents. 
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10.1.2 Should the County wish to either (i) re-inspect a portion of the Work that has been covered by Contractor in 
compliance with Paragraph 9. 1. 1, above, or (ii) inspect a portion of the Work that has been covered by Contractor which is 
not required by the Contract Documents to be observed or inspected prior to its being covered and which the County did 
not specifical ly request to observe prior to its bei ng covered, Contractor shall uncover the applicable portion of the Work 
upon written request. If the County determines that the Work uncovered conforms to the requirements of the Contract 
Documents, then the County wi II pay the costs of uncovering and replacement of the cover through a Change Order and 
will adjust the Contract Time by Change Order ifthe uncovering and replacement Work extends the most current Substantial 
Compl etion or Final Completion date, as applicable. If, however, the County determines that the Work uncovered does not 
conform to the requirements of the Contract Documents, then Contractor shall pay the costs of uncovering and replacement 
and shall not be enti tled to an adjustment of the Contract Price. 

10.2 Right to Stop Work 
If the Work is defective, or Contractor fai Is to supply sufficient ski li ed workers, suitable materials, or equipment or fa il s to 
furnish or perform the Work in such a way that the completed Work will conform to the Contract Documents, the County, 
acting through the Project Manager, may order Contractor to stop the Work, or any portion thereof, until the cause for such 
order has been eliminated. The County ' s right to stop Work, or any portion thereof, shall not give rise to any duty on the part 
of the County to exercise this right for the benefit of Contractor or any other party. 

10.3 County May Accept Defective or Nonconforming Work 
If the County chooses to accept defective or nonconformi ng Work, the County may do so. In such events, the Contract 
Price sha ll be reduced by the greater of (a) the reasonable cost of removing and correcting the defective or nonconforming 
Work, and (b) the difference between the fa ir market value of the Work had it not been constructed in such manner as to 
include defective or nonconform ing Work. If the remaining portion of the unpaid Contract Price, if any, is insufficient to 
compensate the County for its acceptance of defective or nonconform ing Work, Contractor shall , pay the County such 
remaining compensation for accepting defective or nonconforming Work.{ 

ARTICLE XI CONTRACT SUSPENSION AND TERMINATION 

11.1 Suspension 
The County may, by written notice, order Contractor to suspend, delay or interrupt Work, in whole or in part, for a period 
of time as the County may determine. If such suspension de lays Contractor' s abi li ty to meet the authorized Contract Time, 
Contractor will be granted an extension of time as reasonably agreed by both parties. Contractor shall not be entitled to an 
adj ustment to the Contract Time to the extent that performance is, was or would have been so suspended, delayed or 
interrupted by another cause, act or omission for wh ich Contractor is responsible. Notwithstandi ng anything to the contrary 
in this Contract and, in the event any such suspension exceeds ninety (90) days, Contractor may, upon ten (10) days written 
notice to the County, terminate performance under this Contract and recover from the County an equitable adjustment in 
accordance with Section 8.3 above. 

11.2 Termination 
11.2.1 The County may by written notice to Contractor term inate the Work under this Contract in whole or in part at any 
time for the County's convenience or for the default of Contractor. 

11.2.2 The County may term inate this Contract, in whole or in part, for its convenience upon thirty (30) calendar days 
written notice to the Contractor. If the termination is for the convenience of the County, an equitable adj ustment in the 
compensation to be paid to the Contractor may be made based upon the cost for com pleted Work, Work in progress, and 
the substantiated, reasonable and actually incurred costs associated with termination, including demobilization costs and 
amounts due in settlement of terminated contracts with Subcontractors. No amount shall be allowed for anticipated profit 
or unperformed work. 

11 .2.3 Contractor may terminate this Contract, for any reason up to sixty (60) calendar days wri tten notice, provided that 
any outstanding Work is completed by Contractor, or Contractor' s Subcontractors. Contractor further agrees to cooperate 
fu lly and assist the County, upon request, in order to complete any Work under this Project. In such event, the County shall 
compensate the Contractor as mutually agreed in writing for any such Work after termination. 

11.2.4 The County may terminate this Contract, in whole or in part, for cause (or "default"). In the event of Contractor' s 
default, the County shall issue a Not ice of Default to the Contractor, articulating the items which the County finds to be in 
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default of the requirements of this Agreement. Contractor sha ll have ten ( 10) calendar days from receipt of the Notice of 
Default to remedy deficiencies or submit, in writing, an acceptable plan for remedying the deficiencies identified in said 
notice. If Contractor fails to remedy such deficiencies, or to submit an acceptable plan for remedying such deficiencies, to 
the satisfaction of the County within the stated time period, the County shall issue a Notice of Termination, and take over 
and prosecute the Work to completion. In such case, Contractor shall be liable to the County for al l reasonable additional 
costs incurred by the County in completion of the Work. 

11.2.5 Upon receipt of such termination notice Contractor shall immediately stop all Work and shall immediately cause 
any and all of its Subcontractors and material suppliers at any tier, to immediately stop all work, leaving the construction 
Site in a safe and secured condition. Contractor shall not be paid for any work performed or costs incurred after the 
termination date that reasonably could have been avoided. The County may direct Contractor to assign Contractor's right, 
title and interest under terminated orders or subcontracts to its designee. 

11.2.6 Contractor shall not remove from the construction Jobsite any materials, equipment, plant or tools that have been 
paid for by County pursuant to this Contract. Contractor hereby grants the County a free and unimpeded right of access to 
Contractor' s facilities , which shall survive any termination of the Contract, for the purpose of permitting the County to take 
control of and remove any Work, including but not limited to any Work for which title has vested in the County. 

11.2.7 For purposes of this Termination provision, Contractor shall be deemed in default if Contractor (1) persistently or 
repeatedly refuses or fails to perform the Work in a timely manner, (2) fa il s to supply enough properly skilled Workers, 
supervisory personnel or proper equipment or materials, (3) fails to make prompt payment to Subcontractors, or for materials 
or labor, (4) becomes insolvent or becomes the subject of vo luntary or involuntary bankruptcy proceedings, (5) persistently 
disregards laws, ordinances, rules, regulations or orders of any public authority having jurisdiction, or (6) breaches or 
violates a material provision of this Contract. If the termination is attributable to the default of Contractor, the County shall 
have the right, without prejudice to any other right or remedy, to take possession of the construction Jobsite and of all 
materials, equipment, tools, construction equipment and machinery thereon owned by Contractor and may finish the Work 
by whatever methods it may deem expedient. In such case, Contractor sha ll not be entit led to receive any further payment 
until the Work is finished. 

11.2.8 If the unpaid balance of the Contract Price less any liquidated damages due under this Contract, exceeds the cost of 
finishing the Work, including compensation for the Project Manager's additional services and expenses made necessary 
thereby, Contractor shall pay the difference to the County. This obligation for payment shall survive the termination of the 
Contract. 

11.2.9 If, after termination by the County for Contractor's default, it is determined by a Court of competent jurisdiction 
that Contractor was not in default, or that the delay was excusable, the rights and obligations of the parties, including 
adjustment of the Contract Price, will be the same as if the termination had been issued for the convenience of the County, 
as provided under Paragraph I 0.2.4 above. 

11.3 Cancellation of Task Orders 
1 1 .3 .1 The County may, by written notice to the Contractor, cancel a Task Order issued under this Contract in whole or in 
part at any time for the County ' s convenience or for the default of the Contractor. This includes before and after execution 
of Task Orders. Upon notice of cancellation of any Task Order, the Contractor must stop all work. 

If the cancellation of the Task Order occurs after work has commenced, an equitable adjustment in the compensation to be 
paid to the Contractor may be made based upon the cost for completed Work, Work in progress, and the substantiated, 
reasonable, and actually incurred costs associated with termination, including demobilization costs and amounts due in 
settlement of terminated contracts with Subcontractors. No amount shall be allowed for anticipated profit or unperformed 
work. 

If Task Order is cancelled before Task Order is fully executed, Contractor shall not receive any payments. 

ARTICLE XII WARRANTY AND INDEMNITY 

12.1 Warranty 
12.1.1 Contractor warrants and guarantees to the County that all labor furnished to progress the Work under th is Contract 
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shall be competent to perform the tasks undertaken and that the product of such labor shal l yield only first-class results and 
that all materials and equipment furnished under this Contract shall be of good quality, free from faults and defects and in 
strict conformance with the Contract Documents. 

12.1.2 Contractor warrants all materials, equipment and labor it furnishes or performs under thjs Contract against all 
defects in design, materials and workmanship for a period of one year (or the period of time in any guarantee or warranty 
provided by any manufacturer or supplier of equipment or materials incorporated into the Work, wh ichever is later) from 
and after the date of Final Completion. Contractor shall within ten ( 10) Days after being notified in writing by the County 
of any defect in the Work or non-conformance of the Work (Warranty Work), commence and prosecute with due diligence 
al l Work necessary to fulfill the terms of the warranty at its sole cost and expense. Contractor shall act sooner as requested 
by the County in response to an emergency. In addition, Contractor shall, at its sole cost and expense, repair and replace 
any portions of the Work (or work of other contractors) damaged by its Warranty Work or which becomes damaged in the 
course of repairing or replacing Warranty Work. For any Work so corrected, Contractor's obligation hereunder to correct 
Warranty Work shall be reinstated for an additional one-year period, commencing with the date of acceptance of such 
corrected Work. 

12.1.3 Contractor shall perform such tests as the County may require to verify that any corrective actions, including, 
without limitation, redesign, repairs, and replacements comply with the requirements of the Contract Documents. A ll costs 
associated with such corrective actions and testing, including the removal, replacement, and reinstitution of equipment and 
materials necessary to gain access, shall be the sole responsibility of Contractor. 

12.1.4 All warranties and guarantees of subcontractors, suppliers and manufacturers with respect to any portion of the 
Work, whether express or implied, are deemed to be obtained by Contractor for the benefit of the County, regardless of 
whether or not such warranties and guarantees have been transferred or assigned to the County by separate Contract and 
Contractor agrees to enforce such warranties and guarantees, if necessary, on behalf of the County. 

12.1.5 In the event that Contractor fai ls to perform its obligations under this Warranty Section, or under any other warranty 
or guaranty under this Contract, to the reasonable satisfaction of the County, the County shall have the right to correct and 
replace any defective or non-conforming Work and any work damaged by such work or the replacement or correction 
thereof at Contractor's sole expense. Contractor shall be obligated to fully reimburse the County for any expenses incurred 
hereunder upon demand. 

12.1.6 Failure on the part of the County to reject defective, non-conforming or unauthorized Work shall not release 
Contractor from its contractual obligations, be construed to mean acceptance of such Work or material by the County, or, 
after Final Completion, bar the County from recovering damages or obtaining such other remedies as may be permitted by 
law. 

12.1.7 No adjustment in the Contract Time or Contract Price will be allowed because of delays in the performance of the 
Work as a result of correcting defective, non-conforming or unauthorized Work. 

12.1.8 County and Contractor agree that the provisions of Florida Statute Chapter 558 shall not apply to this Contract. 

12.2 Indemnity 
12.2.1 Contractor shall indemnify and hold harmless the County and its officers and employees ("indemnified Party"), 
from liabilities, damages, losses and costs, including, but not limi ted to, reasonable attorney's fees, to the extent caused by 
the negligence, recklessness, or intentional wrongful misconduct of Contractor and persons employed or utilized by 
Contractor in the performance of this Contract. 

12.2.2 To the extent permitted by, and in accordance with Section 725.06 of the Florida Statues, Contractor further agrees 
that "damages, losses and costs", includes fines, citations, court judgments, insurance claims, restoration costs or other 
liability, to the extent caused by the negligence, recklessness, or intentional wrongful misconduct of Contractor and persons 
employed or utilized by Contractor in the performance of th is Contract. 

12.2.3 To the extent permitted by, and in accordance with Section 725.06 of the Florida Statues, for purposes of indemnity, 
the " persons employed or utilized by Contractor" shall be construed to include, but not be limited to, Contractor, its staff, 
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employees, subcontractors, all deliverers, suppliers, furnishers of materials or services or anyone acting for, on behalf of, or 
at the request of Contractor. 

12.2.4 In Claims against any person or entity indemnified hereunder by an employee of Contractor, any Subcontractor, or 
subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be liable, the 
indemnification obligation under this Section I 1.2 shall not be limited by a limitation on the amount or type of damages, 
compensation or benefits payable by or for Contractor or any Subcontractor or subcontractor under any workers' 
compensation acts, disability benefits acts or other employee benefit acts. 

I 2.2.5 Contractor's indemnity and hold harmless obligations hereunder shall extend to al l Claims against the County by 
any third party or third-party beneficiary of this Contract and all liabilities, damages, losses and costs related thereto. 

12.2.6 This indemnification will not be valid in the instance where the loss is caused by the gross negligence, or willful , 
wanton or intentional misconduct of any Indemnified Party. 

12.2.7 If any provision(s), or portion(s) of a provision(s) of this Section, or the app lication thereof to any person or 
circumstance shall , to any extent, be held to be invalid, illegal or unenforceable for any reason whatsoever, the validity, 
legality and enforceability of the remaining provision(s), or part of the provision(s), shal l not in any way be affected or 
impaired thereby; and shall be interpreted to the fullest extent possible to be enforceable and to give effect to the intent 
manifested by the provision(s), or portion(s) thereof, held invalid, illegal or unenforceable. 

12.2.8 Contractor shall further indemnify and hold harmless the County its officers and employees from and against all 
Claims arising out of any infringement of patent rights or copyrights incident to the use in the performance of the Work or 
resulting from the incorporation in the Work of any invention, design, process, product, or device not specified in the Contract 
Documents ang shall defend such Claims in connection with any alleged infringement of such rights. 

12.2.9 The indemnification provisions of this Section 11.2 shall survive expiration or earlier termination of this Contract. 

ARTICLE XIII INSURANCE AND BONDS 

13.1 Contractor's Insurance Requirements 
13.1.1 All insurance policies shall be satisfactory to the County and be issued by companies authorized and duly licensed 
to transact business in the State of Florida. Contractor shal l furnish proof of insurance to the County prior to execution of 
this Contract. No Work sha ll commence under this Contract until Contractor has obtained all insurance coverages 
required under this section. Certificates of insurance shall clearl y indi cate Contractor has obtained insurance of the type, 
amount, and classification as required by this Contract. Required insurance coverage shall be maintained in force , 
including coverage for Additional Insureds, until Final Comp letion of all Work including Warranty Work. 

13. l.2 No Jess than ten (10) days written notice shall be provided to the County prior to cancellation, non-renewal or any 
material change ofrequired insurance policies. Yearly renewal certificates shall be provided to the County within thirty (30) 
days of expiration of the current policy. 

13. 1.3 The types and amounts of insurance required under this Contract do not in any way limit the liability of Contractor 
includ ing under any warranty or indemnity provision of this Contract or any other obligation whatsoever Contractor may 
have to the County or others. Nothing in this Contract limits Contractor to the minimum required insurance coverages 
found in this Article XII. 

13.2 Additional Insured Endorsements and Certificate Holder 
The term "Additional Insured'', as used in this Contract, sha ll mean St. John 's County, its elected officials, officers, 
employees, agents and representatives. Certificates of insurance shall specifically name each Additional Insured for all 
policies of insurance except Workers ' Compensation and Professional Liability. A copy of the endorsement showing 
the required coverages must accompany the certificate of insurance. 

Certificate Holder Address: 
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St. Johns County, a political subd ivision of the State of Florida 
500 San Sebastian View 
St. Augusti ne, FL 32084 
Attn: Purchasing Division 
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13.3 Workers Compensation 
Contractor shall procure and maintain during the life of this Contract, adequate Workers ' Compensation Insurance in at 
least such amounts as is required by law for all of its employees per Florida Statute 440.02. 

13.4 Commercial General Liability 
Contractor shall procure and maintain during the li fe of this Contract, Comprehensive General Liabi lity Insurance with 
minimum limi ts of $1,000,000 per occurrence, $2,000,000 aggregate, including bodily injury (including wrongful death), 
property damage, products, personal & advertising injury, and completed operations. This insurance must provide coverage 
for all Claims that may arise from the services and/or operations completed under this Contract, whether such services or 
operations are by Contractor or anyone directly or indirectly employed by them. Such insurance(s) shall a lso be primary 
and non-contributory with regard to insurance carried by the Additional Insureds. 

13.5 Automobile Liability 
Contractor shal l procure and maintain during the life of this Contract, Comprehensive Automobile Liabi lity Insurance with 
minimum limits of $2,000,000 combined single limit for bodily injury and property damage liability and insuring liability 
arising out of or in any way related directly or indi rectly to the ownership, maintenance or use of any owned, non-owned or 
rented/hired automobi les. 

13.6 Additional Coverages 

ONLY THE SUBSECTIONS CORRESPONDING TO ANY CHECKED BOX IN THIS PARAGRAPH 12.6 WILL 
APPLY TO THIS CONTRACT. 

13.6.1 D Professional Liability. 
13.6.1. l Contractor shall procure and maintain, during the life of this Contract, Professional Liability or Errors and 
Omissions Insurance with minimum limits of $1 ,000,000 with 10-year tail coverage start ing upon Final Completion. 
Contractor ' s professional liability policy should not have an exclusion for environmental compliance management or 
construct ion management professionals. 

13.6.1.2 In the event that Contractor employs professional engineering or land surveyor services for performing field 
engineering or preparing design calculations, plans, and specifications, Contractor shall requi re the retained engineers and 
land surveyors to carry professional liability insurance with limits not less than $1 ,000,000 each claim with respect to 
negligent acts, errors, or omissions in connection with professional services to be provided under this Contract. 

13.6.2 ~ Builders Risk (For Proj ects Over $100,000.00) 
a. The Contractor shal l procure and maintain Builder' s Risk ("all risk") insurance on a replacement cost basis. 
The amount of coverage shall be equal to the full replacement cost on a completed value basis, including periodic increases 
or decreases in values through change orders. 

13.6.2.2 The Builder' s Risk policy shall identify the County as the sole loss payee. The policy shal l name as insured the 
County, Contractor and its subcontractors of every tier. Each insured shall waive all rights of subrogation against each of 
the other insured to the extent that the loss is covered by the Builder's Risk Insurance. The Builder's Risk policy shall be 
primary and any self-insurance maintained by the County in not contributory. The Builder's Risk policy shall not include a 
co-insurance clause. This coverage shall not be lapsed or cancelled because of partial occupancy by the County prior to 
Fi nal Completion of the Work. 

13.6.2.3 The Builder's Risk insurance shall : 
a. insure against at least the following perils or causes of loss: fire ; lightning; windstorm; riot; civil 

commotion; terrorism; veh icle impact; aircraft; smoke; theft; vandalism and malicious mischief; 
mechanical breakdown, boiler explosion, and artificially generated electric current; earthquake; volcanic 
activity, and other earth movement; flood ; co llapse; explosion; debris removal including demolition as may 
be reasonably necessary; and water damage (other than that caused by flood). 
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b. cover, as insured property, at least the fo llowing: (i) the Work and a ll appurtenances, materials, supplies, 
fixtures , machinery, apparatus, equipment and other property of a si milar nature that are to be incorporated 
into or used in the preparation, fabricat ion, construction, erection, or completion of the Work including 
County furnis hed or assigned property; (ii) spare parts inventory required within the scope of the Contract; 
and (iii) temporary works which are not intended to fo rm part of the permanent constructed Work but which 
are intended to provide working access to the Jobsite, or to the Work under construction, or which are 
intended to provide temporary support for the Work under construction, including scaffolding, form work, 
fe nces, shori ng, falsework, and temporary structures. 

c. extend to cover damage or loss to insured property (i) wh ile in transit; and (ii) whi le in temporary storage 
at the Jobsite or in a storage location outside the Jobsite (but not including property stored at the premises 
of a manufacturer or supplier). 

d. incl ude (i) performance/start-up and hot testing; (ii) soft costs (e.g. design and engineering fees, code 
updates, permits, bonds, insurances, and inspection costs); and (iii) costs of funding or financ ing when a 
covered risk causes delay in completi ng the Work. 

13 .6.3 The Builder's Risk Insurance may have a deductible clause. Contractor shall be responsible for paying any and all 
deductible costs. Notwithstanding anythi ng to the contrary set forth above, the deductible for coverage of all perils and 
causes of loss enumerated in subparagraph 13.6.2.3 above shall not exceed $250,000. 

13.7 Other Requirements 
The required insurance limits identified in Sections 13.4, 13.5 , and 13.6 above may be satisfied by a combination of a 
primary policy and/or Um brel la or Excess Liability Insurance policy. Contractor shall require each lower-tier subcontractor 
to comply with all insurance requirements appropriate for its scope of work, and any deficiency shall not relieve Contractor 
of its responsibility herein. Upon written request, Contractor shal l provide County with copies of lower-ti er subcontractor 
certificates of insurance. 

Providing and maintaining adequate insurance coverage is a material obligation of Contractor. County has no obligation or 
duty to advise Contractor of any non-compli ance with the insurance requirements contained in this Section. If Contractor 
fa ils to obtain and maintain a ll of the insurance coverages req uired herein, Contractor shall indemnify and hold harml ess 
the Additional Insureds from and against any and a ll Claims that would have been covered by such insurance had Contractor 
complied with its obligations herein. 

County reserves the right to adjust the above minimum insurance requirements or require additional insurance coverages to 
address other insurable haz.ards. 

13.8 Payment and Performance Bonds 
Contractor shall execute, furnish the County with, and record in the public records of St. John's County, a Payment and 
Performance Bond in accordance with the provisions of Sections 255.05 and 287.0935 Florida Statutes, in an amount no 
less than the total amount of each Task Order which exceeds $ 100,000.00, and any Task Order which is less than 
$ 100,000.00, as determined by the County. Such Payment and Performance Bond shall be conditioned upon the successful 
completion of all work, labor, services, eq uipment and materials to be provided and furnished hereunder, and the payment 
of all subcontractors, materialmen, and laborers. Said bond shall be subj ect to the approval of the Board of County 
Comm issioners of St. John ' s County, Florida. In accordance with Section 255.05, F.S. , the County may not make a payment 
to Contractor until Contractor has prov ided the County a certified copy of the recorded bond. 

ARTICLE XIV MISCELLANEOUS 

14.1 Independent Contractor 
Contractor represents that it is fully experienced and properly qualified, licensed, equipped, organized, and financed to 
perform the Work under this Contract. Contractor shall act as an independent contractor and not as an agent in performing 
this Contract and shall maintain complete control over its employees and all of its Subcontractors and suppliers of any tier. 
Nothing contained in this Contract or any lower-tier subcontract or purchase order awarded by Contractor shall create any 
contractual relationship between any such subcontractor or supplier and the County. Contractor shall perform all Work in 
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accordance with the requirements of this Contract and in accordance with its own methods subject to compliance with this 
Contract. 

14.2 Examination of Contractor's Records 
The County or its authorized representative shall, until the expiration of five (5) years after final payment under this 
Contract, have access to, and the right to examine any directly pertinent books, documents, papers and records of Contractor 
involving transactions relating to this Contract, and to make copies, excerpts and transcriptions thereof. If any such 
examination reveals that Contractor has overstated any component of the Contract Price, Change Order, Claim, or any other 
County payment obligation arising out of this Contract, then Contractor shall, at the election of the County, either 
immediately reimburse to the County or offset against payments otherwise due Contractor, the overstated amount plus 
interest. The foregoing remedy shall be in addition to any other rights or remedies the County may have. 

14.3 Backcharges 
Upon the County's notification to undertake or complete unperformed Work such as cleanup or to correct defective or non­
conforming services, equipment, or material (Backcharge Work), if Contractor states or by its actions indicates it is unable 
or is unwilling to immediately proceed and/or complete the Backcharge Work in an agreed time; the County may perform 
such Backcharge Work by the most expeditious means avai lable and backcharge Contractor for any and all costs thereby 
incurred by the County. 

The County shall separately invoice or deduct and retain from payments otherwise due to Contractor the costs for 
Backcharge Work. The County's right to backcharge is in addition to any and all other rights and remedies provided in this 
Contract or by law. The County ' s performance of the Backcharge Work shall not relieve Contractor of any of its 
responsibilities under this Contract and Contractor shall be responsible for the Backcharge Work as if it were its own. 

14.4 Applicable Law 11 

Contractor and the Work must comply with all Appl icable Law and the requirements of any applicable grant agreements. 

14.5 Governing Law & Venue 
The Contract shall be governed by the laws of the State of Florida. Venue for any administrative and/or legal action arising 
under the Contract shall be St. Johns County, Florida. 

14.6 Assignment 
Contractor shall not sell , assign or transfer any of its rights, duties or obligations under the Contract, or under any Change 
Order issued pursuant to the Contract or make an assignment or transfer of any amounts payable to Contractor under the 
Contract, without the prior written consent of the County. In the event of any assignment, Contractor remains secondarily 
liable for performance of the Contract, unless the County expressly waives such secondary liability. The County may assign 
the Contract with prior written notice to Contractor of its intent to do so. This Contract may be assumed by and shall inure 
to the benefit of the County's successors and assigns without the consent of Contractor. 

14. 7 Severability 
If a court deems any provision of the Contract void, invalid or unenforceable, that provision shall be enforced only to the 
extent that it is not in violation of law or is not otherwise unenforceable and all other provisions shall remain in full force 
and effect. 

14.8 Section Headings 
The section and other headings contained in this Contract are for reference purposes only and shall not affect the meaning 
or interpretation of this Contract. 

14.9 Disclaimer of Third-Party Beneficiaries 
This Contract is solely for the benefit of County and Contractor and no right or cause of action shall accrue to or for the 
benefit of any third party not a formal party hereto. Nothing in this Contract, expressed or implied, is intended or shall be 
construed to confer upon or give any person or entity other than County and Contractor, any right, remedy, or Claim under 
or by reason of this Contract or any provisions or conditions hereof; and all of the provisions, representations, covenants 
and conditions herein contained shall inure to the sole benefit of and shall be binding upon County and Contractor. 
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14.10 Waiver; Course of Dealing 
The delay or failure by the County to exercise or enforce any of its rights or remedies under this Contract shall not constitute 
or be deemed a waiver of the County ' s right thereafter to enforce those rights or remedies, nor sha ll any single or partial 
exercise of any such right or remedy preclude any other or further exercise thereof or the exercise of any other right or 
remedy. The conduct of the parties to this Contract after the Effective Date shall not be deemed a waiver or modification of 
this Contract. 

14.11 No Waiver of Sovereign Immunity 
Nothing herein is intended to serve as a waiver of sovereign immunity by any agency or political subdivision to which 
sovereign immunity may be applicable or of any rights or limits to liability existing under Section 768.28, Florida Statutes. 
This section shall survive the termination of all performance and obligations under this Contract and shall be fully binding 
until such time as any proceeding brought on account of this Contract is barred by any applicable statute of limitations. 

14.12 Execution in Counterparts 
This Contract may be executed in counterparts, each of which shall be an original document, and al l of which together shall 
constitute a single instrument. The parties may deliver executed counterparts by e-mai l transmission, which shall be binding. 
In the event this Contract is executed through a County-approved electronic signature or online digital signature service 
(such as DocuSign), such execution shall be valid, effective and binding upon the party so executing. Execution and delivery 
of an executed counterpart of this Contract and/or a signature page of this Contract by electronic image scan transmission 
(such as a "pdf' file) or through a County approved electronic signature service will be valid and effective as delivery of a 
manually executed counterpart of this Contract. 

14.13 Entire Contract 
This Contract for the Work, comprised of the Contract Documents enumerated herein, constitutes the entire Contract between 
the Parties relating to the subject matter hereof and supersedes all prior or contemporaneous Contracts, negotiations, 
discussions and understandings, oral or written. This Contract may not be amended or modified except in writing, as provided 
herein and signed by authorized representatives of both parties . 

14.14 Survival 
The provisions of the Contract Documents which by their nature survive termination of the Contract, including without 
limitation all warranties, indemnities, insurance, payment obligations, and the County's right to audit Contractor's books 
and records, shall in all cases survive the expiration or earli er termination of this Contract. 

14.15 Employment Eligibility and Mandatory Use of E-Verify 
As a condition precedent to entering into this Contract, and in accordance with section 448 .095, F.S., Contractor and its 
subcontractors shall register with and use the E-Verify system to verify the work authorization status of all employees hired 
on or after January 1, 2021. 

a. Contractor shall require each of its subcontractors to provide Contractor with an affidavit stating that the subcontractor 
does not employ, contract with, or subcontract with an unauthorized a lien. Contractor shall maintain a copy of such 
affidavit for the duration of this Contract. 

b. The County, Contractor, or any subcontractor who has a good faith belief that a person or entity with which it is 
contracting has knowingly violated section 448.09(1 ), F.S. or these provisions regarding employment eligibility shall 
terminate the contract with the person or entity. 

c. The County, upon good faith belief that a subcontractor knowingly violated these provisions regarding employment 
eligibility, but Contractor otherwise complied, shall promptly notify Contractor and Contractor shall immediately 
terminate the contract with the subcontractor. 

d. The County and Contractor hereby acknowledge and mutually agree that, a contract terminated pursuant to these 
provisions regarding em ployment eligibility is not a breach of contract and may not be considered as such. Any 
contract terminated pursuant to these provisions regarding employment eligibility may be challenged in accordance 
with section 448.095(2)(d), F.S. 
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e. Contractor acknowledges that, in the event that the County terminates this Contract for Contractor's breach of these 
provisions regarding employment eligibility, then Contractor may not be awarded a public contract for at least one 
(1) year after such termination. Contractor further acknowledges that Contractor is liable for any additional costs 
incurred by the County as a result of the County's termination of this Contract for breach of these provisions regarding 
employment eligibility. 

f. Contractor shall incorporate in all subcontracts made pursuant to this Contract the provisions contained herein 
regarding employment eligibility. 

14.16 Equal Employment Opportunity 
During the perfonnance of this Contract, Contractor agrees as follows: 

14.16. l Contractor will not discriminate against any employee or applicant for employment because ofrace, color, religion, 
disability, age, sex (including sexual orientation and gender identity/expression), national origin (including limited English 
proficiency), marital status, or familial status. Contractor will take affirmative action to ensure that applicants and employees 
are treated during employment without regard to their race, color, religion, disability, sex, age, national origin, ancestry, 
marital status, sexual orientation, gender identity or expression, familial status, genetic information or political affiliation. 
Such action shall include, but not be limited to, the following: employment, upgrading, demotion or transfer, recruitment or 
recruitment advertisement, layoff or termination, rates of pay or other forms of compensation, and selection for training, 
including apprenticeship. Contractor agrees to post in conspicuous places, available to employees and applicants for 
employment, notices setting forth the provisions of this non-discrimination clause. 

14.16.2 Contractor will , in all solicitations or advertisements for employees placed for, by, or on behalf of Contractor, state 
that all qualified applicants will receive consideration for employment without regard to race, color, religion, disability, sex, 
age, national origin, ancestry, marjtal status, sexual orientation, gender identity or expression, familial status, or genetic 
information. 

14.16.3 Contractor wi ll not discharge or in any other manner discriminate against any employee or applicant for 
employment because such employee or app licant has inquired about, discussed, or disclosed the compensation of the 
emp loyee or appl icant or another employee or applicant. This provision shall not apply to instances in which an employee 
who has access to the compensation information of other employees or applicants as a part of such employee's essential job 
functions discloses the compensation of such other employees or app li cants to individuals who do not otherwise have access 
to such information, unless such disclosure is in response to a formal complaint or charge, in furtherance of an investigation, 
proceeding, hearing, or action, including an investigation conducted by the employer, or is consistent with Contractor's 
legal duty to furnish information. 

14.16.4 Contractor will send to each labor union or representatives of workers with which it has a collective bargaining 
Contract or other contract or understanding, a notice to be provided by the County, advising the labor union or workers' 
representative of Contractor's commitments under Section 202 of Executive Order 11246 of September 24, 1965, and shall 
post copies of the notice in conspicuous places available to employees and applicants for employment. 

14.16.5 Contractor wi ll comply with all provisions of Executive Order 11246 of September 24, 1965, and of the rules, 
regulations, and relevant orders of the Secretary of Labor. 

14.16.6 Contractor will furnish all information and reports required by Executive Order 11246 of September 24, 1965, and 
by the rules, regulations, and orders of the Secretary of Labor, or pursuant thereto, and will permit access to its books, 
records, and accounts by the County and the Secretary of Labor for purposes of investigation to ascertain compliance with 
such rules, regulations, and orders. 

14.16. 7 ln the event of Contractor's noncompliance with the nondiscrimination clauses of this Contract or with any of such 
ru les, regulations, or orders, this Contract may be cancelled, terminated or suspended in whole or in part and Contractor 
may be declared ineligible for further contracts in accordance with procedures authorized in Executive Order 11246 of 
September 24, 1965, and such other sanctions may be imposed and remedies invoked as provided in Executive Order 11246 
of September 24, 1965, or by rule, regulation, or order of the Secretary of Labor, or as otherwise provided by law. 
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14.1 6.8 Contractor wi ll include the provisions of paragraphs 13. 15. 1 through 13.1 5.8 in every subcontract or purchase order 
un less exempted by ru les, regulations, or orders of the Secretary of Labor issued pursuant to Section 204 of Executive Order 
11246 of September 24, 1965, so that such provisions will be bi nding upon each subcontractor or vendor. Contractor will 
take such action with respect to any subcontractor or vendor as may be directed to the Secretary of Labor as a means of 
enforc ing such provis ions including sanctions for noncompliance: Provided, however, that in the event Contractor becomes 
involved in, or is th reatened with, li t igation with a subcontractor or vendor as a result of such direction, Contractor may 
request the United States to enter into such litigation to protect the interest of the United States. 

14.17 Public Records 
14. 17.1 Contractor shall comply and shall requi re all of its Subcontractors to comply with the State of Florida' s Public 
Records Statute (Chapter 11 9), specificall y to: 

(1) Keep and maintain public records that ordinarily and necessarily would be requi red by the County in order to 
perform the Serv ices; 

(2) Upon request fro m the County' s custodian of public records, provide the County with a copy of the requested 
records or allow the records to be inspected or copied within a reasonable time at a cost that does not exceed the cost as 
provided in Chapter 119, Florida Statutes, or as otherwise prov ided by Applicable Law; 

(3) Ensure that public records related to thi s Contract that are exempt or confident ial and exempt from public records 
disclosure req ui rements are not disclosed except as authorized by Applicable Law for the duration of th is Contract and 
fo llowing expiration of this Contract, or earlier termi nation thereof, if Contractor does not transfer the records to the 
County; and 

• ( 4) Upon completion of this Contract, or earli er termination thereof, transfer, at no cost, to the County all public records 
in possess ion of Contractor or keep and maintain fo r inspection and copying a ll public records required by the County 
to perform the Work. 

14. 17.2 If Contractor, upon expi ration of this Contract or earlier termination thereof i) transfers all public records to the 
County, Contractor shall destroy any duplicate pub lic records that are exempt or confidential and exempt from public records 
disclosure requirements; and ii) keeps and mai ntains publ ic records, Contractor shall meet all Applicable Law and 
requi rements for retaining pub lic records. All records stored electronically must be provided to the County, upon request 
from the County's custodian of public records, in a format that is compatible with the County ' s information technology 
systems. 

14.1 7.3 Fail ure by Contractor to comply with the requirements of this section sha ll be grounds for immediate, unilateral 
termination of this Contract by the County. 

IF CONTRACTOR HAS QUESTIONS REGARDING THE APPLICATION OF 
CHAPTER 119, FLORIDA STATUTES, TO ITS DUTY TO PROVIDE PUBLIC 
RECORDS RELATING TO THIS CONTRACT, CONTACT THE CUSTODIAN OF 
PUBLIC RECORDS AT: (904) 209-0805, PUBLICRECORDS@SJCFL.US, 500 SAN 
SEBASTIAN VIEW, ST. AUGUSTINE, FLORIDA 32084 

14.18 Anti-Bribery 
Contractor and its Subcontractors shall at a ll times during the term of thi s Contract comply with a ll anti-bribery and 
corrupti on laws that are appl icable to the performance of th is Contract. Contractor represents that it has not, directly or 
ind irectly, taken any action which would cause it to be in vio lation of Chapter 838 of the Florida Statutes. Contractor shall 
immedi ately notify the County of any violation (or alleged violat ion) of this provision. 

14.19 Convicted and Discriminatory Vendor Lists, and Scrutinized Companies 
14. 19. 1 Contractor warrants that neither it nor any Subcontractor is currently on the convicted vendor li st or the 
discriminatory vendor li st mainta ined pursuant to Sections 287. 133 and 287.134 of the Florida Statutes, or on any simil ar 
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li st mainta ined by any other state or the federal government. Contractor sha ll immediately notify the County in writing if 
its ability to perform is compromi sed in any manner during the term of the Contract. 

14. 19.2 Section 287.135 of the Florida Statutes prohibits agencies from contracting with compan ies for goods or services 
that are on the Scrutinized Companies that Boycott Israel List, or with compan ies that are engaged in a boycott of Israel, 
and from contracting with companies for goods or services of $1,000,000 or more that are on the Scruti nized Companies 
with Activities in Sudan List or the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List, or are 
engaged in bus iness operations in Cuba or Syria. The lists are created pursuant to §215.473 and §2 15.4725, F.S . By 
execution of this Contract, Contractor certifies that it is not listed on the Scrutinized Companies that Boycott Israel List, the 
Scrutinized Companies with Activities in Sudan List or the Scrutinized Companies with Activities in the Iran Petroleum 
Energy Sector List, and is not engaged in a boycott of Israel or engaged in business operations in Cuba or Syria, and 
understands that pursuant to §287 .135, F .S., the submi ssion of a false certi fi cation may subject Contractor to civi I penalties, 
atto rney's fees , and/or costs. In accordance with §287.135, F.S. , the County may terminate this Contract if a false 
certification has been made, or the Contractor is subsequent ly placed on any of these lists, or engages in a boycott of Israel 
or is engaged in business operations in Cuba or Syria. 

14.20 Written Notice 
Any and all noti ces, requests, consents, approvals, demands, determinati ons, instructions, and other forms of written 
communication under this Contract shall be validly given when delivered as fo llows: 

1. Hand de livered to Contractor's Authorized Representative or hand delivered during normal busi ness hours and 
addressed as shown below, or 

ii. Delivered by U.S. Mail , electronic mail or commercial express carrier, (postage prepaid, delivery recei pt 
requested), to the fo llowi ng addresses: 

St. Johns County 
500 San Sebastian View 
St. Augustine, FL 32084 

.__ ____ __,Attn: Leigh A. Daniels 
mail Address: ldaniels@sjcfl .us 

With a copy to: 
St. Johns County 
Office of the County Attorney 
500 San Sebastian View 
St. Augustine, FL 32084 
Email Address: dmigut@sjcfl.us 

J 

[INSERT CONTRACTOR FULL LEGAL NAME] 
Address : [INSERT STREET ADDRESS] 
[INSERT CITY/STATE/ZIP CODE] 
Attn: [INSERT NAME OF PRINCIPAL] 
Email Address: [INSERT EMAIL OF PRINCIPAL] 

Noti ces shall be deemed to have been given on the date of de livery to the location listed above without regard to actual 
receipt by the named addressee. County and Contractor may each change the above addresses at any time upon prior wri tten 
notice to the other party. 

****************** 
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The authorized representatives hereto have executed this Contract effective as of the Effective Date. Contractor' s authorized 
representative executing this Contract represents that he or she is duly authorized to execute this Contract on behalf of 
'contractor. 

County: 

St. Johns County (Seal) 
(Typed Name) 

By: __________ _ 

(Signature of Authorized Representative) 

(Printed Name) 

(Title) 

(Date of Execution) 

ATTEST: 
St. Johns County, Fl 
Clerk of Circuit Court & Comptroller 

By: ____________ _ 

(Deputy Clerk) 

(Date of Execution) 

Legally Sufficient: 

(Office of County Attorney) 

(Date of Execution) 

SJC (MCA-TO) 2022 , REV4 

Contractor: 

Seal 
(Typed Name) 

By: ____________ ~ 

(Signature of Authorized Representative) 

(Printed Name) 

(Title) 

(Date of Execution) 
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I Contract No. 
Project Title: 

FORM 1 
CERTIFICATION OF PAYMENTS TO SUBCONTRACTORS 

The undersigned Contractor hereby swears under penalty of perjury that: 

l. Contractor has paid all Subcontractors all undisputed contract obligations for labor, services, or materials 
provided on this Project within the time period set forth in Sections 218.73 and 218 .735, Florida Statutes, as 
app licable. 

2. The following Subcontractors have not been paid because of disputed contractual obligations; a copy of the 
notification sent to each, explaining the good cause why payment has not been made, is attached to this form: 

Subcontractor Name and Address Date of Disputed Invoice Amount in Dispute 

Contractor's Authorized Representative executing this Certification of Payments to Subcontractors represents 
that he or she i1s duly authorized to execute this Certificate, or if executing on behalf of another, is authorized to 
do so and that such Authorized Representative is legally bound. 

Dated _____ , 20_ 

STATE OF 

COUNTY OF ----

) 
) SS. 
) 

By: ---------------
(Signature) 

By: ___________ ~ 
(Name and Title) 

The foregoing instrument was acknowledged before me, by means of D physical presence or D online 
notarization, this day of , 20_, by ________________ _ 
who is personally known to me or who has produced as identification and who 
did (did not) take an oath. 

NOTARY PUBLIC: 

Signature: ___________ _ 

Print Name: -----------

(NOTARY SEAL) 
My commission expires: 
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FORM2 

CONTRACTOR'S FINAL RELEASE AND W AIYER OF LIEN 

Owner: St. Johns County (hereafter "County") County Department/Division: 

Contract No.: Contractor Name: 

Project: Contractor Address: 

Project Address: Contractor License No.: 

Payment Amount: Amount of Disputed Claims: 

The undersigned has been paid in full for a ll labor, work, services, materials, equipment, and/or supplies 
furnished to the Project or to the County and does hereby waive and release any notice of lien, any right to 
mechanic's lien, any bond right, any claim for payment and any rights under any sim il ar ord inance, rule or statute 
related to a claim or payment rights the undersigned has on the above described Project, except for the payment 
of Disputed Claims, if any, described below. 

The undersigned warrants that he or she either has already paid or wi ll use the monies received from this 
final payment to promptly pay in full all of its laborers, subcontractors, material men and supp liers for all labor, 
work, services, materials, equipment, or supplies provided for or to the above referenced Project. 

Before any recipient of this document relies on it, the recipient shou ld veri fy ev idence of payment to the 
undersigned. 

Disputed Claims: The fo llowing invoices, pay applications, retention , or extra work are reserved by 
undersigned from th is final payment (if there are no Disputed C laims enter "None"): 

None 

Signed this _day of 20 
Contractor/Co mpany Name 

By: 

Signature 

Printed Name 

Title 

NOTICE: THIS DOCUMENT WAIVES RIGHTS UNCONDITIONALLY AND STATES THAT YOU 
HAVE BEEN PAID FOR GIVING UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE 
AGAINST YOU IF YOU SIGN IT TO THE EXTENT OF THE PAYMENT AMOUNT OR THE 
AMOUNT RECEIVED. 
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St. Johns County Board of County Commissioners 

Purchasing Division 

NOTICE OF INTENT TO AWARD 

May 1, 2023 

RFQ No: 23-04; SHIP and Emergency Housing Rehabilitation 

St. Johns County hereby issues this Not ice of Intent to Award a contract , upon successful 
negotiations, with 1565 Woodworks, LLC., St. Johns Housing Partnership, Inc., and Coastal 
Construction of St. Augustine, LLC, based upon evaluation of submitted Qualificati_ons under RFQ 
23-04. 

Any actual Bidder, Proposer or Supplier who is aggrieved in connection with the Notice of Intent 
to Award a Contract, where such grievance is asserted to be the result of a violation of the 
requirements of the St. Johns County Purchasing Policy and associated procedures, or any 
applicable provision of law by the! officers, agents, or employees of the County, may file a Protest 
to the Assistant Director oU >urchasing & Contracts. The Protest must be made in writing and filed 
by 4:00PM on the fifth business day following the date of the posting of the Notice of Intent to 
Award, and must be submitted in accordance with Section 13, SJC Purchasing Policy. 

Should no Protest be received in response to this Notice, the County will proceed wit h 
negotiations, and upon successful negotiations, award of a Contract in accordance with SJC 
Purchasing Policy. 

Please forward all correspondence, requests or inquiries directly to . Bryan Matus, Senior 
Purchasing Coordinator, via email at bmatus@sjcfl .us or phone at (904) 209-0148. 

St. Johns County, FL 
Board of County Commissioners 
Purchasing Division 

nt Director, Purchasing & Contracts 
jlocklear@sjcfl.us 
(904) 209-0158 - Direct 

Date: 
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EVALUATOR EVALUATOR 

FIRM Dir1<Winston Greg Buhr 

1565 Woodworks. UC. 90.0 86.0 

St. Johns Housing Partnership, Inc. 90.0 88.0 
Coastal Construction of St. Au1<Ustine UC 89.0 82.0 

Corporate Vision, Inc. 
75.0 66.0 

DSW Homes, UC 79.0 72.0 

DEPARTMENT APPROVED: 

PURCHASING APPROVED: 

Posted to Demandstar. :) J L/ / 2-~ 
NOTE: 

EVALUATION SUMMARY SHEET 
ST. JOHNS COUNTY, FLORIDA 

Date: April 13, 2023 
RFQ No: 23-04; SHIP and Emergency Housing Rehabilitation 

EVALUATOR EVALUATOR EVALUATOR 

Mackenzie Michelle 
Ross Rufino TOTAL RANK COMMENTS Smith Lawlor 

89.0 73.0 90.0 428.0 1 

88.0 77.0 81 .0 424.0 2 

75.0 61.0 83.0 390.0 3 

80.0 75.0 66.0 
362.0 4 

76.0 67.0 55.0 351.0 5 

THE RANKING SHOWN ABOVE SHALL BE FOUOWEO UNLESS SPECIAL CONDITIONS MERIT A CHANGE IN THE NEGOTIATING ORDER, IN THIS CASE, THE SPECIAL CONDITIONS MUST BE 
EXPLAINED IN DETAIL AND ATTACHED TO THIS EVALUATION SUMMARY SHEET. AU RECORDS SHALL BECOME AVAILABLE FOR INSPECTION AND COPYING PURSUANT TO CHAPTER 119, F.S. 

ANY ACTUAL RESPONDENT WHO IS AGGRIEVED IN CONNECTION WITH A NOTICE OF INTENT TO AWARD, WHERE SUCH GRIEVANCE IS ASSERTED TO BE THE RESULT OF A VIOLATION OF THE 

REQUIREMENTS OF THE C(\UNTY'S PURCHASING POLICY AND ASSOCIATED PROCEDURES, OR ANY APPLICABLE PROVISION OF LAW BY THE OFFICERS, AGENTS, OR EMPLOYEES OF THE 
C.OUNTY, MAY FILE A PROTEST WITH THE ASSISTANT DIRECTOR OF PURCHASING & CONTRACTS. THE PROTEST MUST BE SUBMITTED IN WRITING, ACCOMPANIED BY A SECURITY IN THE 
FORM OF A PROTEST BOND, BY 4:00PM ON THE FIFTH BUSINESS DAY FOUOWING THE DATE OF THE POS"TING OF THE NOTICE OF INTEltT TO AWARD. 



St. Johns County Board of County Commissioners 

Purchasing Division 

ADDENDUM #1 
March 17, 2023 

To: Prospective Respondents 
From: St. Johns County Purchasing Division 
Subject: RFQ No: 23-04; SHIP and Emergency Housing Rehabilitation 

This Addendum #1 is issued for further Respondents' information and is hereby incorporated into 
the RFQ Documents. Each Respondent must incorporate any and all revisions , clarifications, 
and/or supplemental information provided in all issued addenda with the submitted Qualifications. 
Respondents must submit a copy of each signed addendum with their submitted Qualifications 
as provided in the RFQ Documents. 

Revisions/Clarifications: 
The County provides the following revisions and/or clarifications to be incorporated into the RFQ 
Documents: 

1. Part II: Scope of Work, Section A. Objective, the following clarification is being provided : 

The County's cap for emergency repair and the rehabilitation cost is established by 
program policy and is subject to change. All potential pricing proposals will be reviewed 
in accordance with the policy in place at that time. 

Questions/ Answers: 
The County provides the following answers to the questions submitted below: 

1. Page 7 Section B- Scope of work- what do you refer to when " the Contractor shall be 
responsible for ... and administration necessary to perform rehab work" 
Answer: The Contractor shall be responsible for any administration duties 
necessary to perform the rehabilitation project assigned. Adm inistration duties 
include, but are not limited to, keeping detailed and complete files on each project, 
submitting invoices and substantiating documentation for payment from the 
County, and having files and documentation ready and available for the County to 
review at any time. The Contractor must file any permits, material receipts, change 
orders, Scope of Work, and all documents pertaining to the project rehabilitation of 
a unit. 

2. Page 7- Section C.1.- Site visit Minimum of 24 hours notice for bidding . Will there normally 
be more time to schedule a visit than 24 hour notice? 
Answer: The 24-hour notice for each mandatory site visit is the minimum. The 
County will make every attempt to maximize the notice provided regarding 
mandatory site visits. 

3. Page 8- C.2. - How do you envision verifying profit and overhead being limited to 10 % 
each? Usually when there is bidding on individual projects, the lowest responsible bidder 
gets the work without much more concern than the total pricing . As an example, we 
provide health insurance for our employees, and that is factored into the hourly rate 
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estimates. So our labor rates may be higher than other contractors, but that doesn't get 
factored in with the total price being the determining factor. 
Answer: Each price proposal submitted to the County must include a self-reported 
breakout of overhead and profit. The County will review overhead and profit in 
relation to the total cost of the pricing proposal. Price proposals that exceed the 
overhead and profit caps will be deemed unresponsive. Task Orders will be 
awarded to the Contractor that submits the lowest, most responsive, and 
responsible price proposal. 

If the County determines that any Price Proposal is out of line with the proposed 
budget, schedule, or project requirements, the County reserves the right to reject 
any submitted Price Proposal, from any Contractor, at any time. The County is not 
obligated to accept any submitted Price Proposal from any Contractor for any 
project. The County reserves the right to negotiate items on the Price Proposals 
submitted by each Contractor if they appear to be inflated or high if it serves the 
best interest of the County. 

4. Page 8. Section E- Asbestos Abatement-when would there be testing for asbestos? 
Normally before the Scope of Work is determined? Would the cost of abatement require 
a change order? 
Answer: The County will not be conducting testing on all projects for Asbestos. 
The County plans to conduct careful assessments and evaluations based on the 
following criteria: property construction date before 1980, suspicious material 
detected by the Contractor, or confirmed history of asbestos material present in the 
property. 

If the Contractors detect the possibility of what seems to be Asbestos material in a 
project site, the work shall immediately stop, and the Contractor will notify the 
County. The County will review the project and determine if further testing and 
abatement are necessary by certified personnel. The extra cost for testing and 
abatement will require a change order, and it will be covered by funds set aside by 
the County as contingency funds for unforeseen circumstances. The Contingency 
funds will be part of the cap for emergency and rehabilitation costs. The County 
must review and approve any change orders before work starts. 

5. Page 13- Section 2- Proposed Sub-Contractors- Can we provide a list of subcontractors 
cu rrently working with our company and notify the County when that changes? All our 
contractors are required to be licensed and insured with the appropriate City and/or 
County bui lding departments. What would be considered sufficient documentation? 
Answer: The Respondent must provide a list of subcontractors they can 
reasonably determine they will utilize during the duration of the awarded contract. 
Once under contract, the awarded Contractors will notify the County if they are 
utilizing any new subcontractors not previously reviewed by the County. 
Subcontractors are subject to approval by the County. Subcontractors must 
possess applicable licenses required by the County and/or State (if applicable) in 
their respective trades. 

6. Page 13- Section 3 -Related Experience - Can you be more specific on "submit a list of 
all active and completed projects over the last 3 years?" Last year we worked on over 200 
homes, some were simple, others were more complex. 
Answer: This section intends to demonstrate sufficient experience to perform the 
required work. Respondent is to submit a list of all active and completed projects 
in accordance to the solicitation. 
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7. Page 13- Section 5- This asks for current and future workloads over the next 3 years? 
Most projects we bid on , only appear within 2-3 months before the work is awarded . 
Answer: The Respondent is to demonstrate their current and future anticipated 
workloads. Future anticipated workloads may include active mult iyear contracts. 

8. Page 16- Section C- Change Orders- Should there be some sort of contingency fund , not 
part of the actual budget award (for a total less than $50,000) that allows for a change 
order and additional funding if problems are discovered towards the end of a project? 
Answer: The County will review a change order request on a case-by-case basis. 
Allotment of Contingency funds will vary from project to project depending on 
funding availability. The total amount of funding for the project, including change 
orders, shall not exceed the programmatic caps outlined in the program's policies 
and procedures. The programmatic cap is subject to change. 

9. Page 18 -Will builders risk be required for the smaller projects such as Emergency 
Repairs? 
Answer: No builder's risk insurance will be required for this solicitation and 
contract. This addendum hereby removes the builder's risk insurance requirement. 

SUBMITTAL DEADLINE FOR QUALIFICATIONS REMAINS: THURSDAY, MARCH, 23, 2023 
AT 4:00PM EST 

Respondent Acknowledgment 

Signature 

Printed Name!Title 

Respondent Company Name 

END OF ADDENDUM NO. 1 
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ST. JOHNS COUNTY, FL 

BOARD OF COUNTY COMMISSIONERS 

REQUEST FOR QUALIFICATIONS 

RFQ NO: 23-04 

SHIP AND EMERGENCY HOUSING REHABILITATION 

St. Johns County Purchasing Division 
500 San Sebastian View 
St. Augustine FL 32084 

904-209-0150 
www.sjcfl.us/Purchasing/lndex.aspx 

FINAL 02/16/2023 
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RFQ NO: 23-04 SHIP AND EMERGENCY HOUSING REHABILITATION 

PART I: GENERAL TERMS AND CONDITIONS 

A. DEFINITIONS 
Terms used within this Request for Qualifications ("RFQ" ) shall have the meaning as set forth in the St. Johns County 
Purchasing Policy ("Policy"), or as provided herein. 

B. PURPOSE & INTENT 
The purpose for this RFQ is to solicit Qualifications from qualified Respondents, for consideration in performing the 
specified work. The intent of the County is to select a pool of qualified Contractors and enter into a contract with each 
Contractor, to perform the required work, based upon the evaluation of the submitted Qualifications in accordance 
with the Evaluation Criteria provided herein . 

C. SUBMITIAL DEADLINE & LOCATION 
Qualifications submitted in response to this RFQ must be delivered to, and received by the SJC Purchasing Division by 
or before four o'clock (4:00PM EDST) on Thursday, March 23, 2023. Any Qualifications received by the SJC Purchasing 
Division after the stipulated deadline shall not be considered and will be returned to the Respondent, unopened. 

Qualifications must be submitted to: SJC Purchasing Division 
500 San Sebastian View 
St. Augustine, FL 32084 

The County is not responsible for Qualifications that are incorrectly labeled, addr~ssed, mailed, or otherwise end up 
in an inappropriate location other than the SJC Purchasing Division. Any such Qualifications that is not received in the 
SJC Purchasing Division sha ll be returned to the Respondent, unopened. 

D. DESIGNATED POINT OF CONTACT 
Any and all questions or requests for information relating to this RFQ must be directed, in writing, to the following 
Designated Point of Contact provided below: 

Designated Point of Contact: Greg Lulkoski 
Procurement Coordinator 
500 San Sebastian View 
St. Augustine, FL 32084 
Email: glulkoski@sjcfl.us 

In the event the Designated Point of Contact provided above is absent or otherwise unavailable for more than three 
(3) business days, firms may contact Jordy Fusco, Procurement Coordinator, at mfusco@sjdl.us. 

E. LOBBYING PROHIBITION 
In accordance with Section 9 of the Policy, Respondents SHALL NOT contact any staff member of St. Johns County, 
including members of the Board of County Commissioners, except the above referenced individual, with regard to this 
RFQ. Any such communication is a violation of the Policy and shall result in disqualification, and removal from 
consideration for award of a contract under this RFQ. 

F. SUBMITIAL OF QUESTIONS/INQUIRIES 
Any and all questions and/or inquiries related to this RFQ shall be directed, in writing, to the Designated Point of 
Contact provided above, by or before four o'clock (4:00PM) EDST on Thursday, March 9, 2023. Any questions 
received after this deadline will not be addressed or clarified by the County, unless it is determined to be in the best 
interest of the County to do so. The County reserves t he right to extend the Qualifications submittal deadline in order 
to clarify or answer questions as necessary to serve the best interest of the County. 
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G. TENTATIVE SCHEDULE OF EVENTS 

The County proposes the tentative schedule of events below. The dates provided may change at the discretion of the 
County. If any modifications impact the schedule of this RFQ, through and until the deadline for submitted 
Qualifications, the County wi ll issue an Addendum to this RFQ. 

Broadcast of RFQ 

Deadline for Questions 

Issuance of Final Addendum 

Qualifications Submittal Deadline 

Evaluation of Submitted Qualifications 

Presentation of Award Recommendation to SJC BOCC 

Issuance of Contract(s) 

H. ADDENDA 

February 21, 2022 

March 9, 2023 

March 16, 2023 

March 23, 2023 

March 30, 2023 

May 2, 2023 

May 3 - May 12, 2023 

Any and all clarifications, answers to questions, or changes to this RFQ shall be provided through a County issued 
Addendum, posted on www.demandstar.com. Any clarifications, answers, or changes provided in any manner other 
than a formally issued addendum, are to be considered "unofficial" and shall not bind the County to any requirements, 
terms or conditions not stated herein. 

The County shall make every possible, good faith effort to issue any and all addenda no later than seven (7) days prior 
to the due date for Qualifications. Any addenda issued after this date shall be for material, necessary clarifications to 
the Request for Qualifications. 

Any and all issued Addenda must be included with all copies of each Respondent's submitted Qualifications. Failure 
to submit an issued addendum with the submitted Qualifications may result in the Respondent being deemed non­
responsive, and being removed from consideration for award. The County reserves the right to request from any 
Respondent, copies of any missing addenda, if the content included in the Addenda is not of a material nature to the 
merit of the submitted Qualifications. 

I. EQUAL EMPLOYMENT OPPORTUNITY 

In accordance with Federal, State and Local law, the submitting firm shall not discriminate against any employee or 
applicant for employment because of race, color, religion, sex, national origin, or handicap. The submitting firm shall 
be required to comply with all aspects of the Americans with Disabilities Act (ADA) during the performance of the 
work. 

J. SOLICITATION POSTPONEMENT/CANCELLATION 

The County may, at its sole and absolute discretion, postpone, cancel, or re-advertise, at any time, this solicitation 
process for any reason, as determined by County Staff, in order to best serve the interests of St. Johns County. 

K. RIGHT TO REJECT/ ACCEPT 

The County reserves the right to accept or reject any or all Qualifications, waive minor formalities, and to award to 
the Respondent that best serves the interest of St. Johns County. 

L. COMPLIANCE WITH ST. JOHNS COUNTY PURCHASING POLICY 

All terms and conditions of the St. Johns County Purchasing Policy ("Policy") and associated procedures are 
incorporated into this RFQ Document by reference, and are fully binding. Respondents are required to submit their 
responses to this RFQ, and to conduct their activities during this process in accordance with the Policy and the 
requirements provided herein. 

This solicitation, the subsequent evaluation, negotiations and contract award shall be in accordance with the Policy 
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and associated procedures. The County reserves the right to disqualify, remove from consideration, or debar as 
appropriate, any Respondent that does not comply with the applicable requirements set forth in the Policy and 
associated procedures. 

M. LOCAL PREFERENCE 
Per Section 16.3.1 of the St. Johns County Purchasing Policy, the County shall review all submitted Qualifications to 
determine whether or not a Respondent is requesting consideration as a Local Business. Staff shall provide the 
appropriate consideration of local preference to those submitted Qualifications, in accordance with SJC Purchasing 
Policy. 

N. SUB-CONTRACTORS 
If the awarded Contractor elects to sub-contract with any firm, for any portion of the work, the Contractor shall be 
responsible for all work performed under any sub-contract and the Contractor shall not be relieved of any obligations 
under the awarded Contract. 

Each Respondent shall submit a list of sub-contractors proposed by the Respondent to perform any portion of the 
required work specified herein. 

At any time, the County may, at its discretion, require any Respondent to submit all relevant data required to establish 
to the satisfaction of the County, the reliability and responsibility of the proposed sub-contractors to ensure, to the 
County's satisfaction, that the proposed sub-contractors are qualified, capable and approved to perform the work for 
which they are proposed by the Respondent. 

Prior to the award of a contract, the County will notify the Respondent in writing if the County, after due investigation, 
has reasonable and su bstantial objection to any person or organization proposed as a sub-contract. The Respondent 
then may, at his option, withdraw the submitted Qualifications, or submit an acceptable substitute at no change in 
terms of the submitted Qualifications. If the Respondent fails to submit an acceptable substitute within seven (7) 
ca lendar days of the original notification, the County then may disqualify the Respondent, at no cost to the County. 

The County reserves the right to disqualify any Contractor, Consultant, sub-contractor, or Supplier, due to previously 
documented project problems, either with performance or quality. 

Sub-Contractors, and other persons and organizat ions proposed by the Respondent to perform any portion of the 
required work, and accepted by the County, shall only perform the work for which they are proposed, and shall not 
be changed except with the written approval of the County. 

In the event that an awarded Contractor claims local Preference, per Section 16.3.1 of the St. Johns County Purchasing 
Policy, a minimum of fifty percent (50%) of all work specified in each Task Order must be performed with local 
resources, either self-performed by the Contractor or by use of subcontractors that meet the policy definition of a 
local business. 

0. E-VERIFY 
As a condition precedent to entering into an Agreement, and in accordance with Section 448.095, Florida Statutes, 
the awarded Contractor(s) and all sub-contractors shall register with and use the E-Verify system to verify the work 
authorization status of all employees hired on or after January 1, 2021. 

1. Awarded Contractor shall require each of its sub-contractor to provide Contractor with an affidavit stating that 
the sub-contractor does not employ, contract with, or sub-contract with an unauthorized alien. Contractor shall 
maintain a copy of such affidavit for the duration of the awarded Contract. 

2. The County, Contractor(s), or any sub-contractors who has a good faith belief that a person or entity with which 
it is contracting has knowingly violated Section 448.09(1), Florida Statutes, or these provisions regarding 
employment eligibility shall terminate the contract with the person or entity. 
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3. The County, upon good faith belief that a sub-contractor knowingly violated these prov1s1ons regarding 
employment eligibility, but Contractor otherwise complied, shall promptly notify Contractor and Contractor shall 
immediately terminate the contract with the sub-contractor. 

4. The County and Contractor hereby acknowledge and mutually agree that, a contract terminated pursuant to these 
provisions regarding employment eligibility is not a breach of contract and may not be considered as such. Any 
contract terminated pursuant to these provisions regarding employment eligibility may be challenged in 
accordance with Section 448.095(2)(d), Florida Statutes. 

5. Contractor acknowledges that, in the event that the County terminates the awarded contract for Contractor's 
breach of these provision regarding employment eligibility, then Contractor may not be awarded a public contract 
for at least one (1) year after such termination . Contractor further acknowledges that Contractor is liable for any 
additional costs incurred by the County as a result of the County's termination of t he awarded Agreement for 
breach of these provisions regarding employment eligibility. 

P. FORCE MAJEURE 
If awarded a Contract on the basis of the submitted Qualifications, Respondent pledges to perform any and all Work 
in accordance with the Contract barring any delays due force majeure events which are not reasonably foreseeable 
and beyond the control of both the awarded Contractor(s) and the County, including acts of war, terrorist attacks, 
labor strikes, floods, earthquakes, epidemics, pandemics, riots, natural disasters, and other acts of God. 

PART II: SCOPE OF WORK 

A. OBJECTIVE 
The objective of the County is to hire qualified and experienced Contractors to perform rehabilitation work on sub­
standard homes owned and occupied by households that qualify as very low, low, or moderate income, as determined 
annually by the US Department of Housing and Urban Development. The rehabilitation of homes is funded by the 
State Housing Initiatives Partnership (SHIP) program and the Emergency Repairs Services program. 

The State of Florida's SHIP program provides funds to eligible local governments, such as St. Johns County, as an 
incentive to create partnerships that produce and preserve affordable homeownership. The program was designed to 
serve very low, low, and moderate income families. The amount of SHIP funding made available to St. Johns County 
on an annual basis is expected to fluctuate based on the State's annual budget. The County caps the rehabilitation 
cost of each home at fifty thousand dollars ($50,000.00). 

The Emergency Repairs Services program is funded through the County and is des igned to serve very low, low, and 
moderate income families that are experiencing an urgent repair need related to the health and safety of the 
occupants. Emergency repairs may include hazardous, unsafe, unsanitary, or life-threatening situations within the 
home. Rehabilitation requests are considered based on an estimated repair cost per household. The County cap for 
emergency repair costs per household is seven thousand five hundred dollars ($7,500), as funding is available. Due to 
the emergency nature of the repairs, Contractors are expected to work quickly and efficiently to protect the home, its 
contents and the homeowners' health and safety. 

St. Johns County is soliciting Qualifications from qualified and experienced contractors to provide and oversee 
rehabilitation work to be performed on sub-standard homes located in St. Johns County that meet the requirements 
of the SHIP Program and the County's Emergency Repair Services program. Work shall include, but are not limited to 
reviewing scopes of work developed by the County's Housing Grants Construction Inspector, attending site visits at 
homes to be rehabilitated, submitting Price Proposals, performance of rehabilitation work, supervision of work 
performed at each location, and compliance with all SHIP Program requirements. The scope of repair work for each 
home shall primarily encompass health, sanitation, security, and safety concerns, unless otherwise authorized by the 
County. 

6 



B. SCOPE OF WORK 
The awarded Contractor(s) shall be responsible for providing any and all labor, materials, equipment, supervision, 

transportation, and administration necessary to perform rehabilitation work and emergency repairs on sub-standard 

homes owned and occupied by income-eligible families that have been qualified by the County. 

The program to administer SHIP and Emergency Housing Rehabilitation shall include Site Inspections to be completed 

by the County, Contractor Site Visits to individual homes in need of rehabilitation, submittal of Price Proposals by each 
Contractor, and the County Purchasing Division will issue Task Orders to the Contractor that submits the lowest, 
responsive, and responsible Price Proposal for each project, or as best serves the interest of the County. 

The awarded Contractor(s) shall perform/shall be responsible for : 

• Providing rehabilitation and/or elevation of single family, owner-occupied residential structures, including 

manufactured home unit (MHU) structures. 

• Performance of all required construction work on each structure including, but not limited to : ADA 
compliance, roofing, carpentry, masonry, electrical, plumbing, well and/or septic, HVAC, millwork, flooring, 
drywall, finishing, removal of hazardous materials, site work, elevation, permitting; construction 

management, and administration through to project close-out, and any other work that may be required at 

each property. 

• Ensuring compliance with the SHIP program intent. The SHIP Program Overview and Procedu res Manual can 
be accessed at the following link: https://www.floridahousing.org/docs/default-source/programs/special­
progra ms/sh i p---state-hous i ng-in itiatives-pa rtners h ip-progra m/state-hous i ng-i n itiatives-
pa rtne rs hi pproced u reson line. pdf?sfvrs n=2. 

• Obtaining any and all permits and ensuring proper execution and compliance with State and Local rules, 
regulations, and compliance with the Florida Building Code (https://www.floridabuilding.org/c/default.aspx), 
City and County Building Codes and Standards, St. Johns County Land Development Code 
(http://www.sjcfl .us/LongRangePlanning/LandDevCode.aspx). 

• Complying with 2012 Florida Accessibility Code for Building Construction, adopted pursuant to section 
553.503, Florida Statues 

• Ensuring compliance with The Fair Housing Act (42 U.S.C. 3601) as implemented by 24 CFR part 100; Section 
504 of the Rehabilitation Act of 1973 (29 U.S.C. 701) as implemented by 24 CFR Part 8; Titles II and Ill of the 
Americans with Disabilities Act (ADA) of 1990 (42 U.S.C. 12131-12134), as amended by the ADA Amendments 
Act of 2008, and as implemented by 28 CFR parts 35 and 36, incorporating the most recent amendments, 
regulations and rules 

• Ensuring the safety, dignity, and rights of all homeowners are respected . 

• Ensuring all project documentation conforms to State and County recordkeeping requirements. 

• Successfully completing assigned projects within budget and contractual time limitations. 

C. CONTRACTOR RESPONSIBILITIES 

1. A Mandatory Site Visit will be held for each eligible/selected home on a date and time to be determined by the 
County. Firms that fail to attend the mandatory Site Visit will be unable to submit a Price Proposal. Contractors 
will be notified, via email, a minimum of twenty-four (24) hours prior to each Site Visit. All unforeseen 

damages/repairs not included in the original scope of work will be handled via the Change Order process . 
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2. Upon request from the County, Contractors shall submit a Price Proposal for each Project based on the site specific 
scope provided by the County. The Price Proposal for each home shall be submitted on the form provided by the 
County. All Price Proposals shall include, at a minimum, a detailed breakout of the costs required to complete the 
scope of work, including any and all materials, equipment rental, labor, subcontractors, or other costs associated 
with performing the work, and a proposed schedule for completing the required work. Profit is capped at 10 (ten) 
percent of total costs and overhead is capped at 10 (ten) percent of total costs. Profit cannot be charged on the 
rental of equipment or storage. 

3. Contractors shall provide their complete Price Proposals to the County within ten (10) calendar days of each 
request for a home funded by SHIP and within five (5) calendar days of each request for rehabilitating a home 
funded by the Emergency Housing Rehabilitation program. 

4. Each project shall be awarded by Task Order to the Contractor that submits the lowest, responsive, and 
responsible Price Proposal, depending upon availability to complete work, or as best serves the interest of the 
County. If the County determines that any Price Proposal is out of line with the proposed budget, schedule, or 
requirements of the project, the County reserves the right to reject any submitted Price Proposal, from any 
Contractor, at any time. The County is under no obligation to accept any submitted Price Proposal from any 
Contractor, for any project. The County reserves the right to negotiate items on the Price Proposals submitted by 
each contractor. 

D. WARRANTY 

Awarded Contractors shall be required to provide a written warranty to the Homeowner for each property stating 
that all materials and workmanship provided are warranted from any defect for a minimum period of one (1) year, or 
as otherwise required, from the date offinal inspection . Contractors warrant that they shall be competent to perform 
the tasks undertaken, that the product of their workmanship shall meet HUD standards; that materials and equipment 
furnished shall be free from faults and defects and in strict conformance with the requirements of this RFQ, as well as 
local, state, and federal; rules, regulations, laws, and codes. Any Work provided that is not in accordance with the 
requirements herein may be considered defective. 

E. ASBESTOS ABATEMENT 

In the event the Contractor encounters material reasonably believed to be asbestos at the project site, the Contractor 
shall immediately stop work in the area affected and report the condition to the St. Johns County Housing Department 
(SHIP Program). If the material is asbestos and has not been abated, the Contractor shall not resume the non-asbestos­
related work in the affected area until the asbestos has been abated from any Asbestos Containing Material (ACM) by 
an asbestos consultant that must be licensed by Florida. Dept. of Business and Professional Regulation. The County or 
contractor may also contact The Florida Department of Environmental Protection (DEP) which administers an asbestos 
removal program under Chapter 62- 257, Florida Administrative Code to find a listing of all Florida State licensed 
Asbestos mitigation consultants. 

Because of serious health risks associated with asbestos exposure, The State of Florida Department of Environmental 
Protection, the U.S. Environmental Protection Agency (EPA), the U.S. Department of Labor (OSHA), and the Florida 
Department of Business and Professional Regulation (DBPR) have established regulations that apply to building 
renovation and demolition activities . 

F. LEAD BASED PAINT 

Contractor and subcontractors must follow the new regulations issued under sections 1012 and 1013 of the 
Residential Lead-Based Paint Hazard Reduction Act of 1992, which is Title X ("ten") of the Housing and Community 
Development Act of 1992. Sections 1012 and 1013 of Title X amended the Lead-Based Paint Poisoning Prevention Act 
of 1971, which is the basic law covering lead-based paint in federally associated housing. The new regulation appears 
within title 24 of the Code of Federal Regulations as part 35 (24 CFR 35). Additionally, the Contractor and subcontractor 
must follow regulations regarding employee exposure to lead found in 29 CFR 1926.62. 
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1. The Contractor and subcontractors shall not use lead-based paint in residentia l structures and shall eliminate any 
lead-based paint hazards in residentia l structures rehabilitated. 

2. At a minimum the Contractor and subcontractors must comply with the Lead Hazard Reduction Methods in 24 
CFR 35.1330 and 1325 and 29 CFR 1926.62. 

3. All workers involved in the disturbance of lead-based paint bearing surfaces should be trained in lead safe work 
practices in accordance with 29 CFR 1926.62. 

4. At the conclusion of residential rehabi litation, the property must pass a lead hazard clearance test by a certified 
technician and lab. The lead level must meet the federal, Florida Department of Health and Environmental Control 
and the Environmenta l Protection Agency regulations. Clearance is not required if rehabilitation did not disturb 
painted surfaces of a total area more than that set forth in 24 CFR 35.1350(d). 

G. COUNTY RESPONSIBILITIES 

1. Home Selection/Site Inspections 
Homes identified for rehabilitation by the County will be inspected by the County's Housing Grants Construction 
Inspector and/or Program Administrator who will develop a scope of work for each property. The Housing Grants 
Construction Inspector and Program Administrator shall be jointly responsible for the following: 

• Income verification of homeowners 

• Initial inspection of home to conduct a needs assessment 

• Take "before" photos 

2. Project Management 
The Housing Grants Construction Inspector shall be responsible for: 

• Scope development, including any requirements for lead-based paint and asbestos testing and any 
mitigation which may be necessary. This scope of work is to be used in the bidding process. 

• Preparing all documents required for bid process. 
• Scheduling and conducting a mandatory pre-bid visit at each activity site. 

• Reviewing returned Price Proposals for feedback on industry standards (as needed). 

• Coordinating and attending pre-construction meetings with Applicant, Case Worker, and Contractor. 
• Conducting progress site walkthroughs and assessing whether the Contractor is performing work within 

the required time-frame, as indicated in each Notice to Proceed (NTP). 

• Conducting site walkthroughs upon periodic payment requests from the Contractor, to ensure work 
detailed in the request has been completed. 

• Conducting substantial completion site wa lkthroughs with the Contractor and creating a punch list for any 
remaining work to be completed in accordance with the scope of work. 

• Conducting final walkthroughs with the Contractor to determine all work was completed in accordance 
with the scope of work. 

• Taking and filing "after" photos of completed projects. 
• Collecting all Task Order close out documents from the Contractor as required for final payment; including 

but not limited to: Certificate of Occupancy, Release of Lien, Proof of Permit and all required inspections 
completed by the County Bui lding Department, and copies of all warranties. 

• Processing all documents necessary for project closeout. 

PART Ill: SUBMITTAL INSTRUCTIONS & FORMAT 

A. RESPONDENT RESPONSIBILITIES 

Respondents are responsible for any and all costs associated with developing and submitting a Qualifications in 
response to this RFQ. Additionally, Respondents are solely responsible for any and all costs associated with interviews 
and/or presentations requested by the County. It is expressly understood, no Respondent may seek or claim any award 
and/or re-imbursement from the County for any expenses, costs, and/or fees (including attorneys' fees) borne by any 
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Respondent, during the entire RFQ process. Such expenses, costs, and/or fees (including attorneys' fees) are the sole 
responsibility ofthe Respondent. 

All Qualifications received in response to this RFQ shall become the property of St. Johns County and will not be 
returned . In the event of contract awa rd, all documentation produced as part of the contract will become the exclusive 
property of St. Johns County. 

By submitting a Qualifications, each Respondent certifies that he/she has fully read and understands any and all 
instructions in this RFQ, and has ful l knowledge of the scope, nature, and quality of work to be performed. All 
Qualifications submitted shall be binding for a minimum of one hundred twenty (120) consecutive calendar days. 
Respondents are responsible for complying with all applicable provisions of the St. Johns County Purchasing Policy as 
well as all applicable rules, laws, codes and ord inances throughout the solicitation process. 

B. MINIMUM QUALIFICATIONS 

Respondents must meet the minimum qualifications requirements provided herein, for them to be considered 
responsive to the requirements of this RFQ. Respondents must provide sufficient documentation to demonstrate 
their compliance with the following minimum requirements: 

l. Respondents must be fully licensed to do business and perform the required work in the State of Florida and 
St. Johns County (if applicable) as a General Contractor, Residential Contractor, or Building Contractor; 

2. Must obtain upon award, a Local Business Tax Receipt for St. Johns County; 

Failure to demonstrate at least the minimum qualifications in the submitted Qualificat ions shall be grounds for a 
c Respondent to be deemed non-responsive, and to be removed from further consideration. " 

Minimum qualifications requirements must be maintained throughout the duration of an awarded contract. Failure 
of an awarded Contractor to maintain the required minimum qualifications shall be grounds for termination. 

C. TRADE SECRETS 

To qualify any submitted information as Trade Secret, or confidential, the Respondent must mark each page of the 
submitted RFQ Package or specific portion of a document as "trade secret." All material marked as a trade secret 
must be separated from all non-trade secret material, such as being submitted in a separate envelope clearly marked 
as "trade secret." If the County receives a public records request for a document or information that is marked and 
certified as a trade secret, the County shall release any information not verified as "trade secret", in accordance with 
applicable Public Records laws. 

To invoke the provisions of Florida Statute 812.081, Trade Secrets, or other applicable law, the requesting firm must 
complete an Affidavit for Trade Secret Confidentiality, signed by an officer of the company, and submit the affidavit 
with the information classified as "Trade Secret" with other Qualifications documents. The affidavit must reference 
the applicable law or laws under which trade secret status is to be granted. 

D. PUBLIC RECORDS 

l. The cost of reproduction, access to, disclosure, non-disclosure, or exemption of records, data, documents, and/or 
materials, associated with the awarded Agreement shall be subject to the applicable provisions of the Florida 
Public Records Law (Chapter 119, Florida Statutes), and other applicable State and Federal provisions. Access to 
such public records, may not be blocked, thwarted, and/or hindered by placing the public records in the possession 
of a third party, or an unaffiliated party. 

2. In accordance with Florida law, to the extent that Contractor's performance constitutes an act on behalf of the 
County, Contractor shall comply with all requirements of Florida's public records law. Specifically, if Contractor is 
expressly authorized, and acts on behalf of the County under the awarded Agreement, Contractor shall: 

(a) Keep and maintain public records that ordinarily and necessarily would be required by the County in order to 
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perform the work; 

(b) Upon request from the County's custodian of public records, provide the County with a copy of the requested 
records or allow the records to be inspected or copied within a reasonable time at a cost that does not exceed 
the cost as provided in Chapter 119, Florida Statutes, or as otherwise provided by law; 

(c) Ensure that public records related to the awarded Agreement that are exempt or confidential and exempt 
from public records disclosure requirements are not disclosed except as authorized by applicable law for the 
duration of the awarded Agreement and following completion of the awarded Agreement if the Contractor 
does not transfer the records to the County; and 

(d) Upon completion of the awarded Agreement, transfer, at no cost, to the County all public records in 
possession of the Contractor or keep and maintain public records required by the County to perform the work. 

If the Contractor transfers all public records to the County upon completion of the awarded Agreement, the Contractor 
shall destroy any duplicate public records that are exempt or confidential and exempt from public records disclosure 
requirements. If the Contractor keeps and maintains public records upon completion of the awarded Agreement, the 
Contractor shall meet all applicable requirements for retaining public records. All records stored electronically must 
be provided to the County, upon request from the County's custodian of public records, in a format that is compatible 
with the County's information technology systems. 

Failure by the Contractor to comply with the requirements of this section shall be grounds for immediate, unilateral 
termination ofthe awarded Agreement by the County. 

IF THE CONTRACTOR HAS QUESTIONS REGARDING THE APPLICATION OF CHAPTER 119, 

FLORIDA STATUTES, TO ITS DUTY TO PROVIDE PUBLIC RECORDS RELATING TO THE 

AWARDED AGREEMENT, CONTACT THE CUSTODIAN OF PUBLIC RECORDS AT: 500 SAN 

SEBASTIAN VIEW, ST. AUGUSTINE, FL 32084, (904) 209-0805, publicrecords@sjcfl.us. 

E. USE OF COUNTY LOGO 

Pursuant to, and consistent with, County Ordinance 92-2 and County Administrative Policy 101.3, Respondents may 
not manufacture, use, display, or otherwise use any facsimile or reproduction ofthe County Seal/Logo without express 
written approval of the Board of County Commissioners of St. Johns County, Florida. 

Respondents shall not include the St. Johns County Seal/Logo in any part of their submitted package. Any packages 
received by the SJC Purchasing Division, which contain the County Seal/Logo may be deemed nonresponsive to this 
requirement. The County reserves the right to request the submitting firm to resubmit a package with the County 
Seal/Logo removed, within twenty-four (24) hours of the submittal deadline provided herein, or as necessary to serve 
the needs of the County. 

F. CONFLICT OF INTEREST 

Respondents must certify that they presently have no interest and shall acquire no interest, either directly or 
indirectly, which would conflict in any manner with the performance of required work as provided herein . 
Respondents must certify that no person having any interest shall be employed for the performance of any of the 
required work as provided herein. 

Respondents are required to disclose to the County any and all potential conflicts of interest for any prospective 
business association, interest or circumstance, the nature of work the Respondent may undertake and request an 
opin ion from the County, whether such association, interest, or circumstance constitutes a conflict of interest. 

In accordance with Section 112.313, Florida Statutes, Respondents shall not have any employment or contractual 
relationship with any County employee or officer, and must disclose within the submitted Qualifications, any such 
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relationship, along with any potential ownership interest of the Respondent Firm held by a County employee or officer. 

No Respondent, or Key Personnel of a Respondent may participate in more than one (1) response to this RFQ. 
Participation in multiple responses shall result in the disqualification and removal from consideration all Respondents 
involved. 

G. QUALIFICATIONS SUBMITAL INSTRUCTIONS 
Respondents must submit one (1) original hard copy of their Qualifications, and one (1) exact electronic PDF copy of 
the hard-copy original on an unlocked USB Drive, in a sealed envelope or container, labeled with the Respondent's full 
legal name, mailing address, and the solicitation name and title . A mailing label has been provided herein to assist 
with this process. The County is not responsible for any Qualifications that are incorrectly labeled and/or that are not 
del ivered to the appropriate location due to incorrect packaging or labeling. 

Qualificat ions must be submitted on 8 Yi"xll" pages, with no less than Yi" margins and llpt font . CD/DVD is not an 
acceptable alternative to the USB Drive. All headings, sections, and sub-sections must be appropriately identified. 

Submitted Qualifications must include documentation to satisfactorily demonstrate all required information, and may 
include supplemental information, as needed, to appropriately address any required com ponent of this RFQ, provided 
that the Qualifications complies with all requirements specified herein, including any page limits. 

Submitted Qualifications must include, at a minimum, the following components, including any and all forms and 
attachments provided herein, as listed below: 

Section 1: Qualifications Cover Page and Cover Letter t 

Respondents shall complete and submit the Qualifications Cover Page provided herein, and must also provide a 1-2 
page cover letter that must include, but is not limited to, the following: 

• Full legal company name and company type (i.e . corporat ion, partnership, etc.); 
• Physical street address and mailing address (if different), include location address of office that will perform 

the work (if different ); 

• Primary point of contact phone numbers and email address; 

• Names and titles of principals; 
• Brief statement of company history (date of establishment, number of years in business, number of 

employees, etc.); 

• Brief description of business philosophy; and 
• Reason for interest in submitting a response to this solicitation. 

Delegation of Authority 

Respondent must provide a signed Delegation of Authority Letter for any representative(s) signing the Qualifications 
on behalf of the Respondent, who are not principals, owners, partners, etc., for the Respondent firm . The Delegation 
of Authority letter must state the levels of authority delegated to each representative, must be on company 
letterhead, and must be signed by a principal, owner, or partner (as appl icable) of the Respondent firm. 

Section 2: Qualifications 

Respondent must provide documentation to demonstrate the qualifications and capabilities of the firm and all Key 
Personnel who may perform work, if awarded. The required documentation shall include, at a minimum: 

Licenses/Certifications - Respondents shall provide all current licenses and certifications held by the Respondent 
and Key Personnel proposed by the Respondent to perform the required work. 

Certificates of Insurance - Respondents shall demonstrate evidence of current and valid insurance policies in at 
least the coverage limits as specified herein, or must provide documentation from a qualified provider certifying the 
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Respondent's ability to obtain the required insurance coverages upon award. 

Claims, Liens, Litigation History- Respondents shall provide a list of all claims, liens and/or litigation history for the 
past seven (7) years by completing and submitting Attachment "F". 

Proposed Sub-Contractors - Respondents must submit any and all proposed sub-contractors intended to perform 
any of the aspect of the work specified herein. Respondent must submit sufficient documentation to demonstrate 
the qualifications and capabilities of the proposed sub- contractors to perform the work for which they are 
proposed. All proposed sub- contractors are subject to approval by the County. If Respondent does not intend to 
utilize any sub- contractors, Respondent must state that in the submitted Qualifications. 

Section 3: Related Experience 
Respondents must provide documentation to demonstrate sufficient experience to establish capability to successfully 
perform the required work. Respondents must submit a list of all projects, active and completed, awarded in the past 
three (3) years . The projects included must include the rehabilitation or building of a private residence. The 
information submitted must include: owner name, summary of work provided, timeframe of performance, total cost 
of work completed, and point of contact information for owner or agency through which the project was facilitated . 
Respondents must also indicate for each project whether or not there were state, federal or other grant programs 
associated with the project. 

Section 4: Project Approach, Quality & Schedule Control 
Respondents shall provide a written narrative demonstrating the intended approach to provide the required work, 
including project management methodology and all steps necessary to establish, monitor, and track all projects. 
Respondent shall provide a detailed description of their quality 'control methods, coordination of sub-consultants 
and/or sub-contractors, ability to meet schedules in a timely manner, and the project approach and methodology to 
be employed. 

Indicate whether firm currently has on payroll all employees necessary for performance of all the required work or 
whether firm would have to hire new employees. 

Section 5: Capacity 
Respondents shall describe the firm 's capacity to perform the required work. Respondents shall : 

• Describe internal and external resources, such as financial capacity or equipment, currently available to fulfil 
the scope of this project. Identify resources that will need to be obtained, in the event of an award. 

• Respondents shall provide a Current/Future Workload list, including all projects currently under contract and 
anticipated for award within the next three (3) years. Info must include a description of the work, 
commencement and completion dates, owner/agency. 

• Any other information the Respondent wishes to be considered in the evaluation of its ability to render services 
to the County. 

Section 6: Local Preference 
Respondents must complete and submit Attachment G, indicating whether or not the Respondent is submitting for 
consideration of Local Preference. Any Respondent that meets the criteria of a Local Business, in accordance with 
Section 16.3.1 of the SJC Purchasing Policy, must submit all documentation required to support consideration as Local 
Business, fo r the Respondent as well as any proposed sub-contractors who are submitted for consideration of Local 
Preference as specified on Attachment G. 

Any Respondent submitting for consideration of Local Preference either through their own qualifications, or through 
that of proposed sub-contractors must also submit documentation to demonstrate that at least fifty percent (50%) 
of all work shall be self-performed, or performed by sub-contractors that meet the criteria of a Local Business. 
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Section 7: Socioeconomic Business Enterprise 

The County encourages participation by MBE/WBE/DBE firms. Provide current copy of certificate of MBE/WBE/DBE 
(if applicable) . The use of MBE/WBE/DBE identified in a Qualifications submittal must be used throughout the duration 
of the contract. If the proposed MBE/WBE/DBE firm is no longer able to perform the work originally intended, the 
awarded firm shall be responsible for seeking a replacement MBE/WBE/DBE firm, or demonstrating a good faith effort 
to seek out a MBE/WBE/DBE firm . This section has an evaluation value offive (5) points. Respondents will receive the 
maximum score of five (5) if they provide a current MBE/WBE/DBE certification, a score of zero (O) points if they do 
not have any certification(s), and a score of two and one half (2 .5) points for sub-consultant's and/or sub-contractor's 
M BE/WBE/DBE certification . 

Section 8: Administrative Information 

Respondents must complete and submit the following: 
• Attachment A- Qualifications Affidavit 

• Attachment B - Affidavit of Solvency 
• Attachment C - Drug Free Work Place Form 

• Attachment D - Conflict of Interest Disclosure Form 
• Attachment E - E-verify Affidavit 

• Acknowledge all Addenda 

PART IV: EVALUATION AND AWARD 

A. DETERMINATION OF REPONSIVENESS 
The Purchasing Division shall review each siubmitted Qualifications for responsiveness to the requirement s provided 
in this RFQ Documents and responsibility to perform the required work. Any Respondent who is deemed non­
responsible, and any submitted Qualifications that is materially non-responsive to the requirements of this RFQ may 
be disqualified and removed from consideration prior to the evaluation. Only responsive Qualifications submitted by 
Responsible Respondents will be evaluated for consideration of award. 

The County reserves the right to waive any minor formality or irregularity in any submitted Qualifications . However, 
any missing information or document(s) that are material to the purpose of the RFQ shall not be waived as a minor 
formality. 

B. EVALUATION OF QUALIFICATIONS 
All responsive Qualifications will be evaluated by an Evaluation Committee of no less than five (5) individuals. 
Evaluators will review and score the Qualifications, individually, with no interaction or communication with any other 
individual. Evaluators' scores will be announced at a Public Evaluation Meeting in accordance with Florida Sunshine 
Law. Evaluation of the responsive Qualifications shall be in accordance with the Evaluation Criteria as provided herein. 

County Staff may consider any evidence ava ilable regarding financial, technical, other qualifications and abilities of a 
respondent, including past performance (experience) with the County prior to making any recommendation for award, 
or moving forward with negotiations. 

C. EVALUATION CRITERIA AND SCORING 
The Evaluation Committee will evaluate and score submitted Qualificat ions from highest to lowest based upon the 
specific evaluation criteria and scores listed below. 

Evaluation Criteria: 
1. Qualifications 
2. Related Experience 

Maximum Possible Points per Evaluator: 
20 

3. Project Approach/Methodology, Quality & Schedule Control 
20 
20 
20 
10 

4. 
5. 

Capacity 
Local Preference 
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6. Socioeconomic Business Enterprise 5 

Total Points Possible: 95 

7. Presentations - Shortlisted Firms (If Applicable) 25 

Total Points Possible: 120 

D. FORMULA FOR EVALUATION OF LOCAL PREFERENCE: 
Evidence of Respondent's qualification as a Local Business in accordance w ith Section 16.3.1 SJC Purchasing Policy, 
Local Preference shall be scored by the SJC Purchasing Division, and shall be scored on a scale of 0 - 10 points 
multiplied by the number of evaluators on the Evaluation Committee. Respondents that meet all qualification criteria 
as a local business shall receive the full 10 points . Respondents that do not meet all qualification criteria as a local 
bus iness shall receive 0 points. 

D. SHORTLIST PRESENTATIONS/INTERVIEWS 

The County may elect, at its sole discretion, to shortlist the evaluated Respondents, in order to hear presentations or 
conduct interviews in order to make a final determination for award. The County is under no obligation to shortlist 
and/or conduct these presentations or interviews, if the County determines, based upon the evaluation of the 
submitted Qualifications, that a sat isfactory pool of Contractors can be awarded. 

If elected, the interviews/presentations will be scored by the Evaluation Committee, and the scores shall be added to 
the scores for the Qualifications for each Respondent, to determ ine the Total Score for each Respondent. The criteria 
by which presentations will be scored will be provided to the shortlisted Respondents with the notification by the 
County. Scores for the interviews/presentations shall be announced at a subsequent Public Evaluation Meeting, in 
accordance with Florida Sunshine Law. 

E. NEGOTIATIONS & AWARD 

Any award of a Contract shall be contingent upon availability of lawfully appropriated funds for this purpose. Upon 
evaluation and final ranking of Qualifications, including any interviews and/or presentations (if applicable), a Notice 
of Intent to Award will be issued, expressing the County's intent to negotiate and award Contract(s) . It is the intent 
of the County to enter into negotiations with firms, provided no documentable justification is provided that would 
prohibit the County from proceeding with any Respondent. If the County and the selected Respondent are unable to 
reach an agreement, the County shall cease negotiations with the top ranked firm, and shall initiate negotiations with 
the next successively ranked firm with the intent of coming to an agreement. This process shall continue until such 
t ime as an agreement can be reached, or the County, in its sole discretion, determines that moving to a subsequent 
firm in the rankings does not serve the best interest of the County. 

The negotiated Contracts shall be presented to the Board of County Commiss ioners ("Board" ) for approva l to execute. 

F. PROTEST PROCEDURES 

Any actual Respondent who is aggrieved in connection with the Notice of Intent to Award a Contract (Protestor), 
where such grievance is asserted to be the result of a violation of the requirements of the Policy and associated 
procedures, or any applicable provision of law by the officers, agents, or employees of the County, may file a Protest 
to the Assistant Director of Purchasing & Contracts. Protester shall submit the Protest in writing, accompanied by a 
security in the form of a Protest Bond, by 4:00PM on the fifth business day following the date of the posting of the 
Notice of Intent to Award . 

PART V: CONTRACT REQUIREMENTS 

A. CONTRACT AGREEMENT & TERM 
It is anticipated the County will issue a Master Construction Agreement to each awarded Contractor with an initial 
term of three (3) calendar years, with the option of a three (3) one-year renewal terms, exercisable by the County 
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providing that satisfactory performance has been maintained by the awarded Contractor(s), there is availability of 
appropriated funds, and the County has a cont inued need for the work. 

In the event that a Contract is attached to the RFQ, such attached Contract is for discussion purposes only, and not 
necessarily reflective of any Contract that may be ultimately entered into by the County. In the event that a Contract 
is not attached to the RFQ, it is expressly understood that the County's preference/selection of any proposal does not 
constitute an award of a Contract with the County. It is anticipated that subsequent to the County's 
preference/selection of any proposal, contract negotiations will follow between the County and the selected 
Respondent. It is further expressly understood that no contractual relationship exists with the County until a Contract 
has been executed by both the County and the selected Respondent. The County reserves the right to delete, add to, 
or modify one or more components of the selected Respondent's proposal in order to accommodate changed or 
evolving circumstances that the County may have encountered since the issuance of the RFQ. 

Awarded Contractor(s) shall return signed Contracts and other required documents provided in the Notice of Award 
to the SJC Purchasing Division within ten (10) consecutive calendar days of receipt of Notice of Award and contract. 
The County shall return a copy of the fully executed Contract to the Contractor no later than seven (7) consecutive 
calendar days of receipt from the Contractor, provided all required information and documentation is provided by the 
Contractor. 

B. TASK ORDERS 
Projects awarded under this Contract shall be authorized by a Task Order, which shall be issued by the SJC Purchasing 
Division and executed by authorized representatives of the Contractor and St. Johns County. 

Each Task Order shall be on a form provided by the County and shall include, at a minimum, the following information: 
• Master Contract Name & Number 

• Firm Name & Address 

• Task Order Number & Project Name 
• Detailed Description of Scope of Work 
• Total Project Cost Proposal with Supporting Pricing Sheets 

• Schedule for Completion 

• Any and all specific terms and conditions associated with the project 

C. CHANGE ORDERS 
Any and all changes to any project being performed under a Task Order, which are not included in the scope of the 
executed Task Order, and which require additional work that effects the scope, cost, or time of the project must be 
authorized through a Change Order. All changes requested by the Contractor must be stated in a written proposal 
submitted to the County for approval. The County reserves the right to reject any changes requested by the 
Contractor. Changes must be approved in writing, by the SHIP Program Administrator and the Purchasing Manager, 
or an authorized designee, prior to the Change Order being issued and/or executed. No additional or alternate work 
related to the Change Order shall be performed by the Contractor until receipt of a fully executed Change Order. All 
requests for Change Orders must be made timely by the Contractor, and immediately communicated to the SHIP 
Program Administrator, with specific details on the need and estimated cost, and verified through an on-site 
inspection, to avoid unnecessary delays to completion of the project. If a Change Order is needed, the scope will be 
adjusted but no funds will be added to the not-to-exceed amount of the Task Order. 

D. CONTRACT PERFORMANCE 
At any point in time during the term of the Contract with the awarded Contractor, County Staff may review records 
of performance to ensure that the Contractor is continuing to provide sufficient financial support, services and 
organization as prescribed herein. The County may place said contract on probationary status and implement 
termination procedures if the County determines that Contractor no longer possesses the financial support, services, 
and organization which would have been necessary during the RFQ evaluation period in order to demonstrate 
appropriate capability to perform the required work. 
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E. COMPLETION TIME/ LIQUIDATED DAMAGES 

All Work required under each Task Order shall commence within ten (10) consecutive calendar days of Contractor's 
receipt of written Notice to Proceed. Liquidated damages shall be assessed on projects that are not completed in 
accordance with the terms stated in the Task Order. 

The Completion Time shall be determined at the time of issuance of each Task Order. Completion Time shall be 
stipulated in consecutive calendar days for completion of all authorized Work. Any changes to the completion time 
shall be issued through a Change Order by the SJC Purchasing Division. Changes must be requested, justified, and 
approved by the SHIP Program Administrator. 

Conditions under which Liquidated Damages are Imposed: 

Should the Contractorfail to complete the work within the time stipulated in the Task Order, or within such extra time as 
may have been granted by the Owner, the Contractor shall pay to the Owner, not as a penalty but as liquidated 
damages, the sum of two hundred dollars ($200.00) per address for each and every calendar day of unexcused delay 
in completion of the work. 

"Unexcused Delay" shall mean any delay to completion of the work that is caused by the Contractor, any 
subcontractor or supplier, for which the Contractor could have reasonably foreseen, and were within the control of 
the Contractor, subcontractor or supplier, and which entitle the contractor to neither a time extension nor any added 
compensation. 

F. TERMINATION 

Failure on the part of the Contractor to compJy with any portion of the duties and obligations under the aVJarded 
Contract shall be cause for termination. If the Contractor fails to perform any aspect of the responsibilities described 
herein or as designated in the Agreement, the County shall provide written notification stating any and all items of 
non-compliance. The Contractor shall then have seven (7) consecutive calendar days to correct any and all items of 
non-compliance, or take acceptable corrective action, as determined by the County, to address the items of non­
compliance. If the items of non-compliance are not corrected, or acceptable corrective action, as approved by the 
County, has not been taken within the seven (7) consecutive calendar days, the Contract may be terminated by St. 
Johns County for cause, upon giving seven (7) consecutive calendar days written notice to the Contractor. 

In addition to the above, the County may terminate the Contract at any time, without cause, upon thirty (30) days 
written notice to the Contractor. 

G. GOVERNING LAWS & REGULATIONS 

It shall be the responsibility of the Contractor to be familiar and comply with any and all federal, state, and local laws, 
ordinances, rules and regulations relevant to the work to be performed under this Contract. The Contract shall be 
governed by the laws of the State of Florida and St. Johns County both as to interpretation and performance. 

H. OSHA REQUIREMENTS 

The Contractor warrants that the product, products, or work supplied to St. Johns County shall conform in all respects 
to the standards set forth in the Occupational Safety and Health Act (OSHA) of 1970 as amended and the failure to 
comply will be considered a breach of contract. St. Johns County shall be held harmless against any unsafe conditions 
and Contractor employee incidents. 

I. LICENSES, PERMITS & FEES 

The Contractor shall be responsible for obtaining and holding any and all necessary licenses, permits, certifications 
required to perform the work described herein throughout the duration of the Contract. Payment of any fees or fines 
resulting in the lack of permits, licenses or certifications shall be the sole responsibility of the Contractor. 

J. INSURANCE REQUIREMENTS 
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The Contractor shall not commence work under the awarded Contract until all insurance required under this section 
has been obtained and such insurance has been approved by the County. All insurance policies shall be issued by 
companies authorized to do business under the laws of the State of Florida. The Contractor shall furnish proof of 
Insurance to the County prior to the commencement of operations. The Certificate(s) shall clearly indicate the 
Contractor has obtained insurance of the type, amount, and classification as required by contract and that no material 
change or cancellation of the insurance shall be effective without thirty (30) days prior written notice to the County. 
Certificates shall specifically include the County as Additional Insured for all lines of coverage except Workers' 
Compensation and Professional Liability. A copy of the endorsement must accompany the certificate. Compliance with 
the foregoing requirements shall not relieve the Contractor of its liability and obligations under this Contract. 

Certificate Holder Address: St. Johns County, a political subdivision of the State of Florida 
500 San Sebastian View 
St. Augustine, FL 32084 

The Contractor shall maintain during the life of the awarded Contract, Commercial General Liability Insurance with 
minimum limits of $1,000,000 per occurrence, $2,000,000 aggregate, to protect the Contractor from claims for 
damages for bodily injury, including wrongful death, as well as from claims of property damages which may arise from 
any operations under this contract, whether such operations be by the Contractor or by anyone directly employed by 
or contracting with the Contractor. 

The Contractor shall maintain during the life of the awarded Contract, Umbrella or Excess Liability covering workers 
compensation, commercial general liability, and business auto liability with minimum limits of liability of $1,000,000. 
The Contractor shall maintain during the life of the awarded Contract, Commercial Automobile Liability Insurance with 
minimum limits of $1,000,000 combined single limit for bodily injury and property damage liability to protect the 
Contractor from claims for damages for bodily injury, including the ownership, use, ·or maintenance of owned and 
non-owned automobiles, including rented/hired automobiles whether such operations be by the Contractor or by 
anyone directly or indirectly employed by a Contractor. 

The Contractor shall ma intain during the life of the awarded Contract, adequate Workers' Compensation Insurance in 
at least such amounts as are required by the law for all of its employees per Florida Statute 440.02. 

The Contractor shall obtain an individual Builders Risk insurance, property insurance policy written on an "all risk" 
policy form including coverage for Earthquake, Flood, Windstorm, Debris Removal, Hot and Cold Testing for each Task 
Order. The insurance coverage must be in the amount of the initial total project cost, plus the value of subsequent 
Change Orders, which must include cost of material supplied or installed by others, comprising total value for the entire 
project at the site on replacement cost basis. The named insured must include Owner, General Contractor and any 
Subcontractors. The policy must waive any co-insurance penalties. Covered Property to include Permanent Works : 
Materials, supplies, equipment, machinery and property of others, if the insured is contractually responsible and the 
value is included in the total project, Temporary Work: scaffolding, form work, fences, shoring, falsework, temporary 
buildings, Offsite Locations, Offsite Storage and Transit. 

The Contractor shall be responsible for the deductible for the required insurance coverage. Such property insurance 
shall be maintained until final payment has been made for each Task Order. If the policy is terminated for any reason, 
notice should be provided to the owner within a minimum of thirty (30) consecutive calendar days by the carrier. The 
Owner, contractors and subcontractors waive their rights of subrogation against one another. 

The County reserves the right to purchase a Builder's Risk policy and remove the cost from the awarded contract, if it 
serves the best interest of the County to do so. In the event of unusual circumstances, the County Administrator, or his 
designee, may adjust these insurance requirements. 

In the event of unusual circumstances, the County Administrator or his designee may adjust these insurance 
requirements. 
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K. INDEMNIFICATION 
Contractor shall indemnify and hold harmless the County and its officers and employees ("Indemnified Party" ), from 
liabilities, damages, losses and costs, including, but not limited to, reasonable attorney's fees, to the extent caused by 
the negligence, recklessness, or intentionally wrongful conduct of Contractor or other persons employed or utilized 
by Contractor in the performance of the Contract. 

To the extent permitted by, and in accordance with Florida Statute§ 725.08, Contractor further agrees that "damages, 
losses and costs" , includes fines, citations, court judgments, insurance claims, restoration costs or other liability, to 
the extent caused by the negligence, recklessness, or intentionally wrongful conduct of Contractor and persons 
employed or utilized by Contractor in the performance ofthe Contract. 

To the extent permitted by, and in accordance with Florida Statute§ 725.08, for purposes of indemnity, the "persons 
employed or utilized by Contractor'' shall be construed to include, but not be limited to, Contractor, its staff, 
employees, subcontractors, all deliverers, suppliers, furnishers of materials or work or anyone acting for, on behalf of, 
or at the request of Contractor. 

This indemnification will not be valid in the instance where the loss is caused by the gross negligence, or willful, wanton 
or intentional misconduct of any Indemnified Party. 

I 

If any provision(s), or portion(s) of a provision(s) of this Section, or the application thereof to any person or 
circumstance shall, to any extent, be held to be invalid, illegal or unenforceable for any reason whatsoever, the 
validity, legality and enforceabil ity of the remaining provision(s), or part of the provision(s), shall not in any way be 
affected or impaired thereby; and shall be interpreted to the fullest extent possible to be enforceable and to give 
effect o the intent manifested by the provision(s), or portion(s) thereof, held invalid, illegal or unenforceable. 

PART VI: ATIACHMENTS/FORMS 

The required forms and attachments that each Respondent must complete, sign, have notarized and include as part of 
their submitted Qualifications are on the following pages. 
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RFQ NO: 23-04; SHIP AND EMERGENCY HOUSING REHABILITATION 

COVER PAGE 

SUBMIT ONE (1) ORIGINAL HARD-COPY AND ONE (1) EXACT ELECTRONIC PDF COPY 
ON A USB DRIVE IN A SEALED ENVELOPE OR CONTAINER TO: 

PURCHASING DIVISION 
ST. JOHNS COUNTY 

500 SAN SEBASTIAN VIEW 
ST. AUGUSTINE FLORIDA 32084 

CONTACT NAME & TITLE:-----------------------------

CONTACT PHONE NUMBER: ___________________________ ~ 

CONTACT EMAIL ADDRESS:----------------------------

DATE: --------------------------~ 
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RFQ NO: 23-04; SHIP AND EMERGENCY HOUSING REHABILITATION 

ATIACHMENTA 
QUALIFICATIONS AFFIDAVIT 

ST. JOHNS COUNTY BOARD OF COUNTY COMMISSIONERS 
ST. AUGUSTINE, FLORIDA 

At the time the Qualifications is submitted, the Respondent shall attach to his Qualifications a sworn statement. 

The sworn statement shall be an affidavit in the following form, executed by an officer of the firm, association or 
corporation submitting the Qualifications and shall be sworn to before a person who is authorized by law to administer 
oaths. 

Before me, the undersigned authority, personally appeared (Affiant) who, 
being duly sworn, deposes and says he is (Title) of ____________ _ 
______ (Respondent) submitting the attached Qualifications Submittal for the work covered by the RFQ 
documents for RFQ NO: 23-04; SHIP AND EMERGENCY HOUSING REHABILITATION. 

The affiant further states that no more than one Qualifications for the above referenced project will be submitted from 
the individual, his firm or corporation under the same or different name and that such respondent has no financial interest 
in the firm of another respondent for the same work, that neither he, his firm, association nor corporation has either 
directly or indirectly entered into any agreement, participated in any collusion, or otherwise taken any action in restraint 
of free competitive bidding in <.tonnection with this firm's Qualifications on the above described project. Furthermore, 
neither the firm nor any of its officers are debarred from participating in public contract lettings in any other state. 

Signature of Affiant 

Printed Name & Title of Affiant 

Full Legal Name of Consultant/Contractor 

Sworn to (or affirmed} and subscribed before me by means of D physical presence or Don line notarization, this __ _ 
day of 20_, by Affiant. who is personally known to me or has produced -------------
as identification. 

Notary Public 

My Commission Expires:--------

RESPONDENT MUST EXECUTE AND ATIACH THIS AFFIDAVIT TO THE SUBMITIED QUALIFICATIONS. 
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RFQ NO: 23-04; SHIP AND EMERGENCY HOUSING REHABILITATION 

ATTACHMENT B 

AFFIDAVIT OF SOLVENCY 

PERTAINING TO THE SOLVENCY OF _____ _____________ (Respondent), being of lawful 

age and being duly sworn I,---------------------- (Affiant), as ______ _ 

---------(Title) (ex: CEO, officer, president, duly authorized representative, etc.) hereby certify under 

penalty of perjury that : 

1. I have reviewed and am familiar with the financial status of above stated entity. 

2. The above stated entity possesses adequate capital in relation to its business operations or any contemplated or 
undertaken transaction to timely pay its debts and liabilities (including, but not limited to, unliquidated liabilities, 
unmatured liabilities and contingent liabilities) as they become absolute and due. 

3. The above stated entity has not, nor intends to, incur any debts and/or liabilities beyond its ability to timely pay 
such debts and/or liabilities as they become due. 

4. I fully understand failure to make truthful disclosure of any fact or item of information contained herein may result 
in denial of the application, revocation of the Certificate of 1Public Necessity if granted and/or other action 
authorized by law. 

The undersigned has executed this Affidavit of Solvency, in his/her capacity as a duly authorized representative of the 
above stated entity, and not individually, as of this __ day of 20 __ . 

Signature of Affiant 

Printed Name & Title of Affiant 

Full Legal Name of Consultant/Contractor 

Sworn to (or affirmed) and subscribed before me by means of D physical presence or Don line notarization, this __ _ 
day of , 20_, by Affiant. who is personally known to me or has produced ____________ _ 
as identification. 

Notary Public 

My Commission Expires: _______ _ 
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RFQ NO: 23-04; SHIP AND EMERGENCY HOUSING REHABILITATION 

ATTACHMENT C 

DRUG FREE WORKPLACE FORM 

The undersigned firm, in accordance with Florida Statute 287.087 hereby certifies that ___________ _ 
______ (Respondent) does: 

1. Publish a statement notifying employees that the unlawful manufacture, distribution, dispensing, possession or 
use of a controlled substance is prohibited in the workplace and specifying the actions that will be taken against 
employees for violations of such prohibition. 

2. Inform employees about the danger of drug abuse in the workplace, the business' policy of maintaining a drug­
free workplace, any available drug counseling, rehabilitation, employee assistance programs and the penalties 
that may be imposed upon employees for drug abuse violations . 

3. Give each employee engaged in providing the contractual work that are described in St. Johns County's 
Bids/RFQ/RFQ a copy of the statement specified in paragraph 1. 

4. In the statement specified in paragraph 1, notify the employees that, as a condition of working on the 
contractual work described in paragraph 3, the employee will abide by the terms of the statement and will 
notify the employer of any conviction of, or plea of guilty or nolo contendere to, any violation of Florida Statute 
893, as amended, or of any controlled substance law of the United States or any state, for a violation occurring 
in the workplace no later than five (5) days after such conviction or plea. 

5. Impose a sanction on, or require the satisfactory participation in a drug abuse assistance or rehabilitation 
program if such is available in the employee's community by, any employee who is so convicted. 

6. Consistent with applicable provisions with State or Federal law, rule, or regulation, make a good faith effort to 
continue to maintain a drug-free workplace through implementation of paragraphs 1 through 5. 

As the person authorized to sign this statement, I certify that this firm complies fully with the above requirements. 

Authorized Representative Signature 

Date 
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RFQ NO: 23-04; SHIP AND EMERGENCY HOUSING REHABILITATION 

ATTACHMENT D 

CONFLICT OF INTEREST DISCLOSURE FORM 

Project (RFQ) Number/Description : 23-04, SHIP AND EMERGENCY HOUSING REHABILITATION 

The term 11conflict of interest" refers to situations in which financial or other considerations may adversely affect, or have 
the appearance of adversely affecting a consultant's/contractor's professional judgment in completing work for the 
benefit of St. Johns County (11County" ). The bias such conflicts could conceivably impart may inappropriately affect the 
goals, processes, methods of analysis or outcomes desired by the County. 

Consultants/Contractors are expected to safeguard their ability to make objective, fair, and impartial decis ions when 
performing work for the benefit of the County. Consultants/Contractors, therefore must there avoid situations in which 
financial or other considerations may adversely affect, or have the appearance of adversely affecting the 
consultants/contractors profess ional judgement when completing work for the benefit of the County. 

The mere appearance of a conflict may be as serious and potentially damaging as an actual distortion of goals, processes, 
and methods of analysis or outcomes. Reports of confl icts based upon appearances can undermine public trust in ways 
that may not be adequately restored even when the mitigating facts of a situation are brought to light. Apparent conflicts, 
therefore, should be disclosed and evaluated with the same vigor as actual conflicts . 

It is expressly understood that failure to disclose conflicts of interest as described herein may result in immediate 
disqualification from evaluation or immediate termination from work for the County. 

Please check the appropriate statement: 

I 
I 

I hereby attest that the undersigned Respondent has no actual or potential conflict of interest due to any other 
clients, contracts, or property interests for completing work on the above referenced project. 

The undersigned Respondent, by attachment to this form, submits information which may be a potential conflict of 
interest due to other clients, contracts or property interests for completing work on the above referenced project. 

Legal Name of Respondent : 

Authorized Representative(s): 

Signature Print Name/Title 

Signature Print Name/Title 
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RFQ NO: 23-04; SHIP AND EMERGENCY HOUSING REHABILITATION 

STATE OF _________ _ 
COUNTY OF ________ _ 

ATTACHMENT E 
E-VERIFY AFFIDAVIT 

I, ____________________ (hereinafter "Affiant"), being duly authorized by and on 

behalf of (hereinafter "Contractor") hereby swears or affirms as follows: 

1. Contractor understands that E-Verify, authorized by Illegal Immigration Reform and Immigrant Responsibility Act of 
1996 (llRIRA), is a web-based system provided by the United States Department of Homeland Security, through which 
employers electronically confirm the employment eligibility of their employees. 

2. For the duration of Contract No. (hereinafter "Agreement" ), in accordance with section 448.095, 
F.S., Contractor shall utilize the U.S. Department of Homeland Security's E-Verify system to verify the employment 
eligibility of all new employees hired by the Contractor and shall expressly require any subcontractors performing 
work or providing services pursuant to the Agreement to likewise utilize the U.S. Department of Homeland Security's 
E-Verify system to verify the employment eligibility of all new employees hired by the subcontractor. 

3. Contractor shall comply with all applicable provisions of section 448.095, F.S., and will incorporate in all subcontracts 
the obligation to comply with section 448.095, F.S. 

4. Contractor understands and agrees that its failure to comply with all applicable provisions of section 448.095, F.S. or 
its failure to ensure that all employees and subcontractors performing work under the Agreement are legally 
authorized to work in the United States and the State of Florida constitute a breach of the Agreement for which St. 
Johns County may immediately terminate the Agreement without notice and without penalty. The Contractor further 
understands and agrees that in the event of such termination, Contractor shall be liable to the St. Johns County for 
any costs incurred by the St. Johns County resulting from Contractor's breach. 

DATED this ________ day of ______ ~ 20 __ . 

Signature of Affiant 

Printed Name of Affiant 

Printed Title of Affiant 

Full Legal Name of Consultant/Contractor 

Sworn to (or affirmed) and subscribed before me by means of D physical presence or D online notarization, this __ _ 
day of 20_, by Affiant who is personally known to me or has produced as 
identification. 

Notary Public 
My Commission Expires: _____ _ 
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RFQ NO: 23-04; SHIP AND EMERGENCY HOUSING REHABILITATION 

ATTACHMENT F 
CLAIMS/LIENS/LITIGATION HISTORY 

1. Within the past 7 years, has your organization filed suit or a formal claim against a project owner (as a prime or 
subcontractor) or been sued by or had a formal claim filed by an owner, subcontractor or supplier resulting from 
a construction dispute? Yes No If yes, please attach additional sheet(s) to include: 

Description of every action Captions of the Litigation or Arbitration 

Amount at issue: __________ Name (s) of the attorneys representing all parties: 

Amount actually recovered, if any:---------------­

Name(s) of the project owner(s)/manager(s) to include address and phone number: 

2. List all pending litigation and or arbitration. 

3. List and explain all litigation and arbitration within the past seven (7) years - pending, resolved, dismissed, etc. 

4. Within the past 7 years, please list all Liens, including Federal, State and Local, which have been filed against 
your Company. List in detail the type of Lien, date, amount and current status of each Lien . 

5. Have you ever abandoned a job, been terminated or had a performance/surety bond called to complete a job? 

Yes ___ No ____ If yes, please explain in detail: 

6. For all claims filed against your company within the past five (5) years, have all been resolved satisfactorily with 
final judgment in favor of your company within 90 days of the date the judgment became final? Yes __ No __ 
If no, please explain why? 
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7. List the status of all pending claims currently filed against your company: 

Liquidated Damages 

1. Has a project owner ever withheld retainage, issued liquidated damages or made a claim against any 
Performance and Payment Bonds? Yes __ No If yes, please explain in detail : 

(Use additional or supplemental pages as needed) 
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RFQ NO: 23-04; SHIP AND EMERGENCY HOUSING REHABILITATION 

ATTACHMENT G 

LOCAL PREFERENCE 

Respondents must complete and subm it Attachment G, indicating whether or not the Respondent is submitting for 

consideration of Local Preference. Any Respondent that meets the criteria of a Local Business, in accordance with Section 

16.3.1 of the SJC Purchasing Policy, must submit all documentation required to support consideration as Local Business, 

for the Respondent as well as any proposed sub-contractors who are submitted for consideration of Local Preference as 

specified on Attachment G. 

Any Respondent submitting for consideration of Local Preference either through their own qualifications, or through 

that of proposed sub-contractors must also submit documentation to demonstrate that at least fifty percent (50%) of all 

Work shall be self-performed, or performed by sub-contractors that meet the criteria of a Local Business. 

In order to qualify fo r loca I preference Respondent must provide sufficient documentation to demonstrate: 

• A physical, brick and mortar place of business located within the geographic boundaries of St. Johns County, with 

a valid mailing address, in an area zoned for the conduct of such business, from which the Respondent has 

operated or performed business on a day-to-day basis that is substantially similar to those specified in the 

solicitation for a period of at least one (1) calendar year prior to the issuance of the sol icitation. No PO Boxes shall 

be accepted. 

• Local .address above must be registered as the Respondent's principal place of business with the Divisions of 

Corporations Florida Department of State for at least one (1) calendar year prior to the issuance of this RFQ. 

• Submit current and valid Local Business Tax Receipt, and must have Local Business Tax Receipts issued by the St. 

Johns County Tax Collector from at least one (1) calendar year prior to issuance of th is RFQ. 

• Must qualify as a local business as shown above AND self-perform a minimum of fifty percent (50%) of all work 

under the awarded Contract, or must have a minimum of fifty percent (50%) of all work performed by qualified 

local businesses as sub-contractors. 

Respondent~ a Local Business as defined in Section 16.3.1, SJC Purchasing Policy 

If Respondent selects this option, by signing below, Respondent certifies that the firm qualifies as a local business 

in accordance with the requirements stated above, OR certifies that the submitted local business proposed as sub­

contractors meet the requ irements for local preference AND that a minimum offifty pe rcent (50%) of all work shall 

be performed by local businesses as proposed. 

Respondent is not a Local Business as defined in Section 16.3.1, SJC Purchasing Policy 

If Respondent selects this option, Respondent is not seeking consideration for local preference, and is not required 
to submit the documentation provided above. 

Signature - Authorized Representative 

Printed Name & Title 

Date of Signature 
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SEALED RFQ MAILING LABEL 

Cut along the outer border and affix this label to the exterior of 

envelope/container to identify as a "Sealed Qualifications". 

r----------------------------------------------------------------------------------------------------------------------------------------------------1 
' ' I ' l I 
' I 
I I 

! 
I 

! 
I SEALED RFQ • DO NOT OPEN 

RFQ#: RFQ 23-04 

SHIP AND EMERGENCY HOUSING 

RFQ TITLE: REHABILITATION 

Thursday, March 23, 2023 

DUE DATE/TIME: No Later Than 4:00 PM EDST 

SUBMITIED BY: 

Company Name 

Company Address 

Company Address 

DELIVER TO: St. Johns County Purchasing Division 

500 San Sebastian View St 

St. Augustine, FL 32084 

END OF DOCUMENT 
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