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This Master Construction Agreement (“Contract™) is made this day of , 2024
(the “Effective Date”) by and between ST. JOHNS COUNTY ( “County”), a political subdivision of the State of Florida,
whose principal offices are located at 500 San Sebastian View, St. Augustine, FL 32084, and ASTROTURF
CORPORATION DBA APT ACQUISITION CONSTRUCTION CORP (“Contractor”), a company authorized to do
business in the State of Florida. with its nrincinal offices located at: 2680 Abutment Road SE, Dalton, GA, 30721, Phone:
(336) 240-3306, and E-mail for IFB 1701; Plantation Park Renovations — Phase 1
hereinafter referred to as the “rroject . wnen rererencea togemer, the County and Contractor shall collectively be referred
to as the Parties.

In consideration of the mutual promises and covenants contained herein, the parties hereby agree as follows:
ARTICLE I CONTRACT DOCUMENTS

The Contract Documents
.1 The Contract Documents are the collective documents which form the Contract, and shall govern completion of the
Work. The Contract Documents hereby include the following:

—
. .
—_

a) Fully Executed Change Orders and Amendments to this Agreement;
b) Field Orders signed by County’s Project Manager;
¢) Notice to Proceed;
d) This Master Construction Agreement and all Exhibits and/or Attachments hereto:
i. Exhibit A — Specifications, Dated December 19, 2023

ii. Exhibit B — Construction Plans, Dated December 22, 2023

iii. Exhibit C — St. Johns River Water Management District Permit, Dated October 17, 2023
e) Bonds and Insurance furnished by the Contractor
f) Bid Documents and Bid Forms with all addenda thereto for Bid No.1701

1.1.2  Documents not enumerated above are not Contract Documents and do not form part of this Contract. No terms,
conditions, limitations or exclusions in Contractor’s submitted Bid or invoices shall be binding upon County or become part
of the Contract Documents. In the event of discrepancies, the Contract Documents shall be interpreted in the order of
precedence as listed above in Section 1.1.1. Additionally, Specifications shall govern over Drawings, electronic documents
shall govern over hard-copy documents, numerical dimensions shall govern over dimensions acquired by scaling, and fully
executed documents shall govern over unsigned drafts.

1.1.3  Shop Drawings, Product Data, Samples and similar submittals (hereafter “Submittals”) are not Contract Documents.
The County will review and take action upon Contractor's submitted Submittals but only for the limited purpose of checking
for conformance with information given and the design concept expressed in the Contract Documents. Review of Submittals
is not conducted for the purpose of determining the accuracy and completeness of other details, such as dimensions and
quantities, nor for substantiating instructions for installation or performance of equipment or systems, all of which remain
the responsibility of Contractor.

1.1.4  All Submittals (whether in hard or soft copy) prepared by or on behalf of Contractor in the course of the Work shall
be the exclusive property of the County. Ownership of any proprietary information or intellectual property contained in
such Submittals shall remain with Contractor. Contractor grants the County a perpetual, royalty-free, license to use, copy
and allow third parties to use such Submittals and all proprietary information contained in them as may be required for the
County’s internal business purposes including without limitation tendering, installing, operating, repairing, maintaining,
modifying, reconstructing, replacing and/or upgrading the Work. Such license shall be capable of transfer and/or sub-
licencing in whole or part without notice to or further consent of Contractor. Contractor shall not be held liable for reuse of
Contractor’s Submittals by the County for purposes other than originally intended as stated in the Contract Documents.

1.1.5 Contractor is solely responsible for requesting instructions, interpretations, or clarifications to the Contract
Documents and is solely liable for any costs and/or expenses arising from its failure to do so. Contractor shall have a
continuing to 1 carefully study and compare each of the Contract cuments, the Submittals and shall give
immediate written notice to the Project Manager and the County of any inconsistency, ambiguity, error or omission which
Contractor may discover with respect to these documents before proceeding with the affected Work. The issuance, or the



express or implied approval by the County or the Project Manager of the Contract Documents or Submittals shall not relie
any such approval by evidence of Contractor’s compliance with the Contract. The County has requested the Project
Manager to provide to Contractor documents for the Project, includi-  the Drawings and Specifications for the Project,
which are accurate, adequate. consistent, coordinated, and sufficient for construction. HOW . /ER, ..{E COUNTY
MAKES NO REPRESE....... ON OR WARRANTY OF ANY NATURE WHATSOEVER TO CONTRAC.JR
CONCERNING SUCH DOCUMENTS. By the execution hercof, Contractor acknowledges and represents that it has
received, reviewed and carefully examined such documents, has found them to be complete, accurate, adequate, consistent,
coordinated and sufficient for construction, and that Contractor has not, does not, and shall not rely upon any representation
or warranties by the County concerning such documents as no such representation or warranties have been or are hereby
made.

1.1.6  Any dispute relating to the Contract Documents, shall be resolved through good faith efforts upon the part of the
Contractor and the County. Should Contractor have any questions concerning interpretation or clarification of the Contract
Documents, Contractor shall submit to the County’s Project Manager, in writing, a request for clarification that clearly and
concisely sets forth the 1ssues for which such request is sought. Such request shall be submitted to the Project Manager by
the Contractor within three (3) business days of receipt of the Contract Documents, or the direction, interpretation, or
clarification thereof provided by the County. The County’s Project Manager shall render a determination concerning such
interpretation or clarification, which shall be considered final and conclusive unless Contractor files a written protest within
fourteen (14) calendar days of receipt thereof. Contractor’s protest shall be submitted to the Purchasing Director, and shall
state clearly and in detail the basis thereof. Failure by the Contractor to protest the County Project Manager’s rendered
determination within the timeframe above, shall constitute a waiver by the Contractor of all its rights to further protest,
judicial, or otherwise. The Purchasing Director shall consider the Contractor’s protest and shall render a decision thereon,
in writing, within ten (10) calendar days. If Contractor does not agree with the determination of the Purchasing Director,
the Contractor shall deliver written notice to that effect to the County within three (3) business days of receipt of the
determination by the Purchasing Director.

1.1.7  Unless otherwise directed in writing, Contractor shall at all times carry on with the Work and maintain its progress
schedule in accordance with the requirements of the Contract and the determination of the County, pending resolution of
any Contract Document dispute. In no event will a dispute, the filing of a protest, claim or appeal, or the resolution or
litigation thereof, relieve Contractor from its obligation to timely perform the Work required by the Contract and to maintain
the progress schedule in accordance with the Contract.

1.1.8  Any and all Contract Documents shall remain the property of the County. Contractor is granted a limited license to
use and reproduce applicable portions of the Contract Documents issued by the County appropriate to, and for use in,
execution of the Work. Contractor shall have the right to keep one record set of the Contract Documents upon completion
of the Work; provided, however, that in no event shall Contractor and/or its subcontractors use, or permit to be used, any or
all of such Contract Documents on other projects without the specific written consent of the County.

1.2 Definitions

Terms used within this Agreement shall have the meaning as set forth in the St. Johns County Purchasing Policy, or as
provided herein. Terms defined herein for specific application to this Contract shall govern over definition of terms provided
in the St. Johns County Purchasing Policy.

1.2.1  Acceptance of the Work: Written acceptance of the Work by the County and the County’s Project Manager.

1.2.2  Applicable Laws: All local, state, and federal laws, statutes, codes, ordinances, rules and regulations in effect at the
time Work and Warranty Work is performed under this Contract.

1.2.3 Claim: Any claim, liability, loss, demand, demand for arbitration, damage, lien, cause of action of any kind,
obligation, responsibility, cost, expense, royalty, fee, assessment, penalty, fine, judgment, interest or award, pending or
threatened, whether arising by law, contract, tort, voluntary settlement or otherwise.

1.24  C~-+=~~tDPwice: The sum set forth in Article IV of this Contract shall constitute the Contract Price, as may be
amended by Change Order. Unless otherwise approved by the County in writing, the Contract Price includes all taxes,
including without limitation, income and withholding tax of any kind and sales tax imposed by the state or by the County
and paid by Contractor or any Subcontractors with respect to sales of goods purchased for the performance of the Work.



1.2.5 Contract Time: The number of calendar days between commencement and completion of the Work, established in
paragraph 3.1.1 of this Contract, as may be amended by Change Order.

1.2.6  Design: Those design services related to the Project prepared by the County or the County’s consultants or other
representatives, which shall, as may be required, be included in Contractor’s Work.

1.2.7 Drawings: The graphic and pictorial portions of the Contract Documents, illustrating the design, location and
dimensions of the Work, generally including but not limited to, plans, elevations, sections, details, general notes, schedules
and diagrams.

1.2.8 Final Completion: Completion of all Work in compliance with the Contract Documents, as determined by the
County, and issuance of a Final Certificate for Payment.

1.2.9 Force Majeure Events: Those events that are not reasonably foreseeable and are beyond the control of both the
Contractor and the County, including acts of war, terrorist attacks, labor strikes, floods, earthquakes, epidemics, pandemics,
riots, adverse weather conditions, and other acts of God.

1.2.10 Jobsite: Any physical location or other place on, under, in, at or through which any aspect of the Work is performed.

1.2.11 Notice to Proceed: A written notice given by the County to Contractor fixing the date on which the Contract Time
will commence to run and identifying the corresponding Substantial Completion and Final Completion dates.

1.2.12 Product Data: Tllustrations, standard schedules, performance charts, instructions, brochures, diagrams and other
information furnished by Contractor to illustrate materials or equipment for some portion of the Work.

1.2.13 Project: The total undertaking to be accomplished for County by engineers, contractors, and others, including
planning, study, design, construction, testing, commissioning, and start-up, and of which the Work to be performed under
the Contract Documents is a part.

1.2.14 Project Manager: The County’s representative assigned to the Project, or any part thereof, to observe the Work and
perform certain other obligations of the County as defined in Article VI below.

1.2.15 Shop Drawings: Drawings, diagrams, schedules, and other data speci y issued for the Work by Contractor or a
Subcontractor, Sub-subcontractor, and material suppliers to illustrate some portion of the Work.

1.2.16 Specifications: That portion of the Contract Documents consisting of the written requirements for materials,
standards, equipment, construction systems, and standards of workmanship for the Work, and performance of related
services.

1.2.17 Subcontractor: A Subcontractor is an individual, partnership, corporation, association, joint-venture or any
combination thereof, which has a direct or indirect contract with Contractor to perform a portion of the Work.

1.2.18 Substantial Completion: The stage in the progression of the Work when the Work is sufficiently complete in
accordance with this Contract so that the County can enjoy beneficial use or occupancy of the Work and can utilize the
Work for its intended purpose.

1.2.19 Work: Construction and services required by the Contract Documents, including all labor, materials, equipment
and services as well as other deliverables provided, or to be provided, by Contractor to fulfill Contractor's obligations under
this Contract. The Work may constitute the whole or part of the Project.

1.3 Ownership of Contract Documents

Any and all Contract Documents shall remain the property of the County. Contractor is granted a limited license to use and
reprod & ¢t =z tior >f the Contract Documents issued by the County appropriate to, and for use in, executior
the Work. Contractor shall have the right to keep one record set of the Contract Documents upon completion of the Work:
provided, however, that in no event shall Contractor and/or Contractor’s subcontractors use, or permit to be used, any or.



of such Contract Documents on other projects without the specific written consent of the County.
ARTICLE 11 THE WORK

2.1 Project Description

. .ie installation of artificial turf with underdrain system on an existing ball field, connecting to existing stormwater system
at Plantation Park, 3060 Racetrack Road, St. Johns, FL 32259. Work includes the installation of Chain Fencing and all
other requirements identified within the Contract Documents.

2.2 Labor and Materials

2.2.1  Contractor shall perform all of the Work required, implied, or reasonably inferable from, the Contract Documents.
Unless otherwise provided in the Contract Documents, Contractor shall provide and pay for all labor, supervision, materials,
supplies, tools, transportation, storage, construction equipment and machinery, utilities (including but not limited to water,
heat, fuel, light, and cooling), and all other services necessary for proper execution and completion of the Work, whether
temporary or permanent and whether or not incorporated or to be incorporated in the Work. Materials, articles and equipment
furnished by Contractor for incorporation into the Work shall be new unless otherwise specified in the Contract Documents.

2.2.2  Contractor shall use only competent and skilled personnel to perform and supervise the Work and shall remove
from such Work any person determined to be unfit, unqualified, or acting in violation of any obligation of Contractor under
this Contract. In the event a person is removed from the Work, Contractor shall promptly replace such individual with
another who is fi y competent and skilled to perform the Work at Contractor’s sole expense.

2.2.3  Except as otherwise required for the safety or protection of persons or the Work or property at the Jobsite or adjacent
thereto, and except as otherwise stated in the Contract Documents, all Work at the Jobsite shall be performed during regular
working hours, Monday through Friday. Contractor will not perform Work on a Saturday, Sunday, or any legal holiday.
Contractor may perform Work outside regular working hours or on Saturdays, Sundays, or legal holidays only with the
County’s prior written consent, which will not be unreasonably withheld.

2.2.4 Inaddition, when the Work requires by Florida Statute, Contractor shall use only licensed, registered and/or certified
personnel to perform the Work. Such Statutes may include, but are not limited to, Chapter 489 (Regulation of Professions
and Occupations Contracting) and Chapter 633, Part III (Fire Protection and Suppression) of the Florida Statutes.

2.3 Project Sequencing/Arrangement

Contractor shall not be limited in the sequencing or staging of the Work except to the extent that the Contract Documents
impose limitations. Neither the organization of any of the Contract Documents into divisions, sections, paragraphs, articles,
(or other categories), nor the organization/arrangement of the Drawings or Design, shall control Contractor in dividing the
Work or in establishing the extent or scope of Work to be performed by Subcontractors.

2.4 Payment of Costs

Except as otherwise expressly provided, Contractor shall pay directly all costs and expenses of the Work of any kind or
nature whatsoever including but not limited to all costs of permitting, regulatory compliance, obtaining and maintaining
required bonds and insurance pursuant to Article 12, payments due to Subcontractors and suppliers, legal, financial, sales,
use and similar taxes on materials and equipment, transportation and storage of materials and equipment, preparation of
schedules, budgets and reports and all other costs required to achieve Substantial Completion and Final Completion in
accordance with the Contract Documents.

2.5  Cleaning the Jobsite

Contractor shall keep the Jobsite neat, secure and orderly during performance of the Work and shall clean up and remove
all waste, rubbish and construction debris from the Jobsite as they accumulate. Upon Final Completion of the Work,
Contractor shall remove all waste, rubbish and construction debris from and about the Jobsite as well as all tools, appliances,
construction equipment, temporary utilities, temporary construction and machinery and surplus materials. Contractor shall
restore to original condition all property not designated for alteration by the Contract Documents.

2.6  Reporting Requirements



2.6.1 Daily Record. The Contractor shall keep a daily record of the Work at the Jobsite. Ata minimum the Daily Record
shall include weather conditions, number of workers (by trade) on the Jobsite, and material/equipment deliveries. Daily
Records shall be submitted by close of business the following day.

2.6.2  Monthly Report. The Contractor shall prepare and submit a written monthly report by the tenth day of each calendar
month. Monthly reports shall at a minimum describe Work completed in the prior month, planned Work for the current
month, detailed explanations of any activity that is behind schedule, corrective actions taken to recover schedule, safety and
environmental incidents and corrective actions taken.

2.7 Title and Risk of Loss

Title to the structures, improvements, fixtures, machinery, equipment and materials constituting the Work or the Project
shall pass to the County no later than time of payment. Such transferred title shall in each case be good, free and clear of
any and all security interests, liens or other encumbrances. Contractor shall, however, bear all risk of loss concerning such
structures, improvements, fixtures, machinery, equipment and materials until Substantial Completion, regardless of the
extent to which the loss was insured or the availability of insurance proceeds. The transfer of title does not imply acceptance
by the County nor does it relieve Contractor from the responsibility for any loss or damage to items.

2.8  Access to Work

The County and the Project Manager, shall at all reasonable times have full access to all parts and locations of the Jobsite(s)
from commencement of the Work through Final Completion. Contractor shall take whatever steps necessary to provide such
access when requested.

29 Utilities

Contractor shall, at its expense, make all arrangements necessary to secure the availability of and maintain all temporary
utilities required to construct and operate Contractor’s Work as required by the Contract Documents. If the scope of Work
requires, Contractor shall arrange for activating permanent power, water, and sanitary service to the Project prior to
Substantial Completion. This includes legal sketches and descriptions for easement as well as record drawings requirements
required by utility companies. The County will assume permanent utility costs at Substantial Completion.

2.10 Existing Utility Lines

2.10.1 When existing Utility Lines (e.g. conduits, pipelines, transmission mains and utility equipment and appurtenances)
shown on the Drawings are to be removed or relocated, Contractor shall notify the Project Manager in ample time (but in
no event less than five (5) business days) for taking measures for prevention of the interruption of any required services
prior to the beginning of operations. Locations of existing utility lines shown on the Drawings are based on the best
information available to the Project Manager, but shall not be considered exact either as to location or number of such lines.

2.10.2 Contractor shall protect Utility Lines constructed under terms of the Contract and those discovered or shown on
Drawings to be existing. In the event that Contractor damages any existing Utility Lines, shown or not shown on the
Drawings, Contractor shall immediately notify the Project Manager. Damage occurring to existing Utility Lines due to
Contractor’s failure to exercise reasonable care shall be repaired or replaced at no cost to the County.

2.11 Taxes

2.11.1 Contractor shall pay all taxes, levies, duties and assessments of every nature which may be applicable to any Work
under this Contract. The Contract Price and any agreed variations thereof shall include all applicable taxes imposed by law.
Contractor shall make any and all payroll deductions required by law. Contractor herein indemnifies and holds the County
harmless from any liability on account of any and all such taxes, levies, duties, assessments and deductions. The indemnity
provision of this section shall survive the expiration or earlier termination of this Contract. Contractor may not use County’s
tax-exempt status unless specifically authorized in writing in advance.

2.11.2 Foreign Entity Tax Withholding. Amounts due to certain foreign persons or entities may be subject to backup
withholding taxes under federal law. If Contractor is a foreign person or entity that is required to complete Internal Revenue
Service (“IRS”) Form W-8ECI, Contractor shall provide County a copy of Contractors current Form W-8ECI prior to
issnance of any invoice or pavment under this Contract. If Contractor fails to timely provide a completed, current Form W-

Wi [d. backup withholding taxes from the amounts due to the Contractor, remit such sums to the
aans and pay Contractor only the remainder. County makes no representation regarding the tax treatment of amounts due to




Contractor, and Contractor releas and h¢  the County h:  less from any claims or dama_  in any way relating to or
arising from any tax withholding by County pursuant to this section.

2.12 1blicity and Advertising

2.12.1 Contractor shall not make any announcement or release any information or publish any photographs concerning
this Contract, the Work or the Project or any part thereof to any member of the public, press or any official body, unless
prior written consent is obtained from the County.

2.12.2 Use of the County Seal or County Logo is strictly prohibited. In accordance with, County Ordinance 92-2 and
County Administrative Policy 101.3, Contractor may not manufacture, use, display, or otherwise use any facsimile or
reproduction of the County Seal or Logo without express written approval of the Board of County Commissioners of St.
Johns County, Florida.

2.13 County Furnished Items

2.13.1 The County shall furnish to Contractor, at the time of executing this Contract, written and tangible material
concerning conditions below ground at the Jobsite. Such written and tangible material is furnished to Contractor only in
order to make disclosure of such material and for no other purpose. By furnishing such material, the County does not
represent, warrant, or guarantee its accuracy either in whole, in part, implicitly, or at all, and shall have no liability therefore.
The County shall also furnish surveys, legal limitations and utility locations (if known), and a legal description of the
Project’s Jobsite.

2.13.2 Contractor shall obtain and pay for all permits, fees and licenses necessary and ordinary for the performance of the
Work. Excluding such permits, fees and licenses, the County shall obtain all approvals, easements, and the like required
for construction.

2.13.3 Subject to Paragraph 1.6 above, the County shall furnish Contractor electronic copies of the Contract Documents
for execution of the Work. Hard copies of the Contract Documents shall be the responsibility of Contractor.

ARTICLE III CONTRACT TIME

31 Contract Time

3.1.1  Contractor shall commence the Work within ten (10) calendar days following receipt of the County’s Notice to
Proceed and shall substantially complete all Work within one hundred thirty-five (135) consecutive calendar days as may
be extended pursuant to Paragraph 9.2 of this Contract. Final Completion shall be reached within fifteen (15) consecutive
calendar days after Substantial Completion.

3.1.2 Contractor, prior to commencing the Work, shall submit to the Project Manager for his/her information,
Contractor’s schedule for completing the Work. Contractor’s schedule shall be revised no less frequently than monthly
(unless the parties otherwise agree in writing), and relate to the entire Work. By way of illustration and not exclusion,
Contractor’s schedule shall: (1) contain sufficient activities to assure adequate planning for the Work, (2) include approved
changes to the Work that impact the schedule, (3) include a clearly defined critical path, and (4) include a unique description
for each activity. In the event any schedule revision impacts the completion time as provided in Paragraph 3.1.1 above,
Contractor shall submit a request for additional time, in accordance with procedures as provided in Paragraph 9.2 below.
Failure by Contractor to strictly comply with the provisions of this Paragraph shall constitute a material breach of this
Contract.

3.2 Time is of the Essence

Time is of the essence regarding each and every obligation of Contractor under this Contract. Each obligation is deemed
material, and a breach of any such obligation (including a breach resulting from untimely performance) is a material breach.

33 Substantial Completion

3.3.1 When Contractor considers the Work is substantially complete, Contractor shall notify the Project Manager in
writing and submit a comprehensive list of incomplete items to be completed or corrected prior to Final Completion. The
Project Manager will promptly inspect the Work following receipt of Contractor’s notice and attached list of incomplete
items. The Project Manager may refuse to inspect the Work if the Work is obviously not substantially complete or when
Contractor s list is not complete.



3.3.2 To the extent applicable to Contractor’s specific Work scope, the following items shall be completed prior to
Contractor’s request for a Substantial Completion inspection.

a) All general construction completed.

b) Project Jobsite cleared of Contractor's excess equipment, storage shacks, trailers, and/or building supplies.
c) Project record Drawings and Specifications submitted in accordance with the Contract Documents.

d) Preliminary as-built drawings submitted.

e) All applicable permits required for use provided.

g) All operations and maintenance manuals, training literature, and software for all equipment provided.

h) Manufacturers' certifications and warranties provided.

1) All required spare parts and special tools provided.

3.3.3 If Substantial Completion is not obtained at the inspection called by Contractor, for reasons which are the fault of
Contractor, the cost of any subsequent inspections requested by Contractor for the purpose of determining Substantial
Completion shall be the responsibility of Contractor and shall be assessed against the final payment application.

3.3.4 Once Substantial Completion is achieved and within the time allowed by F.S. 218.70 et seq, the Project Manager
will prepare the punch list required by the Local Government Prompt Payment Act. Unless otherwise mutually agreed, the
punch list items shall be corrected by Contractor within thirty (30) calendar days and prior to any request for Final Inspection
and Acceptance. The failure to include any corrective Work or pending items not yet completed on the list does not alter
the responsibility of Contractor to complete the Work pursuant to this Contract.

3.4  Final Inspection

When all the Work is finally complete and Contractor is ready for a final inspection, Contractor shall provide written notice
to the County and the Project Manager. The Project Manager, with Contractor’s cooperation, will conduct such reviews,
inspections and tests as may be reasonably required to satisfy the County that the Work, or identified portion of the Work,
conforms to all requirements of the Contract Documents. If the Project Manager determines that the Work or any part of
the Work is not complete or fails to conform to the Contract Document requirements, Contractor will be notified in writing
of deficiencies. After correcting all deficiencies Contractor shall again initiate the procedures for final inspection as set forth
above. The Project Manager will issue a Final Certificate for Payment following satisfactory inspection of the Work
provided Contractor has delivered to the Project Manager the final corrected as-built Drawings and the final bill of materials,
if any.

3.5 Liquidated Damages

3.5.1 Execution of this Contract by Contractor shall constitute Contractor’s acknowledgment that the County will sustain
damages in the amount identified in Paragraph 3.5.2 below for each and every calendar day during which completion of the
Work required is delayed beyond Final Completion. Contractor and County agree that such damages shall be presumed to
be the damages actually sustained by the County as defined below, and that because of the nature of the Project, it would
be impracticable or impossible to determine or extremely difficult to fix the actual damages.

3.5.2 If Contractor fails to achieve Substantial Completion or Final Completion of the Work by its applicable date, then
the County shall be entitled to withhold from any amounts otherwise due Contractor or to be paid as a debt due the sum of
$1,685 per day for each and every calendar day of unexcused delay “Liquidated Damages”. The parties agree that such
Liquidated Damages are not a penalty but rather a genuine pre-estimate of monetary damages sustained by the County for
loss of revenue and/or increased project administration expenses related to this Contract because Contractor failed to
perform and complete Work within the time fixed for completion or additional time granted pursuant to the provisions
hereof. The assessment of Liquidated Damages are without prejudice to the County’s rights of termination and Contractor’s
obligation to complete the Work.

3.5.3 Should Contractor fall behind the approved Work schedule; the County reserves the right to deduct Liquidated
Damages based on an estimated period of late completion. The County need not wait until completion of Work to withhold

Liquidated Damages from Contractor’s progress payments.

3.6 Disclaimer of Consequential Damages



The County 1all not be liable to Contractor, w  her in contract, tort, warranty or un y s U oron any other basis,
for any consequential, incidental, indirect, special, punitive or exemplary damages suffered or incur | by Co
connection with this Contract, even if the County has been advised of t  possibility of such damages. Con

damages shall include, by way of example and without limitation, opportunity costs, loss of use of facilities or other assets,
consequential damage claims of subcontractors, lost profits, lost savings, lost business, lost bonding capacity, lost financing,
lost reputation or lost goodwill.

ARTICLE IV CONTRACT PRICE AND PAYMENT

4.1 Contract Price

4.1.1 This Contract is a LUMP SUM Contract. As compensation for satisfactory performance of the Work, the County
shall compensate, and Contractor shall accept, as full and complete compensation for all the Work required herein a total
Lump Sum price of One Million Eight Hundred Fifty-Six Thousand Six Hundred Fifty Dollars and Zero Cents
($1,856,650.00), the “Contract Price”. The cost of any item of Work not covered by a specific Lump Sum shall be included
in the Lump Sum price to which the item is most applicable. The Contract Price includes the Total Lump Sum Bid Price of
$1,799,650.00 and Bid Alternate #1 Chain Fencing for a Total Cost of $57,000.00.

4.1.2 Ifrequired by the County, Contractor shall have included unit prices in the base Lump Sum. Such unit prices shall
apply to revisions to the Work as directed by the County in accordance with Article IX. Unit prices are “all-inclusive”,
including labor, material, supervision, tools, equipment, insurance, taxes, fringe benefits, coordination, engineering,
overhead, profit, performance and payment bonds, and all other things necessary. Unit prices are fixed for the duration of
the Contract and are not subject to escalation for any cause.

4.2 Schedule of Values

4.2.1 Prior to the commencement of Work, Contractor shall submit to the County and to the Project Manager a Schedule
of Values allocating the Contract Price to the various portions of the Work. Contractor’s Schedule of Values shall be
prepared in such form, with such detail, and supported by such data as the Project Manager or the County may require to
substantiate its accuracy. Contractor shall not imbalance the Schedule of Values nor artificially inflate any element thereof.
The violation of this provision by Contractor shall constitute a material breach of this Contract.

4.2.2  Upon approval by the County the Schedule of Values shall be used as a basis for Contractor’s Application for
Payment. The total of all payments in the Schedule of Values must at all times be equal to the Contract Price. No progress
payr it shall be made to Contractor until an acceptable Schedule of Values is submitted.

4.2.3  QGeneral conditions costs may be considered as a line item for the following items (break down required)
(collectively the following shall be known as the General Conditions Costs):

a) Contractor’s field office personnel (full-time on-site)

b) Construction office and storage facilities

¢) Utilities required to sustain field office and sanitary facilities
d) Electrical power and water for construction

¢) Bonds and Insurance

424 Progress payments for general conditions costs will be based on the percentage of Work completed to date, except
bonds and insurance which may be requested in full. Separate payments for Shop Drawings and deposits for materials will
not be allowed.

4.3 Measurement and Payment

4.3.1 Contractor shall make all surveys necessary for determining all quantities of Work to be paid under this Contract.
Copies of field notes, computations and other records made by Contractor for the purpose of determining quantities shall
be furnished to the Project Manager upon request. Contractor shall notify the Project Manager prior to the time such surveys
are made. The Project Manager may but shall have no obligation to witness and verify such surveys. Measurements and
computations shall be made by such methods as the County may consider appropriate for the class of work measured. The
dividing limits, lines or planes between adjacent items or classes of excavation, concrete, or other types of Work where not
definitely indicated on the Drawings or in the Specifications shall be as determined by the County.



4.3.2 No payments of invoices (or portions thereof) shall, at any time, constitute approval or acceptance of the Work
under this Contract, nor be a waiver by the County of any of the terms contained herein.

4.4 Progress Payments
4.4.1 Prior to Contractor’s submittal of the initial Application for Payment, Contractor shall have delivered the following
documents. The County will not make any payment to Contractor until Contractor has complied with these requirements.

a) Schedule of Values

b) Project Schedule

¢) Certified copy of recorded bond
d) Insurance Certificates

4.4.2  On or before the tenth (10th) day of each calendar month, Contractor shall submit an Application for Payment to
the Project Manager in such form and manner, and with such supporting data and content, as the Project Manager may
require. Such Application for Payment shall be based on the amount of Work done or completed during the payment period
which is defined as the first day of the preceding calendar month through the last day of the preceding calendar month. The
Project Manager will review the Application for Payment to determine whether the quantity and quality of the Work is as
represented in the Application for Payment and thereafter confirm to the County the amount properly owing to Contractor.
Upon receipt by the County of the Project Manager’s recommendation for payment, payments will be made in accordance
with the Local Government Prompt Payment Act (Sections 218.70-218.80 of the Florida Statutes) less such amounts, if any,
otherwise owing by Contractor to the County or which the County shall have the right to withhold. Any Application for
Payment determined by the County not to be suitable for payment shall be modified and processed in accordance with the
County’s assessment.

443 In the event any dispute with respect to any payment or Application for Payment cannot be resolved between
Contractor and the County’s Project staff, Contractor may demand in writing a meeting with and review by the County’s
Director of Purchasing and Contracts. Such meeting and review shall occur within ten (10) business days of receipt by the
County of Contractor’s written demand. The Director of Purchasing and Contracts shall issue a written decision on the
dispute within ten (10) business days of such meeting. This decision shall be :emed the County’s final decision for the
purpose of the Local Government Prompt Payment Act.

4.4.4 The County may withhold from each progress payment made to Contractor an amount not to exceed five (5%)
percent of payment as retainage until final acceptance of all Work in accordance with Section 255.078 of the Florida Statues.
Any interest earned on retainage shall accrue to the benefit of the County. =~ = County shall make prompt payment to
Contractor, unless in accordance with Section 255.078(6) of the Florida Statutes, such funds are the subject of a good faith
dispute, claim or demand by the County or Contractor.

445 Contractor warrants and guarantees that title to Work, materials, and equipment covered in any Application for
Payment, whether incorporated in the Project or not, shall pass to the County no later than the time of payment and shall be
free and clear of liens, claims, security interests or other encumbrances.

4.5  Application for Payment

4.5.1 Contractor may make Application for Payment, at intervals of not more than once a month for Work satisfactorily
completed during the Project. Contractor shall submit with each Application for Payment an updated Project schedule
acceptable to the Project Manager. Each Application for Payment shall clearly include:

a) Contract Number;

b) A unique Application for Payment number;

c¢) Contractor’s legal name and address;

d) Taxpayer identification number (Contractor’s federal employer identification number);

e) Brief description of the completed Work, in accordance with Contractor’s Schedule of Values;
f) Original Contract Price including approved Change Order amounts; and,

g) Preferred remittance address, if different from the mailing address.

The County may require any other infc  ition from Contractor that the County deems necessary to verify Contractor’s
¢ n for Payment. No later than ten (10) days after execution of this Contract or Notice to Proceec ¢ zen s



the Cc  tywill  ntify in a separate written notice the submittal requi its for “ntractor’s payment |1 s,

4.52 Delivered, stored or stockpiled ma ials may be included in an Application for Payment provided Contractor meets
the following conditions:

a) Materials are suitably and securely stored at the Jobsite or a bonded warehouse (acceptable to the County);

b) An applicable purchase order or supplier’s invoice is provided listing the materials in detail, cost of materials
and identifying this specific Project by name; and

c¢) The material 1s insured against loss or damage (from whatever source) or disappearance prior to incorporation
into the Work.

Payments for such materials shall be at the sole discretion of the Project Manager, shall be based only upon the actual cost of
the materials to Contractor, and shall not include any overhead or profit to Contractor.

4.5.3 Each Application for Payment shall be signed by Contractor and shall constitute Contractor’s representation that
the Work has progressed to the level for which payment is requested, that the Work has been properly installed or performed
in full accordance with this Contract, and that Contractor knows of no reason why payment should not be made as requested.
Contractor’s final Application for Payment shall also be accompanied by a full and complete release and/or waiver of all
liens complying with Section 713.20 of the Florida Statutes,

4,54 Contractor must remit undisputed payment due for labor, services, or materials furnished by Subcontractors and
suppliers hired by Contractor, within ten (10) days after receipt of each progress payment from the County pursuant to
Section 218.735 of the Florida Statutes. If necessary for the protection of the County, the County shall have the right, at its
sole option, to make payment by joint check or by direct check to Contractor’s Subcontractors or suppliers without advance
notice to or consent of Contractor. If joint checks are issued following claims by Contractor's Subcontractors or suppliers,
the County shall be entitled to an administrative fee of $50.00 per check for the expense of processing each joint check.
Any amounts paid directly to a Subcontractor or supplier will be deducted from payments made to, or amounts due or that
may become due to, Contractor. The issuance of a joint check shall create no rights in favor of any person or entity beyond
the right of the named payees to payment of the check and shall not be deemed to commit the County to repeat the procedure
in the future.

4.5.5 No progress payment, nor any use or occupancy of the Project by the County, shall be interpreted to constitute
approval or acceptance of any Work under this Contract, nor be considered a waiver by Contractor of any of the terms of
this Contract.

4.5.6  The County’s performance and obligation to pay under this Contract is contingent upon an appropriation of lawfully
available funds by the Board of County Commissioners. The County shall promptly notify Contractor if the necessary
appropriation is not made.

4.6  Withheld Payment
4.6.1 The County may decline to make payment, may withhold funds otherwise payable and, if necessary, may demand
the return of some or all of the amounts previously paid to Contractor, if;

a) Any Claims are made against Contractor by the County or third parties, including Claims for liquidated damages
or if reasonable evidence indicates the probability of the making of any such Claim;

b) Any Claims are made against the County, the County’s property or any other party indemnified hereunder which
is or might be covered by Contractors Indemnification obligations under Section 11.2 below;

c¢) Contractor fails to pay Subcontractors or others in full and on-time;

d) Contractor fails to submit schedules, reports, or other information required under the Contract;

e) Contractor fails to diligently prosecute the Work and maintain progress to assure completion within the
Contract Time,

f) Contractor persistently fails to fully and timely perform the Work in accordance with the Contract Documents;

g) Defective or nonconforming Work is not remedied; or

h) Contractor is in default of any other representation, warranty, covenant or performance obligation of this
Contract.



4.6.2 IfClaims or liens filed against Contractor or property of the County connected with performance under this Contract
are not promptly removed by Contractor after receipt of written notice from the County to do so, the County may remove
such Claims or liens and all costs in connection with such removal shall be deducted from withheld payments or other
monies due, or which may become due, to Contractor. If the amount of such withheld payments or other monies due
Contractor under the Contract is insufficient to meet such cost, or if any Claim or lien against Contractor is discharged by
the County after final payment is made, Contractor and its surety or sureties shall promptly pay the County all costs
(including attorney’s fees) incurred thereby regardless of when such Claim or lien arose.

4.7  Final Payment

4.7.1  Upon Contractor’s receipt of the Final Certificate for Payment, Contractor may submit a final invoice provided the
following has been completed or submitted with such final invoice:

a) Complete all items applicable to the Work identified in Paragraph 3.3.2;

b) Complete all Work listed on the punch list prepared in accordance with Paragraph 3.3.4;
c) Consent of Surety for final payment and/or retainage;

d) Final Waiver and Release of Claim signed by Contractor;

e) Submittal of final corrected as-built (record) Drawings;

f) Settlement of Liquidated Damages, as applicable; and

g) Settlement of liens and Claims, if any.

4.7.2  Acceptance of Final Payment shall constitute a waiver of all Claims against the County by Contractor except for
those Claims previously made in writing against the County by Contractor, pending at the time of Final Payment, and
identified in writing by Contractor as unsettled at the time of its request for Final Payment.

4.7.3 Inthe event Contractor fails to make a Request for Final Payment, or to resubmit a final Application for Payment
within ninety (90) days after being requested to do so, the County may deem any and all retained funds to be abandoned
property and shall give notice of abandonment to Contractor. The County may set off against the final payment any
amounts due to County from Contractor arising out of or under this or any other Contract or Contract between them.

ARTICLE V CONTRACTOR RESPONSIBILITIES

5.1 Performance

5.1.1  Contractor warrants that, to the best of its knowledge, there is no pending or threatened action, proceeding, or
investigation, or any other legal or financial condition, that would in any way prohibit, restrain, or diminish Contractor’s
ability to satisfy its contractual obligations hereunder.

5.1.2  Contractor shall perform no part of the Work at any time without adequate Contract Documents or, as appropriate,
approved Shop Drawings, Product Data or samples for such portion of the Work. If Contractor performs any portion of the
Work where Contractor knows or should know such Work involves a recognized error, inconsistency or omission in the
Contract Documents without notice to the Project Manager and the County, Contractor shall bear responsibility for such
performance and shall bear the cost of correction.

5.1.3  Contractor shall perform the Work strictly in accordance with this Contract.

5.1.4  Contractor shall confine its operations to the Jobsite or such other land and areas identified in and permitted by the
Contract Documents. Contractor shall assume full responsibility for any damage to any such land or area, to the County or
occupant thereof, or of any adjacent land or areas, resulting from the performance of the Work. Should any Claim be made by
any such owner or occupant because of the performance of the Work, Contractor shall promptly settle with such other party
by negotiation or otherwise resolve the Claim by other dispute resolution proceeding or at law. Contractor shall, to the fullest
extent permitted by Applicable Law, indemnify and hold harmless the County, and its officers, directors, agents and
employees and anyone directly or indirectly employed by them from and against ( ims, costs, losses, and damages arising out
of or resulting from any Claim or action, legal or equitable, brought by any such owner or occupant against the County or any
other party indemnified hereunder to the extent caused by or based upon Contractor's or a Subcontractor’s performance of the
Work.

5.1.5  Contractor is solely and exclusively responsible for supervising all workers at the Jobsite. Contractor shall supervise
and direct the Work using Contractor’s best skill, effort and attention. Contractor shall be responsible to the County for any



and all acts or omissions of Contractor, its employees and others engaged in the Work on behalf of Contractor.

5.1.6  Contractor and the Work must comply with all Applicable Law and the requirements of any applicable grant
agreements.

5.2 Authorized Representative

5.2.1 Prior to commencing Work, Contractor shall designate in writing a competent, authorized representative(s)
acceptable to the County to represent and act for Contractor (“Authorized Representative”). Ab it such writ 1
designation, Contractor’s Jobsite superintendent shall be deemed Contractor's Authorized Representative and s/he shall be
authorized to receive and accept any and all communications from the County or the County’s Project Manager. All
communications given to the Authorized Representative shall be binding upon Contractor. An Authorized Representative
may be added, removed or changed upon prior written notice given pursuant to Section 13.18 titled “Written Notice”.

5.2.2 At all times while performing the Work and Warranty Work, Contractor shall have one or more Authorized
Representatives present on the Jobsite. Such Authorized Representative shall be capable to effectively communicate with
the County or the County’s Project Manager, execute and enforce applicable Contract Documents and address Jobsite safety
and environmental requirements.

53 Environmental, Safety and Health

5.3.1 Safety and Protection. Contractor shall be solely and exclusively responsible for conducting operations under this
Contract to avoid risk of harm to the health and safety of persons and property and for inspecting, supervising and monitoring
all equipment, materials (whether in storage on or off the Jobsite), work practices and safety precautions (including but not
limited to adequate maintenance of traffic) used in the Work to ensure compliance with its obligations under this Contract.
Contractor shall provide or cause to be provided necessary training and furnish all safety construction equipment/tools,
including OSHA compliant and ANSI certified personal protective equipment as appropriate and necessary for the
performance of the Work, to its subcontractors of every tier and enforce the use of such training and safety construction
equipment/tools.

532 = 7 . Contractor shall comply with all Applicable Laws bearing on the safety of persons or property, or
their protection trom damage, injury or loss including compliance with applicable permits, Project plans and approvals. To
the extent allowed by law, Contractor shall assume all responsibility and liability with respect to all matters regarding the
safety and health of its employees and the employees of Contractor’s subcontractors and suppliers of any tier, with respect
to the Work.

5.3.3 Stop Work Authority. Notwithstanding the foregoing, the County reserves the right to direct Contractor to stop
Work and correct an unsafe condition at any time that any person present at the Jobsite identifies any unsafe condition or
action. For this purpose only, any person at the Jobsite is authorized to act on behalf of the County.

5.3.4 Safety Representative. Prior to commencing Work, Contractor shall designate in writing a member(s) of its Jobsite
construction team as its Safety Representative. Such Safety Representative shall be acceptable to the County and shall have
responsibility for implementing all safety procedures, including OSHA, responsibility for the prevention of accidents,
authority for monitoring safety of the Work, authority to correct unsafe conditions or acts by its employees or
Subcontractors, the ability to oversee compliance with and address environmental requirements, and coordinate with other
on-site contractors and subcontractors on safety and environmental matters required for the Work. In the absence of the
required written designation, this person shall be Contractor’s Superintendent.

5.3.5 Safety Reporting Requirements. Contractor shall maintain accident and injury records as required by Applicable
Law. Such records will be made available to the County upon request. Contractor shall immediately report to the County
any death, injury or damage to property incurred or caused by Contractor’s employees and employees of Contractor’s
subcontractors and suppliers of any tier.

53.6 DrugF---""-""-se By signing this Contract, Contractor agrees to maintain a healthy and productive workforce
and safe working conaditions thru compliance with the Drug-Free Workplace Act (Chapter 112, Florida State Statutes).
Contractor’s personnel shall not possess, use, manufacture, distribute or be under the influence of while on the Jobsite (or
any other location where the provisions of this Contract applies) alcoholic beverages and/or illegal drugs or any other “Drug”
as such term is defined in the Drug-Free Workplace Act.



5.3.7 Occupational Safety and Health Act (OSHA). Contractor warrants that all materials, equipment, services, etc.,
delivered or provided to the County shall conform in all respects to the standards set forth in the Occupational Safety and
Health Act (OSHA) of 1970 as amended and the failure to comply will be considered a breach of this Contract. Contractor
further certifies that if material, equipment, service, etc., delivered or provided to the County is subsequently found to be
deficient in any OSHA requirement in effect on date of delivery or service fulfillment date, all costs necessary to bring the
material, equipment, service, etc., into compliance with the aforementioned requirements shall be borne by Contractor.

5.3.8  Toxic Substances/Federal Hazard Communication “Right to Know and Understand” Regulations

The Federal “Right to Know and Understand” Regulation (also known as the Hazard Communication / Globally
Harmonized System of Classification and Labeling of Chemicals (GHS) implemented by OSHA requires employers to
inform their employees of any toxic substances to which they may be exposed in the workplace, and to provide training in
safe chemical storage, labeling, handling practices and emergency procedures.

Accordingly, Contractor is required to provide completed Safety Data Sheets (SDS) for each hazardous substance provided
to the County under this Contract. This includes hazardous substances that are not directly included in the Contract
Documents, but are included in the goods or services provided by Contractor to the County. The SDS for each substance
must be sent to the County’s Project Manager and must also be sent to:

St. Johns County, a political subdivision of the State of Florida
500 San Sebastian View
St. Augustine, FL 32084
Attn: Risk Management

In the event that hazardous material is improperly handled or stored by Contractor, its subcontractors, any sub-
subcontractors, or any employee or agent of any of the aforementioned which results in contamination of the Jobsite,
Contractor shall immediately notify the County and the appropriate governmental authority and shall take whatever action
is necessary or desirable to remediate the contamination at Contractor’s sole cost and expense. Further, Contractor shall
indemnify and hold harmless the County from any and all cost, expense, action, or liability whatsoever resulting from such
contamination and/or remedial activities. The indemnity provisions of this section shall survive the expiration or earlier
termination of this Contract.

ARTICLE VI PROJECT MANAGER

6.1 Project Manager Responsibilities

6.1.1 The County shall designate as its representative a Project Manager who shall be fully acquainted with the Project.
The Project Manager shall be the County’s representative from the Effective Date of this Contract until final payment has
been made. The Project Manager shall be authorized to act on behalf of the County only to the extent provided in this
Article VL

6.1.2  The County and Contractor shall communicate with each other in the first instance through the Project Manager.

6.1.3  The Project Manager shall be the initial interpreter of the requirements of the Drawings and Specifications and the
judge of the performance there under by Contractor. The Project Manager shall render written or graphic interpretations
necessary for the proper execution or progress of the Work with reasonable promptness on request of Contractor.

6.1.4  The Project Manager shall review Contractor’s Applications for Payment and shall confirm to the County for
payment to Contractor, those amounts then due to Contractor as provided in this Contract.

6.1.5 The Project Manager shall have authority to reject Work, which is defective or does not conform to the requirements
of this Contract. If the Project Manager deems it necessary or advisable, the Project Manager shall have authority to require
additional inspection or testing of the Work for compliance with Contract requirements at Contractor’s expense.

6.1.6 TheP =:ctMan rshall review and accept, or take other appropriate action as necessary, concerning Contractor’s
submittals including but not limited to Shop Drawings, Product Data and Samples. Such review, acceptance or other action
shall be for the sole purpose of determining conformance with the design concept and information given through the



Contract Doc  znts.

6.1.7 The Project Manag  may authorize minor changes int  Work by field order as provided elsewhere herein. The
Project Manager does not have authority to approve adjustments to the Contract Pri Contract Tin  If at any -
Contractor believes that acts or omissions of the County constitute a ¢ 1 to the W ntractor shall submit a written
notice in accordance with the requirements of Article VIII.

6.1.8 The Project Manager shall, upon written request from Contractor, conduct inspections to determine the date of
Substantial Completion and the date of Final Completion, shall receive and forward to the County for the County’s review
and records, written warranties and related documents required by this Contract and shall issue a Final Certificate for
Payment upon compliance with the requirements of this Contract.

6.1.9  The Project Manager’s decision in matters relating to aesthetic effect shall be final if consistent with the intent of
this Contract.

6.2 Field Orders

The Project Manager shall have authority to order minor changes in the Work not involving a change in the Contract Price
or Contract ..me and not inconsistent with the intent of this Contract. Such changes shall be affected by written field order
and shall be binding upon Contractor. Contractor shall carry out such field orders promptly.

ARTICLE VII SUBCONTRACTORS

71 Award of Subcontracts

7.1.1  Contractor shall be responsible for all Work performed under the Contract Documents. All persons engaged in the
Work of the Project are the responsibility and under the control of Contractor. Contractor shall furnish the Project Manager,
in writing, the names of persons or entities proposed by Contractor to act as a Subcontractor on the Project. The Project
Manager shall promptly reply to Contractor, in writing, stating any objections the Project Manager may have to such
proposed Subcontractor. Contractor shall not enter into a Subcontract with a proposed Subcontractor with reference to whom
the Project Manager has made a timely objection.

7.1.2  Contractor shall give personal attention to fulfillment of the Contract and shall keep the Work under Contractor's
control. When any Subcontractor fails to execute a portion of the Work in a manner satisfactory to the County, Contractor
shall remove such Subcontractor immediately upon written request from the County, and the Subcontractor shall not again
be employed on the Project. The County will not entertain requests to arbitrate disputes among Subcontractors or between
Contractor and Subcontractor(s) concerning responsibility for performing any part of the Work.

ARTICLE VIII. CONTRACT DISPUTES/CLAIMS

8.1 Contract Claims

8.1.1 If any dispute between the County and Contractor arises under this Contract and such dispute cannot be resolved
by good faith negotiations at the field level between the Project Managers of the Contractor and County, such dispute shall
be promptly escalated to the Senior Representatives of the Parties, upon request of either party, who shall meet as soon as
conveniently possible, but in no case later than fourteen (14) calendar days after such a request is made, to attempt to resolve
such dispute or disagreement. Five (5) calendar days prior to any meetings between the Senior Representatives, the parties
will exchange relevant information that will assist the parties in resolving the dispute or disagreement.

8.1.1.1 The Senior Representative for the County shall be the Director, or designee, of the County’s Public Works
Department.

8.1.1.2 The Senior Representative for the Contractor shall be the supervisor of the Project Manager, or a principal of the
Contractor.

8.1.2  Ifafter meeting, the Senior Representatives determine that the dispute or disagreement cannot be resolved on terms
satisfactory to both parties, the Contractor s hall submit a Contract Claim as provided herein.

8.1.3  Prior to filing a Contract Claim, Contractor shall first exhaust all remedies set forth in the Contract ocuments.



Claims arising from this Contract shall be filed with the Purchasing Director within five (5) business days of exhausting all
remedies set forth above. Pending final resolution of a dispute or claim, unless otherwise agreed in writing by both parties,
the Contractor is required to proceed with performance of the Work and maintain effective progress to complete the Work
within the Contract Time set forth herein. The Contract Claim shall include, at a minimum, the following:

a) The name and address of the Contractor and any legal counsel; and

b) The Contractor’s address to which the County’s rendered decisions shall be sent; and

c) Identification, and a copy, of the final adverse decision or document that is the subject of the Contract Claim and
any exhibits, evidence or documents which the Contractor deems applicable to the issues raised in the Claim; and

d) Identification of the administrative remedies provided for in the Contract that were pursued prior to the Claim and
the outcome; and

e) A statement of the grounds for each issue raised in the Contract Claim to be reviewed and the applicable provisions
of the Contract, as well as any applicable Laws, or other legal authorities which the Contractor deems applicable to
the Claim.

8.1.4 During the Purchasing Director’ review of the Contract Claim, the Purchasing Director may request additional
information from the project team of both parties. The parties must provide the requested information within the time period
set forth in the request. Failure of either party to timely comply may result in resolution of the Claim without consideration
of the requested information.

8.1.5 The Purchasing Director shall render a decision on the Contract Claim within twenty-one (21) calendar days of the
deadline for receipt of all requested information. The written decision of the Purchasing Director shall be sent to the
Contractor at the address provided in the Contract Claim, or as otherwise agreed to by the parties.

8.1.6  The decision for any Contract Claim by the Purchasing Director may be appealed by the Contractor to the County
Administrator. Contractor must submit their appeal to the County Administrator, including any and all information,
documentation, backup data, or other supplemental facts or figures within five (5) business days of receipt of the Purchasing
Director’ decision. Failure by the Contractor to submit an appeal within the prescribed timeframe shall be a waiver of a
right to appeal the rendered decision. The appeal shall include any and all information, documentation, and data relative to
the Contract Claim and subsequent appeal. The County Administrator shall render a decision within thirty (30) calendar
days of receipt of all information. The County Administrator’s decision shall be considered final, unless Contractor takes
legal action in Circuit Court.

ARTICLE IX CHANGES IN THE WORK

9.1 General

9.1.1 The County may, at any time, without invalidating this Contract and without notice to sureties, direct changes in
the Work within the general scope of this Contract, consisting of additions, deletions, revisions, or any combination thereof,
by Change Order or by field order. Contractor agrees to promptly comply with such orders and proceed with the Work,
which shall be performed under the applicable requirements of the Contract Documents. Contract Time and Contract Price
will be adjusted, in accordance with Sections 9.2 and 9.3 below, by written Change Order for changes which materially
increase or decrease the cost of or time for performance of the Work.

9.1.2  If at any time Contractor believes that acts or omissions of the County constitute a change to the Work, Contractor
shall submit a written notice to the Project Manager explaining in detail the basis for the change request. Contractor’s written
notice must be furnished within five (5) days of the commencement of the event giving rise to the claim or Contractor’s
knowledge of the claim, and the notice shall state the general nature and cause of the claim. Thereafter, within twenty (20)
days after the termination of the event giving rise to the claim or Contractor’s knowledge of the claim, Contractor shall
submit written notice of the extent of the claim with supporting information and documentation to the Project Manager and
County. IT IS EXPRESSLY AND SPECIFICALLY AGREED THAT ANY AND ALL CLAIMS FOR CHANGES TO THE CONTRACT
TIME OR CONTRACT PRICE SHALL BE WAIVED IF NOT SUBMITTED IN STRICT ACCORDANCE WITH THE
REQUIREMENTS OF THIS SECTION. Pending final resolution of any such claim request, Contractor shall diligently proceed
with performance of this Contract regardless of any dispute concerning performance of the Work or the amount Contractor
istobepa foi 1

9.2 Changes in the Contract Time



S 1 The Contract Time will be extended by Chai : Order in an amount equal to time lost on critical Work items due
to delays beyond the control of and through no fault or negl  nce of Contractor if a claim for an extension is submitted in
accordance with Section 9.1.2 above.

9.2.2 If Contractor is delayed in progressing any task which at the time of the delay is then critical or which during the
delay becomes critical, as a direct result of unusually adverse weather conditions not reasonably anticipated, or any other
causes beyond Contractor’s reasonable control and not attributable to Contractor or Contractor’s Subcontractor’s actions or
failure to act, then the date for achieving Substantial Completion of the Work may be extended for such reasonable time as
the Project Manager may determine. An extension of Contract Time shall be Contractor's sole and exclusive remedy for
delay unless the delay is solely caused by fraud, bad faith or active interference on the part of the County or its representatives.
In no event shall Contractor be compensated for interim delays that do not extend the Contract Time.

9.2.3  Extensions to the Contract Time for delays caused by the effects of inclement weather shall be submitted as a request
for a change in the Contract Time pursuant to paragraph 9.1.2 above. Time extensions are justified only when rain, other
inclement weather conditions, or related adverse soil conditions result in Contractor’s inability to work at least fifty percent
(50%) of the normal workday on controlling items of Work identified on the accepted schedule or updates to that schedule.

9.2.4 Contractor shall, at no cost to the County, take all precautions necessary to secure the Project Jobsite from any
damage that may be caused by all threatened storm events, regardless of whether the County has given notice of same.
Compliance with any specific storm event precautions will not constitute additional work. Suspension of the Work caused
by a threatened or actual storm event, regardless of whether the County has directed such suspension, will entitle Contractor
to additional Contract Time only and shall not give rise to a claim for a change in the Contract Price.

9.3 Changes in the Contract Price

9.3.1 In connection with any claim by Contractor against the County for compensation in excess of the Contract Price,
any liability of the County for Contractor’s costs shall be strictly limited to direct costs incurred by Contractor and shall in
no event include indirect costs or consequential damages of Contractor.

9.3.2  Any change in the Contract Price resulting from a Change Order shall be determined as follows:

a) By mutual acceptance of a lump sum increase or decrease in costs. Upon the Project Manager’s request,
Contractor shall furnish a detailed estimate of increased or decreased costs, together with cost breakdowns and
other support data as the Project Manager may reasonably request.

b) By Unit Prices stated in the Contract Documents, or subsequently agreed upon payment.

¢) By a manner or method mutually agreed by the County and Contractor.

9.3.3 If no mutual agreement occurs between the County and Contractor, then the change in the Contract Price, if any,
shall than be determined by the Project Manager on the basis of the reasonable expenditures or savings of those performing,
deleting or revising the Work attributable to the change, including, in the case of an increase or decrease in the Contract
Price, a reasonable allowance for direct job site overhead and profit. In such case, Contractor shall present, in such form
and with such content as the County or the Project Manager requires, an itemized accounting of such expenditures or savings
shall be limited to the following: reasonable costs of materials, supplies, or equipment including delivery costs, reasonable
costs of labor, including social security, unemployment insurance, fringe benefits required by a pre-existing Contract or by
custom, and workers’ compensation insurance, reasonable costs of premiums for all bonds and insurance, permit fees, and
sales, use or other taxes paid by Contractor that are directly attributable to the changed Work. In no event shall any
expenditure or savings associated with Contractor’s home office or other non-Jobsite overhead expenses be included in any

change in the Contract Price. Pending final mination of reasonable expenditures or savings to the _ounty, payments
shall be made to Contractor based on the Prc. Aanager’s recommendation for payment.
9. Costs which will not be allowed or paid in Change Orders or other claims under this Contract include, but are not

limited to, the costs of preparing or reviewing change request/claims or proposed Change Orders, change request/claim
consulting costs; lost revenues; lost profits; lost income or earnings; interest cost of any type other than those mandated by
statute; rescheduling costs; lost earnings; loss of other business; or the costs of Contractor representatives visiting the Jobsite
or participating in meetings with the County. The County shall not be liable to Contractor for claims of third parties,
including Subcontractors, unless and until liability of Contractor has been established therefore in a court of competent
jurisdiction.



9.4 Acceptance of Change Orders
Contractor’s written acceptance of a Change Order shall constitute a final and binding Contract to the provisions thereof
and a waiver of all claims in connection therewith, whether direct, indirect, or consequential in nature.

9.5 Notice to Sureties

Contractor shall notify and obtain the timely consent and approval of Contractor’s surety with reference to all Change Orders
if such notice, consent or approval is required by Contractor’s surety or by law. Contractor represents and watrants to
County that Contractor is solely liable and responsible to so notify and obtain any such consent or approval.

9.6 Differing Site Conditions

If during the course of the Work, Contractor encounters (1) subsurface or concealed conditions at the Project’s Jobsite that
differ materially from those shown in the Contract Documents and from those ordinarily encountered and generally
recognized as inherent in work of the character called for in this Contract; or (2) unknown physical conditions of the
Project’s Jobsite, of an unusual nature, which differ materially from that ordinarily encountered and generally recognized
as inherent in work of the character called for in this Contract, then Contractor, without disturbing the conditions and before
performing any Work affected by such conditions, shall, within twenty-four (24) hours of their discovery, notify the Project
Manager in writing of the existence of the aforesaid conditions. The Project Manager shall, within two (2) business days
after receipt of Contractor’s written notice, investigate the site conditions identified by Contractor. If, in the sole opinion of
the Project Manager, the conditions do materially so differ and cause an increase or decrease in Contractor’s cost of, or the
time required for, the performance of any part of the Work, whether or not charged as a result of the conditions, the Project
Manager may recommend an equitable adjustment to the Contract Price, or the Contract Time, or both. If Project Manager
and Contractor cannot agree on an adjustment in the Contract Price or Contract Time, the adjustment shall be referred to
the Director of Purchasing and Contracts for determination in accordance with 2 provisions of Paragraph 1.5. No request
by Contractor for an equitable adjustment to this Contract under this provision shall be allowed unless Contractor has given
written notice to the Project Manager in strict accordance with the provisions of this Article. No request for an equitable
adjustment or change to the Contract Price or Contract Time for differing site conditions shall be allowed if made
after the date certified by the Project Manager as the date of Substantial Completion.

The failure by Contractor to provide written notice as provided in this Paragraph 9.6 shall constitute a waiver by Contractor
of any Claim arising out of or relating to such concealed or unknown condition.

ARTICLE X UNCOVERING WORK, STOl ING WORK,
AND ACCEPTING DEFECTIVE OR NONCONFORMING WORK

10.1 Uncovering Work

10.1.1 No Work or portion of Work shall be covered until inspected by the County as required by the Contract Documents.
If any of the Work is covered contrary to the request or direction of the County or the Project Manager or contrary to the
requirements of the Contract Documents, Contractor shall, upon written request, uncover it for the Project Manager’s
inspection and subsequently cover the Work in accordance with the Contract Documents without adjustment to the Contract
Time or Contract Price. The provisions and obligations set forth herein shall ap; ' even if the County ultimately determines
(after uncovering and inspection) that the underlying Work in question conforms to the requirements of the Contract
Documents.

10.1.2 Should the County wish to either (i) re-inspect a portion of the Work that has been covered by Contractor in
compliance with Paragraph 9.1.1, above, or (ii) inspect a portion of the Work that has been covered by Contractor which is
not required by the Contract Documents to be observed or inspected prior to its being covered and which the County did
not specifically request to observe prior to its being covered, Contractor shall uncover the applicable portion of the Work
upon written request. If the County determines that the Work uncovered conforms to the requirements of the Contract
Documents, then the County will pay the costs of uncovering and replacement of the cover through a Change Order and
will adjust the Contract Time by Change Order if the uncovering and replacement Work extends the most current Substantial
Completion or Final Completion date, as applicable. If, however, the County determines that the Work uncovered does not
conform to the requirements of the Contract Documents, then Contractor shall pay the costs of uncovering and replacement
and shall not be ac  stment of the Contract Price.

10.2 Right to Stop Work



If the Work is defective, or Contractor fails to supply sufficient skilled workers, suitable materials, or equipment or fails to
furnish or perform the Work in such a way that the completed Work will conform to the _ ntract Documents, the County,
acting through the Project Manager, may or«  Contractor to stop the Work, or any portion thereof, until the cause for such
order has been eliminated. The County’s right to stop Work, or any portion thereof, shall not give rise to any duty on the part
of the County to exercise this right for the benefit of Contractor or any other party.

10.3 County May Accept Defective or Nonconforming Work

If the County chooses to accept defective or nonconforming Work, the County may do so. In such events, the Contract
Price shall be reduced by the greater of (a) the reasonable cost of removing and correcting the defective or nonconforming
Work, and (b) the difference between the fair market value of the Work had it not been constructed in such manner as to
include defective or nonconforming Work. If the remaining portion of the unpaid Contract Price, if any, is insufficient to
compensate the County for its acceptance of defective or nonconforming Work, Contractor shall, pay the County such
remaining compensation for accepting defective or nonconforming Work.

ARTICLE XI CONTRACT SUSPENSION AND TERMINATION

11.1 Suspension

The County may, by written notice, order Contractor to suspend, delay or interrupt Work, in whole or in part, for a period
of time as the County may determine. If such suspension delays Contractor’s ability to meet the authorized Contract Time,
Contractor will be granted an extension of time as reasonably agreed by both parties. Contractor shall not be entitled to an
adjustment to the Contract Time to the extent that performance is, was or would have been so suspended, delayed or
interrupted by another cause, act or omission for which Contractor is responsible. Notwithstanding anything to the contrary
in this Contract and, in the event any such suspension exceeds ninety (90) days, Contractor may, upon ten (10) days written
notice to the County, terminate performance under this Contract and recover from the County an equitable adjustment in
accordance with Section 9.3 above.

11.2  Termination
11.2.1 The County may by written notice to Contractor terminate the Work under this Contract in whole or in part at any
time for the County’s convenience or for the default of Contractor.

11.2.2 The County may terminate this Contract, in whole or in part, for its convenience upon thirty (30) calendar days
written notice to the Contractor. If the termination is for the convenience of the County, an equitable adjustment in the
compensation to be paid to the Contractor may be made based upon the cost for completed Work, Work in progress, and
the substantiated, reasonable and actually incurred costs associated with termination, including demobilization costs and
amounts due in settlement of terminated contracts with Subcontractors. No amount shall be allowed for anticipated profit
or unperformed work.

11.2.3 Contractor may terminate this Contract, for any reason up to sixty (60) calendar days written notice, provided that
any outstanding Work is completed by Contractor, or Contractor’s Subcontractors. Contractor further agrees to cooperate
fully and assist the County, upon request, in order to complete any Work under this Project. In such event, the County shall
compensate the Contractor as mutually agreed in writing for any such Work after termination.

11.2.4 The County may terminate this Contract, in whole or in part, for cause (or “default”). In the event of Contractor’s
default, the County shall issue a Notice of Default to the Contractor, articulating the items which the County finds to be in
default of the requirements of this Agreement. Contractor shall have ten (10) calendar days from receipt of the Notice of
Default to remedy deficiencies or submit, in writing, an acceptable plan for remedyt e deficiencies identified in  1id
notice. If Contractor fails to remedy such deficiencies, or to submit an acceptable plat remedving such deficiencies, to
the satisfaction of the County within the stated time period, the County shall issuc a Notice ol . .rmination, and take over
and prosecute the Work to completion. In such case, Contractor shall be liable to the County for all reasonable additional
costs incurred by the County in completion of the Work.

11.2.5 Upon receipt of such termination notice Contractor shall immediately stop all Work and shall immediately cause
any and all of its Subcontractors and material suppliers at any tier, to immediately stop all work, leaving the construction
Site in a safe and secured condition. Contractor shall not be paid for any work performed or costs incurred after the
termination date that reasonably could have been avoided. The County may direct Contractor to assign Contractor’s right,
title and interest under terminated orders or subcontracts to its designee.



11.2.6 Contractor shall not remove from the construction Jobsite any materials, equipment, plant or tools that have been
paid for by County pursuant to this Contract. Contractor hereby grants the County a free and unimpeded right of access to
Contractor’s facilities, which shall survive any termination of the Contract, for the purpose of permitting the County to take
control of and remove any Work, including but not limited to any Work for which title has vested in the County.

11.2.7 For purposes of this Termination provision, Contractor shall be deemed in default if Contractor (1) persistently or
repeatedly refuses or fails to perform the Work in a timely manner, (2) fails to supply enough properly skilled Workers,
supervisory personnel or proper equipment or materials, (3) fails to make promp ayment to Subcontractors, or for materials
or labor, (4) becomes insolvent or becomes the subject of voluntary or involuntary bankruptcy proceedings, (5) persistently
disregards laws, ordinances, rules, regulations or orders of any public authority having jurisdiction, or (6) breaches or
violates a material provision of this Contract. If the termination is attributable to the default of Contractor, the County shall
have the right, without prejudice to any other right or remedy, to take possession of the construction Jobsite and of all
materials, equipment, tools, construction equipment and machinery thereon owned by Contractor and may finish the Work
by whatever methods it may deem expedient. In such case, Contractor shall not be entitled to receive any further payment
until the Work is finished.

11.2.8 If the unpaid balance of the Contract Price less any liquidated damages due under this Contract, exceeds the cost of
finishing the Work, including compensation for the Project Manager’s additional services and expenses made necessary
thereby, Contractor shall pay the difference to the County. This obligation for payment shall survive the termination of the
Contract.

11.2.9 If] after termination by the County for Contractor’s default, it is determined by a Court of competent jurisdiction
that Contractor was not in default, or that the delay was excusable, the rights and obligations of the parties, including
adjustment of the Contract Price, will be the same as if the termination had been issued for the convenience of the County,
as provided under Paragraph 11.2.4 above.

ARTICLE XII. WARRANTY AND IN EMNITY

12.1 Warranty

12.1.1 Contractor warrants and guarantees to the County that all labor furnished to progress the Work under this Contract
shall be competent to perform the tasks undertaken and that the product of suct bor shall yield only first-class results and
that all materials and equipment furnished under this Contract shall be of good quality, free from faults and defects and in
strict conformance with the Contract Documents.

12.1.2 Contractor warrants all materials, equipment and labor it furnishes or performs under this Contract against all
defects in design, materials and workmanship for a period of one year (or the period of time in any guarantee or warranty
provided by any manufacturer or supplier of equipment or materials incorporated into the Work, whichever is later) from
and after the date of Final Completion. Contractor shall within ten (10) Days after being notified in writing by the County
of any defect in the Work or non-conformance of the Work (Warranty Work), commence and prosecute with due diligence
all Work necessary to fulfill the terms of the warranty at its sole cost and expense. Contractor shall act sooner as requested
by the County in response to an emergency. In addition, Contractor shall, at its sole cost and expense, repair and replace
any portions of the Work (or work of other contractors) damaged by its Warranty Work or which becomes damaged in the
course of repairing or replacing Warranty Work. For any Work so corrected, Contractor’s obligation hereunder to correct
Warranty Work shall be reinstated for an additional one-year period, commencing with the date of acceptance of such
corrected Work.

12.1.3 Contractor shall perform such tests as the County may require to verify that any corrective actions, including,
without limitation, redesign, repairs, and replacements comply with the requirements of the Contract Documents. All costs
associated with such corrective actions and testing, including the removal, replacement, and reinstitution of equipment and
materials necessary to gain access, shall be the sole responsibility of Contractor.

12.1.4 All warranties and guarantees of subcontractors, suppliers and manufacturers with respect to any portion of the
W :thel 1 ied, are de¢ :d to be obtained by Contractor for the ben  of the County e of
w not ities and guarantees have been transferred or assigned to the County by separate Contract and
C agrees to enforce such warranties and guarantees, if necessary, on b alf of the County.



12.1.5 Inthe event that Contractor fails to performits obl  tions under this Warranty Section, or under any other warranty
or guaranty under this Contract, to the reasonable satisfaction of the County, the County shall have the right to ¢ ct and
replace any defective or non-conforming Work and any work dainaged by such work or the replac  :mt or ¢ ction
thereof at Contractor's sole expense. Contractor shall be obl  ted to fully reimburse the County for any expenses incurred
hereunder upon demand.

12.1.6 Failure on the part of the County to reject defective, non-conforming or unauthorized Work shall not release
Contractor from its contractual obligations, be construed to mean acceptance of such Work or material by the County, or,
after Final Completion, bar the County from recovering damages or obtaining such other remedies as may be permitted by
law.

12.1.7 No adjustment in the Contract Time or Contract Price will be allowed because of delays in the performance of the
Work as a result of correcting defective, non-conforming or unauthorized Work.

12.1.8 County and Contractor agree that the provisions of Florida Statute Chapter 558 shall not apply to this Contract.

12.2 Indemnity

12.2.1 Contractor shall indemnify and hold harmless the County and its officers and employees (“Indemnified Party”),
from liabilities, damages, losses and costs, including, but not limited to, reasonable attorney’s fees, to the extent caused by
the negligence, recklessness, or intentional wrongful misconduct of Contractor and persons employed or utilized by
Contractor in the performance of this Contract.

12.2.2 To the extent permitted by, and in accordance with Section 725.06 of the Florida Statues, Contractor further agrees
that “damages, losses and costs”, includes fines, citations, court judgments, insurance claims, restoration costs or other
liability, to the extent caused by the negligence, recklessness, or intentional wrongful misconduct of Contractor and persons
employed or utilized by Contractor in the performance of this Contract.

12.2.3 To the extent permitted by, and in accordance with Section 725.06 of the Florida Statues, for purposes of indemnity,
the “persons employed or utilized by Contractor” shall be construed to include, but not be limited to, Contractor, its staff,
employees, subcontractors, all deliverers, suppliers, furnishers of materials or services or anyone acting for, on behalf of, or
at the request of Contractor.

12.2.4 In Claims against any person or entity indemnified hereunder by an employee of Contractor, any Subcontractor, or
subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be liable, the
indemnification obligation under this Section 11.2 shall not be limited by a limitation on the amount or type of damages,
compensation or benefits payable by or for Contractor or any Subcontractor or subcontractor under any workers’
compensation acts, disability benefits acts or other employee benefit acts.

12.2.5 Contractor’s indemnity and hold harmless obligations hereunder shall extend to all Claims against the County by
any third party or third-party beneficiary of this Contract and all liabilities, damages, losses and costs related thereto.

12.2.6 This indemnification will not be valid in the instance where the loss is caused by the gross negligence, or willful,
wanton or intentional misconduct of any Indemnified Party.

12.2.7 If any provision(s), or portion(s) of a provision(s) of this Section, or the application thereof to any person or
circumstance shall, to any extent, be held to be invalid, illegal or unenforceable for any reason whatsoever, the validity,
legality and eability of the remaining provision(s), or part of t  provision(s), shall not in any way be af ted or
impaired thereby; and shall be interpreted to the fullest extent possible to be enforceable and to give effect to the intent
manifested by the provision(s), or portion(s) thereof, held invalid, illegal or unenforceable.

12.2.8 Contractor shall further indemnify and hold harmless the County its officers and employees from and against all
Claims arising out of any infringement of patent rights or copyrights incident to the use in the performance of the Work or
resulting from the incorporation in the Work of any invention, design, process, product, or device not specified in the Contract
Documents and shall defend such Claims in connection with any alleged infringement of such rights.



12.2.9 The indemnification provisions of this Section 11.2 shall survive expiration or earlier termination of this Contract.
ARTICLE XIIT INSURANCE AND BONDS

13.1 Contractor’s Insurance Requirements

13.1.1 All insurance policies shall be satisfactory to the County and be issued by companies authorized and duly licensed
to transact business in the State of Florida. Contractor shall furnish proof of insurance to the County prior to execution of
this Contract. No Work shall commence under this Contract until Contractor has obtained all insurance coverages
required under this section. Certificates of insurance shall clearly indicate Contractor has obtained insurance of the type,
amount, and classification as required by this Contract. Required insurance coverage shall be maintained in force,
including coverage for Additional Insureds, until Final Completion of all Work including Warranty Work.

13.1.2 No less than ten (10) days written notice shall be provided to the County prior to cancellation, non-renewal or any
material change of required insurance policies. Yearly renewal certificates shall be provided to the County within thirty (30)
days of expiration of the current policy.

13.1.3 The types and amounts of insurance required under this Contract do not in any way limit the liability of Contractor
including under any warranty or indemnity provision of this Contract or any other obligation whatsoever Contractor may
have to the County or others. Nothing in this Contract limits Contractor to the minimum required insurance coverages
found in this Article XIII.

13.2 Additional Insured Endorsements and Certificate Holder

The term “Additional Insured”, as used in this Contract, shall mean St. John’s County, its elected officials, officers,
employees, agents and representatives. Certificates of insurance shall specifically name each Additional Insured for all
policies of insurance except Workers’ Compensation and Professional Liability. A copy of the endorsement showing
the required coverages must accompany the certificate of insurance.

Certificate Holder Address: St. Johns County, a political subdivision of the State of Florida
500 San Sebastian View
St. Augustine, FL 32084
Attn: Purchasing Division

13.3 Workers Compensation
Contractor shall procure and maintain during the life of this Contract, adequate Workers’ Compensation Insurance in at
least such amounts as is required by law for all of its employees per Florida Statute 440.02.

13.4 Commercial General Liability

Contractor shall procure and maintain during the life of this Contract, Commercial General Liability Insurance with
minimum limits of $1,000,000 per occurrence, $2,000,000 aggregate, including bodily injury (including wrongful death),
property damage, products, personal & advertising injury, and completed operations. This insurance must provide coverage
for all Claims that may arise from the services and/or operations completed under this Contract, whether such services or
operations are by Contractor or anyone directly or indirectly employed by them. Such insurance(s) shall also be primary
and non-contributory with regard to insurance carried by the Additional Insureds.

13.5 Automobile Liability

Contractor shall procure and maintain during the life of this Contract, Commercial Automobile Liability Insurance with
minimum limits of $2,000,000 combined single limit for bodily injury and property damage liability and insuring liability
arising out of or in any way related directly or indirectly to the ownership, maintenance or use of any owned, non-owned or
rented/hired automobiles.

13.6 Additional Coverages

ONLY THE SURSFECTIONS CORRESPONDING TO ANY CHECKED BOX IN THIS PARAGRAPH 12.6 WILL
APPLY TO TH \ i

3.6.1 [ Professional Liability.




13.6.1.1 Contractor shall procure and maintain, during the life of this Contract, Professional Liability or Errors and
Omissions Insurance with minimum limits of $1,000,000 with 10-year tail coverage starting upon Final Completion.
Contractor’s prof ional liability policy should not have an exclusion for vironmental compliance mana; aent or
construction management professionals.

13.6.1.2 In the event that Contractor employs professional engineering or land surveyor services for performing field
engineering or preparing design calculations, plans, and specifications, Contractor shall require the retained engineers and
land surveyors to carry professional liability insurance with limits not less than $1,000,000 each claim with respect to
negligent acts, errors, or omissions in connection with professional services to be provided under this Contract.

13.6.2 [ Builders Risk.

13.6.2.1 Contractor shall procure and maintain Builder’s Risk (“all risk”) insurance on a replacement cost basis. The
amount of coverage shall be equal to the full replacement cost on a completed value basis, including periodic increases or
decreases in values through change orders.

13.6.2.2  The Builder’s Risk policy shall identify the County as the sole loss payee. The policy shall name as insured the
County, Contractor and its subcontractors of every tier. Each insured shall waive all rights of subrogation against each of
the other insured to the extent that the loss is covered by the Builder's Risk Insurance. The Builder's Risk policy shall be
primary and any self-insurance maintained by the County in not contributory. The Builder's Risk policy shall not include a
co-insurance clause. This coverage shall not be lapsed or cancelled because of partial occupancy by the County prior to
Final Completion of the Work.

13.6.2.3  The Builder's Risk insurance shall:

a. insure against at least the following perils or causes of loss: fire; lightning; windstorm; riot; civil
commotion; terrorism; vehicle impact; aircraft; smoke; theft; vandalism and malicious mischief;
mechanical breakdown, boiler explosion, and artificially generated electric current; earthquake; volcanic
activity, and other earth movement; flood; collapse; explosion; debris removal including demolition as may
be reasonably necessary; and water damage (other than that caused by flood).

b. cover, as insured property, at least the following: (i) the Work and all appurtenances, materials, supplies,
fixtures, machinery, apparatus, equipment and other property of a similar nature that are to be incorporated
into or used in the preparation, fabrication, construction, erection, or completion of the Work including
County furnished or assigned property; (ii) spare parts inventory required within the scope of the Contract;
and (iii) temporary works which are not intended to form part of the permanent constructed Work but which
are intended to provide working access to the Jobsite, or to the Work under construction, or which are
intended to provide temporary support for the Work under construction, including scaffolding, form work,
fences, shoring, falsework, and temporary structures.

c. extend to cover damage or loss to insured property (i) while 1n transit; and (ii) while in temporary storage
at the Jobsite or in a storage location outside the Jobsite (but not including property stored at the premises
of a manufacturer or supplier).

d. include (i) performance/start-up and hot testing; (ii) soft costs (e.g. design and engineering fees, code
updates, permits, bonds, insurances, and inspection costs); and (iii) costs of funding or financing when a
covered risk causes delay in completing the Work.

13.6.4 The uilder's sk Insurance may have a deductit  :clause. Contractor shall be responsible for paying any and all
deductible costs. Notwithstanding anything to the contrary set forth above, t  deductible for coverage of all perils d
ises of loss enumerated in subparagraph 13.6.2.3 above shall not exceed $250,000.

13.7 Other Requirements

The required insurance limits identified in Sections 13.4, 13.5, and 13.6 above may be satisfied by a combination of a
primary policy and/or Umbrella or Excess Liability Insurance policy. Contractor shall require each lower-tier subcontractor
to comply with all insurance requirements appropriate for its scope of work, and any deficiency shall not relieve Contractor
of its responsibility herein. Upon written request, Contractor shall provide County with copies of lower-tier subcontractor
certificates of insurance.



Providing and maintaining adequate insurance coverage is a material obligation of Contractor. County has no obligation or
duty to advise Contractor of any non-compliance with the insurance requirements contained in this Section. If Contractor
fails to obtain and maintain all of the insurance coverages required herein, Contractor shall indemnify and hold harmless
the Additional Insureds from and against any and all Claims that would have been covered by such insurance had Contractor
complied with its obligations herein.

County reserves the right to adjust the above minimum insurance requirements or require additional insurance coverages to
address other insurable hazards.

13.8 Payment and Performance Bonds

Contractor shall execute, furnish the County with, and record in the public records of St. John’s County, a Payment and
Performance Bond in accordance with the provisions of Sections 255.05 and 287.0935 Florida Statutes, in an amount no
less than the Contract Price. Such Payment and Performance Bond shall be conditioned upon the successful completion of
all work, labor, services, equipment and materials to be provided and furnished hereunder, and the payment of all
subcontractors, materialmen, and laborers. Said bond shall be subject to the approval of the Board of County Commissioners
of St. John’s County, Florida. In accordance with Section 255.05, F.S., the County may not make a payment to Contractor
until Contractor has provided the County a certified copy of the recorded bond.

ARTICLE XIV MISCELLANEOUS

14.1 Independent Contractor

Contractor represents that it is fully experienced and properly qualified, licensed, equipped, organized, and financed to
perform the Work under this Contract. Contractor shall act as an independent contractor and not as an agent in performing
this Contract and shall maintain complete control over its employees and all of its Subcontractors and suppliers of any tier.
Nothing contained in this Contract or any lower-tier subcontract or purchase order awarded by Contractor shall create any
contractual relationship between any such subcontractor or supplier and the County. Contractor shall perform all Work in
accordance with the requirements of this Contract and in accordance with its own methods subject to compliance with this
Contract.

14.2 Examination of Contractor’s Records

The County or its authorized representative shall, until the expiration of five (5) years after final payment under this
Contract, have access to, and the right to examine any directly pertinent books, documents, papers and records of Contractor
involving transactions relating to this Contract, and to make copies, excerpts and transcriptions thereof. If any such
examination reveals that Contractor has overstated any component of the Contract Price, Change Order, Claim, or any other
County payment obligation arising out of this Contract, then Contractor shall, at the election of the County, either
immediately reimburse to the County or offset against payments otherwise due Contractor, the overstated amount plus
interest. The foregoing remedy shall be in addition to any other rights or remedies the County may have.

14.3 Backcharges

Upon the County’s notification to undertake or complete unperformed Work such as cleanup or to correct defective or non-
conforming services, equipment, or material (Backcharge Work), if Contractor states or by its actions indicates it is unable
or is unwilling to immediately proceed and/or complete the Backcharge Work in an agreed time; the County may perform
such Backcharge Work by the most expeditious means available and backcharge Contractor for any and all costs thereby
incurred by the County.

The County shall separately invoice or deduct and retain from payments otherwise due to Contractor the costs for
Backcharge Work. The County’s right to backcharge is in addition to any and all other rights and remedies provided in this
Contract or by law. The County’s performance of the Backcharge Work shall not relieve Contractor of any of its
responsibilities under this Contract and Contractor shall be responsible for the Backcharge Work as if it were its own.

14.4 Applicable Law
~mtractor  1the Wc stc  ly with all Applicable Law and the requirements of any applicable ant  eements.

5  Governing Law & Venue
Contract  all be governed by the laws of the State of Florida. Venue for any administrative and/or legal action a  ing



der the Contract shall be St. Johns County, Florida.

14.6 Ass’ iment

Contractor shall not sell, assign or transfer any of its rights, duties or obligations under the Contract, or under any  1ange
Order issued pursuant to the Contract or make an assignment or trans  of any amounts payable to Contractor under the
Contract, without the prior written consent of the County. In the event of any assignment, Contractor remains secondarily
liable for performance of the Contract, unless the County expressly waives such secondary liability. The County may assign
the Contract with prior written notice to Contractor of its intent to do so. This Contract may be assumed by and shall inure
to the benefit of the County's successors and assigns without the consent of Contractor.

14.7  Severability

If a court deems any provision of the Contract void, invalid or unenforceable, that provision shall be enforced only to the
extent that it is not in violation of law or is not otherwise unenforceable and all other provisions shall remain in full force
and effect.

14.8 Section Headings
The section and other headings contained in this Contract are for reference purposes only and shall not affect the meaning
or interpretation of this Contract.

14.9 Disclaimer of Third-Party Beneficiaries

This Contract is solely for the benefit of County and Contractor and no right or cause of action shall accrue to or for the
benefit of any third party not a formal party hereto. Nothing in this Contract, expressed or implied, is intended or shall be
construed to confer upon or give any person or entity other than County and Contractor, any right, remedy, or Claim under
or by reason of this Contract or any provisions or conditions hereof; and all of the provisions, representations, covenants
and conditions herein contained shall inure to the sole benefit of and shall be binding upon County and Contractor.

14.10 Waiver; Course of Dealing

The delay or failure by the County to exercise or enforce any of its rights or remedies under this Contract shall not constitute
or be deemed a waiver of the County’s right thereafter to enforce those rights or remedies, nor shall any single or partial
exercise of any such right or remedy preclude any other or further exercise thereof or the exercise of any other right or
remedy. The conduct of the parties to this Contract after the Effective Date shall not be deemed a waiver or modification of
this Contract.

14.11 No Waiver of Sovereign Immunity

Nothing herein is intended to serve as a waiver of sovereign immunity by any agency or political subdivision to which
sovereign immunity may be applicable or of any rights or limits to liability existing under Section 768.28, Florida Statutes.
This section shall survive the termination of all performance and obligations under this Contract and shall be fully binding
until such time as any proceeding brought on account of this Contract is barred by any applicable statute of limitations.

14.12 Execution in Counterparts

This Contract may be executed in counterparts, each of which shall be an original document, and all of which together shall

constitute a single instrument. The parties may deliver executed counterparts by e-mail transmission, which shall be binding.

In the event this Contract is executed through a County-approved electronic signature or online digital signature service

(such as DocuSign), such execution shall be valid, effective and binding upon the party so executing. Execution and delivery

of an executed counterpart of this Contract and/or a signature page of this Contract by electronic image scan transmission
a "pdf" file) or thro 1 a County approved electronic s ature rvi  will | valid and effective  delivery of a
y executed ¢ p ofthis ~ntract.

14.13 Entire Contract

This Contract for the Work, comprised of the Contract Documents enumerated herein, constitutes the entire Contract between
the Parties relating to the subject matter hereof and supersedes all prior or contemporaneous Contracts, negotiations,
discussions and understandings, oral or written. This Contract may not be amended or modified except in writing, as provided
herein and signed by authorized representatives of both parties.

14.14 Survival

The provisions of the Contract Documents which by their nature survive termination of the Contract, including without



limitation all warranties, indemnities, insurance, payment obligations, and the County's right to audit Contractor's books
and records, shall in all cases survive the expiration or earlier termination of this Contract.

14.15 Employment Eligibility and Mandatory Use of E-Verify

As a condition precedent to entering into this Contract, and in accordance with section 448.095, F.S., Contractor and its
subcontractors shall register with and use the E-Verify system to verify the work authorization status of all employees hired
on or after July 1, 2023.

a. Contractor shall require each of its subcontractors to provide Contractor w 1 an affidavit stating that the subcontractor
does not employ, contract with, or subcontract with an unauthorized alien. Contractor shall maintain a copy of such
affidavit for the duration of this Contract.

b. The County, Contractor, or any subcontractor who has a good faith belief that a person or entity with which it is
contracting has knowingly violated section 448.09(1), F.S. or these provisions regarding employment eligibility shall
terminate the contract with the person or entity.

c. The County, upon good faith belief that a subcontractor knowingly violated these provisions regarding employment
eligibility, but Contractor otherwise complied, shall promptly notify Contractor and Contractor shall immediately
terminate the contract with the subcontractor.

d. The County and Contractor hereby acknowledge and mutually agree that, a contract terminated pursuant to these
provisions regarding employment eligibility is not a breach of contract and may not be considered as such. Any
contract terminated pursuant to these provisions regarding employment « gibility may be challenged in accordance
with section 448.095(2)(d), F.S.

e. Contractor acknowledges that, in the event that the County terminates this Contract for Contractor’s breach of these
provisions regarding employment eligibility, then Contractor may not be awarded a public contract for at least one
(1) year after such termination. Contractor further acknowledges that Contractor is liable for any additional costs
incurred by the County as a result of the County’s termination of this Contract for breach of these provisions regarding
employment eligibility.

f. Contractor shall incorporate in all subcontracts made pursuant to this Contract the provisions contained herein
regarding employment eligibility.

14.16 Equal Employment Opportunity
During the performance of this Contract, Contractor agrees as follows:

14.16.1 Contractor will not discriminate against any employee or applicant for employment because of race, color, religion,
disability, age, sex (including sexual orientation and gender identity/expression), national origin (including limited English
proficiency), marital status, or familial status. Contractor will take affirmative action to ensure that applicants and employees
are treated during employment without regard to their race, color, religion, disability, sex, age, national origin, ancestry,
marital status, sexual orientation, gender identity or expression, familial status, genetic information or political affiliation.
Such action shall include, but not be limited to, the following: employment, upgrading, demotion or transfer, recruitment or
recruitment advertisement, layoff or termination, rates of pay or other forms of compensation, and selection for training,
including apprenticeship. Contractor agrees to post in conspicuous places, available to employees and applicants for
employment, notices setting forth the provisions of this non-discrimination clause.

14.16.2 Contractor will, in all solicitations or advertisements for employees placed for, by, or on behalf of Contractor, state
that all qualified applicants will receive consideration for employment without regard to race, color, religion, disability, sex,
age, national origin, ancestry, marital status, sexual orientation, gender identity or expression, familial status, or genetic
information.

Contractor will not discharge or in any other manner discriminate against any employee or applicant for employment
becar  such emp ee icant has inquired about, discussed, or disclosed the compensation of the employee or
applicant or another employee or applicant. This provision shall not apply to instances in which an employee who has access

' the compensation information of other employees or applicants as a part of such employee’s essential job functions



discloses the compensation of such other employees or applicants to individuals who do not otherwise have access to such
information, unless such disclosure is in response to a formal complaint or charge, in furtherance of an investigation,
proceeding, hearing, or action, includii  an investigation conducted by the employer, or is consistent with Contractor’s
legal duty to furnish information.

Contractor will send to each labor union or representatives of workers with which it has a collective bargaining Contract or
other contract or understanding, a notice to be provided by the County, advising the labor union or workers' representative
of Contractor's commitments under Section 202 of Executive Order 11246 of September 24, 1965, and shall post copies of
the notice in conspicuous places available to employees and applicants for employment.

Contractor will comply with all provisions of Executive Order 11246 of September 24, 1965, and of the rules, regulations,
and relevant orders of the Secretary of Labor.

Contractor will furnish all information and reports required by Executive Order 11246 of September 24, 1965, and by the
rules, regulations, and orders of the Secretary of Labor, or pursuant thereto, and will permit access to its books, records, and
accounts by the County and the Secretary of Labor for purposes of investigation to ascertain compliance with such rules,
regulations, and orders.

In the event of Contractor's noncompliance with the nondiscrimination clauses of this Contract or with any of such rules,
regulations, or orders, this Contract may be cancelled, terminated or suspended in whole or in part and Contractor may be
declared ineligible for further contracts in accordance with procedures authorized in Executive Order 11246 of September
24, 1965, and such other sanctions may be imposed and remedies invoked as provided in Executive Order 11246 of
September 24, 1965, or by rule, regulation, or order of the Secretary of Labor, or as otherwise provided by law.

14.16.3 Contractor will include the provisions of paragraphs 14.16.1 through 14.16.2 in every subcontract or purchase order
unless exempted by rules, regulations, or orders of the Secretary of Labor issued pursuant to Section 204 of Executive Order
11246 of September 24, 1965, so that such provisions will be binding upon each subcontractor or vendor. Contractor will
take such action with respect to any subcontractor or vendor as may be directed to the Secretary of Labor as a means of
enforcing such provisions including sanctions for noncompliance: Provided, however, that in the event Contractor becomes
involved in, or is threatened with, litigation with a subcontractor or vendor as a result of such direction, Contractor may
request the United States to enter into such litigation to protect the interest of the United States.

14.17 Public Records

14.17.1 Contractor shall comply and shall require all of its Subcontractors to comply with the State of Florida’s Public
Records Statute (Chapter 119), specifically to:

(1) Keep and maintain public records that ordinarily and necessarily would be required by the County in order to
perform the Services;

(2) Upon request from the County’s custodian of public records, provide the County with a copy of the requested
records or allow the records to be inspected or copied within a reasonable time at a cost that does not exceed the cost as
provided in Chapter 119, Florida Statutes, or as otherwise provided by Applicable Law;

(3) Ensure that public records related to this Contract that are exempt or confidential and exempt from public records
disclosure requirements are not disclosed except as authorized by Applicable Law for the duration of this Contract and
following expiration of this Contract, or earlier termination thereof, if Contractor does not transfer the records to the
County; and

(4) Upon completion of this Contract, or earlier termination thereof, transfer, at no cost, to the County all public records
in possession of Contractor or keep and maintain for inspection and copying all public records required by the County
to perform the Work.

14.17.2 If Contractor, upon expiration of this Contract or earlier termination thereof 1) transfers all public records to the
County, Contractor shall destroy any duplicate public records that are exempt or confidential and exempt from public records
disclosure requirements; and ii) keeps and maintains public records, Contractor shall meet all Applicable Law and
requirements for retaining public records. All records stored electronically must be provided to the County, upon request



from the County’s custodian of public records, in a format that is compatible with the County’s information technology
systems.

14.17.3 Failure by Contractor to comply with the requirements of this section shall be grounds for immediate, unilateral
termination of this Contract by the County.

IF CONTRACTOR HAS QUESTIONS REGARDING THE APPLICATION OF
CHAPTER 119, FLORIDA STATUTES, TO ITS DUTY TO PROVIDE PUBLIC
RECORDS RELATING TO THIS CONTRACT, CONTACT THE CUSTODIAN OF
PUBLIC RECORDS AT: (904) 209-0805. PUBLICRECORDS@SJCFL.U!

14.18 Anti-Bribery

Contractor and its Subcontractors shall at all times during the term of this Contract comply with all anti-bribery and
corruption laws that are applicable to the performance of this Contract. Contractor represents that it has not, directly or
indirectly, taken any action which would cause it to be in violation of Chapter 838 of the Florida Statutes. Contractor shall
immediately notify the County of any violation (or alleged violation) of this provision.

14.19 Convicted and Discriminatory Vendor Lists, and Scrutinized Companies

14.19.1 Contractor warrants that neither it nor any Subcontractor is currently on the convicted vendor list or the
discriminatory vendor list maintained pursuant to Sections 287.133 and 287.134 of the Florida Statutes, or on any similar
list maintained by any other state or the federal government. Contractor shall immediately notify the County in writing if
its ability to perform is compromised in any manner during the term of the Contract.

14.19.2 Section 287.135 of the Florida Statutes prohibits agencies from contracting with companies for goods or services
that are on the Scrutinized Companies that Boycott Israel List, or with companies that are engaged in a boycott of Israel,
and from contracting with companies for goods or services of $1,000,000 or more that are on the Scrutinized Companies
with Activities in Sudan List or the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List, or are
engaged in business operations in Cuba or Syria. The lists are created pursuant to §215.473 and §215.4725, F.S. By
execution of this Contract, Contractor certifies that it is not listed on the Scrutinized Companies that Boycott Israel List,
the Scrutinized Companies with Activities in Sudan List or the Scrutinized Companies with Activities in the Iran Petroleum
Energy Sector List, and is not engaged in a boycott of Israel or engaged in business operations in Cuba or Syria, and
understands that pursuant to §287.135, F.S., the submission of a false certification may subject Contractor to civil penalties,
attorney’s fees, and/or costs. In accordance with §287.135, F.S., the County may terminate this Contract if a false
certification has been made, or the Contractor is subsequently placed on any of these lists, or engages in a boycott of Israel
or is engaged in business operations in Cuba or Syria.

14.20 Compliance with Florida Statute 287.138

14.20.1 Pursuant to 287.138 F.S., effective July 1, 2023, the County may not enter into contracts which grants the Contractor
access to personal identifiable information if: 1) the Contractor is owned by the government of a Foreign Country of Concern
(as defined by the statute: (b) the government of a Foreign Country of Concern has a controlling interest in the entity; or (c)
the Contractor is organized under the law of or has its principal place of business in a Foreign Country of Concern. The
County shall be entitled to immediately terminate this Agreement with liability to ensure the County’s continued compliance
with the statute.

14.20.2 Pursuant to 287.138 F.S., effective January 1, 2024, if Contractor may access, receive, transmit, or maintain personal
identifiable information under this Agreement, Contractor must submit a Foreign Entity Affidavit to the County.
Additionally, effective July 1, 2025, Contractor shall submit a Foreign Entity Affidavit to the County prior to any renewals
of this Agreement. Failure or refusal to submit a Foreign Entity Affidavit shall be cause for immediate termination of this
Agreement by the County.

14.21 Written Notice
Any and | notices, requests, consents, approvals, demands, determinations, instructions, and other forms of written
communication under this Contract shall be validly given when delivered as follows:



i. Hand delivered to Contractor’s Authorized Representative or hand delivered during normal business hours and
addressed as shown below, or

ii. Delivered by U.S. Mail, electronic mail or commercial express carrier, (postage prepaid, delivery receipt
requested), to the following addresses:

St. Johns County Astroturf Corporation DBA APT Acquistion
Construiction Corp.

500 San Sebastian View 2680 Abutment Roade SE

St. Augustine, FL 32084 Dalton, GA 30721

Attn: Leigh A. Daniels Attn: Joey Alexander

Email Address: Email Address

With a copy to:

St. Johns County

Office of the County Attormey
500 San Sebastian View

St. Augustine, FI. 32084
Email Address

Notices shall be deemed to have been given on the date of delivery to the location listed above without regard to actual
receipt by the named addressee. County and Contractor may each change the above addresses at any time upon prior written
notice to the other party.
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The authorized representatives hereto have executed this Contract effective as of the Effective Date. Contractor’s
authorized representative executing this Contract represents that he or she is duly authorized to execute this Contract on

behalf of Contractor.
County: Contractor:
St. Johns County (Seal) ASTROTURF CORPORATION DBA APT
ACQUISITION CONSTRUCTION CORP__(Seal)
(Typed Name) (Typed Name)
By: By:
(Signature of Authorized Representative) (Signature of Authorized Representative)
(Printed Name) (Printed Name)
(Title) (Title)
(Date of Execution) (Date of Execution)

ATTEST:
St. Johns County, Fl
Clerk of Circuit Court & Comptroller

By:
(Deputy Clerk)

(Date of Execution)

Legally Sufficient:

(Office of County Attorney)

(Date of Execution)






FORM 2

CONTRACTOR'S FINAL RELEASE AND WAIVER OF LIEN

Owner: St. Johns County (hereafter “County”) County Department/Division:
Contract No.: 24-MCA-AST-19554 cLontractor Name:

Project: Contractor Address:

Project Address: Contractor License No.:
Payment Amount: Amount of Disputed Claims:

The undersigned has been paid in full for all labor, work, services, materials, equipment, and/or supplies
furnished to the Project or to the County and does hereby waive and release any notice of lien, any right to
mechanic's lien, any bond right, any claim for payment and any rights un r any similar ordinance, rule or statute
related to a claim or payment rights the undersigned has on the above described Project, except for the payment
of Disputed Claims, if any, described below.

The undersigned warrants that he or she either has already paid or will use the monies received from this
final payment to promptly pay in full all of its laborers, subcontractors, materialmen and suppliers for all labor,
work, services, materials, equipment, or supplies provided for or to the above referenced Project.

Before any recipient of this document relies on it, the recipient should verify evidence of payment to the
undersigned.

Disputed Claims: The following invoices, pay applications, retention. or extra work are reserved by
undersigned from this final payment (if there are no Disputed Claims ente:

None

Signed this __ day of .20

Contractor/Company Name

By:

Signature

Printed Name

Title

NOTICE: THIS DOCUMENT WAIVES RIGHTS UNCONDITIONALLY AND STATES THAT YOU
HAVE BEEN PAID FOR GIVING UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE
AGAINST YOU IF YOU SIGN IT TO THE EXTENT OF THE PAYMENT AMOUNT OR THE
AMOUNT RECEIVED.



NOTICE OF INTENT TO AWARD

March 6, 2024
IFB No: 1701; Plantation Park Renovations - Phase 1

St. Johns County hereby issues this Notice of Intent to Award Astroturf Corporation DBA APT
Acquisition Construction Corp. as the lowest, responsive, responsible Bidder under the above
referenced Invitation for Bids.

Any actual Bidder, Proposer or Supplier who is aggrieved in connection with the Notice of Intent
to Award a Contract, where such grievance is asserted to be the result of a violation of the
requirements of the St. Johns County Purchasing Policy and associated procedures, or any
applicable provision of law by the officers, ag its, or employees of the County, may file a Protest
to the Assistant Director of Purchasing & Contracts. The Protest must be made in writing and filed
by 4:00PM on the fifth business day following the date of the posting of the Notice of Intent to
Award, and must be submitted in accordance with Section 13, SJIC Purchasing Policy.

Should no Protest be received in response to this Notice the County will proceed with award of
a Contract in accordance with SJC Purchasing Policy.

Please forward all correspondence, requests or inquiries directly to Bryan Matus, Senior
Procurement Coordinator, via email at bmatus@ - ‘-~ or phone at (904) 209-0148.

St. Johns County, FL
Board of County Commissioners

Purchasing Department
< m& Date: %\\;\g&&
Gigh Daniets;XPPB

Purchasing Manager

Idaniels@sjcfl.us
(904) 209-0154 - Direct

ng Department | 500 San Sebastian View, St. Augustine, | 32084 ! L
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BID NO: 1701
OFFICIAL COUNTY BID FORM (CONTINUED)
ST. JOHNS COUNTY, FLORIDA
BID ALTERNATES:

BID ALTERNATE #1 — ADD COST — Chain Fencing: Contractor shall provide and install 4 foot tall chain link fencing along
the east and west sides of the sports field. Contractor shall provide and install 4 foot tall chain link fencing at the north
and south ends of the field, incorporated into the lower 4 feet of the netting system to be provided in the Base Bid. See
Sheet C001 of the Drawings for Fencing Specifications.

$57,000

Total Bid Alternate #1 Price (Numerical)

$ Fifty seven thousand v /Dollars
' Total Bid Alternate #1 Price (Written in Words)

BID ALTERNATE #2 — DEDUCT COST- Sports Field Surface Infill Material and Pad:
Contractor shall provide and install 1.5" SBR and sand mixture infill in lieu of Base Bid Brockfill organic infill with no Pad.

167,650

Total Bid Alternate #2 Price (Numerical)

¢ One hundred sixty seven thousand six hundred fifty /Dollars
Total Bid Alternate #2 Price (Written in Words)

18 .






Ron DeSantis, Governor Melanie S. Griffin, Secretary

Florida -
dbier |
STATE OF FLC UDA

. DEPARTMENT OF BUSINESS AND PROFESSIONAL REGULATION

CONSTRUCTION INDUSTRY LICENSING BOARD

THE GENERAL CONTRACTOR HEREIN IS CERTIFIED UNDER THE
PROVISION_S OE.__QHAPTER 48‘9] FLORI-DA S,TATUTES

S
TN

o , {-‘ -'|

KU ENTZ JOHN MATTH EW

APT ACQUISlTlON CONS RUCTION CORP
421 CALLAHAN ROAD SE - .
DALTON “GA 30721 .

[ s == . — e — i

| LICENSE NUMBER: CGc15_29c79? ]

“EXPIRATION DATE: AUGUST 31, 2024

Always verify licenses online at MyFloridaLicense.com

Do not alter this document in any form. I

This is your lice e. It is unlawful for anyone other than the licensee to use this document.




‘~Ac@_—~  AMERICAN
f C F‘Bé_' fumes,.. S ’ORTS 3UILDERS
| ASSOC ATION

CERTIF :l | ELD BUILDER
Through Its Certification Board
Has Conferred Upon

- - Michael Jones

The Designation

CERTIFIED FIELD BUILDER

FOR EFFORTS TO RAISE THE PROFESSION.
STANDARDS OF FIELD CONSTRUCTION AND
FOR HAVING SUCCESSFULLY FULFILL, THE
GONDITIONS OF ELIGIBILITY AND PASSED THE
REQUIRED EXAMINATION.

In witness whereof we have set our hands on
this 31st day of December, 2023

Certification expires: _December 31, 2026

S

Executivi  irector

# Certification Chairman




Astrolurf Corpo ation

THE WORLD LEADER IN SPORTS & RECREATION SURFACES

AstroTurf. Rekortan' Lapkold™ Yisveiawn

FIELDS TRACKS COURTS LANDSCAPE-

Relevant exeperience within the last 5 years

Coral Springs Parks — Multipurpose Fields

Project Location and Description — Coral Springs, Florida — Conversion from natural grass to
synthetic turf on 7 multipurpose fields throughout Coral Springs, FL

Budget — $5,049,140.25 (completed within budget)

Completion Date — December 2019 (completed on schedule)

Contact Information — Rick Engle / (954) 344-1101

Big Corkscrew Regional Park — Multipurpose Fields

Project Location and Description — Naples, Florida - Synthetic Turf & Installation
Budget — $1,162,201.00 (completed within budget)

Completion Date — February 2021 (completed on schedule)

Contact information — Sambhav Jain - Astra Construction — 404.820.9289

Camping World Stadium — Multipurpose Field

Project Location and Description — Orlando, Florida - Replacement of synthetic turf field
surfacing

Budget — 5544,459.00 (completed within budget)

Completion Date — August 2021 (completed on schedule)

Contact Information — Cynthia Jordan —407.246.2367

Rickards High School

Project Location and Description — Tallahassee, Florida — Conversion from natural grass to
synthetic turf

Budget — $1,066,970.00 (completed within budget)

Completion Date — July 2021 (completed on schedule)

Contact Information — Ryan Williams / (850) 815-0475

William Owens Pass Park — Football Field

Project Location and Description — Dover, Florida - Conversion from natural grass to
synthetic turf

Budget — $570.687.00 (completed within budget)

Completion Date — July 2019 (completed on schedule)

Contact Information — Hillshorough County Board of County Commisioners
' ' Contact/Owner’s Rep - Wayne Halt (General Contractor)

AstroTorf P . S 2680 Abutment Rd, Dalton, GA 30721
SErolurf. | Astrolurf Corparation TF (800) 723 - TURF (8873) help@astroturf.com

‘GLOBAL BRAND
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Multi-Field Projects

Panama City Beach Sports Complex

C.

Name & Location:
Panama City Sports Complex
50 Chip Seal Pkwy
Panama City Beach, FL 32407

Project Owner’s Representative:
‘Elizabeth Moore

Anchor CEl, Inc.
850-215-1285
450 Magnolia Ave.

‘Panama City, FL 32401

Project User’s Representative:
Elizabeth Moore

Anchor CEl, Inc.

850-215-1285

450 Magnolia Ave,

Panama City, FL 32401

Completion Date:
August 2019
Completed on schedule

GLOBAL BRAND

’ Astro'l'urf ' AA:mTirrf Corporation .

Size of Project:
Approximately 1,072,115 sqft

Cost of Project:

~ Original Contract Value:

$6,027,000.00

Scope of Work:
Drainage Base Construction,
Synthetic Turf & Installation

Project Key Professionals:
Joey Alexander

Justin Lefler -

Zack Riddleberger
Travis McGill
Michael Jones

2680 Abutment Rd, Dalton, GA 30721
(800) 723-TURF (8873) help@astroturf.com



City of Coral Springs

i. Name & Location:
North Community Park
5601 Coral Springs Drive
Coral Springs, FL 33076

Mullins Park
10000 Ben Geiger Drive
Coral Springs, FL 33065

Cypress Park
1301 Coral Springs Drive
Coral Springs, FL 33071

Coral Springs Sportsplex
3299 Sportsplex Drive
Coral Springs, FL 33065

Rick Engle

Director of Parks and Rec.
954-344-1101

2501 Coral Springs Dri
Coral Springs, FL 33065

k. Project User’s Representative:
Rick Engle
Director of Parks and Rec.
954-344-1101
2501 Coral Springs Drive
Coral Springs, FL 33065

- L - AN :
Astrn'l'urf Rstralurf Cornoration

Project Owner’s Representative:

Completion Date:
December 2019
Completed on schedule

. Size of Project:

Approximately 667,461 sqgft

. Cost of Project:

Original Contract Value:
$6,073,926.00

. Scope of Work:

Demolition, Excavation
Drainage Base Construction,
Synthetic Turf & Installation

Project Key Professionals:
Joey Alexander

Justin Lefler

Zack Riddleberger

Travis McGill

Michael lot

2680 Abutment Rd. Dalton. GA 30721



- Albertville Sports Complex : -e. Size of Project:

a. Name & Location: Approximately 1,072,115 sqft
Sand Mountain Park
915 West McKinney Ave. f. Cost of Project:
Albertville, AL 35950 Original Contract Value:
N 56,423,499.00
b. Project Owner’s Representative:
Jana Cordell g. Scope of Work:
" Chambliss King Architects , Drainage Base Construction,
256-684-1313 Synthetic Turf & Installation
12 West lefferson Street
Montgomery, AL 36104 h. Project Key Professionals:
Joey Alexander
c. Project User’s Representative: Justin Lefler
Philip Formby Zack Riddleberger
Director of Parks & Recreation Travis McGill
256-891-8240 Todd Weber
915 West McKinney Ave. Michael Jones

Albertville, AL 35950

d. Completion Date:
September 2020
Completed on schedule

We knew that we wanted partners that coold take us from co:lvt to campletion,
AstraTurf has a great reputdtion in the industry and a fo€ of eXfirience developing

complaxeas like thiz are. We didn't juse want to ga big, we wanted to go big and da it in the
right way and AstroTurf helped us to do just thot.” - Jana Cordel of Chambless King

.~ sz‘_v_‘; " AN ; ' . 3 . ‘ .
ofurt. CLOSAL Heamoretion 4 ~ (800) 723-TURF (8873)  p@astroti

2680 Abutment Rd, Dalton, G/



. Jarme Rugglrello
. .axecutive Underwnter Contract

:"j$717 168 000. Since: Berkley Surety began writing the account, there have been no clalms where we

-as Surety, have had to pay any money out or complete ajob for th1s chent




BID NO: 1701; PLANTATION PARK RENOVATIONS - PHASE 1

ATTACHMENT “A”
ST. JOHNS COUNTY AFFIDAVIT

Bidder hereby issues the sworn statement below, which must be incorporated into the submitted Bid. This sworn
statement shall be an affidavit in the following form, executed by an officer of the firm, association, or corporation
submitting the Bid, and shall be sworn to before a person who is authorized by law to administer oaths.

STATE OF N t

COUNTY Of ba“‘ MAenn

The Undersugned authority \\ 3N pr\k\LQf\d@\( \ {“Affiant”), who being duly sworn, deposes and

stat e\i‘( f? is the C’)U\N a\_Manog2y i Author ted 5\0(“'\2’( (Title) of the firm of
k& it (o7 pbfeCﬁ oNn o (Full Legal Name of Bidder) submitting the attached Bid for the

completlon of work speCIfled in the Bid Documents for Bid No: 1701 PLANTA )N PARK RENQVATIONS - PHASE 1, in St.
Johns County, Florida.

The Affiant further states that no more than one Bid will be submitted in response to the above IFB from the Affiant, the
bidding firm, or corporation under the same or different name, and that such Bidder has no financial interest in any other
bidding firm submitting a Bid in response to the above IFB. That neither the Affiant, his/her firm, association, nor
corporation has either directly or indirectly entered into any agreement, participated in any collusion, nor otherwise taken
any action in restraint of free competitive bidding in connection with this Bid. Furthermore, neither the Bidder nor any of
its officers are barred from participating in public contract lettings in the State of Florida or any other state.

DATED thiy/ | 10 nday of FQVMM\-g ,zoaui.
Signature of A iant

Jom A MQnM Gﬂwm\ Managdr / ftboneed S‘BW

Printed Name & Title of Affiant

A_C“rn\u\l'p(‘ﬂ/_pnr@_ ™A _TAO‘I" M.a’b'—‘.(;') C@(\K‘\JML\“\GQ CD{P

Full Legal Name of Bidder

15t

Sworn to (or affirmed) and subscribed before me by:mg;ns of D}/hysmal presence or [] online notarization, this

day of H\Dmﬂ-ﬂl , 20, by Afflan\t\\k‘qb‘i’s%&so éﬂy known to me or has produced
'<l Z

as identification. Type and number of [, Q: p&db/@gg 2.% /)

Da V/'dsou,,blic % =

% My Cgou'”y - =

z2%4 04‘0677”7' £y, S MotaryPublic

/’///’9/\6/ 2024 & My Commission Expires: lg‘b}!
7, o
/////, C‘A R O\—\$\ \\\\ . .

ST

BIDDER MUST EXECUTE AND ATTACH THIS AFFADAVIT TO SUBMITTED BID.












BID NO: 1701; PLANTATION PARK RENOVATIONS - PHASE 1

ATTACHMENT “E”
CONFLICT OF INTEREST DISCLOSURE FORM

Project (BID) Number/Description: Bid No: 1701 PLANTATION PARK RENOVATIONS - PHASE 1

The term “conflict of interest” refers to situations in which financial or other considerations may adversely affect, or have
‘the appearance of adversely affecting a Bidder’s professional judgment in completing work for the benefit of St. Johns
County (“County”). The bias such conflicts could conceivably impart may inappropriately- affect the goals, processes,
' methods of analy5|s or outcomes desnred by the County.

" Contractors are expected to safeguard their ability to make objective, fair, and impartial decisions when performing work
for the benefit of the County. Contractors, therefore must there avoid situations in which financial or other considerations
may adversely affect, or have the appearance of adversely affecting the consultant’s/contractor’s professional judgement
when completing work for the benefit of the County.

The mere appearance of a conflict may be as serious and potentially damaging as an actual distortion of goals, processes,
methods of analysis or outcomes. Reports of conflicts based upon appearances can undermine public trust in ways that
- may not be adequately restored even when the mitigating facts of a situation are brought to light. Apparent conflicts,
therefore, should be disclosed and evaluated with the same vigor as actual conflicts.

- It is expressly understood that failure to disclose conflicts of interest as described herein may result in immediate
disqualification from evaluation or immediate termination from work for the County.

— >

Please check the appropriate statement:
" | hereby attest that the undersigned Bidder has no actual or potential conflict of interest due to any other clients,
\

contracts, or property interests for completing work on the above referenced project.

" The undersigned Bidder, by attachment to this form, submits information which may be a potential conflict of
interest due to other cI|ents contracts or property interests for completing work on the above referenced project.

Full Legal Name of Bidder: ) rporaf'rm DBA APT Acqwsmon Construction Corp

Authorized Representative(s): Joey AIexander/GeneraI Manger Authonzed Signer

A 4ign$ture _Print Name/Title

24



BID NO: 1701; PLANTATION PARK RENOVATIONS - PHASE 1

e e 24

" DRUG-FREE WORKPLACE FORM'

The undersigned firm, in accordance wlth Fl'orida Statute 287.087 hereby certifies that

Astroturf Corporation DBA APT Acqwsrtlon ConstrI lr'f-oabgprp
, Name of Firm . '

1. Publish a statement notifying employees that the unlawful manufacture, distribution, dispensing, . possession or use
- ofacontrolled substance is prohibited in the workplace and specifying the actions that W|ll be taken against emponees .
for wolatlons of such prohlbrtron

2. Inform e’mployees‘about the danger of drug abuse in the workplace, the business’ pplicy of maintaining a drug-free
" workplace, any available drug counseling, rehabilitation, employee assistance programs and the penaltles that may -
- be |mposed upon employees for drug abuse violations.

3. lee each employee engaged in providing the contractual services that are described in St. .lohns County S request for
proposals to prowde bond underwnter serwces a copy of the statement specrf"ed in paragraph 1

4. In the statement specified in paragraph 1, notify the employees that, as a condition of workivng on the contractual
. services described in paragraph 3, the employee will abide by the terms of the statement and will notify the emplor
_of any conviction of, or plea of guilty or nolo contendere to, any violation of Florida Statute 893, as amended, or of
any controlled substance law of the United States or any state, fora vrolatlon occurring in the workplace no later than
five (5) days after such convrctlon or plea. :

5. Impose a sanction on, or require the satisfactory partlupatlon ina drug abuse assistance or rehabllltatlon program if
such is available in the employee’s community by, any- employee who is so convicted.

6. Consistent with applicable provisions with State or Federal law, rule, or regulatlon make a good faith effort to
" continue to maintain a drug-free workplace through |mplementat|on of paragraphs 1 through 5. '

. As the perso authorized to sign this statement, | certify that thlS firm complies fuIly with the above requnrements

Signa ure' o

2/15/74
Date

25



BID NO: 1701; PLANTATION PARK RENOVATIONS - PHASE 1

ATTACHMENT “G”
CLAIMS, LIENS, LITIGATION HISTORY

Within the past 7 years, has your organization filed suit or a formal claim against a project owner (as a prime or
subcontractor) or been sued by or had a formal claim filed by an owner, subcontractor or supplier resulting from a
project dispute?

Yes No \/

If yes, please attach additional sheet(s) to include:

Description of every action Captions of the Litigation or Arbitration

Amount at issue

Name (s) of the attorneys representing all parties:

Amount actually recovered, if any '

Name(s) of the project owner(s)/manager(s) to include address and phone number

List all pending litigation and or arbitration.
List and explair -" "**-ation and arbitration within the past seven (7) years - pending, resolved, dismissed, etc.

Please list all liens (including Federal, State, and Local) which have been filed against your Company within the past
seven.(7) years. List in detail the type of Lien, date, amount and current status of each Lien. If none, so state.

Have you ever abandoned a job, been terminated or had a performance/surety bond called to complete a jo'b?
Yes No _/ / If yes, on separate sheet(s), provide an explanation of those instances.

_For all claims filed against your company within the past five (5) years, have all been resolved satisfactorily with final
judgment in favor of your company within 90 days of the date the judgment became final?

Yes \/ No If no, on separate sheet(s), explain why.

On separate sheet(s), list the status of all pending claims currently filed against your company. if none, so state.

Has a project owner ever withheld retainage, issued liquidated damages or made a claim against any Performance
and Payment Bonds?

Yes No.\/ "~ If yes, on separate sheet(s) explain in detail.

26



As*rolurf C~rporation

THE WORLD LEADER IN SPORTS & RECI \TION JRFACES

Ast . Rekortan' id Yisvmiawn
FIELDS TRACKS COURTS LANDSCAPE

Litigation List
City of Clarksburg v. AstroTurf Corporation, Harrison County West Virginia Circuit Court Case
No. 18-C-286-2: The City of Clarksburg brought claims for breach of contract, breach of express
warranty, breach of implied warranty of merchantability, and breach of implied warranty of
fitness for a particular purpose seeking money damages relating to damage to the Frank Loria
Memorial baseball field that resulted from a flood. AstroTurf filed a motion to dismiss or stay
pending arbitration. The court granted the motion in part and stayed the case pending the
parties’ participation in alternative dispute resolution. An arbitration hearing is schedule for
April 13-14, 2021.

Shelley Hall as Administrator with the Will Annexed of John Wayne Hall and Wilma Jean Erwin v.
Turfstore.Com, Inc. Civil Action File No. 17CV67572: Plaintiffs allege that Defendant Turfstore
breached two lease agreements with Plaintiffs when it vacated and surrendered the subject
premises in or around June 30, 2017. Turfstore contends that the lease expired by its own
terms in December, 2015, that Turfstore thereafter occupied the premises as a month to month
tenant, and that it then validly terminated the month to month tenancy in June

2017. Defendants won an appeal of the trial court order holding defendants in default, and the
case was remanded back to the trial court. Plaintiff has not properly served the defendants as
of yet.

AstroTurf Corporation filed suit against Davan Group Inc. and its principal [ 7id Micl :l Bouck
on September 17, 2020 in the Superior Court of Justice in Ontario, Canada, Case No. CV-20-
00647790, seeking the recovery of $525,474.96 in unpaid amounts for synthetic turf ordered by
and delivered to the defendants in Canada. The parties are attempting to negotiate a
resolution.

AstroTurf Corporation and APT Acquisition Construction Corp. were named as defendants in a
suit filed on October 13, 2020 in Superior Court for Los Angeles County, California by plaintiff
Concerned Citizens of South Central Los Angeles, Case No. 20STCV39045, seeking in excess of
$6.5 million in damages for alleged tortious interference with contractual relations and
prospective economic advantage. The suit also names William Heard ¢  th and a former
AstroTurf associate Jennifer Young individually as defendants. ...e defendants have filed a
demurrer or motion to dismiss the action, which is set for hearing on June 16, 2021 and a
motion to stay discovery, which is set for hearing on March 10, 2( ~ .. The trial date is May 23,
2022. The defendants plan to vigorously defend the action. '

Synthetic Turf Resources Corporation (“STR”) and Sportgroup Holdings GmbH filed suit in
October, 2020 against Environmental Turf Services, LLC (“ETS”) and Probity, LLC in the Superior -
Court of Whitfield County, Georgia for a total of $550,417 for breaches of a settlement
agreement between Sportgroup and ETS ($466,796), and other unpaid invoices ($83,621). The
claim against Probity is limited to $69,449 of the invoices pursuant to a joint check agreement

o 2680 Abutment Rd, Dalton, GA 30721
rF Gorporation

| an
. BRAND TF '_-'0) 723 -1 : uri

Astrolurf.



Astrolurf Gorporation

THE WORLD LEADER IN SPORTS & RECREATION SURFACES

Astm‘l'urf R ekortun W ISYRLAWN

FIELDS © TRAcKs courTs LANDSCAPE

- between STR and Probity. ETS and Probity subsequently removed the case to the U.S. District.
Court for the Northern District of Georgia (STR et. al v. ETS et al., 4:20-cv-00283-LMM), and
shortly thereafter Probity filed a motion to dismiss based on personal jurisdiction. ETS has
represented that it will be filing for bankruptcy imminently but has not yet filed a notice in the
pending case. STR’s response to Probity’s motion to dismiss is due on February 25, 2021.

- AStEC 'I'uf AW oroursion 2680 Abutment Rd, Dalton, GA 30721
| s ro r' ‘GLOBAL _éRATgra _n o TF (800) 723 — TURF (8873) help@astroturf.com






BID NO: 1701; PLANTATION PARK RENOVATIONS - PHASE 1

ATTACHMENT “1”
LOCAL PREFERENCE

Bidders must complete and submit Attachment |, indicating whether or not the Bidder is submitting for consideration of
Local Preference. Any Bidder that meets the criteria of a Local Business, in accordance with Section 16.3.1 of the SIC
Purchasnng Pollcy, must submit all documentation requwed to support consideration as Local Business, for the Bidder as
well as any proposed sub-contractors who are submitted for consrderatlon of Local Preference as specified on Attachment

D.

- Any Bidder submitting for consideration of Local Preference either through their own qualifications, or through that of
proposed sub-contractors must also submit documentation to demonstrate that at least fifty percent (50%) of all Work
shall be self-performed, or performed by sub-contractors that meet the-criteria of a.Local Business. -

Bidder is a Local Business as defined in Section 16.3.1, SIC Purchasing Policy

In order to qualify for local preference Bidder must provide sufficient documentation to demonstrate_:

A physical, brick and mortar place of business located within the geographic boundaries of St. Johns County, with a
valid mailing address, in an area zoned for the conduct of such business, from which the Bidder has operated or
performed business on a day-to-day basis that is substantially similar to those specified in the solicitation for a
period of at least one (1) calendar year prior to the issuance of the solicitation. No PO Boxes shall be accepted.

Local address above must be registered as the Bidder’s principal place of business with the Divisions of Corporations
Florida Department of State for at least one (1) caIendar year prior to the issuance of this RFQ.

Submit current and valid Local Business Tax Recelpt, and must have Local Business Tax Receipts issued by the St.
Johns County Tax Collector from at least one (1) calendar year prior to issuance of this RFQ.

-Must qualify as a local business as shown above AND self-perform a minimum of fifty percent (50%) of all services

under the awarded Contract, or must have a minimum of fifty percent (50%) of all services performed by qualified

local businesses as sub-contractors.

If Bidder selects this option, by signing below, Bidder certifies-that the firm qualifies as a local business in accordance

with the requirements stated above, OR certifies that the submitted local business proposed as sub-contractors

"meet the requirements for local preference AND that a minimum of fifty percent (50%) of all services shall be

performed by local businesses as proposed.

Bidder is not a Local Business as defined in-Section 16.3.1, SIC Purchasing Policy \/

If Bidder selects this option, Bidder is not seeking consideration for local preference and is not required to submit
the dogtmenta Hon provided above. :

Signature — Autlaon&ed Representatwe

Joey Alexander/General Manger - Authorized Slgner

Pnnted Name & Title

PELESH

Date of Signature
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BID NO: 1701; PLAI. .. ... DN PARK RENOVATIONS - PHASE 1

g

EQUAL OPPORTUNITY REPORT STATEMENT

The Biddel 1all complete the following statement by signing this form where indicated. Failure to complete this form
may be grounds for rejection of bid:

The awarded Contractor shall comply with Title VI of the Civil Rights Act of 1964, the Civil Rights Restoration Act
of 1987 and the Florida Civil Rights Act of 1992, as amended) prohibiting employment discrimination and shall
comply with the regulations and guidelines pr ilgated pursuant to this Act by the Secretary of the Interior and
the Heritage Conservation and Recreation Service.

During the performance of this contract, the awarded Contractor, for itself, its assignees and successors in interest
(hereinafter referred to as the “Contractor”) agrees as follows:

(1) The Contractor will not discriminate against any employee or applicant for employment because of race,
color, religion, sex, or national origin. The Contractor will take affirmative action to ensure that applicants are
employed, and that employees are treated during employment without regard to their race, color, religion, sex,
or national origin. Such action shall include, but not be limited to the following: Employment, upgrading,
demotion, or transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or other
forms of compensation; and selection for training, including apprenticeship. The Contractor agrees to post in
conspicuous places, available to employees and applicants for employment, notices to be provided setting forth
the provisions of this nondiscrimination clause.

(2) The Contractor will, in all solicitations or advertisements for employees placed by or on behalf of the Contractor,
state that all qualified applicants will receive considerations foremployment without regard to race, color, religion,
sex, or national origin.

(3) The Contractor will send to each labor union or repre itative of workers with which he has a collective
bargaining agreer 1t or other contract or understanding, a notice to be provided advising the said labor union
or workers' representativ  of the Contractor's commitments under this section, and shall post copies of the
notice in conspicuous places available to employees and applicants for employment.

(4) The Contractor will comply with all provisions of Executive Order 11246 of September 24, 1965, and of the
rules, regulations, and relevant orders of the Secretary of Labor.

(5) The Contractor will furnish all information and reports required by Executive Order 11246 of September 24,
" 1965, and by rules, regulations, and orders of the Secretary

of Labor, or pursuant thereto, and will permit access to his books, records, and accounts by the administering
- agency and the Secretary of Labor for purposes of investigation to ascertain compliance with such rules,
regulations, and orders.

(6) In the event of the Contractor's noncompliance with the nondiscrimination clauses of this contract or with any
of the said rules, regulations, or orders, this contract may be canceled, terminated, or suspended in whole or in
part and the Contractor may be declared ineligible for further Government contracts or federally assisted
construction contracts in accordance with procedures authorized in Executive Order 11246 of September
24, 1965, and such other sanctions as may be imposed and remedies invoked as provided in Executive
Order 11246 of September 24, 1965, or by rule, regulation, or order of the Secretary of Labor, or as otherwise
provided by law.

(7) The Contractor will include the portion of the sentence immediately preceding paragraph (1) and the provisions
of paragraphs (1) through (7) in every subcontract or purchase order unless exempted by rules, regulations, or
orders of the Secretary of Labor issued pursuant to section 204 of Executive Order 11246 of September 24,
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1965, so that such provisions will be binding upon each sub-Contractor or vendor. The Contractor will take such
action with respect to any subcontract or purchase order as the administering agency may direct as a means of
enforcing such provisions, including sanctions for noncompliance: Provided, however, That in the event a
Contractor becomes involved in, or is threatened with, litigation with a sub-Contractor or vendor as a result of
such direction by the administering agency the Contractor may request the United States to enter into such
litigation to protect the interests of the United States.

Handwritten Signature of Authorized Principal(s):

NAME (print): Joey Alexander

. n .
SIGNATURE: Pe=
J

TITLE: General Managel

NAME OF FIRM: Astroturf Corporation DBA APT Acquisition Construction Corp.

DATE: 9’\ 5’ 3}&




BID NO: 1701; PLANTATION PARK RENOVATIONS - PHASE 1

m'— ey T
CERTIFICATE OF COMPLIANCE WITH FLORIDA TRENCH SAFETY ACT

Bidder acknowledges that he is_sblely responsible for complying with the Florida Trench Safety Act (ACT) and Occupational
Safety and Health Administrations excavation safety standard 29 CFR 1926.650 (Subpart P as amended) and the St. Johns
County Trenching and Excavation Safety Program. If there is a conflict between the'A_. and the St. Johns County Trenching
.and Excavation Safety Program, the more stringent requirement would apply. Bidder further acknowledges that included
in the various items of the proposal and in the Total Bid Price are costs for complying with the Florida Trench Safety Act
. {90-96, Laws of Florida) effective October 1, 1990 and the Occupational Safety and Health Administrations excavation
safety standard. - A

Handwritten Signature of Authorized Principal(s):

". NAME (print): -'"eV Alavander

_ o —
SIGNATURE: u(a T

. {
TiTLe: General Ma'nage(l 3

 DATE: _9” \5_9\'(’_

NAME OF FIRM/PARTNERSHIP/CORPORATION:

Astroti:f Corporation DBA APT Acquisition Construction Corp.
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ADDENDUM #1

February 5, 2024

To: . Prospective Bidders
From: ~ St. Johns County Purchasmg Department
Subject: _ IFB No: 1701 Plantation Park Renovations — Phase 1

-This Addendum #1 is issued for further Bidders information and is hereby incorporated into the IFB
Documents. Each Bidder must |ncorporate any and all revuslons clarifications, and/or supplemental
information provided in all issued addenda with the submitted Bid. Bldders must submit a copy of each
-signed addendum with their Bid as provided in the IFB Documents.

Rewsrons[Clarlflcatlons

The County provides the foIIowmg revisions and/or clarifications to be mcorporated mto the IFB'
Documents: :

1. -The following revision to Exhibit B, Construction Plans Date December 22, 2023 are being
incorporated:

. Revnsed Sheet C021: Revnsnon of plan tagged note No. 20 in response to question to clanfy
chases for electrical condurts are to be installed in Phase 1and electrical condusts & pull boxes '
are to be instailed in Phase 2 and are not included in scope.

~ ® .Revised Sheet C401: Clarification of 57 stone thickness varying from 8” to 15”; reference also
original grading plan sheets (not revised). Addition of max 35% LA Abrasion to stone
specification. Revision of geotextile specifi catlon Clarification of underdram manifold trench
w1dth

2. Part1-General Terms and Condmons, Section 7 Bid Submittal Requnrements of the Bid document is
belng revised to add the followmg paragraph: : :

”AII mail delivered to the County is processed through SJC Central Recelvmg Respondents must factor
the additional time for processing when mailing their Proposals to the County Any bids that are not
“delivered to the SIC Purchasmg Department by the Submittal Deadlme above shall not be consxdered
even if the Proposal is delivered to SIC Central Receiving prior to the deadline above. SIC Purchasing
is not responsible for Blds that are delayed in delivery d ue to mail processing activities of the Count\/ s
Central Recelvlng Office.”

, Qgestlons[Answers.
" The County provrdes the following answers to the questlons submltted below:-

1. Canyoutell me when the bleachers/press box will come out for bid? : .
E Answer There is currently no funiding available for future phases of this pro;ect Future phases ‘
“will be bid ata future date when funds become avallable. S

2. -.I wanted to confirm that any Iandscapmg and |rr|gatnon is not to be mcluded in Phase 17 _
Answer: Except for stabilization of all dlsturbed areas with Bahla hydroseedmg, there is.no-
landscaping or. irrigation works included in scope of Phase. 1.

Purchasmg Department | 500 san Sebastian View, St. Augustlne FL 32084 | 904.209. 0150 l SchLus



3. The plans state Electrical Conduits & Pull Boxes for the Press Box shall be included in Phase 1 and

state to refer to Electrical Drawings, but none have been provuded please advise on this scope
Answer See revision and clarlflcatlon

4. Can “spinturf’ be approved as a turf substitution. | mcluded the data spec sheet, fiber testing,
_and side by side comparison to current specn‘lcatlons
Answer: The proposed substation is not equal because it does not have PE/PA Co- Polymer

Monofilament fibers. - Substitution request is not approved for this project. -

SUBMITTAL DEADLINE FOR BIDS REMAINS: WEDNESDAY, FEBRUARY 21, 2024 AT 2:00PM EST

Bidder Aﬁvledggent:

Signature of Auth r,iz!d Representative

Joey Alexander/General Manger - Authorized Signer
Printed Name/Title Authorized Representative '

Astroturf Corporation DBA APT Acqwsmon Construction Corp. ,
Bidder Company Name

END OF ADDENDUM NO. 1

Purch ¢ par nt|500 San Sebastian View, St. Augustine, FL 32084 | 904.209.0150 | sjcflus’
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ADDENDUM #2
February 15, 2024
To: Prospective Bidders
From: St. Johns County Purchasing Department
Subject: IFB No: 1701 Plantation Park Renovations — Phase 1

This Addendum #2 is issued for further Bidders’ information and is hereby incorporated into the IFB Documents. Each
Bidder must incorporate any and all revisions, clarifications, and/or supplemental information provided in all issued
addenda with the submitted Bid. Bidders must submit a copy of each signed addendum with their Bid as provided in
the IFB Documents.

Revisions/Clarifications:
The County provides the following revisions and/or clanﬁcatlons to be incorporated into the IFB Documents:

1. After further review, The County is accepting the requested Sprinturf and FusionXP2 substitutions for this
Bid, provided that the Contractor is responsible for verifying the pad and infill will be the same or equivalent
in function to those specified and the overall system meets or exceeds the basis of design system and
warranty period included in the Turf & Field Equipment Specifications. The Contractor is also responsible to
assure that the.substitutions will not conflict with the aspects of the overall section that would impact the
permitted condition with the St. Johns River Water Management District.

Que--~-'"swers:
The County provides the following answers to the questions submitted below:

1. The plans for this bid show a new Restroom & Concessions Building with note saying, “See Structural Plans”.
The plan set in the file has Civil Sheets only and does not contain any structural sheets. Is the building is part
of this bid, and if so, can you please provide the building plans?

Answer: No. The building(s) is not part of this bid. Structural plans will be part of a future phase.

2. Can FusionXP2 be approved as a turf substitution. 1included the data spec sheet, fiber testing, and side by
side comparison to current specifications.
Answer: See Revision/Clarification sectlon Above

3. We have been contacted by several GCs that want to go after this project together and Sprinturf as an
orgamzanon would love to be given the opportunity to bid. As far as the reasoning provided as to why we
aren’t approved equal we have several concerns to being rejected and would like to be re-evaluated.
Answer: See Revision/Clarification section Above.

SUBMITTAL DEADLINE FOR BIDS REMAINS: WEDNESDAY, FEBRUARY 21, 2024 AT 2:00PM EST

Bidder ﬂowle ent: :

Signature of Authortzed Representative

~ Joey Alexander/General Manger - Authorized Signer
Printed Name/Title Authorized RepreSentaﬁve
Astroturf Corporation DBA APT Acquisition Construction Corp.
[ lerG Name -

END OF ADDENDUM NO. 2

Purchasing Depa_rtméntl 500 San Sebastian View, St. Augusﬁne, - 32084 | 904.209.0150 | sjcflLus -






BID NO: 1701; PLANTATION PARK RENOVATIONS - PHASE 1

Wit

PRINCIPAL: : o,
AstroTurf Corporation dba R ‘\Q\O“_}'.) ..... .CO "a,
'QO RPo' AN

APT Acquisition Construction ~1p___ & .
™ o

WITNESiES: Full LegaName ol@P incipal Y S$,4 -YF\n -173 ":
E § @gf NS 2 bt R
3 :: B 20734 i0F

' é é . A/ Signature ofFuT'nonzed Officer
, = ’l HGIA W
Zﬂ'ﬂ p—" JDJN Afevander A‘kh\o/\ Sy

Printed Name & Title of Signing Officer

Ao Mlow M“f_"\‘ QA g

Mailing Address

Tolton 6 30021

Clty, State, Zip Code

Loy alevarder @ ostrduct. Com

Email Address of Signing Officer

SURETY:

Mailing Address of Local Agency

Chattanooga, ™ 37450
City, State, Zip Code

john.lyman@marshmma.com

Email Address of Surety Agent
o [

Attorney-In-ract Slgnature
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Please verify the authenticity of the instrument attached to this Power
by:

Toll-Free Telephone: (800) 456-5486; or

Electronic Mail: BSGIngtirv@berkleysurety.com

Any written notices, inquiries, claims or demands to the Surety on the bond
attached to this Power should be directed to:

Berkley Surety

412 Mount Kemble Ave.

Suite 310N

Morristown, NJ 07960

Attention: Surety Claims Department

Or

Email: BSGClaim@berkleysurety.com

Please include with all communications the bond number and the name of the >3

principal on the bond. Where a claim is being asserted, please set forth gener,ally -
the basis of the claim. In the case of a payment or performance bond, please also =

identify the project to which the bond pertains.

Berkley Surety is a member company of W. R. Berkley Corporation that
underwrites surety business on behalf of Berkley Insurance Company, Berkley
Regional Insurance Company and Carolina Casualty Insurance Company. ° -
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ADDENDUM #2
February 15, 2024

To: Prospective Bidders
From: St. Johns County Purchasing Department
Subject: IFB No: 1701 Plantation Park Renovations — Phase 1

This Addendum #2 is issued for further Bidders’ information and is hereby incorporated into the IFB Documents. Each
Bidder must incorporate any and all revisions, clarifications, and/or supplemental information provided in all issued
addenda with the submitted Bid. Bidders must submit a copy of each signed addendum with their Bid as provided in
the IFB Documents.

Revisit  ’Clarifications:
The County provides the following revisions and/or clarifications to be incorporated into the IFB Documents:

1. After further review, The County is accepting the requested Sprinturf and FusionXP2 substitutions for this
Bid, provided that the Contractor is responsible for verifying the pad and infill will be the same or equivalent
in function to those specified and the overall system meets or exceeds the basis of design system and
warranty period included in the Turf & Field Equipment Specifications. The Contractor is also responsible to
assure that the substitutions will not conflict with the aspects of the overall section that would impact the
permitted condition with the St. Johns River Water Management District.

Questions/Answers:
The County provides the following answers to the questions submitted below:

1. The plans for this bid show a new Restroom & Concessions Building with note saying, “See Structural Plans”.
The plan set in the file has Civil Sheets only and does not contain any structural sheets. s the building is part
of this bid, and if so, can you please provide the building plans?

Answer: No. The building(s) is not part of this bid. Structural plans will be part of a future phase.

2. Can FusionXP2 be approved as a turf substitution. |included the data spec sheet, fiber testing, and side by
side comparison to current specifications.
Answer: See Revision/Clarification section Above.

3. We have been contacted by several GCs that want to go after this project together and Sprinturf as an
organization would love to be given the opportunity to bid. As far as the reasoning provided as to why we
aren’t approved equal we have several concerns to being rejected and would like to be re-evaluated.
Answer: See Revision/Clarification section Above.

SUBM.. .AL DEADLINE FOR BIDS REMAINS: WEDNESDAY, FEBRUARY 21, 2024 AT 2:00PM EST

Bidder Acknowledgment:

Signature of Authorized Representative

rrinted Name/Title Authorized Representative

Bidder Company Name
END OF ADDENDUM NO. 2



ADDENDUM #1
February 5, 2024

To: Prospective Bidders
From: St. Johns County Purchasing Department
Subject: IFB No: 1701 Plantation Park Renovations — Phase 1

This Addendum #1 is issued for further Bidders’ information and is hereby incorporated into the IFB
Documents. Each Bidder must incorporate any and all revisions, clarifications, and/or supplemental
information provided in all issued addenda with the submitted Bid. Bidders must submit a copy of each
signed addendum with their Bid as provided in the IFB Documents.

Revisions/Clarifications:
The County provides the following revisions and/or clarifications to be incorporated into the IFB
Documents:

1. The following revision to Exhibit B, Construction Plans Dated December 22, 2023 are being
incorporated:

e Revised Sheet C021: Revision of plan tagged note No. 20 in response to question to clarify
chases for electrical conduits are to be installed in Phase 1 and electrical conduits & pull boxes
are to be installed in Phase 2 and are not included in scope.

e Revised Sheet C401: Clarification of 57 stone thickness varying from 8” to 15”; reference also
original grading plan sheets (not revised). Addition of max 35% LA Abrasion to stone
specification. Revision of geotextile specification. Clarification of underdrain manifold trench
width.

2. Part1-General Terms and Conditions, Section 7 Bid Submittal Requirements of the Bid document is
being revised to add the following paragraph:

“All mail delivered to the County is processed through SIC Central Receiving. Respondents must factor
the additional time for processing when mailing their Proposals to the County. Any bids that are not
delivered to the SIC Purchasing Department by the Submittal Deadline above shall not be considered,
even if the Proposal is delivered to SJC Central Receiving prior to the deadline abo  SJC Purchasing
is not responsible for Bids that are delayed in delivery due to mail processing activities of the County’s
Central Receiving Office.”

Questions/Answers:
The County provides the following answers to the questions submitted below:

1. Can you tell me when the bleachers/press box will come out for bid?
Answer: There is currently no funding available for future phases of this project. Future phases
will be bid at a future date when funds become available.

2. lwanted to confirm that any landscaping and irrigation is not to be included in Phase 1?
Ans - Except for stabilization of all disturl | a s with Bahia hydros« ling, t! is no
landscaping or irrigation works included in scope of Phase 1.



3. The planssta Electrical Conduits Pull Boxes for the Press Box shall be included in Phase 1 and
state to refer to Electrical Drawings, but none have been provided, please advise on this scope
Answer: See revision and clarification.

4. Can “Spinturf” be approved as a turf substitution. |included the data spec sheet, fiber testing,
and side by side comparison to current specifications.
Answer: The proposed substation is not equal because it does not have PE/PA Co-Polymer
Monofilament fibers. Substitution request is not approved for this project.

SUBMITTAL DEADLINE FOR BIDS REMAINS: WEDNESDAY, FEBRUARY 21, 2024 AT 2:00PM EST

Bidder Acknowledgment:

Signature of Authorized Representative

Printed Name/ litle Authorizea Kepresentative

Bidder Company Name

END OF ADDENDUM NO. 1
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St. Johns County, Florida
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General Terms and Conditions

Official County Bid Form

Attachments:

Attachment “A’ 5t Johns County Board of County Commissioners Affidavit
Attachment “B” — Certificate as to Corporate Principal

Attachment “C” — License/Certification List

Attachment “D” — List of Proposed Sub-Contractors/Suppliers

Attachment “E” — Conflict of Interest Disclosure Form

Attachment “F” — Drug Free Workplace Form

Attachment “G” — Claims, Liens, Litigation History

Attachment “H” — E-Verify Affidavit

Attachment “I” — Local Preference

Attachment “J” — Equal Opportunity Report Statement

Attachment “K” — Certificate of Compliance with Florida Trench Safety Act
Bid Bond

Sealed Bid Mailing Label

SEPARATE =~ " "7"""":

EXHIBIT A —Specifications, Dated December 19, 2023

EXHIBIT B — Construction Plans, Dated December 22, 2023

EXHIBIT B — St. Johns River Water Management District Permit, Dated October 17, 2023



BID NO: 1701; PLANTATION PARK RENOVATIONS - PHASE 1

PART | — GENERAL TERMS AND CONDITIONS

1)

2)

3)

4)

5)

DEFINITIONS

Terms used within this Invitation for Bids (“IFB”) shall have the meaning as set forth in the St. Johns County Purchasing
Policy (“Policy”), or as otherwise defined herein. Any definition provided herein, shall govern over the definitions
provided in the Policy.

COMPLIANCE WITH ST. JOHNS COUNTY PURCHASING POLICY

All provisions of the Policy and associated procedures are incorporated into the Bid Documents by reference, and are
fully binding. Bidders are required to submit their Bids, and to conduct their activities in accordance with the Policy
and associated procedures.

Bladers must be TUlly licensed and autnorized to do business in the State of Florida, must be registered with the State
of Florida, Division of Corporations, and must be currently licensed as a Certified General Contractor (CGC) or Certified
Underground Utility Contractor (CUC) as of the submittal deadline for Bids.

The prime or the proposed subcontractor must be an ASBA (American Sports Builders Association) Certified Field
Builder to install the turf at the applicable fields.

The Bidder is to submit a list of any and all relevant experience within the last five (5) years with the proposed scope
of work. The list must include the Client’s information, total contract value, and completion timeframes. The County
reserves the right to check any and all references.

The Bidder is to submit a Letter of Bonding Capability and Capacity from the Bidder’s Surety (not the agent)
demonstrating the level of bonding capability/capacity held by the Bidder is a minimum of $2 million dollars. Surety
must be licensed to do business in Florida, have been in business and have a successful continuous operations for at
least three (3) years. Surety shall not have exposed itself to any loss on any one risk in an amount exceeding twenty
percent (20%) of its surplus to policyholders. Surety must have fulfilled all of its obligations on all other bonds given
to the Owner. Surety must have good underwriting, economic management, adequate reserves for undisclosed
liabilities, net resources for unusual stock, and sound investment and have an “A” rating or better.

Bidders shall provide proof of qualifications by completing and submitting Attachment “C” - Licenses and
Certification List along with a copy of each license and certificate listed. All licenses and certifications must be valid
and current as of the date the Bid is submitted.

Failure by a Bidder to demonstrate meeting or exceeding the minimum qualification requirements stated above, shall
be grounds for disqualification and removal from further consideration for award. The County reserves the right to
request additional information regarding the qualification and experience of the Bidder in order to determine the
responsibility of the Bidder to perform the specified work.

DESIGNATED POINT OF CONTACT

The County’s Designated Point of Contact for this IFB is Bryan Matus, Senior Procurement Coordinator, St. Johns

Countv Purchasing Department. Any and all questions and/or inquiries shall be directed, in writing, via email to
In the event the Designated Point of Contact is absent or otherwise unavailable for more than three

(3) business days, firms may contact Diana Fye, Senior Procurement Coordinator, a

NON-MANDATORY PRE-BID MEETING
ANon-Mani oryP Bid N\ ingwilll  n1eldon Friday, v vy26,2024 8:30 AMin the St. Johns County Public
Works Department Building, 2750 Industry Center Road, St. Augustine FL 32084. Bidders are not required to attend

3



6)

7)

theP B ing, but it is strongly recommended by the County. Bidders anc  ib-contractors are encouri dto
visit the P ite priortothe P Bid N :ting in order to familiari  themselves with the si  zonditions.

QUESTIONS

Any and all questions related to this project shall be directed, in writing, to the Designated Point of Cont Questions
a dJue no later than four o’clock (4:00PM EST) on Monday, Febr vy 5, 2024, so that any necessary addenda may be
issued in a timely manner. Any questions received after the above deadlii  will not be answered unless previously
approved by the SJC Purchasing Manager or other designated County Representative.

BID SUBMITTAL REQUIREMENTS
The submittal deadline for Bids shall be no later than 2:00PM EST on Wednesday, February 21, 2024. Bids must be
submitted to:

SJC Purchasing Department
500 San Sebastian View
St. Augustine, FL 32084

Each Bidder must submit one (1) original hard copy of their Bid, in a sealed envelope or container, and plainly marked
with the Bidder’s full legal company name, mailing address, and recite: “Bid No: 1701; PLANTATION PARK
RENOVATIONS - PHASE 1”. A mailing label has been provided herein for Bidders to use to identify their Bid.

All required forms and attachments, including the Official County Bid Form, must be completed, and all required
information provided. Information must be typewritten or manually written in blue or black ink. Each Bid must include
the Bidder's full legal company name, mailing address, telephone number, and must identify whether the Bidder is a
sole proprietor, partnership, corporation or other legal entity. The submitted Bid should NOT include a fully copy of
the Bid General Terms and Conditions.

Bidder shall assume full responsibility for timely delivery of their submitted Bid at the location designated above for
receipt of Bids. Bids shall be delivered to the designated location prior to the submittal deadline provided above, or
as revised by addendum. Bids received after the established submittal deadline will not be considered and will be
returned to the sender unopened.

Bidders must only submit one (1) Bid in response to this IFB. Oral, telephonic, telegraphic, or electronic Bids are invalid
and will not receive consideration.

Where so indicated by the makeup of the Bid Form, sums shall be expressed in both words and numerals, and in the
case of a discrepancy between the two, the amount expressed in words shall govern. Additionally, where there are
unit prices and extended prices, the unit prices shall govern over extended pricing.

Any interlineations, alterations, or erasures by the Bidder on the Bid Form must be initialed by the signer of the Bid.
Failure to do so may cause the Bid to be considered non-responsive.

Bidder shall make no stipulation on the Bid Form, nor qualify the submitted Bid in any manner. To do so will classify
the Bid as beii non-responsive.

Any submitted Bid must be signed by an approved representative of the Bidder, legally authorized to bind the Bidder
to a contract. In the event the Bid is sighed by a representative who is not a principal of the Bidder, a Delegation of
Authority Letter must be submitted with the Bid, stating the delegation of authority by principal(s}, owner(s), or
officer(s) of the Bidder for the signing representative. The delegation of authority must be signed by the
principal/owner/officer of the Bidder, and must state the limits and duration of the d :gation to the signing
representative.



8)

9)

A Bid submitted by an agent must have a current Power of Attorney attacl |, certifying the agent’s authority to bind
the Bidder.

All Bids submitted in response to this IFB shall become the property of the County and will not be returned to the
Bidders. In the event of an award, all documentation produced as part of the award shall become exclusive property
of the County.

CONSIDERATION OF BIDS

Opening of Bids: Unless stated otherwise in an Addendum, Bids received by or before the submittal deadline will be
opened publicly, immediately after the submittal deadline provided herein. The Bid Tabulation shall be posted to
DemandStar, upon verification of Bids and all information.

Rejection of Bids: The County reserves the right to reject any or all Bids that are not materially responsive to the
requirements provided herein, or if it is determined to be in the best interest of the County. The County may also
waive any minor formality or irregularity of any submitted Bid, provided the minor formality or irregularity does not
materially impact the submitted Bid.

Bid Award: It is the intent of the County to award to the lowest, responsive, responsible Bidder, or lowest responsive,
responsible Bidder, based upon the Total Lump Sum Price.

The County shall have the right to accept alternates in any order or combination and to determine the low Bidder on
the basis of the sum of the Total Lump Sum Bid Price and/or the Alternates accepted if alternate bids are requested
in the Official County Bid Form. The County is under no obligation to award any Bid Alternates, unless it serves the
best interest of the County to do so.

If an award is made, it will be made within ninety (90) days from the date of the Bid opening, unless stated otherwise
in an Addendum. Submitted Bids must remain valid for a minimum of ninety (90) days from the date of the Bid
opening, and shall be irrevocable during this time unless otherwise agreed to by the County.

If only one (1) Bid is received, the County reserves the right to negotiate with the responding Bidder, if the submitted
Bid is responsive to the requirements provided herein. The Bid may also be rejected and the Bid re-advertised, in order
to best serve the needs of the County.

CONTRACT TIME

The Contractor shall have ten (10) business days from Contractor’s receipt of Notice of Award, to sign and return the
awarded Contract”. The County intends to sign and return a fully executed Contract no later than seven (7) business
days from receipt of all required documents from the Contractor, but no later than seventeen (17) consecutive
calendar days from issuance of Notice of Award.

The Contract Time for completion of Work under the awarded Contract shall be commenced within ten (10) business
days of the date provided in the Notice to Proceed. Construction of the project shall reach Substantial Completion
within one hundred thirty-five (135) consecutive calendar days of the date provided in the Notice to Proceed, and
shall reach Final Completion within fifteen (15) consecutive calendar days of the date of Substantial Completion.

If Contractor fails to achieve Substantial Completion or Final Completion of the Work by its applicable date, then the
County shall be entitled to withhold from any amounts otherwise due Contractor or to be paid as a debt due as
determined by the following FDOT Standard Specifications for Road and Bridge Construction FY 2024-25 schedule:

Original Contract Amount Daily Charge Per Calendar Day
$299,999 and UNAET.......ceveereeireeiirireeceiieeeecereetense e $904

10,0 but I L000,000.....iiiieee e, $1,685
$2,000,000 but less than $5,000,000........cccccccevrvvernane. $2,667



$5,000,000 but less than $10,000,000............cceeenenne. $3,813

$10,000,000 but less than $20,000,000...........cccc....... $5,021
$20,000,000 but tess than $40,000,000..........cc.......... 57,442
$40,000,000 aNd OVET.......oovvievieeeeciriireeeee e, $10,224 plus 0.00005 of any amount over $40 million

(Round to nearest whole dollar)

The parties agree that such Liquidated D: iges are not a penalty but rather a genuine pre-estimate of monetary
damages sustained by the County for loss of revenue and/or increased project administration expenses related to this
Contract because the Contractor failed to perform and complete Work within the time fixed for completion or
additional time granted pursuant to the provisions hereof. The assessment of Liquidated Damages is without
prejudice to the County’s rights of termination and Contractor’s obligation to complete the Work.

Should Contractor fall behind the approved Work schedule; the County reserves the right to deduct Liquidated
Damages based on an estimated period of late completion. The County need not wait until the completion of Work to
withhold Liquidated Damages from the Contractor’s progress payments.

10) BIDDER’S REPRESENTATION
By submitting a Bid, each Bidder represents and warrants that Bidder has read and understands all information and
requirements provided herein, and that Bidder is familiar with and understands all conditions related to the work
specified herein, and the submitted Bid is based upon all necessary considerations to perform the work in accordance
with all specifications and requirements provided herein, or as otherwise provided in an Addendum. Bidder also
represents that any and all costs associated with performing the specified work are included in the submitted Bid.

11) BID DOCUMENTS
The Bid Documents are those documents which shall govern the solicitation, submittal, consideration and award of
submitted Bid(s), which generally includes, but is not limited to: IFB Documents, Specifications, Plans, Drawings, and
all issued Addenda.

Bid Documents may be obtained fron )r SJC Purchasing Department. The Bid Documents shall
be used by Bidders to prepare their Bid for submittal. St. Johns County (“County”) shall not assume any responsibility
for errors or misrepresentations resulting from the use of complete or incomplete sets of Bid Documents. The County,
in making the Bid Documents available, do so only for the purpose of obtaining Bids for the specified purpose and do
not confer a license or grant for any other use.

12) INTERPRETATION OR CORRECTION OF BID DOCUMENTS
Bidders shall promptly notify the Designated Point of Contact of any ambiguity, inconsistency, or error which they
may discover upon examination of the Bid Documents or of the site and local conditions. Bidders requiring clarification
or interpretation of the Bid Documents shall make a written request to the Designated Point of Contact by or before
the deadline for questions as provided herein.

Aninterpretation, correction or change of the Bid Documents will be made by Addendum. Interpretations, corrections,
or changes of the Bid Documents made in any other manner will not be binding, and Bidders must not rely upon such
interpretations, corrections, or changes. No change will be made to the Bid Documents by the County less than seven
(7) days prior to the submittal deadline for Bids. The County, however, reserves the right to issue addendums at any
time priorto tl submittal deadline for Bids in order to serve the b interest of t|  Zounty.

13) SUBSTITUTIONS
The materials, products and equipment described in the Bid Documents establish a standard of required function,
dimension, appearance and quality to be met by any proposed substitution. No substitution will be considered unless
written request for approval has been received by the Designated Point of Contact at least fourteen (14) calendar days
prior to the submittal deadline for Bids. Each such request shall include the name of the material or equipment for
which it is to be substituted and a complete description of the proposed substitute, including drawings, cuts,
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performance and testing data, and any other information necessary for an evaluation. A statement setting forth any
changes in other materials, equipment or work that incorporation of the substitute would require must also be
included. The burden of proof of the merit of the proposed substitute is upon the proposer of the substitute. The
Project Manager’s approval or disapproval of a proposed substitution shall be final.

If County Staff approves any proposed substitution, such approval will be set forth in an Addendum. Bidders must not
rely upon approval made in any other manner.

14) LOBBYING PROHIBITION
In accordance with Section 9 of the Policy, Bidders SHALL NOT contact any staff member of the County, including
members of the Board of County Commissioners, except the above referenced Designated Point of Contact with
regard to this Invitation for Bids. Any such communication is a violation of the Policy and shall result in disqualification
and removal from consideration for award under this [FB.

15) ADDENDA
Any change, clarification, revision, deletion, additional documents or information provided bv the County after
broadcast of this IFB will be provided via Addendum, and posted to Demandstar with the Bid
Documents. All planholders for this IFB will be notified of the posted addendum by Demandstar. Planholders may
access and download issued Addenda for inclusion in their submitted Bid. Bidders may also request issued addenda
from the Designated Point of Contact, in writing. It is the responsibility of the Bidder to acquire any addenda issued
by the County. The County is not responsible for a Bidder’s failure to obtain any issued Addendum.

Bidders are responsible for incorporating any and all changes, clarifications, revisions, deletions, additional documents
and information provided by Addendum into the submitted Bid. Failure by the Bidder to appropriately consider and
incorporate the addenda into their submitted Bid may cause the submitted Bid to be considered non-responsive and
removed from further consideration. It shall be the sole discretion of the Purchasing Manager or Assistant Director of
Purchasing and Contracts to determine whether or not an Addendum is material to the submitted Bid, resulting in
disqualification and removal from consideration for award.

Each Bidder shall acknowledge all issued Addenda in the submitted Bid in the space provided on the Official County
Bid Form, and provide a copy of each Addendum, signed by the Bidder’s authorized representative.

16) BID POSTPONEMENT/CANCELLATION
The County may, at its sole and absolute discretion, postpone or cancel this IFB, and/or resolicit Bids in order to serve
the best interest of the County.

17) MODIFICATION OR WITHDRAWAL OF BID
A submitted Bid may not be modified, withdrawn or canceled by the Bidder after the submittal deadline specified
herein.

Prior to the submittal deadline for Bids, a Bid submitted early may be modified or withdrawn only by written notice
to the Designated Point of Contact. Upon notice from a Bidder to modify or withdraw a submitted Bid, provided such
notice is received prior to the submittal deadline for Bids, the County shall return the Bid to the Bidder unopened. Any
modified Bids must be submitted prior to the submittal deadline specified herein, in order to be considered.

18) COSTS INCURRED BY BIDDERS
Bidders are responsible for any and all costs associated with developing and submitting a Bid in response to this IFB.
Additionally, Bidders are solely responsible for any and all costs associated with providing any subsequent information
requested by the County, attending any meetings with the County, and any other activities related to this solicitation
and subsequent award proceedings. It is expressly understood, no Bidder may seek or claim any award and/or
reimbursement from the ( y for any expenses, costs, and/or fees (including attorney’s fees) borne by any Bidder,
during the IFB process. Such expenses, costs, and/or fees (including attorney’s fees) are the sole responsibility of the
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Bidder.

19) LOCAL PREFERENCE

...e County shall review all submitted Bids to determine whether or not there is a Local Business which submitted a
Bid that is within ten percent (10%) of the responsive, responsible, low Bid, provided the low Bid is not from a verified
Local Business. If so, the County shall verify the qualification requirements to validate the Bidder as a Local Business,
in accordance with Section 16.3 of the Policy. If tI lowest Bid from a responsit  Local Business is responsive, and
the Bid is within ten percent (10%) of the low Bid, the Local Bidder shall have forty-eight (48) hours from notification
by the County, to agree, in writing, to match the low Bid amount. If the Local Bidder agrees to match the low Bid
amount within the timeframe provided, the Local Bidder shall be awarded, provided they meet any and all other
requirements of the County. If the Local Bidder refuses, or fails to agree to match the low Bid within the timeframe
specified, the County shall consider the non-local low Bid for award.

20) BID SECURITY

Each submitted Bid must be accompanied by a Bid Security, submitted on the Bid Bond Form provided herein, or in
the form of a certified or cashier’s check, in the amount of five percent (5%) of the Lump Sum Bid Price submitted on
the Official County Bid Form, pledging that the Bidder will enter into a contract with the County on the terms stated
in the Bid and will, if required, furnish bonds as described hereunder covering the faithful performance of the Contract
and the payment of all obligations arising thereunder. Should the Bidder refuse to enter into such Contract or fail to
furnish such bonds to the County, if required, the :  unt of the Bid Security shall be forfeited, not as penalty, but as
liquidated damages.

A Bid Security in the form of a certified or cashier’s check must be made payable to the Board of County Commissioners
of St. Johns County.

A Bid Security in the form of a Bid Bond shall be written on the form provided herein, with an acceptable surety, and
the Attorney-in-Fact, who shall execute the bond on behalf of the Surety shall affix to the bond, a certified and current
copy of the Power of Attorney. The Surety Company shall meet all requirements as provided below. Any Bidder
submitting a Bid Bond (not a certified or cashier’s check) must also submit Attachment “B” — Certificate as to
Corporate Principal.

The County shall have the right to retain the Bid Security until either (a) a Contract is executed and bonds, if required,
have been furnished, or (b) the County has rejected all Bids, or (c) the period of time for which Bids are irrevocable
has elapsed, so that Bids may be withdrawn.

If this Bid is not accepted within ninety (90) consecutive calendar days of the submittal deadlii  for Bids, or if the
Undersigned delivers the executed Contract, all required documents and the required Bond, as provided in the Bid
Documents, the Security shall be returned to the Bidder within seven (7) business days of issuance of Notice to
Proceed.

21) BID BOND INSTRUCTIONS
A Bid Bond submitted, on the form provided herein, must be completed as follows:

e Type or Print Bidder’s and Surety’s names, mailing addresses, in the same language as in the Bid Documents;

e Have authorized repre itatives of the Bidder and irety/Surety’s Agent sign in the des | spaces;

e Attach a copy of Surety agent’s Power of Attorney with an original signature of the Secretary or Assistant
Secretary of Surety certifying the copy, unless the Power of Attorney has been recorded in St. Johns County. If
it has been recorded, provide book and page number.

e Submit one (1) original and one (1) duplicate, as prescribed herein for Submittal of Bids.

22) SUI._. . REQUIREMENTS
Any Surety issuing a Bond to the County, must meet the following requirements:



e Surety must be licensed to do business in the State of Florida;

e Surety must have a record of successful continuous operations for at least three (3) years;

e Surety shall not have exposed itself to any loss on any one risk in an amount exceeding twenty percent (20%) of
its surplus to policyholders;

e Surety must have fulfilled all of its obligations on all other bonds given to the County;

e Surety must have good underwriting, economic management, adequate reserves for undisclosed liabilities, and
net resources for unusual stock and sound investment.

23) TAXES
Federal Excise and Florida Sales Tax, as well as any other applicable taxes, levies, duties, and assessments which
Bidder is required to pay, must be included in the submitted Bids.

24) FORCE MAJEURE
Bidder pledges to perform the specified work barring any delays due to Force Majeure events, which are those events
not reasonably foreseeable and beyond the control of both the Bidder and the County, including acts of war, terrorist
attacks, labor strikes, floods, earthquakes, epidemics, pandemics, riots, adverse weather conditions, natural disasters,
and other acts of God.

25) SUB-CONTRACTORS

Each Bidder shall identify any and all proposed sub-contractors and major material suppliers to be used if awarded a
Contract, by completing and submitting Attachment “D” — List of Propose Sub-Contractors and Material Suppliers.
Bidders shall also include any and all licenses and certifications held by the proposed sub-contractors and material
suppliers, as applicable, to demonstrate their qualifications for the portion(s) of work for which they are proposed.
The County reserves the right to reject or disqualify any proposed sub-contractor or material supplier for failure to
meet minimum qualification requirements, minimum experience requirements, or for previously documented failure
to perform for the County. In the event the County rejects a proposed sub-contractor or material supplier, the County
will notify the Bidder, in writing, and Bidder may, at their option, withdraw their Bid without forfeiture of Bid Security
or submit an acceptable substitute at no increase in the submitted Bid Price. If Bidder fails to submit an acceptable
substitute within seven (7) calendar days of the original notification, the County then may, at their option, disqualify
the Bidder, at no cost to the County.

The County reserves the right to request additional information on any proposed sub-contractor and material supplier
in order to determine whether or not the County finds them to be sufficiently qualified and responsible to satisfactorily
complete the work for which they are proposed.

26) EMPLOYMENT ELIGIBILITY AND MANDATORY USE OF E-VERIFY
As a condition precedent to entering into the awarded Agreement, and in accordance with section 448.095, F.S., the
awarded Contractor and its subcontractors shall register with and use the E-Verify system to verify the work
authorization status of all employees hired on or after January 1, 2021 (see Attachment “H”).

a. Contractor shall require each of its subcontractors to provide Contractor with an affidavit stating that the
subcontractor does not employ, contract with, or subcontract with an unauthorized alien. Contractor shall
maintain a copy of such affidavit for the duration of the awarded Agreement.

b. The County, Contractor, or any subcontractor who has a good faith belief that a person or entity with which it
is contracting has knowingly violated section 448.09(1), F.S. or these provisions regarding employment eligibility
shall terminate the contract with the person or entity.

c. The County, upon good faith belief that a subcontractor knowingly violated these provisions regarding
oyn it el bility, but Contractor otherwise complied, shall promptly notify Contractor and Cont :tor
shall immediately terminate the contract with the subcontractor.



d. The County and Contractor hereby acknowledge and mutually agree that, a contract terminated pursuant to
these provisions regarding employment eligibility is not a breach of contract and may not be considered as such.
Any contract terminated pursuant to these provisions regarding employment eligibility may be challenged in
accordance with section 448.095(2)(d), F.S.

e. Contractor acknowledges that, in the event that the County terminates the awarded Agreement for Contractor’s
breach of these provisions regarding employment eligibility, then Contractor may not be awarded a public
contract for at least one (1) year after such termination. Contractor furtl  acknowledges that Contractor is
liable for any additional costs incurred by the County as a result of the County’s termination of the awarded
Agreement for breach of these provisions regarding employment eligibility.

f. Contractor shall incorporate in all subcontracts made pursuant to the awarded Agreement the provisions
contained herein regarding employment eligibility.

27) PUBLIC CONSTRUCTION BOND
The awarded Contractor shall be required to obtain and submit a recorded Public Construction Bond covering the
faithful performance of the Contract and the payment of all obligations arising thereunder in full amount of the
awarded Contract, with such acceptable sureties, ured through the Bidder’s usual sources as may be agreeable to
the parties. The Contractor shall furnish the required bond, after full execution of the awarded Contract. The Bond
shall be released upon satisfactory completion of the project.

The Public Construction Bond form will be provided to the awarded Cont :tor with the fully executed contract. The
Contractor shall provide the recorded Public Construction Bond to the County within three (3) business days of receipt
of the bond form and executed contract. The Public Construction Bond must be recorded after the contract is signed
by all parties.

Contractor shall record the Public Construction Bond with the St. Johns County Clerk of Courts, and obtain a certified
copy of the recorded bond and provide to the SIC Purchasing Department. No work shall commence until the required
bond has been delivered to the Owner. Upon receipt of the certified copy of the recorded bond, the Owner may issue
a Notice to Proceed.

Unless otherwise specified in the Bid Documents, the bonds shall be written on the form provided herein. The Bidder
shall require the Attorney-in-Fact who executes the required bonds on behalf of the Surety to affix thereto a certified
and current copy of his Power of Attorney authorizing his firm to act as agent for the Surety in issuing the bonds.

28) INDEMNIFICATION
Contractor shall indemnify and hold harmless the County and its officers and employees from liabilities, damages,
losses and costs, including, but not limited to, reasonable attorney’s fees, to the extent caused by the negligence,
recklessness, or intentional wrongful misconduct of Contractor and persons employed or utilized by Contractor in the
performance of this Contract.

To the extent permitted by, and in accordance with Section 725.06 of the Florida Statues, Contractor further agrees

that “damages, losses and costs”, includes fines, citations, court judgmen claims, restoration costs or
other liabili ‘he: entca | by tl | rinter ul miscot it it
and person _loyed or utilized by Contractor in- of this

To the extent permitted by, and in accordance with Section 725.06 of the Florida Statues, for purposes of indemnity,
the “persons employed or utilized by Contractor” shall be construed to include, but not be limited to, Contractor, its
staff, employees, subcontractors, all deliverers, suppliers, furnishers of materials or services or anyone acting for, on
behalf of, or at the request of Contractor.
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In Claims against any person or entity indemnified hereunder by an employee of Contractor, any Subcontractor, or
subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be liable, the
indemnification obligation shall not be limited by a limitation on the amount or type of damages, compensation or
benefits payable by or for Contractor or any Subcontractor or subcontractor under any workers’ compensation acts,
disability benefits acts or other employee benefit acts.

Contractor’s indemnity and hold harmless obligations hereunder shall extend to all Claims against the County by any
third party or third-party beneficiary of this Contract and all liabilities, damages, losses and costs related thereto.

This indemnification will not be valid in the instance where the loss is caused by the gross negligence, or willful, wanton
or intentional misconduct of any Indemnified Party.

If any provision(s), or portion(s} of a provision(s} of this Section, or the application thereof to any person or
circumstance shall, to any extent, be held to be invalid, illegal or unenforceable for any reason whatsoever, the
validity, legality and enforceability of the remaining provision(s), or part of the provision(s}, shall not in any way be
affected or impaired thereby; and shall be interpreted to the fullest extent possible to be enforceable and to give
effect to the intent manifested by the provision(s), or portion(s) thereof, held invalid, illegal or unenforceable.

29) INSURANCE REQUIREMENTS
Bidders is to include in the submitted Bid, proof of at least the minimum coverage amounts in the type(s) of
insurance policies as provided below. Failure to submit proof of current coverage or certification from a qualified
insurance provider of the Bidder’s ability to obtain the required coverages upon award may be grounds for Bidder
being deemed non-responsive and removed from further consideration.

All insurance policies shall be satisfactory to the County and be issued by companies authorized and duly licensed to
transact business in the State of Florida. Contractor shall furnish proof of insurance to the County prior to execution
of the Contract. No Work shall commence under the awarded Contract until Contractor has obtained all insurance
coverages required by the Contract. Certificates of insurance shall clearly indicate Contractor has obtained insurance
of the type, amount, and classification as required by the Contract. Required insurance coverage shall be maintained
in force, including coverage for Additional Insureds, until Final Completion of all Work including Warranty Work.

No less than ten (10) days written notice shall be provided to the County prior to cancellation, non-renewal or any
material change of required insurance policies. Yearly renewal certificates shall be provided to the County within thirty
(30) days of expiration of the current policy.

The types and amounts of insurance required under the Contract do not in any way limit the liability of Contractor
including under any warranty or indemnity provision of the Contract or any other obligation whatsoever Contractor
may have to the County or others. Nothing in the Contract shall limit the Contractor to the minimum required
insurance coverages found in the Contract.

The term “Additional Insured” shall mean St. John’s County, its elected ficials, officers, employees, i nts d
representatives. Certificates of insurance shall specifically name each Additional Insured for all policies of insurance
except Workers’ Compensation and Professional Liability. A copy of the endorsement showing the required coverages
must accompany the certificate of insurance.

Certificate Holder Address: St. Johns County, a political subdivision of the State of Florida
500 San Sebastian View
St. Augustine, FL 32084
Attn: Purchasing Department

nt < ‘0 e and maintain during the life of the awarded Contract, adequate Workers’ Compensation
Insurance in at least such amounts as is required by law for all of its employees per Florida Statute 440.02.
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sntractor shall procure and maintain durii  the life of the awarded Contract, Comprehensive General Liability
Insurance with minimum limits of $1,000,000 per occurrence, $2,000,000 aggregate, including bodily injury (including
wrongful death), property damage, products, personal & advertising injury, and completed operations. This insurance
must provide coverage for all Claims that may arise from the services and/or operations complet: under the
Contract, whether such services or operations are by Contractor or anyone directly or indirectly employed by them.
Such insurance(s) shall also be primary and non-contributory with regard to insurance carried by the Additional
Insureds.

Contractor shall procure and maintain during the life of the awarded Contract, Comprehensive Automobile Liability
Insurance with minimum limits of $2,000,000 combined single limit for bodily injury and property damage liability and
insuring liability arising out of or in any way related directly or indirectly to the ownership, maintenance or use of any
owned, non-owned or rented/hired automobiles.

The required insurance limits identified above may be satisfied by a combination of a primary policy and/or Umbrella
or Excess Liability Insurance policy. Contractor shall require each lower-tier subcontractor to comply with all insurance
requirements appropriate for its scope of work, and any « iciency shall not relieve Contractor of its responsibility
herein. Upon written request, Contractor shall provide County with copies of lower-tier subcontractor certificates of
insurance.

Providing and maintaining adequate insurance coverage is a material obligation of Contractor. County has no
obligation or duty to advise Contractor of any non-compliance with the insurance requirements contained in this
Section. If Contractor fails to obtain and maintain all of the insurance coverages required herein, Contractor shall
indemnify and hold harmless the Additional Insureds from and against any and all Claims that would have been
covered by such insurance had Contractor complied with its obligations herein.

County reserves the right to adjust the above minimum insurance requirements or require additional insurance
coverages to address other insurable hazards.

30) FORM OF AGREEMENT BETWEEN COUNTY AND CONTRACTOR
Unless otherwise provided by the County, the Agreement for completion of the specified work shall be written on the
County’s Master Construction Agreement.

31) GOVERNING LAWS & REGULATIONS
The Contractor shall be responsible for being familiar and complying with any and all federal, state, and local laws,
ordinances, rules and regulations that, in any manner, affect the work required under the awarded Contract. The
awarded Contract shall be governed by the laws of the State of Florida and St. Johns County both as to interpretation
and performance.

32) OSHA REQUIREMENTS
The Contractor warrants that the product, products, or services supplied to St. Johns County shall conform in all
respects to the standards set forth in the Occupational Safety and Health Act (OSHA) of 1970 as amended and the
failure to comply will be considered a breach of contract. St. Johns County shall be held harmless against any unsafe
conditions and contractor employee incidents.

33) COMPLIANCE WITH OCCUPATIONAL SAFETY AND HEALTH ACT
Contractor certifies that all material, equipment, services, etc., furnished in this bid meets all OSHA requirements for
the applicable Sectors. Bidder further certifies that, if he is the successful bidder, and the material, equipment, service,
etc., delivered or provided is subsequently found to be deficient in any OSHA requirement in effect on date of delivery
or service fulfillment date, all costs necessary to bring the material, equipment, service, etc., into compliance with the
aforementionedreq. e ntsshall be borne by the bidder. All Personal Protective Equipment used by the contractor
and their employees shall be ANSI certified and meet OSHA standards.
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34) TRAINING AND EDUCATION (APPLICABLE ONLY WITH CONSTRUCTION SERVICES)
Contractors will ensure that Contractor employees are trained appropriately for their work tasking. The minimum
requirements are found in Federal and State Regulations. Examples of this aining are (but not limited to):

o Lockout Tagout

° Fall Protection

. Electrical Safety and the National Electrical Code (NEC)
. Confined Space Entry

. Welding/Cutting/Brazing

o Specific Chemical Hazards

o Excavations and Trenching

e Heavy Equipment Operation

Special emphasis should be given towards training and compliance with the Construction industry’s “Focus Four”
established by OSHA as an outreach program to the construction industry and its workers. Training, education, and
awareness should be provided in the areas of: 1) Fall Hazards 2) Caught-in and Between Hazards 3) Struck-By Hazards
and 4) Electrocution Hazards.

35) TOXIC SUBSTANCES/FEDERAL HAZARD COMMUNICATION “RIGHT TO KNOW AND UNDERSTAND"” REGULATIONS
The Federal “Right to Know and Understand” Regulation (also known as the Hazard Communication / Globally
Harmonized System of Classification and Labeling of Chemicals (GHS) implemented by OSHA requires employers to
inform their employees of any toxic substances to which they may be exposed in the workplace, and to provide
training in safe chemical storage, labeling, handling practices and emergency procedures.

Accordingly, the Contractor(s) performing under this contract shall be required to provide two (2) complete sets of
Safety Data Sheets (SDS) to each of the departments utilizing the awarded products. This information should be
provided at the time when the initial delivery is made, on a department-by-department basis. If performing work on
site, it is preferred that each contractor bring their hazardous communication program and SDS in a binder labeled
with the contractor's name and identified as a Hazardous Communication/GHS Program. Upon leaving the jobsite and
the removal of all hazardous materials, contractors shall take their information with them.

The transport, use, and disposal of toxic substances must be conducted in accordance with DEP/EPA regulations.

Upon request, contractors working at St. Johns County facilities or jobsites will be given access to the written
Hazardous Communication Program and informed where to locate SDS.

36) TEMPORARY TRAFFIC CONTROL {TTC) / MAINTENANCE OF TRAFFIC (MOT) (APPLICABLE ONLY WITH CONSTRUCTION
SERVICES)
The Contractor must comply with the Florii [ artment of Transportation’s (DOT)"  nporary Traffic Control (TTC)
and the Manual on Uniform Traffic Control Devices (MUTCD) in the planning, development, design, implementation,
operation, enforcement and inspection of work zone related transportation management and temporary traffic
control on streets and highways within the State Highway System right-of-way. Training in the Advanced,
Intermediate, and Flagger categories must be completed by the Contractor for their employee when performing right-
of-way work while under contract with St. Johns County. Contractor employees must wear a Class Il (daytime), Class
ill (night/limited visibility) high-visibility safety vest or equivalent high-visibility apparel while performing any work
that places them in the right-of-way.

37) OWNER DIRECT PURCHASES
St.Johns County reserves the right to Owner Direct Purchase materials or equipment in accordance with Section 6.2.12
oft Po it isinordertoact e sted id otl ti



38) PUBLIC RECORDS
A. The cost of reproduction, access to, disclosure, non-disclosure, ot ‘emption of records, data, doct  :nts, and/or
matet 35, .sociated with this Agrc nent shall be subject to the applicable provisions of the Florida Public
Records Law (Chapter 119, Florida Statutes), and other applicable State and Federal provisions. Access to such
public records, may not be blocked, thwarted, and/or hindered by placing the public records in the possession of
a third party, or an unaffiliated party.

B. Inaccordance with Florida law, to the extent that Contractor’s performance under this Contract constitutes an act
on behalf of the County, Contractor shall comply with all requirements of Florida’s public records law. Specifically,
if Contractor is expressly authorized, and acts on behalf of the County under this Agreement, Contractor shall:

(1) Keep and maintain public records that ordinarily and necessarily would be required by the County in order
to perform the Services;

{2) Upon request from the County’s custodian of public records, provide the County with a copy of the
requested records or allow the records to be inspected or copied within a reasonable time at a cost that
does not exceed the cost as provided in Chapter 119, Florida Statutes, or as otherwise provided by law;

{3} Ensure that public records related to this Agreement that are exempt or confidential and exempt from public
records disclosure requirements are not disclosed except as authorized by applicable law for the duration
of this Agreement and following completion of this Agreement if the Contractor does not transfer the
records to the County; and

{4) Upon completion of this Agreement, transfer, at no cost, to the County all public records in possession of
the Contractor or keep and maintain public records required by the County to perform the Services.

C. If the Contractor transfers all public records to the County upon completion of this Agreement, the Contractor
shall destroy any duplicate public records that are exempt or confidential and exempt from public records
disclosure requirements. if the Contractor keeps and maintains public records upon completion of this Agreement,
the Contractor shall meet all applicable requirements for retaining public records. All records stored electronically
must be provided to the County, upon request from the County’s custodian of public records, in a format that is
compatible with the County’s information technology systems.

D. Failure by the Contractor to comply with the requirements of this section shall be grounds for immediate,
unilateral termination of this Agreement by the County.

IF THE CONTRACTOR HAS QUESTIONS REGARDING THE APPLICATION OF CHAPTER 119,
FLORIDA STATUTES, TO ITS DUTY TO PROVIDE PUBLIC RECORDS RELATING TO THIS
AGRI™""VIENT, CONTACT THE CUSTODIAN OF PUBLIC RECORDS AT: 500 San Sebastian
View, St. Augustine, FL 32084, Phone: (904) 209-0805, Email.

39) EQUAL EMPLOYMENT OPPORTUNITY
In accordance with Federal, State and Local law, the submitting firm shall not discriminate against any employee or
applicant for employment| ause ofra  color, religion, sex, national origin, or handicap. The submitting firm shall
be required to comply with all aspects of the Americans with Disabilities Act (ADA} during the performance of the
work.

40) PROHIBITION AGAINST CONSIDERATION OF SOCIAL, POLITICAL, OR IDEOLOGICAL INTERESTS
Bidder are hereby notified of the provisions of Section 287.05701, Florida Statutes, as amended, that the County will
not request documentation of or consider a Bidder’s social, political, or ideological interests when determining if the
Bidder is a responsible Bidder. Bidders are further notified that the County’s governing body may not give preference
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to a Bidder based on the Bidder’s social, political, or ideological interests.

END OF SECTION
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OFFICIAL COUNTY BID FORM
WITH ATTACHMENTS
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BID NO: 1701

OFFICIAL COUNTY BID FORM
ST. JOHNS COUNTY, FLORIDA

TO: THE BOARD OF COUNTY COMMISSIONERS OF ST. JOHNS COUNTY, FLORIDA

DATE SUBMITTED:

BID PROPOSAL OF

Full Legal Company Name of Bidder

Mailing Address Telephone Number Fax Number

Bidders: Having become familiar with requirements of the project, and having carefully examined the Bid Documents
entitled for BID NO: 1701; PLANTATION PARK RENOVATIONS - PHASE 1 in St. Johns County, Florida, the undersigned
proposes to furnish all materials, labor and equipment, supervision, insurance, and all other requirements necessary to
complete the required Work for the following Lump Sum Bid Price:

TOTAL LUMP SUM BID PRICE: All costs for all labor, materials, equipment, supplies, taxes, other miscellaneous costs,
profit, and overhead, both direct and indirect, for completion of all Work are incorporated in the unit prices provided on
the schedule of values.

Total Lump Sum Bid Price (Written in Numerals)

S /Dollars
Total Lump Sum Bid Price (Written in Words)
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BID NO: 1701
OFFICIAL COUNTY BID FORM (CONTINUED)
ST. _INS( JI..., FLORIDA
BID ALTERNATES:

BID ALTERNATE #1 — ADD COST — Chain Fencing: Contractor shall provide and install 4 foot tall chain link fencing along
the east and west sides of the sports field. Contractor shall provide and install 4 foot tall chain link fencing at the north

and south ends of the field, incorporated into the lower 4 feet of the netting systt  to be provided in the Base Bid. See
Sheet C001 of the Drawings for Fencing Specifications.

S

Total Bid Alternate #1 Price (Numerical)

s I L W | PN

I otal Bid Alternate #1 Price (Written in Words}

BID ALTERNATE #2 — DEDUCT COST- Sports Field Surface Infill Material and Pad:
Contractor shall provide and install 1.5" SBR and sand mixture infill in ieu of Base Bid Brockfill organic infill with no Pad.

S

Total Bid Alternate #2 Price (Numerical)

| otal Bid Alternate #2 Price (Written in Words}
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During the preparation of the Bid, the following addenda, if any, were received:

No.: Date Received: No: Date Received:
No.: Date Received: No.: Date Received:
No.: Date Received: No: Date Received:

The Undersigned hereby declares that no person or persons, firm, or corporation, other than the undersigned are
interested in this submitted Bid, as principals, and that this Bid is made without collusion with any person, firm, or
corporation, and the undersigned has carefully examined, is thoroughly familiar with, and has incorporated the
requirements and specifications of the Bid Documents in this submitted Bid.

The Undersigned certifies that a full examination of the locations of the required work and the sources of supply of
materials has been completed, and agrees to furnish all necessary labor, equipment and materials, fully understanding
that any quantities shown herein are approximate only, and will fully complete all work in accordance with all
requirements specified in the Bid Documents.

The Undersigned declares that the statements and representations made in this Bid are true in every respect and that the
Bid is, in all respects, fair and made without collusion or fraud, and that no member of the St. Johns County Board, or any
other agent or employee of the County, directly or indirectly, is interested in this Bid or in any profits expected to accrue
therefrom.

CORPORATE/COMPANY

Full Legal Company Name: (Seal)

By: -
Signature of Authorized Representative (Name & Title typed or printed)

Address:

Telephone No.: (___) Fax No.: (___)

Email Address for Authorized Company Representative:

Federal I.D. Tax Number: DUNS #:
(If applicable)
INDIVIDUAL
Name:
(Signature) (Name typed or printed) (Title)
Address:
Telephone No.: { ) Fax No.:

Email Address:

Federal I.D. Tax Number-
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ATTACHMENT “B”
CERTIFICATE AS TO CORPORATE PRINC AL

l , certify that | am the Secretary of the corporation named as Principal in the
foregoing; that , (Authorized Representative of Bidder) who signed the Bond(s)
on behalf of the Bidder, was then (Title) of said corporation; that | know his/her signature;
and his/her signature thereto is genuine; and that said bond(s) was duly signe sealed, and attested to on behalf of said
corporation by authority of its governing body.

Signature of Secretary

Full Legal Name of Bidder

STATE OF

COUNTY OF

Before and by me, a Notary Public duly commissioned, qualified and acting personally, being duly sworn upon oath by
means of [ physical presence or [J online notarization (Authorized
Representative of Bidder) states that he/she is authorized to execute the foregoing Bid Bond on behalf of the Bidder
named therein in favor of St. Johns County, Florida.

Subscribed and sworn to me on this __ day of , 2024, by the Authorized Representative
of Bidder, who is personally known to me or has produced as identification. Type
and Number of I.D. produced:

Notary Public
My Commission Expires:

(Attach Power of Attorney to original Bid Bond and Financial Statement of Surety Company)
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ATTACHMENT “D”

LIST OF PROPOSED SUB-CONTRACTORS / SUPPLIER LIST

I dershall submitanyand e 3 -contractors and/or major material suppliers proposed to perform any portion of the Work for review/approval by the
County. Bidder shall attach any and all applicable licenses or certifications held y the proposed sub-contractor/supplier related to the portion of the
rk for which they are proposed, as stated below. All subcontractors/suppliers are subject to the approval of the County.

irder to qualify for Local Preference, if the Bidder is NOT a Local Business, and/or is NOT self-performing at least 50% of all Work specified under this
citation, the Bidder must utilize qualified Local Businesses to complete a minimum of 50% of all Work. Any sub-contractors/suppliers proposed as Local
inesses, must be accompanied by sufficient documentation demonstrating qualification as a Local Business in accordance with Section 16.1 of the SIC

chasing Policy.

L
Company Name Work/Services to be Primary Contact Contact Number and Email o.cal Percentage (%) of
Business .
Performed Name Address Total Work/Services
(Yes/No)
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BID NO: 1701; PLANTATION PARK RENOVATIONS - PHASE 1

ATTACHMENT “F”
DRUG-FREE WORKPLACE FORM

The undersigned firm, in accordance with Florida Statute 287.087 hereby certifies that

does:

Name of Firm

1. Publish a statement notifying employees that the unlawful manufacture, distribution, dispensing, possession or use
of a controlled substance is prohibited in the workplace and specifying the actions that will be taken against employees
for violations of such prohibition.

2. Inform employees about the danger of drug abuse in the workplace, the business’ policy of maintaining a drug-free
workplace, any available drug counseling, rehabilitation, employee assistance programs and the penalties that may
be imposed upon employees for drug abuse violations.

3. Give each employee engaged in providing the contractual services that are described in St. Johns County’s request for
proposals to provide bond underwriter services a copy of the statement specified in paragraph 1.

4. In the statement specified in paragraph 1, notify the employees that, as a condition of working on the contractual
services described in paragraph 3, the employee will abide by the terms of the statement and will notify the employer
of any conviction of, or plea of guilty or nolo contendere to, any violation of Florida Statute 893, as amended, or of
any controlled substance law of the United States or any state, for a violation occurring in the workplace no later than
five (5) days after such conviction or plea.

5. Impose a sanction on, or require the satisfactory participation in a drug abuse assistance or rehabilitation program if
such is available in the employee’s community by, any employee who is so convicted.

6. Consistent with applicable provisions with State or Federal law, rule, or regulation, make a good faith effort to
continue to maintain a drug-free workplace through implementation of paragraphs 1 through 5.

As the person authorized to sign this statement, | certify that this firm complies fully with the above requirements.

Signature

Date
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BID NO: 1701; PLANTATION PARK RENOVATIONS - PHASE 1

HI :
CLAIMS, LIENS, LITIGATION HISTORY

Within the past 7 years, has your organization filed suit or a formal claim against a project owner (as a prime or
subcontractor) or been sued by or had a formal claim filed by an owner, subcontractor or supplier resulting from a
projc  dispute?

Yes No

If yes, please attach additional sheet(s) to include:

Description of every action Captions of the Litigation or Arbitration

Amount at issue

Name (s) of the attorneys representing all parties:

Amount actually recovered, if any

Name(s) of the project owner(s)/manager(s) to include address and phone number

List all pending litigation and or arbitration.

List and explain all litige**~~ and arbitration within the past seven (7) years - pending, resolved, dismissed, etc.

Please list all liens (including Federal, State, and Local) which have been filed against your Company within the past
seven (7) years. List in detail the type of Lien, date, amount and current status of each Lien. If none, so state.

Have you ever abandoned a job, been terminated or had a performance/surety bond called to complete a job?
Yes _ Nc¢ _ If yes, on separate sheet(s), provide an explanation of those instances.

For all claims filed against your company within the past five (5) years, have all been resolved satisfactorily with final
judgment in favor of your company within 90 days of the date the judgment became final?

Yes No If no, on separate sheet(s), explain why.
On separate sheet(s), list the status of all pending claims currently filed against your company. If none, so state.

Has a project owner ever withheld retainage, issued liquidated damages or made a claim against any Performance
and Payment Bonds?

Yes No If yes, on separate sheet(s) explain in detail.
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BID NO: 1701; PLANTATION PARK RENOVATIONS - PHASE 1

ATTACHMENT “H”
E-VERIFY AFFIDAVIT

STATE OF
COUNTY OF

1, (“Affiant”), being duly authorized by and on behalf of __
(“Bidder”) hereby swears or affirms as follows:

1. Bidder understands that E-Verify, authorized by lliegal Immigration Reform and Immigrant Responsibility Act of 1996
(IIRIRA), is a web-based system provided by the United States Department of Homeland Security, through which
employers electronically confirm the employment eligibility of their em| iyees.

2. For the duration of Contract No. (hereinafter “Agreement”), in accordance with section 448.095,
F.S., Bidder shall utilize the U.S. Department of Homeland Security’s E-Verify system to verify the employment
eligibility of all new employees hired by the Bidder and shall expressly require any subcontractors performing work
or providing services pursuant to the Agreement to likewise utilize the U.S. Department of Homeland Security’s E-
Verify system to verify the employment eligibility of all new employees hired by the subcontractor.

3. Bidder shall comply with all applicable provisions of section 448.095, F.S., and will incorporate in all subcontracts
the obligation to comply with section 448.095, F.S.

4. Bidder understands and agrees that its failure to comply with all applicable provisions of section 448.095, F.S. or its
failure to ensure that all employees and subcontractors performing work under the Agreement are legally
authorized to work in the United States and the State of Florida constitute a breach of the Agreement for which St.
Johns County may immediately terminate the Agreement without notice and without penalty. The Bidder further
understands and agrees that in the event of such termination, Bidder shall be liable to the St. Johns County for any
costs incurred by the St. Johns County resulting from Bidder’s breach.

DATED this day of ,20

Signature of Affiant

Printed Name & Title of Affiant

Full Legal Name of Bidder

Sworn to (or affirmed) and subscribed before me by means of [J physical presence or [ online notarization, this
day of , 20 , by Affiant, who is personally known to me or has produced
as identification.

Notary Public
My Commission Expires:
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LOCAL PREFERENCE

Bidders must complete and submit Attachment [, indicating whether or not the Bidder is submitting for consideration of
Local Preference. Any Bidder that meets the criteria of a Local Business, in accordance with Section 16.3.1 of the SIC
Purchasing Policy, must submit all documentation required to support consideration as Local Business, for the Bidder as
well as any proposed sub-contractors who are submitted for consideration of Local Preference as specified on Attachment

D.

Any Bidder submitting for consideration of Local Preference either through their own qualifications, or through that of
proposed sub-contractors must also submit documentation to demonstrate that at least fifty percent (50%) of all Work
shall be self-performed, or performed by sub-contractors that meet the criteria of a Local Business.

In order to qualify for local preference Bidder must provide sufficient documentation to demonstrate:

A physical, brick and mortar place of business located within the geographic boundaries of St. Johns County, with a
valid mailing address, in an area zoned for the conduct of such business, from which the Bidder has operated or
performed business on a day-to-day basis that is substantially similar to those specified in the solicitation for a
period of at least one (1) calendar year prior to the issuance of the solicitation. No PO Boxes shall be accepted.

Local address abave must be registered as the Bidder’s principal place of business with the Divisions of Corporations
Florida Department of State for at least one (1) calendar year prior to the issuance of this RFQ.

Submit current and valid Local Business Tax Receipt, and must have Local Business Tax Receipts iss' | by the St.
Johns County Tax Collector from at least one (1) calendar year prior to issuance of this RFQ.

Must qualify as a local business as shown above AND self-perform a minimum of fifty percent (50%) of all services
under the awarded Contract, or must have a minimum of fifty percent (50%) of all servi . performed by qualified
local businesses as sub-contractors.

Bidder is a Local Business as defined in Section 16.3.1, SIC Purchasing Policy

Bidderis|  a Local Business as defined in Section 16.3.1, SIC Purchasing Policy

If Bidder selects this option, by signing below, Bidder certifies thatthe fi  qualifies as a local business in accordance
with the requirements stated above, OR certifies that the submitted local business proposed as sub-contractors
meet the requirements for local preference AND that a minimum of fifty percent (50%) of all services shall be
performed by local busii  ses as proposed.

If Bidder selects this option, Bidder is not seeking consideration for local preference, and is not required to submit
the documentation provided above.

Signature -~ Authorized Representative

Printed Name & litle

Date of Signature
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A. .. \CHMENT “J”
EQUAL OPPORTUNITY REPORT STATEN T

The Bidder shall complete the following statement by signing this form where indicated. Failure to complete this form
may be grounds for rejection of bid:

The awarded Contractor shall comply with Title VI of the Civil Rights Act of 1964, the Civil Rights Restoration Act
of 1987 and the Florida Civil Rights Act of 1992, as amended} prohibiting employment discrimination and shall
comply with the regulations and guidelines promulgated pursuant to this Act by the Secretary of the Interior and
the Heritage Conservation and Recreation Service.

During the performance of this contract, the awarded Contractor, for itself, its assignees and successors in interest
(hereinafter referred to as the “Contractor”) agrees as follows:

(1) The Contractor will not discriminate against any employee or applicant for employment because of race,
color, religion, sex, or national origin. The Contractor will take affirmative action to ensure that applicants are
employed, and that employees are treated during employment without regard to their race, color, religion, sex,
or national origin. Such action shall include, but not be limited to the following: Employment, upgrading,
demotion, or transfer; recruitment or recruitment advertising; laya or termination; rates of pay or other
forms of compensation; and selection for training, including apprenticeship. The Contractor agrees to post in
conspicuous places, available to employees and applicants for employment, notices to be provided setting forth
the provisions of this nondiscrimination clause.

(2) The Contractor will, in all solicitations or advertisements for employees placed by or on behalf of the Contractor,
state that all qualified applicants will receive considerations for employment without regard to race, color, religion,
sex, or national origin.

(3) The Contractor will send to each labor union or representative of workers with which he has a collective
bargaining agreement or other contract or understanding, a notice to be provided advising the said labor union
or workers' representatives of the Contractor's commitments under this section, and shall post copies of the
notice in conspicuous places available to employees and applicants for employment.

(4) The Contractor will comply with all provisions of Executive Order 11246 of September 24, 1965, and of the
rules, regulations, and relevant orders of the Secretary of Labor.

(5) The Contractor will furnish all information and reports required by Executive Order 11246 of September 24,
1965, and by rules, regulations, and orders of the Secretary

of Labor, or pursuant thereto, and will permit access to his books, records, and accounts by the administering
agency and the Secretary of Labor for purposes of investigation to ascertain compliance with such rules,
regulations, and orders.

(6) In the event of the Contractor's noncompliance with the nondiscrimination clauses of this contract or with any

of the said rules, regulations, or orders, this contract may be canceled, terminated, or suspended in whole or in

art and the Contractor may be declared ineligible for further Government contracts or federally assisted

construction contracts in accordance with procedures authorized in Executive Order 11246 of September

24, 1965, and such other sanctions as may be imposed and remedies invoked as provided in Executive

Order 11246 of September 24, 1965, or by rule, regulation, or order of the Secretary of Labor, or as otherwise
provided by law.

(7) The Contractor will include the portion of the sentence immediately preceding paragraph (1) and the provisions
of paragraphs (1) through (7) in every subcontract or purchase order unless exempted by rules, regulations, or
orders of the Secretary of Labor issued pursuant to section 204 of E .utive Order 11246 of September 24,
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ATTACHMENT “K”
CERTIFICATE OF COMPLIANCE WITH FLORIDA TRENCH SAFETY ACT

Bidder acknowledges that he is solely responsible for complying with the Florida Trench Safety Act (ACT) and Occupational
Safety and Health Administrations excavation safety standard 29 CFR 1926.650 (Subpart P as amended) and the St. Johns
County Trenching and Excavation Safety Program. If there is a conflict between the ACT and the St. Johns County Trenching
and Excavation Safety Program, the more stringent requirement would apply. Bidder further acknowledges that included
in the various items of the proposal and in the Total Bid Price are costs for complying with the Florida Trench Safety Act
(90-96, Laws of Florida) effective October 1, 1990 and the Occupational Safety and Health Administrations excavation
safety standard.

Handwritten Signature of Authorized Principal(s):

NAME (print):

SIGNATURE:

TITLE:

DATE:

NAME OF FIRM/PARTNERSHIP/CORPORATION:
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STATE OF

COUNTY OF

KNOW ALL PERSONS BY THESE PRESENTS, that we, the undersignec
Legal Name of Bidder) as Principal, at
(Address) and

_ (Full

__as Surety, hereby hold and firmly bind ourselves, our heirs,

executors, administrators, and successors and assigns, jointly and severally, by these presents, unto St. Johns County,

Fiorida, as Obligee, in the penal sum of five percent (5%) of the Total Lump Sum Bid Price, or
Dollars (S _) lawful money of the United States.

WHEREAS, the Principal has submitted a Bid for Bid No: 1701; PLANTATION PARK RENOVATIONS - PHASE 1 dated

,2024:

(a)

(b)

If the Principal shall not withdraw said Bid within ninety (90) days of the opening of Bids by the Owner, and shall
enter into a written Contract with the County within ten (10) business days after prescribed forms are provided
to Principal for signature, in accordance with the Bid Documents, and give Bond with good and sufficient Surety
or Sureties, as may be required, for the faithful performance and proper fulfillment of such Contract, then the
above obligations shall be void and of no effect, otherwise to remain in full force and effect.

[n the event of the withdrawal of said Bid within the period specified, or the failure to enter into such Contract
and give such Bond within the time specified, the Principal shall pay the County the lesser of the following
amounts: 1) the amount of this bond as hereinabove set forth, of 2) the difference between the amount specified
in the Principal’s Bid and such larger amount for which the Owner may in good faith contract with another party
to perform the work covered by said bid including the administrative costs to effect such contract, then this
obligation shall be void and of no effect, otherwise to remain in full force and effect.

IN WITNESS WHEREOF, the above bound parties have signed and sealed this instrument under their several seals, on this

day o* , 20 the name and corporate seal of Principal and Surety being hereto affixed

and these presents duly signed by its undersigned representative, pursuant to authority of its governing body.
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WITNESSES:

PRINCIPAL:

Full Legal Name of Principal

Signature of Authorized Officer

Printed Name & Title of Signing Officer

Mailing Address

City, State, Zip Code

Email Address of Signing Officer

SURETY:

Full Legal Name of Surety

Signature of Authorized Surety Agent

Mailing Address of Local Agency

City, State, Zip Code

Email Address of Surety Agent

Attorney-In-Fact Signature



SEALED BID MAILING LABEL

SEALED BID DO NOT OPEN

IFB NO.: 1701

PLANTATION PARK RENOVATIONS -

IFB TITLE: PHASF 1

SUBMITTAL

DEADLINE: Ru 3-ANDM — February 21, 2024
SUBMITTED BY:

Company Name

Company Address

Company Address

St. Johns County Purchasing
DELIVER TO: Department

500 San Sebastian View

St. Augustine FL 32084

[

Et JCUMEI .
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