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This Master Construction Agreement (“Contract™) is made this day of . 2024
(the “Effective Date”) by and between ST. JOHNS COUNTY ( “County™), a political subdivision of the State of Florida,
whose principal offices are located at 500 San Sebastian View, St. Augustine, FL 32084; and STG CONTRACTING
GROUP, INC. (“Contractor™), a company authorized to do business in the State of Florida, with its principal offices located
at: 109 Nature Walk Parkway, Ste. 103, St. Augustine, FL 32092, Phone: (904) 287-9898, and E-mail:
for IFB 1724; Public Service Center hereinafter referred to as the “Project”. When

rererencea togetner, tne Lounty and Contractor shall collectively be referred to as the Parties.

In consideration of the mutual promises and covenants contained herein, the parties hereby agree as follows:
ARTICLE T CONTRACT DOCUMENTS

The Contract Documents
1.1.1  The Contract Documents are the collective documents which form the Contract, and shall govern completion of the
Work. The Contract Documents hereby include the following:

a) Fully Executed Change Orders and Amendments to this Agreement;
b) Field Orders signed by County’s Project Manager;
¢) Notice to Proceed,;
d) This Master Construction Agreement and all Exhibits and/or Attachments hereto:
i. Exhibit A — Specifications, Dated February 1, 2024, Revised per Addendum #2
ii. Exhibit B — Construction Plans, Dated February 1, 2024, Revised per Addendum #2
¢) Bonds and Insurance furnished by the Contractor
f) Bid Documents and Bid Forms with all addenda thereto for Bid No. 1724

1.1.2  Documents not enumerated above are not Contract Documents and do not form part of this Contract. No terms,
conditions, limitations or exclusions in Contractor’s submitted Bid or invoices shall be binding upon County or become part
of the Contract Documents. In the event of discrepancies, the Contract Documents shall be interpreted in the order of
precedence as listed above in Section 1.1.1. Additionally, Specifications shall govern over Drawings, electronic documents
shall govern over hard-copy documents, numerical dimensions shall govern over dimensions acquired by scaling, and fully
executed documents shall govern over unsigned drafts.

1.1.3  Shop Drawings, Product Data, Samples and similar submittals (hereafter “Submittals™) are not Contract Documents.
The County will review and take action upon Contractor's submitted Submittals but only for the limited purpose of checking
for conformance with information given and the design concept expressed in the Contract Documents. Review of Submittals
is not conducted for the purpose of determining the accuracy and completeness of other details, such as dimensions and
quantities, nor for substantiating instructions for installation or performance of equipment or systems, all of which remain
the responsibility of Contractor.

1.1.4  All Submittals (whether in hard or soft copy) prepared by or on behalf of Contractor in the course of the Work shall
be the exclusive property of the County. Ownership of any proprietary information or intellectual property contained in
such Submittals shall remain with Contractor. Contractor grants the County a perpetual, royalty-free, license to use, copy
and allow third parties to use such Submittals and all proprietary information contained in them as may be required for the
County’s internal business purposes including without limitation tendering, installing, operating, repairing, maintaining,
modifying, reconstructing, replacing and/or upgrading the Work. Such license shall be capable of transfer and/or sub-
licencing in whole or part without notice to or further consent of Contractor. Contractor shall not be held liable for reuse of
Contractor’s Submittals by the County for purposes other than originally intended as stated in the Contract Documents.

1.1.5 Contractor is solely responsible for requesting instructions, interpretations, or clarifications to the Contract
Documents and is solely liable for any costs and/or expenses arising from its failure to do so. Contractor shall have a
continuing duty to read, carefully study and compare each of the Contract Documents, the Submittals and shall give
immediate written notice to the Project Manager and the County of any inconsistency, ambiguity, error or omission which

ntractor may discover with respect to these documents before proceeding with the affected Work. The issuance, or the
express or implied approval by the County or the Project Manager of the Contract Documents or Submittals shall not relieve
any such approval by evidence of Contractor’s compliance with the Contract. The County has requested the Project



Manager to provide to Contractor documents for the Project, including the Drawings and Specifications for the ect,
which are accurate, adequate, consistent, coordinated, and sufficient for construction. HOWEVER, THE COUNTY
MAKES NO REPRESENTATION OR WARRANTY OF ANY NATURE WHATSOEVER TO CONTRACTOR
CONCERNING SUCH DOCUMENTS. By the execution hereof, Contractor acknowledges and represents that it has
received, reviewed and carefully examined such documents, has found them to be complete, accurate, adequate, consistent,
coordinated and sufficient for construction, and that Contractor has not, does not, and shall not rely upon any representation
or warranties by the County concerning such documents as no such representation or warranties have been or are  eby
made.

1.1.6  Any dispute relating to the Contract Documents, shall be resolved through good faith efforts upon the part of the
Contractor and the County. Should Contractor have any questions concerning interpretation or clarification of the Contract
Documents, Contractor shall submit to the County’s Project Manager, in writing, a request for clarification that clearly and
concisely sets forth the issues for which such request is sought. Such request shall be submitted to the Project Manager by
the Contractor within three (3) business days of receipt of the Contract Documents, or the direction, interpretation, or
clarification thereof provided by the County. The County’s Project Manager shall render a determination concerning such
interpretation or clarification, which shall be considered final and conclusive unless Contractor files a written protest within
fourteen (14) calendar days of receipt thereof. Contractor’s protest shall be submitted to the Purchasing Director, and shall
state clearly and in detail the basis thereof. Failure by the Contractor to protest the County Project Manager’s rendered
determination within the timeframe above, shall constitute a waiver by the Contractor of all its rights to further protest,
judicial, or otherwise. The Purchasing Director shall consider the Contractor’s protest and shall render a decision thereon,
in writing, within ten (10) calendar days. 1f Contractor does not agree with the determination of the Purchasing Director,
the Contractor shall deliver written notice to that effect to the County within three (3) business days of receipt of the
determination by the Purchasing Director.

1.1.7  Unless otherwise directed in writing, Contractor shall at all times carry on with the Work and maintain its progress
schedule in accordance with the requirements of the Contract and the determination of the County, pending resolution of
any Contract Document dispute. In no event will a dispute, the filing of a protest, claim or appeal, or the resolution or
litigation thereof, relieve Contractor from its obligation to timely perform the Work required by the Contract and to maintain
the progress schedule in accordance with the Contract.

1.1.8  Any and all Contract Documents shall remain the property of the County. Contractor is granted a limited license to
use and reproduce applicable portions of the Contract Documents issued by the County appropriate to, and for use in,
execution of the Work. Contractor shall have the right to keep one record set of the Contract Documents upon completion
of'the Work; provided, however, that in no event shall Contractor and/or its subcontractors use, or permit to be used, any or
all of such Contract Documents on other projects without the specific written consent of the County.

1.2 Definitions

Terms used within this Agreement shall have the meaning as set forth in the St. Johns County Purchasing Policy, or as
provided herein. Terms defined herein for specific application to this Contract shall govern over definition of terms provided
in the St. Johns County Purchasing Policy.

1.2.1  Acceptance of the Work: Written acceptance of the Work by the County and the County’s Project Manager.

1.2.2  Applicable I ~~" All local, state, and federal laws, statutes, codes, ordinances, rules and regulations in effect at the
time Work and Warranty Work is performed under this Contract.

1.2.3 7'~ Any claim, liability, loss, demand, demand for arbitration, damage, lien, cause of action of any kind,
obligation, responsibility, cost, expense, royalty, fee, assessment, penalty, fine, judgment, interest or award, pending or
threatened, whether arising by law, contract, tort, voluntary settlement or otherwise.

1.2.4  Contract Price: The sum set forth in Article [V of this Contract shall constitute the Contract Price, as may be
amended by Change Order. Unless otherwise approved by the County in writing, the Contract Price includes all taxes,
including without limitation, income and withholding tax of any kind and sales tax imposed by the state or by the County
and paid by Contractor or any Subcontractors with respect to sales of goods purchased for the performance of the Work.

1.2.5 Contract Time: The number of calendar days between commencement and completion of the Work, established in



aragraph 3.1.1 of this Contract, as may be amended by Change Order.

1.2.6  Desi-~" Those design services related to the Project prepared by the County or the County’s consultants or other
representatives, which shall, as may be required, be included in Contractor’s Work.

1.2.7 Drawings: The graphic and pictorial portions of the Contract Documents, iilustrating the design, location and
dimensions of the Work, generally including but not limited to, plans, elevations, sections, details, general notes, schedules
and diagrams.

1.2.8 Final Completion: Completion of all Work in compliance with the Contract Documents, as determined by the
County, and issuance of a Final Certificate for Payment.

1.2.9  Force Majeure Events: Those events that are not reasonably foreseeable and are beyond the control of both the
Contractor and the County, including acts of war, terrorist attacks, labor strikes, floods, earthquakes, epidemics, pandemics,
riots, adverse weather conditions, and other acts of God.

1.2.10 Jobsite: Any physical location or other place on, under, in, at or through which any aspect of the Work is performed.

1.2.11 Notice to Proceed: A written notice given by the County to Contractor fixing the date on which the Contract Time
will commence to run and identifying the corresponding Substantial Completion and Final Completion dates.

1.2.12 Product Data: Illustrations, standard schedules, performance charts, instructions, brochures, diagrams and other
information furnished by Contractor to illustrate materials or equipment for some portion of the Work.

1.2.13 Project: The total undertaking to be accomplished for County by engineers, contractors, and others, including
planning, study, design, construction, testing, commissioning, and start-up, and of which the Work to be performed under
the Contract Documents is a part.

1.2.14 Project Manager: The County’s representative assigned to the Project, or any part thereof, to observe the Work and
perform certain other obligations of the County as defined in Article VI below.

1.2.15 Shop Drawings: Drawings, diagrams, schedules, and other data specially issued for the Work by Contractor or a
Subcontractor, Sub-subcontractor, and material suppliers to illustrate some portion of the Work.

1.2.16 Specifications: That portion of the Contract Documents consisting of the written requirements for materials,
standards, equipment, construction systems, and standards of workmanship for the Work, and performance of related
services.

1.2.17 Subcontractor: A Subcontractor is an individual, partnership, corporation, association, joint-venture or any
combination thereof, which has a direct or indirect contract with Contractor to perform a portion of the Work.

1.2.18 Substantial Completion: The stage in the progression of the Work when the Work is sufficiently complete in
accordance with this Contract so that the County can enjoy beneficial use or occupancy of the Work and can utilize the
Work for its intended purpose.

1.2.19 Work: Construction and services required by the Contract Documents, including all labor, materials, equipment
and services as well as other deliverables provided, or to be provided, by Contractor to fulfill Contractor's obligations under
this Contract. The Work may constitute the whole or part of the Project.

1.3 Ownership of Contract Documents

Any and all Contract Documents shall remain the property of the County. Contractor is granted a limited license to use and
reproduce applicable portions of the Contract Documents issued by the County appropriate to, and for use in, execution of
the Work. Contractor shall have the right to keep one record set of the Contract Documents upon completion of the Work;
provided, however, that in no event shall Contractor and/or Contractor’s subcontractors use, or permit to be used, any or all
of such Contract Documents on other projects without the specific written consent of the County.



ARTIC™ ™ I THE WORK

2.1 Project Description

The pro  t involves the construction of a new two (2) story 23,450 sq-ft addition for the Building Department connected
to the existing _ .ilding Services building. The current Building Services functions will remain in o ation for th
construction project. The building is to be constructed according to the plans and specs included in the Contract Documents.

2.2 Labor and Materials

2.2.1  Contractor shall perform all of the Work required, implied, or reasonably inferable from, the Contract Documents.
Unless otherwise provided in the Contract Documents, Contractor shall provide and pay for all labor, supervision, materials,
supplies, tools, transportation, storage, construction equipment and machinery, utilities (including but not limited to water,
heat, fuel, light, and cooling), and all other services necessary for proper execution and completion of the Work, whether
temporary or permanent and whether or not incorporated or to be incorporated in the Work. Materials, articles and equipment
furnished by Contractor for incorporation into the Work shall be new unless otherwise specified in the Contract Documents.

2.2.2 Contractor shall use only competent and skilled personnel to perform and supervise the Work and shall remove
from such Work any person determined to be unfit, unqualified, or acting in violation of any obligation of Contractor under
this Contract. In the event a person is removed from the Work, Contractor shall promptly replace such individual with
another who is fully competent and skilled to perform the Work at Contractor’s sole expense.

2.2.3  Except as otherwise required for the safety or protection of persons or the Work or property at the Jobsite or adjacent
thereto, and except as otherwise stated in the Contract Documents, all Work at the Jobsite shall be performed during regular
working hours, Monday through Friday. Contractor will not perform Work on a Saturday, Sunday, or any legal holiday.
Contractor may perform Work outside regular working hours or on Saturdays, Sundays, or legal holidays only with the
County’s prior written consent, which will not be unreasonably withheld.

2.2.4 Inaddition, when the Work requires by Florida Statute, Contractor shall use only licensed, registered and/or certified
personnel to perform the Work. Such Statutes may include, but are not limited to, Chapter 489 (Regulation of Professions
and Occupations Contracting) and Chapter 633, Part 11I (Fire Protection and Suppression) of the Florida Statutes.

2.3 Project Sequencing/Arrangement

Contractor shall not be limited in the sequencing or staging of the Work except to the extent that the Contract Documents
impose limitations. Neither the organization of any of the Contract Documents into divisions, sections, paragraphs, articles,
(or other categories), nor the organization/arrangement of the Drawings or Des |, shall control Contractor in dividing the
Work or in establishing the extent or scope of Work to be performed by Subcontractors.

2.4 Payment of Costs

Except as otherwise expressly provided, Contractor shall pay directly all costs and expenses of the Work of any kind or
nature whatsoever including but not limited to all costs of permitting, regulatory compliance, obtaining and maintaining
required bonds and insurance pursuant to Article 12, payments due to Subcontractors and suppliers, legal, financial, sales,
use and similar taxes on materials and equipment, transportation and storage of materials and equipment, preparation of
schedules, budgets and reports and all other costs required to achieve Substantial Completion and Final Completion in
accordance with the Contract Documents.

2.5  Cleaning the Jobsite

Contractor shall keep the Jobsite neat, secure and orderly during performance of the Work and shall clean up and remove
all waste, rubbish and construction debris from the Jobsite as they accumulate. Upon Final Completion of the Work,
Contractor shall remove all waste, rubbish and construction debris from and about the Jobsite as well as all tools, appliances,
construction equipment, temporary utilities, temporary construction and machinery and surplus materials. Contractor shall
restore to original condition all property not designated for alteration by the Contract Documents.

2.6  Reporting Requirements

2.6.1 — 7 7 ord. The Contractor shall keep a daily record of the Work at the Jobsite. At a minimum the Daily Record
shall incluae weather conditions, number of workers (by trade) on the Jobsite, and material/equipment deliveries. Daily
Records shall be submitted by close of business the following day.



2.6.2  M-~*hly Report. The Contractor shall prepare and submit a written mon ly report by the tenth day of each calendar
month. Monthly reports shall at a minimum describe Work completed in the prior month, planned Work for the current
month, detailed explanations of any activity that is behind schedule, corrective actions taken to recover schedule, safety and
environmental incidents and corrective actions taken.

2.7 Title and Risk of Loss

Title to the structures, improvements, fixtures, machinery, equipment and materials constituting the Work or the Project
shall pass to the County no later than time of payment. Such transferred title shall in each case be good, free and clear of
any and all security interests, liens or other encumbrances. Contractor shall, however, bear all risk of loss concerning such
structures, improvements, fixtures, machinery, equipment and materials until Substantial Completion, regardless of the
extent to which the loss was insured or the availability of insurance proceeds. The transfer of title does not imply acceptance
by the County nor does it relieve Contractor from the responsibility for any loss or damage to items.

2.8  Access to Work

The County and the Project Manager, shall at all reasonable times have full access to all parts and locations of the Jobsite(s)
from commencement of the Work through Final Completion. Contractor shall take whatever steps necessary to provide such
access when requested.

2.9 Utilities

Contractor shall, at its expense, make all arrangements necessary to secure the availability of and maintain all temporary
utilities required to construct and operate Contractor’s Work as required by the Contract Documents. If the scope of Work
requires, Contractor shall arrange for activating permanent power, water, and sanitary service to the Project prior to
Substantial Completion. This includes legal sketches and descriptions for easement as well as record drawings requirements
required by utility companies. The County will assume permanent utility costs at Substantial Completion.

2.10  Existing Utility Lines

2.10.1 When existing Utility Lines (e.g. conduits, pipelines, transmission mains and utility equipment and appurtenances)
shown on the Drawings are to be removed or relocated, Contractor shall notify the Project Manager in ample time (but in
no event less than five (5) business days) for taking measures for prevention of the interruption of any required services
prior to the beginning of operations. Locations of existing utility lines shown on the Drawings are based on the best
information available to the Project Manager, but shall not be considered exact either as to location or number of such lines.

2.10.2 Contractor shall protect Utility Lines constructed under terms of the Contract and those discovered or shown on
Drawings to be existing. 1n the event that Contractor damages any existing Ultility Lines, shown or not shown on the
Drawings, Contractor shall immediately notify the Project Manager. Damage occurring to existing Utility Lines due to
Contractor’s failure to exercise reasonable care shall be repaired or replaced at no cost to the County.

2.11 Taxes

2.11.1 Contractor shall pay all taxes, levies, duties and assessments of every nature which may be applicable to any Work
under this Contract. The Contract Price and any agreed variations thereof shall include all applicable taxes imposed by law.
Contractor shall make any and all payroll deductions required by law. Contractor herein indemnifies and holds the County
harmless from any liability on account of any and all such taxes, levies, duties, assessments and deductions. The indemnity
provision of this section shall survive the expiration or earlier termination of this Contract. Contractor may not use County’s
tax-exempt status unless specifically authorized in writing in advance.

2.11.2 Foreign Entity Tax Withholding. Amounts due to certain foreign persons or entities may be subject to backup
withholding taxes under federal law. 1f Contractor is a foreign person or entity that is required to complete Internal Revenue
Service (“IRS”) Form W-8ECI, Contractor shall provide County a copy of Contractors current Form W-8ECI prior to
issuance of any invoice or payment under this Contract. If Contractor fails to timely provide a completed, current Form W-
8ECI, County will withhold all backup withholding taxes from the amounts due to the Contractor, remit such sums to the
IRS, and pay Contractor only the remainder. County makes no representation regarding the tax treatment of amounts due to
Contractor, and Contractor releases and holds the County harmless from any claims or damages in any way relating to or
arising from any tax withholding by County pursuant to this section.

2.12  Publicity and Advertising



2.12.1 Contractor shall not make any announcement or release any information or publish any photographs concerning
this Contract, the Work or the Project or any part thereof to any member of the public, press or any official body, unless
prior written consent is obtained from the County.

2.12.2 U of the County Seal or County Logo is strictly prohibited. In accordance with, County Ordinance 92-2 and
County Administrative Policy 101.3, Contractor may not manufacture, use, display, or otherwise use any facsimile or
reproduction of the County Seal or Logo without express written approval of the Board of County Commissioners of St.
Johns County, Florida.

2.13 County Furnished Items

2.13.1 The County shall furnish to Contractor, at the time of executing this Contract, written and tangible material
concerning conditions below ground at the Jobsite. Such written and tangible material is furnished to Contractor only in
order to make disclosure of such material and for no other purpose. By furnishing such material, the County does not
represent, warrant, or guarantee its accuracy either in whole, in part, implicitly, or at all, and shall have no liability therefore.
The County shall also furnish surveys, legal limitations and utility locations (if known), and a legal description of the
Project’s Jobsite.

2.13.2 Contractor shall obtain and pay for all permits, fees and licenses necessary and ordinary for the performance of the
Work. Excluding such permits, fees and licenses, the County shall obtain all approvals, easements, and the like required
for construction.

2.13.3 Subject to Paragraph 1.6 above, the County shall furnish Contractor electronic copies of the Contract Documents
for execution of the Work. Hard copies of the Contract Documents shall be the responsibility of Contractor.

ARTICLE III CONTRACT TIME
3.1 Contract Time
3.1.1 Contractor shall commence the Work within ten (10) calendar days following receipt of the County’s Notice to
Proceed and shall substantially complete all Work within three hundred sixty-five (365) consecutive calendar days as may
be extended pursuant to Paragraph 9.2 of this Contract. Final Completion shall be reached within thirty (30) consecutive
calendar days after Substantial Completion.

3.1.2  Contractor, prior to commencing the Work, shall submit to the Project Manager for his/her information,
Contractor’s schedule for completing the Work. Contractor’s schedule shall be revised no less frequently than monthly
(unless the parties otherwise agree in writing), and relate to the entire Work. By way of illustration and not exclusion,
Contractor’s schedule shall: (1) contain sufficient activities to assure adequate planning for the Work, (2) include approved
changes to the Work that impact the schedule, (3) include a clearly defined critical path, and (4) include a unique description
for each activity. In the event any schedule revision impacts the completion time as provided in Paragraph 3.1.1 above,
Contractor shall submit a request for additional time, in accordance with procedures as provided in Paragraph 9.2 below.
Failure by Contractor to strictly comply with the provisions of this Paragraph shall constitute a material breach of this
Contract.

3.2 Time is of the Essence

Time is of the essence regarding each and every obligation of Contractor under this Contract. Each obligation is deemed
material, and a breach of any such obligation (including a breach resulting from untimely performance) is a material breach.

3.3 Substantial Completion

3.3.1 When Contractor considers the Work is substantially complete, Contractor shall notify the Project Manager in
ting and submit a comprehensive list of incomplete items to be completed or corrected prior to Final Completion. The
_ject Manager will promptly inspect the Work following receipt of Contractor’s notice and attached list of incomplete

items. The Project Manager may refuse to inspect the Work if the Work is obviously not substantially complete or when

Contractor s list is not complete.

3.3.2 To the extent applicable to Contractor’s specific Work scope, the following items shall be completed prior to
Contractor’s request for a Substantial Completion inspection.

a) All general construction completed.



b) Project Jobsite cleared of Contractor's excess equipment, storage shacks, trailers, and/or building supplies.
¢) Project record Drawings and Specifications submitted in accordance with the Contract Documents.

d) Preliminary as-built drawings submitted.

e) All applicable permits required for use provided.

g) All operations and maintenance manuals, training literature, and software for all equipment provided.

h) Manufacturers' certifications and warranties provided.

i) All required spare parts and special tools provided.

3.3.3 If Substantial Completion is not obtained at the inspection called by Contractor, for reasons which are the fault of
Contractor, the cost of any subsequent inspections requested by Contractor for the purpose of determining Substantial
Completion shall be the responsibility of Contractor and shall be assessed against the final payment application.

3.3.4  Once Substantial Completion is achieved and within the time allowed by F.S. 218.70 et seq, the Project Manager
will prepare the punch list required by the Local Government Prompt Payment Act. Unless otherwise mutually agreed, the
punch list items shall be corrected by Contractor within thirty (30) calendar days and prior to any request for Final Inspection
and Acceptance. The failure to include any corrective Work or pending items not yet completed on the list does not alter
the responsibility of Contractor to complete the Work pursuant to this Contract.

3.4 Final Inspection

When all the Work is finally complete and Contractor is ready for a final inspection, Contractor shall provide written notice
to the County and the Project Manager. The Project Manager, with Contractor’s cooperation, will conduct such reviews,
inspections and tests as may be reasonably required to satisfy the County that the Work, or identified portion of the Work,
conforms to all requirements of the Contract Documents. If the Project Manager determines that the Work or any part of
the Work is not complete or fails to conform to the Contract Document requirements, Contractor will be notified in writing
of deficiencies. After correcting all deficiencies Contractor shall again initiate the procedures for final inspection as set forth
above. The Project Manager will issue a Final Certificate for Payment following satisfactory inspection of the Work
provided Contractor has delivered to the Project Manager the final corrected as-built Drawings and the final bill of materials,
if any.

3.5 Liquidated Damages

3.5.1 Execution of this Contract by Contractor shall constitute Contractor’s ac nowledgment that the County will sustain
damages in the amount identified in Paragraph 3.5.2 below for each and every calendar day during which completion of the
Work required is delayed beyond Final Completion. Contractor and County agree that such damages shall be presumed to
be the damages actually sustained by the County as defined below, and that because of the nature of the Project, it would
be impracticable or impossible to determine or extremely difficult to fix the actual damages.

3.5.2 If Contractor fails to achieve Substantial Completion or Final Completion of the Work by its applicable date, then
the County shall be entitled to withhold from any amounts otherwise due Contractor or to be paid as a debt due the sum of
$5,021 per day for each and every calendar day of unexcused delay “Liquidated Damages”. The parties agree that such
Liquidated Damages are not a penalty but rather a genuine pre-estimate of monetary damages sustained by the County for
loss of revenue and/or increased project administration expenses related to this Contract because Contractor failed to

:rrform and complete Work within the time fixed for completion or additional time granted pursuant to the provisions

sreof. The assessment of Liquidated Damages are without prejudice to the County’s rights of termination and Contractor’s
obligation to complete the Work.

3.5.3 Should Contractor fall behind the approved Work schedule; the County reserves the right to deduct Liquidated
Damages based on an estimated period of late completion. The County need not wait until completion of Work to withhold
Liquidated Damages from Contractor’s progress payments.

3.6  Disclaimer of Consequential Damages

The County shall not be liable to Contractor, whether in contract, tort, warranty or under any statute or on any other basis,
for any consequential, incidental, indirect, special, punitive or exemplary damages suffered or incurred by Contractor in
connection with this  intract, . if the County has b advised of the possibility of such 0 s. Consequential
damages shall include, by way of example and without limitation, opportunity costs, loss of use of facilities or other assets,
consequential damage claims of subcontractors, lost profits, lost savings, lost business, lost bonding capacity, lost financing,
lost reputation or lost goodwill.



ARTICLE IV CONTRACT PRICE AND PAYMENT

4.1 Contract Price

4.1.1  This Contract is a LUMP SUM Contract. As compensation for satisfactory performance of the Work, the County
shall compensate, and Contractor shall accept, as full and complete compensation for all the Work required herein a total
Lump Sum price of Nine Million Four Hundred Fifty-Four Thousand Six Hundred Fifty-Two Dollars and Fifty Cents
($9,454,652.50), the “Contract Price”. The cost of any item of Work not covered by a specific Lump Sum shall be included
in the Lump Sum price to which the item is most applicable. The Contract Price includes the Total Lump Sum Bid Price of
$8,914,652.50 and Bid Alternate #1 Replacement of Generator for a Total Cost of $540,000.00.

4.1.2  If required by the County, Contractor shall have included unit prices in the base Lump Sum. Such unit prices shall
apply to revisions to the Work as directed by the County in accordance with Article 1X. Unit prices are “all-inclusive™,
including labor, material, supervision, tools, equipment, insurance, taxes, fringe benefits, coordination, engineering,
overhead, profit, performance and payment bonds, and all other things necessary. Unit prices are fixed for the duration of
the Contract and are not subject to escalation for any cause.

4.2 Schedule of Values

4.2.1  Prior to the commencement of Work, Contractor shall submit to the County and to the Project Manager a Schedule
of Values allocating the Contract Price to the various portions of the Work. Contractor’s Schedule of Values shall be
prepared in such form, with such detail, and supported by such data as the Project Manager or the County may require to
substantiate its accuracy. Contractor shall not imbalance the Schedule of Values nor artificially inflate any element thereof.
The violation of this provision by Contractor shall constitute a material breach of this Contract.

4.2.2  Upon approval by the County the Schedule of Values shall be used as a basis for Contractor’s Application for
Payment. The total of all payments in the Schedule of Values must at all times be equal to the Contract Price. No progress
payment shall be made to Contractor until an acceptable Schedule of Values is submitted.

4.23  General conditions costs may be considered as a line item for the following items (break down required)
(collectively the following shall be known as the General Conditions Costs):

a) Contractor’s field office personnel (full-time on-site)

b) Construction office and storage facilities

¢) Utilities required to sustain field office and sanitary facilities
d) Electrical power and water for construction

¢) Bonds and Insurance

4.2.4  Progress payments for general conditions costs will be based on the percentage of Work completed to date, except
bonds and insurance which may be requested in full. Separate payments for Shop Drawings and deposits for materials will
not be allowed.

4.3 Measurement and Payment

4.3.1 Contractor shall make all surveys necessary for determining all quantities of Work to be paid under this Contract.
Copies of field notes, computations and other records made by Contractor for the purpose of determining quantities shall
be furnished to the Project Manager upon request. Contractor shall notify the Project Manager prior to the time such surveys
are made. The Project Manager .y but shall have no obligation to witness and verify such surveys. Measurements and
computations shall be made by such methods as the County may consider appropriate for the class of work measured. The
dividing limits, lines or planes between adjacent items or classes of excavation, concrete, or other types of Work where not
definitely indicated on the Drawings or in the Specifications shall be as determined by the County.

4.3.2 No payments of invoices (or portions thereof) shall, at any time, constitute approval or acceptance of the Work
under this Contract, nor be a waiver by the County of any of the terms contained herein.

4.4 Progress Payments
4.4.1 Prior to Contractor’s submittal of the initial Application for Payment, Contractor shall have delivered the following
documents. The County will not make any payment to Contractor until Contractor has complied with these requirements.



a) Schedule of Values

b) Project Schedule

c) Certified copy of recorded bond
d) Insurance Certificates

4.4.2  On or before the tenth (10th) day of each calendar month, Contractor shall submit an Application for Payment to
the Project Manager in such form and manner, and with such supporting data and content, as the Project Manager may
require. Such Application for Payment shall be based on the amount of Work done or completed during the payment period
which is defined as the first day of the preceding calendar month through the last day of the preceding calendar month. The
Project Manager will review the Application for Payment to determine whether the quantity and quality of the Work is as
represented in the Application for Payment and thereafter confirm to the County the amount properly owing to Contractor.
Upon receipt by the County of the Project Manager’s recommendation for payment, payments will be made in accordance
with the Local Government Prompt Payment Act (Sections 218.70-218.80 of the Florida Statutes) less such amounts, if any,
otherwise owing by Contractor to the County or which the County shall have the right to withhold. Any Application for
Payment determined by the County not to be suitable for payment shall be modified and processed in accordance with the
County’s assessment.

4.4.3 In the event any dispute with respect to any payment or Application for Payment cannot be resolved between
Contractor and the County’s Project staff, Contractor may demand in writing a meeting with and review by the County’s
Director of Purchasing and Contracts. Such meeting and review shall occur within ten (10) business days of receipt by the
County of Contractor’s written demand. The Director of Purchasing and Contracts shall issue a written decision on the
dispute within ten (10) business days of such meeting. This decision shall be deemed the County’s final decision for the
purpose of the Local Government Prompt Payment Act.

4.4.4 The County may withhold from each progress payment made to Contractor an amount not to exceed five (5%)
percent of payment as retainage until final acceptance of all Work in accordance with Section 255.078 of the Florida Statues.
Any interest earned on retainage shall accrue to the benefit of the County. = @ County shall make prompt payment to
Contractor, unless in accordance with Section 255.078(6) of the Florida Statutes, such funds are the subject of a good faith
dispute, claim or demand by the County or Contractor.

4.4.5 Contractor warrants and guarantees that title to Work, materials, and equipment covered in any Application for
Payment, whether incorporated in the Project or not, shall pass to the County no later than the time of payment and shall be
free and clear of liens, claims, security interests or other encumbrances.

4.5  Application for Payment

4.5.1 Contractor may make Application for Payment, at intervals of not more than once a month for Work satisfactorily
completed during the Project. Contractor shall submit with each Application for Payment an updated Project schedule
acceptable to the Project Manager. Each Application for Payment shall clearly include:

a) Contract Number;

b) A unique Application for Payment number;

¢) Contractor’s legal name and address;

d) Taxpayer identification number (Contractor’s federal employer identification number);

e) Brief description of the completed Work, in accordance with Contractor’s Schedule of Values;
f) Original Contract Price including approved Change Order amounts; and,

g) Preferred remittance address, if different from the mailing address.

The County may require any other information from Contractor that the County deems necessary to verify Contractor’s
Application for Payment. No later than ten (10) days after execution of this Contract or Notice to Proceed has been issued,
the County will identify in a separate written notice the submittal requirements for Contractor’s payment requests.

4.5.2  Delivered, stored or stockpiled materials may be included in an Application for Payment provided Contractor meets
the following conditions:

a) Materials are suitably and securely stored at the Jobsite or a bonded warehouse (acceptable to the County);
) An applicable purchase order or supplier’s invoice is provided listing the materials in detail, cost of materic



and identifying this specific Project by name; and
¢) The material is insured  inst loss or damage (from whatever source) or disap]  rance prior to incorporation
into the Work.

Payments for such materials shall be at the sole discretion of the Project Manager, shall be based only upon the actual cost of
the materials to Contractor, and shall not include any overhead or profit to Contractor.

4.5.3 Each Application for Payment shall be signed by Contractor and shall constitute Contractor’s representation that
the Work has progressed to the level for which payment is requested, that the Work has been properly installed or performed
in full accordance with this Contract, and that Contractor knows of no reason why payment should not be made as requested.
Contractor’s final Application for Payment shall also be accompanied by a full and complete release and/or waiver of all
liens complying with Section 713.20 of the Florida Statutes.

4.5.4  Contractor must remit undisputed payment due for labor, services, or materials furnished by Subcontractors and
suppliers hired by Contractor, within ten (10) days after receipt of each progress payment from the County pursuant to
Section 218.735 of the Florida Statutes. If necessary for the protection of the County, the County shall have the right, at its
sole option, to make payment by joint check or by direct check to Contractor’s Subcontractors or suppliers without advance
notice to or consent of Contractor. If joint checks are issued following claims by Contractor's Subcontractors or suppliers,
the County shall be entitled to an administrative fee of $50.00 per check for the expense of processing each joint check.
Any amounts paid directly to a Subcontractor or supplier will be deducted from payments made to, or amounts due or that
may become due to, Contractor. The issuance of a joint check shall create no rights in favor of any person or entity beyond
the right of the named payees to payment of the check and shall not be deemed to commit the County to repeat the procedure
in the future.

4.5.5 No progress payment, nor any use or occupancy of the Project by the County, shall be interpreted to constitute
approval or acceptance of any Work under this Contract, nor be considered a waiver by Contractor of any of the terms of
this Contract.

4.5.6  The County’s performance and obligation to pay under this Contract is contingent upon an appropriation of lawfully
available funds by the Board of County Commissioners. The County shall promptly notify Contractor if the necessary
appropriation is not made.

4.6  Withheld Payment
4.6.1 The County may decline to make payment, may withhold funds otherwise payable and, if necessary, may demand
the return of some or all of the amounts previously paid to Contractor, if:

a) Any Claims are made against Contractor by the County or third parties, including Claims for liquidated damages
or if reasonable evidence indicates the probability of the making of any such Claim;

b) Any Claims are made against the County, the County’s property or any other party indemnified hereunder which
is or might be covered by Contractors Indemnification obligations under Section 11.2 below;

¢) Contractor fails to pay Subcontractors or others in full and on-time;

d) Contractor fails to submit schedules, reports, or other information required under the Contract;

e) Contractor fails to diligently prosecute the Work and maintain progress to assure completion within the
Contract Time;

f) Contractor persistently fails to fully and timely perform the Work in accordance with the Contract Documents;

g) Defective or nonconforming Work is not remedied; or

h) Contractor is in default of any other representation, warranty, covenant or performance obligation of this
Contract.

4.6.2 If Claims or liens filed against Contractor or property of the County connected with performance under this Contract
are not promptly removed by Contractor after receipt of written notice from the County to do so, the County may remove
such Claims or liens and all costs in connection with such removal shall be deducted from withheld payments or other
monies due, or which may become due, to Contractor. If the amount of such withheld payments or other monies due
Contractor under the Contract is insufficient to meet such cost, or if any Claim or lien against Contractor is discharged by
the County after final payment is made, Contractor and its surety or sureties shall promptly pay the County all costs
(including attorney's fees) incurred thereby regardless of when such Claim or lien arose.



4.7  Final Payment

4.7.1  Upon Contractor’s receipt of the Final Certificate for Payment, Contractor may submit a final invoice provided the
following has been completed or submitted with such final invoice:

a) Complete all items applicable to the Work identified in Paragraph 3.3.2;

b) Complete all Work listed on the punch list prepared in accordance with Paragraph 3.3.4;
¢) Consent of Surety for final payment and/or retainage;

d) Final Waiver and Release of Claim signed by Contractor;

e) Submittal of final corrected as-built (record) Drawings;

f) Settlement of Liquidated Damages, as applicable; and

g) Settlement of liens and Claims, if any.

4.7.2  Acceptance of Final Payment shall constitute a waiver of all Claims against the County by Contractor except for
those Claims previously made in writing against the County by Contractor, pending at the time of Final Payment, and
identified in writing by Contractor as unsettied at the time of its request for Final Payment.

4.7.3  Inthe event Contractor fails to make a Request for Final Payment, or to resubmit a final Application for Payment
within ninety (90) days after being requested to do so, the County may deem any and all retained funds to be abandoned
property and shall give notice of abandonment to Contractor. The County may set off against the final payment any
amounts due to County from Contractor arising out of or under this or any other Contract or Contract between them.

ARTICLE V. CONTRACTOR RESPON¢ BILITIES

5.1 Performance

5.1.1  Contractor warrants that, to the best of its knowledge, there is no pending or threatened action, proceeding, or
investigation, or any other legal or financial condition, that would in any way prohibit, restrain, or diminish Contractor’s
ability to satisfy its contractual obligations hereunder.

5.1.2  Contractor shall perform no part of the Work at any time without adequate Contract Documents or, as appropriate,
approved Shop Drawings, Product Data or samples for such portion of the Work. If Contractor performs any portion of the
Work where Contractor knows or should know such Work involves a recognized error, inconsistency or omission in the
Contract Documents without notice to the Project Manager and the County, Contractor shall bear responsibility for such
performance and shall bear the cost of correction.

5.1.3  Contractor shall perform the Work strictly in accordance with this Contract.

5.1.4  Contractor shall confine its operations to the Jobsite or such other land and areas identified in and permitted by the
Contract Documents. Contractor shall assume full responsibility for any damage to any such land or area, to the County or
occupant thereof, or of any adjacent land or areas, resulting from the performance of the Work. Should any Claim be made by
any such owner or occupant because of the performance of the Work, Contractor shall promptly settle with such other party
by negotiation or otherwise resolve the Claim by other dispute resolution proceeding or at law. Contractor shall, to the fullest
extent permitted by Applicable Law, indemnify and hold harmless the County, and its officers, directors, agents and
employees and anyone directly or indirectly employed by them from and against Claims, costs, losses, and damages arising out
of or resulting from any Claim or action, legal or equitable, brought by any such owner or occupant against the County or any
other party indemnified hereunder to the extent caused by or based upon Contractor's or a Subcontractor’s performance of the
Work.

5.1.5  Contractor is solely and exclusively responsible for supervising all workers at the Jobsite. Contractor shall supervise
and direct the Work using Contractor’s best skill, effort and attention. Contractor shall be responsible to the County for any
and all acts or omissions of Contractor, its employees and others engaged in the Work on behalf of Contractor.

5.1.6  Contractor and the Work must comply with all Applicable Law and the requirements of any applicable grant
agreements.

5.2 Authorized Representative
5.2.1 Prior to commencing Work, Contractor shall designate in writing a competent, authorized representative(s)



acce, ble to the County to represent and act for Contractor (“Authorized Representative™). Absent such written
designation, Contractor’s Jobsite superinten: 1t shall be deemed Contractor's Authorized Representative and s/he shall be
authorized to receive and accept any and all communications from the County or the County's Project Manager. All
communications given to the Authorized Representative shall be binding upon Contractor. An Authorized Representative
may be added, removed or changed upon prior written notice given pursuant to Section 13.18 titled *“Written Notice”.

5.2.2 At all times while performing the Work and Warranty Work, Contractor shall have one or more Authorized
Representatives present on the Jobsite. Such Authorized Representative shall be capable to effectively communicate with
the County or the County’s Project Manager, execute and enforce applicable Contract Documents and address Jobsite safety
and environmental requirements.

5.3 Environmental, Safety and Health

5.3.1 7 ety and Protection. Contractor shall be solely and exclusively responsible for conducting operations under this
Contract to avoid risk of harm to the health and safety of persons and property and for inspecting, supervising and monitoring
all equipment, materials (whether in storage on or off the Jobsite), work practices and safety precautions (including but not
limited to adequate maintenance of traffic) used in the Work to ensure compliance with its obligations under this Contract.
Contractor shall provide or cause to be provided necessary training and furnish all safety construction equipment/tools,
including OSHA compliant and ANSI certified personal protective equipment as appropriate and necessary for the
performance of the Work, to its subcontractors of every tier and enforce the use of such training and safety construction
equipment/tools.

5.3.2 Compliance. Contractor shall comply with all Applicable Laws bearing on the safety of persons or property, or
their protection from damage, injury or loss including compliance with applicable permits, Project plans and approvals. To
the extent allowed by law, Contractor shall assume all responsibility and liability with respect to all matters regarding the
safety and health of its employees and the employees of Contractor’s subcontractors and suppliers of any tier, with respect
to the Work.

533 ° 77 7 " ‘hority. Notwithstanding the foregoing, the County reserves the right to direct Contractor to stop
Work and correct an unsafe condition at any time that any person present at the Jobsite identifies any unsafe condition or
action. For this purpose only, any person at the Jobsite is authorized to act on behalf of the County.

53.4 -+ T-yresentative. Prior to commencing Work, Contractor shall designate in writing a member(s) of its Jobsite
construction team as its Safety Representative. Such Safety Representative shall be acceptable to the County and shall have
responsibility for implementing all safety procedures, including OSHA, responsibility for the prevention of accidents,
authority for monitoring safety of the Work, authority to correct unsafe conditions or acts by its employees or
Subcontractors, the ability to oversee compliance with and address environmental requirements, and coordinate with other
on-site contractors and subcontractors on safety and environmental matters required for the Work. In the absence of the
required written designation, this person shall be Contractor’s Superintendent.

53.5 Sty Rep "1~ " ~quirements. Contractor shall maintain accident and injury records as required by Applicable
Law. Such records will be made available to the County upon request. Contractor shall immediately report to the County
any death, injury or damage to property incurred or caused by Contractor’s employees and employees of Contractor’s
subcontractors and suppliers of any tier.

5.3.6 DrugFree Workpla By signing this Contract, Contractor agrees to maintain a healthy and productive workforce
and safe working conditions thru compliance with the Drug-Free Workplace Act (Chapter 112, Florida State Statutes).
Contractor’s personnel shall not possess, use, manufacture, distribute or be under the influence of while on the Jobsite (or

rother :ation where the provisions of this Contract applies) alcoholic beverages and/or illegal drugs or any other I 1g”
as such term is defined in the Drug-Free Workplace Act.

5.3.7 Occupational Safety and Health Act (OSHA). Contractor warrants that all materials, equipment, services, etc.,
delivered or provided to the County shall conform in all respects to the standards set forth in the Occupational Safety and
Health Act (OSHA) of 1970 as amended and the failure to comply will be considered a breach of this Contract. Contractor
further certifies that if material, equipment, service, etc., delivered or provided to the County is subsequently found to be
deficient in any OSHA requirement in effect on date of delivery or service fulfillment date, all costs necessary to bring the
material, equipment, service, etc., into compliance with the aforementioned requirements shall be borne by Contractor.




5.3.8 Toxic Substances/Federal Hazard Communication “Right to Know and Understand” Regulations

The Federal “Right to Know and Understand” Regulation (also known as the Hazard Communication / Globally
armonized System of Classification and Labeling of Chemicals (GHS) implemented by OSHA requires employers to

inform their employees of any toxic substances to which they may be exposed in the workplace, and to provide training in

safe chemical storage, labeling, handling practices and emergency procedures.

Accordingly, Contractor is required to provide completed Safety Data Sheets (SDS) for each hazardous substance provided
to the County under this Contract. This includes hazardous substances that are not directly included in the Contract
Documents, but are included in the goods or services provided by Contractor to the County. The SDS for each substance
must be sent to the County’s Project Manager and must also be sent to:

St. Johns County, a political subdivision of the State of Florida
500 San Sebastian View
St. Augustine, FL. 32084
Attn: Risk Management

In the event that hazardous material is improperly handled or stored by Contractor, its subcontractors, any sub-
subcontractors, or any employee or agent of any of the aforementioned which results in contamination of the Jobsite,
Contractor shall immediately notify the County and the appropriate governmental authority and shall take whatever action
is necessary or desirable to remediate the contamination at Contractor’s sole cost and expense. Further, Contractor shall
indemnify and hold harmless the County from any and all cost, expense, action, or liability whatsoever resulting from such
contamination and/or remedial activities. The indemnity provisions of this section shall survive the expiration or earlier
termination of this Contract.

ARTICLE VI PROJECT MANAGER

6.1 Project Manager Responsibilities

6.1.1  The County shall designate as its representative a Project Manager who shall be fully acquainted with the Project.
The Project Manager shall be the County’s representative from the Effective Date of this Contract until final payment has
been made. The Project Manager shall be authorized to act on behalf of the County only to the extent provided in this
Article VL

6.1.2  The County and Contractor shall communicate with each other in the first instance through the Project Manager.

6.1.3  The Project Manager shall be the initial interpreter of the requirements of the Drawings and Specifications and the
judge of the performance there under by Contractor. The Project Manager shall render written or graphic interpretations
necessary for the proper execution or progress of the Work with reasonable promptness on request of Contractor.

6.1.4  The Project Manager shall review Contractor’s Applications for Payment and shall confirm to the County for
payment to Contractor, those amounts then due to Contractor as provided in this Contract.

6.1.5 The Project Manager shall have authority to reject Work, which is defective or does not conform to the requirements
of this Contract. If the Project Manager deems it necessary or advisable, the Project Manager shall have authority to require
additional inspection or testing of the Work for compliance with Contract requirements at Contractor’s expense.

6.1.6  The Project Manager shall review and accept, or take other appropriate action as necessary, concerning Contractor’s
submittals including but not limited to Shop Drawings, Product Data and Samples. Such review, acceptance or other action
shall be for the sole purpose of determining conformance with the design concept and information given through the
Contract Documents.

6.1.7  The Project Manager may authorize minor changes in the Work by field order as provided elsewhere herein. The
‘oject N r does not have authority to approve adjustments to the Contract Price or ~ntract Time. If at any time

Contractor believes that acts or omissions of the County constitute a change to the Work, Contractor shall submit a written
otice in accordance with the requirements of Article VIII.



6.1.8  The Project Manager shall, upon written request from Contractor, conduct inspections to determine the date of

ibstantial Completion and the date of Final Completion, shall receive and forward to the County for the County’s review
and ords, written warranties and related documents required by this Contract and shall issue a Final Certificate for
Payment upon compliance with the requirements of this Contract.

6.1.9  The Project Manager’s decision in matters relating to aesthetic effect shall be final if consistent with the intent of
this Contract.

6.2 «:&ld Orders

The Project Manager shall have authority to order minor changes in the Work not involving a change in the Contract Price
or Contract Time and not inconsistent with the intent of this Contract. Such changes shall be affected by written field order
and shall be binding upon Contractor. Contractor shall carry out such field orders promptly.

ARTICLE VII SUBCONTRACTORS

7.1 Award of Subcontracts

7.1.1  Contractor shall be responsible for all Work performed under the Contract Documents. All persons engaged in the
Work of the Project are the responsibility and under the control of Contractor. Contractor shall furnish the Project Manager,
in writing, the names of persons or entities proposed by Contractor to act as a Subcontractor on the Project. The Project
Manager shall promptly reply to Contractor, in writing, stating any objections the Project Manager may have to such
proposed Subcontractor. Contractor shall not enter into a Subcontract with a proposed Subcontractor with reference to whom
the Project Manager has made a timely objection.

7.1.2  Contractor shall give personal attention to fulfillment of the Contract and shall keep the Work under Contractor's
control. When any Subcontractor fails to execute a portion of the Work in a manner satisfactory to the County, Contractor
shall remove such Subcontractor immediately upon written request from the County, and the Subcontractor shall not again
be employed on the Project. The County will not entertain requests to arbitrate disputes among Subcontractors or between
Contractor and Subcontractor(s) concerning responsibility for performing any part of the Work.

ARTICLE VIII CONTRACT DISPUTES/CLAIMS

8.1 Contract Claims

8.1.1 If any dispute between the County and Contractor arises under this Contract and such dispute cannot be resolved
by good faith negotiations at the field level between the Project Managers of the Contractor and County, such dispute shall
be promptly escalated to the Senior Representatives of the Parties, upon request of either party, who shall meet as soon as
conveniently possible, but in no case later than fourteen (14) calendar days after such a request is made, to attempt to resolve
such dispute or disagreement. Five (5) calendar days prior to any meetings between the Senior Representatives, the parties
will exchange relevant information that will assist the parties in resolving the dispute or disagreement.

8.1.1.1 The Senior Representative for the County shall be the Director, or designee, of the County’s Public Works
Department.

8.1.1.2 The Senior Representative for the Contractor shall be the supervisor of the Project Manager, or a principal of the
Contractor.

8.1.2 If after meeting, the Senior Representatives determine that the dispute or disagreement cannot be resolved on terms
satisfactory to both parties, the Contractor s hall submit a Contract Claim as provided herein.

8.1.3 Prior to filing a Contract Claim, Contractor shall first exhaust all remedies set forth in the Contract Documents.
Claims arising from this Contract shall be filed with the Purchasing Director within five (5) business days of exhausting all
remedies set forth above. Pending final resolution of a dispute or claim, unless otherwise agreed in writing by both parties,
the Contractor is required to proceed with performance of the Work and maintain effective progress to complete the Work
within the Contract Time set forth herein. The Contract Claim shall include, at a minimum, the following:

a) The name and address of the Contractor and any legal counsel; and
b) The Contractor’s address to which the County’s rendered decisions shall be sent; and



c) Identification, and a copy, of the final adverse decision or document that is the subject of the Contract Claim and
any exhibits, evidence or documents which the Contractor deems applicable to the issues raised in the Claim; and

d) Identification of the administrative remedies provided for in the Contract that were pursued prior to the Claim and
the outcome; and

e) A statement of the grounds for each issue raised in the Contract Claim to be reviewed and the applicable provisions
of the Contract, as well as any applicable Laws, or other legal authorities which the Contractor deems applicable to
the Claim.

8.1.4  During the Purchasing Director’ review of the Contract Claim, the Purchasing Director may request additional
information from the project team of both parties. The parties must provide the requested information within the time period
set forth in the request. Failure of either party to timely comply may result in resolution of the Claim without consideration
of the requested information.

8.1.5  The Purchasing Director shall render a decision on the Contract Claim within twenty-one (21) calendar days of the
deadline for receipt of all requested information. The written decision of the Purchasing Director shall be sent to the
Contractor at the address provided in the Contract Claim, or as otherwise agreed to by the parties.

8.1.6  The decision for any Contract Claim by the Purchasing Director may be appealed by the Contractor to the County
Administrator. Contractor must submit their appeal to the County Administrator, including any and all information,
documentation, backup data, or other supplemental facts or figures within five (5) business days of receipt of the Purchasing
Director’ decision. Failure by the Contractor to submit an appeal within the prescribed timeframe shall be a waiver of a
right to appeal the rendered decision. The appeal shall include any and all information, documentation, and data relative to
the Contract Claim and subsequent appeal. The County Administrator shall render a decision within thirty (30) calendar
days of receipt of all information. The County Administrator’s decision shall be considered final, unless Contractor takes
legal action in Circuit Court.

ARTICLE IX CHANGES IN THE WORK

9.1 General

9.1.1 The County may, at any time, without invalidating this Contract and without notice to sureties, direct changes in
the Work within the general scope of this Contract, consisting of additions, deletions, revisions, or any combination thereof,
by Change Order or by field order. Contractor agrees to promptly comply with such orders and proceed with the Work,
which shall be performed under the applicable requirements of the Contract Documents. Contract Time and Contract Price
will be adjusted, in accordance with Sections 9.2 and 9.3 below, by written Change Order for changes which materially
increase or decrease the cost of or time for performance of the Work.

9.1.2 If at any time Contractor believes that acts or omissions of the County constitute a change to the Work, Contractor
shall submit a written notice to the Project Manager explaining in detail the basis for the change request. Contractor’s written
notice must be furnished within five (5) days of the commencement of the event giving rise to the claim or Contractor’s
knowledge of the claim, and the notice shall state the general nature and cause of the claim. Thereafter, within twenty (20)
days after the termination of the event giving rise to the claim or Contractor’s knowledge of the claim, Contractor shall
submit written notice of the extent of the claim with supporting information and documentation to the Project Manager and
County. IT IS EXPRESSLY AND SPECIFICALLY AGREED THAT ANY AND ALL CLAIMS FOR CHANGES TO THE CONTRACT
TIME OR CONTRACT PRICE SHALL BE WAIVED IF NOT SUBMITTED IN STRICT ACCORDANCE WITH THE

EQUIREMENTS OF THIS SECTION. Pending final resolution of any such claim request, Contractor shall diligently proceed
with performance of this Contract regardless of any dispute concerning performance of the Work or the amount Contractor
is to be paid for such Work.

9.2 Changes in the Contract Time

9.2.1 The Contract Time will be extended by Change Order in an amount equal to time lost on critical Work items due
to delays beyond the control of and through no fault or negligence of Contractor if a claim for an extension is submitted in
accordance with Section 9.1.2 above.

9.2.2 If Contractor is delayed in progressing any task which at the time of the delay is then critical or which during the
delay becomes critical, as a direct result of unusually adverse weather conditions not reasonably anticipated, or any « 1er
causes beyond Contractor’s reasonable control and not attributable to Contractor or Contractor’s Subcontractor’s actions or



failure to act, then the date for achieving Substantial Completion of the Work may be extended for such reasonable time as
the Project Manager may determine. An extension of Contract Time shall be Contractor's sole and exclusive remedy for
delay unless the delay is solely caused by fraud, bad faith or active interference on the part of the County or its representatives.
In no event shall Contractor be compensated for interim delays that do not extend the Contract Time.

9.2.3  Extensions to the Contract Time for delays caused by the effects of inclement weather shall be submitted as a request
for a change in the Contract Time pursuant to paragraph 9.1.2 above. Time extensions are justified only when rain, other
inclement weather conditions, or related adverse soil conditions result in Contractor’s inability to work at least fifty percent
(50%) of the normal workday on controlling items of Work identified on the accepted schedule or updates to that schedule.

9.2.4  Contractor shall, at no cost to the County, take all precautions necessary to secure the Project Jobsite from any
damage that may be caused by all threatened storm events, regardless of whether the County has given notice of same.
Compliance with any specific storm event precautions will not constitute additional work. Suspension of the Work caused
by a threatened or actual storm event, regardless of whether the County has directed such suspension, will entitle Contractor
to additional Contract Time only and shall not give rise to a claim for a change in the Contract Price.

9.3  Changes in the Contract Price

9.3.1 In connection with any claim by Contractor against the County for compensation in excess of the Contract Price,
any liability of the County for Contractor’s costs shall be strictly limited to direct costs incurred by Contractor and shall in
no event include indirect costs or consequential damages of Contractor.

9.3.2  Any change in the Contract Price resulting from a Change Order shall be determined as follows:

a) By mutual acceptance of a lump sum increase or decrease in costs. Upon the Project Manager’s request,
Contractor shall furnish a detailed estimate of increased or decreased costs, together with cost breakdowns and
other support data as the Project Manager may reasonably request.

b) By Unit Prices stated in the Contract Documents, or subsequently agreed upon payment.

¢) By a manner or method mutually agreed by the County and Contractor.

9.3.3 If no mutual agreement occurs between the County and Contractor, then the change in the Contract Price, if any,
shall than be determined by the Project Manager on the basis of the reasonable expenditures or savings of those performing,
deleting or revising the Work attributable to the change, including, in the case of an increase or decrease in the Contract
Price, a reasonable allowance for direct job site overhead and profit. In such case, Contractor shall present, in such form
and with such content as the County or the Project Manager requires, an itemized accounting of such expenditures or savings
shall be limited to the following: reasonable costs of materials, supplies, or equipment including delivery costs, reasonable
costs of labor, including social security, unemployment insurance, fringe benefits required by a pre-existing Contract or by
custom, and workers’ compensation insurance, reasonable costs of premiums for all bonds and insurance, permit fees, and
sales, use or other taxes paid by Contractor that are directly attributable to the changed Work. In no event shall any
expenditure or savings associated with Contractor’s home office or other non-Jobsite overhead expenses be included in any
change in the Contract Price. Pending final determination of reasonable expenditures or savings to the County, payments
shall be made to Contractor based on the Project Manager’s recommendation for payment.

9.3.4  Costs which will not be allowed or paid in Change Orders or other claims under this Contract include, but are not
limited to, the costs of preparing or reviewing change request/claims or proposed Change Orders, change request/claim
consulti:  :osts; lost revenues; lost profits; lost income or earnings; interest cost of any type other than those mandated by
statute; rescheduling costs; lost earnings; loss of other business; or the costs of Contractor representatives visiting the Jobsite
or participating in meetings with the County. The County shall not be liable to Contractor for claims of third parties,
i uding Subcontractors, unless and until liability of Contractor has been established therefore in a court of comp nt
jurisdiction.

9.4 Acceptance of Change Orders
Contractor’s written acceptance of a Change Order shall constitute a final and binding Contract to the provisions thereof
and a waiver of all claims in connection therewith, whether direct, indirect, or consequential in nature.

9.5 Notice to Sureties
Contractor shall notify and obtain the timely consent and approval of Contractor’s surety with reference to all Change Orders



if such notice, consent or approval is required by Contractor’s surety or by law. Contractor represents and warrants to
County that Contractor is solely liable and responsible to so notify and obtain any such consent or approval.

9.6 Differing Site Conditions
If during the course of the Work, Contractor encounters (1) subsurface or concealed conditions at the Project’s Jobsite that
differ materially from those shown in the Contract Documents and from those ordinarily encountered and generally
recognized as inherent in work of the character called for in this Contract; or (2) unknown physical conditions of the
Project’s Jobsite, of an unusual nature, which differ materially from that ordinarily encountered and generally recognized
as inherent in work of the character called for in this Contract, then Contractor, without disturbing the conditions and before
performing any Work affected by such conditions, shall, within twenty-four (24) hours of their discovery, notify the Project
Manager in writing of the existence of the aforesaid conditions. The Project Manager shall, within two (2) business days
after receipt of Contractor’s written notice, investigate the site conditions identified by Contractor. If, in the sole opinion of
the Project Manager, the conditions do materially so differ and cause an increase or decrease in Contractor’s cost of, or the
time required for, the performance of any part of the Work, whether or not charged as a result of the conditions, the Project
Manager may recommend an equitable adjustment to the Contract Price, or the Contract Time, or both. If Project Manager
and Contractor cannot agree on an adjustment in the Contract Price or Contract Time, the adjustment shall be referred to
the Director of Purchasing and Contracts for determination in accordance with the provisions of Paragraph 1.5. No request
y Contractor for an equitable adjustment to this Contract under this provision shall be allowed unless Contractor has given
written notice to the Project Manager in strict accordance with the provisions of this Article. No request for an equitable
adjustment or change to the Contract Price or Contract Time for differing site conditions shall be allowed if made
after the date certified by the Project Manager as the date of Substantial Completion.

The failure by Contractor to provide written notice as provided in this Paragraph 9.6 shall constitute a waiver by Contractor
of any Claim arising out of or relating to such concealed or unknown condition.

ARTICLE X UNCOVERING WORK, STOI ING WORK,
AND ACCEPTING DEFECTIVE OR NONCONFORMING WORK

10.1 Uncovering Work

10.1.1 No Work or portion of Work shall be covered until inspected by the County as required by the Contract Documents.
If any of the Work is covered contrary to the request or direction of the County or the Project Manager or contrary to the
requirements of the Contract Documents, Contractor shall, upon written request, uncover it for the Project Manager’s
inspection and subsequently cover the Work in accordance with the Contract Documents without adjustment to the Contract
Time or Contract Price. The provisions and obligations set forth herein shall apply even if the County ultimately determines
(after uncovering and inspection) that the underlying Work in question conforms to the requirements of the Contract
Documents.

10.1.2 Should the County wish to either (i) re-inspect a portion of the Work that has been covered by Contractor in
compliance with Paragraph 9.1.1, above, or (ii) inspect a portion of the Work that has been covered by Contractor which is
not required by the Contract Documents to be observed or inspected prior to its being covered and which the County did
not specifically request to observe prior to its being covered, Contractor shall uncover the applicable portion of the Work
upon written request. If the County determines that the Work uncovered conforms to the requirements of the Contract

'ocuments, then the County will pay the costs of uncovering and replacement of the cover through a Change Order and
will adjust the Contract Time by Change Order if the uncovering and replacement Work extends the most current Substantial
Completion or Final Completion date, as applicable. 1f, however, the County determines that the Work uncovered does not
conform to the requirements of the Contract Documents, then Contractor shall pay the costs of uncovering and replacement
and shall not be entitled to an adjustment of the Contract Price.

10.2 Right to Stop Work

If the Work is defective, or Contractor fails to supply sufficient skilled workers, suitable materials, or equipment or fails to
furnish or perform the Work in such a way that the completed Work will conform to the Contract Documents, the County,
acting through the Project Manager, may order Contractor to stop the Work, or any portion thereof, until the cause for such
order has been eliminated. The County’s right to stop Work, or any portion thereof, shall not give rise to any duty on the part
of the County to exercise this right for the benefit of Contractor or any other party.

10.3 County May Accept Defective or Nonconforming Work



If the County chooses to accept defective or nonconforming Work, the County may do so. In such events, the Contract
Price shall be reduced by the greater of (a) the reasonable cost of removing and correcting the defective or nonconforming
Work, and (b) the difference between the fair market value of the Work had it not been constructed in such manner as to
include defective or nonconforming Work. if the remaining portion of the unpaid Contract Price, if any, is insufficient to
compensate the County for its acceptance of defective or nonconforming Work, Contractor shall, pay the County such
remaining compensation for accepting defective or nonconforming Work.

ARTICLE XI CONTRACT SUSPENSION AND TERMINATION

11.1  Suspension

The County may, by written notice, order Contractor to suspend, delay or interrupt Work, in whole or in part, for a period
of time as the County may determine. If such suspension delays Contractor’s ability to meet the authorized Contract Time,
Contractor will be granted an extension of time as reasonably agreed by both parties. Contractor shall not be entitled to an
adjustment to the Contract Time to the extent that performance is, was or would have been so suspended, delayed or
interrupted by another cause, act or omission for which Contractor is responsible. Notwithstanding anything to the contrary
in this Contract and, in the event any such suspension exceeds ninety (90) days, Contractor may, upon ten (10) days written
notice to the County, terminate performance under this Contract and recover from the County an equitable adjustment in
accordance with Section 9.3 above.

11.2 Termination
11.2.1 The County may by written notice to Contractor terminate the Work under this Contract in whole or in part at any
time for the County’s convenience or for the default of Contractor.

11.2.2 The County may terminate this Contract, in whole or in part, for its convenience upon thirty (30) calendar days
written notice to the Contractor. [f the termination is for the convenience of the County, an equitable adjustment in the
compensation to be paid to the Contractor may be made based upon the cost for completed Work, Work in progress, and
the substantiated, reasonable and actually incurred costs associated with termination, including demobilization costs and
amounts due in settlement of terminated contracts with Subcontractors. No amount shall be allowed for anticipated profit
or unperformed work.

11.2.3 Contractor may terminate this Contract, for any reason up to sixty (60) calendar days written notice, provided that
any outstanding Work is completed by Contractor, or Contractor’s Subcontractors. Contractor further agrees to cooperate
fully and assist the County, upon request, in order to complete any Work under this Project. In such event, the County shall
compensate the Contractor as mutually agreed in writing for any such Work after termination.

11.2.4 The County may terminate this Contract, in whole or in part, for cause (or “default”). In the event of Contractor’s
default, the County shall issue a Notice of Default to the Contractor, articulating the items which the County finds to be in
default of the requirements of this Agreement. Contractor shall have ten (10) calendar days from receipt of the Notice of
Default to remedy deficiencies or submit, in writing, an acceptable plan for remedying the deficiencies identified in said
notice. If Contractor fails to remedy such deficiencies, or to submit an acceptable plan for remedying such deficiencies, to
the satisfaction of the County within the stated time period, the County shall issue a Notice of Termination, and take over
and prosecute the Work to completion. In such case, Contractor shall be liable to the County for all reasonable additional
costs incurred by the County in completion of the Work.

11.2.5 Upon receipt of such termination notice Contractor shall immediately stop all Work and shall immediately cause
any and all of its Subcontractors and material suppliers at any tier, to immediately stop all work, leaving the construction
Site in a safe and secured condition. Contractor shall not be paid for any work performed or costs incurred after the
termination date that reasonably could have been avoided. The County may direct Contractor to assign Contractor’s right,
title and interest under terminated orders or subcontracts to its designee.

11.2.6 Contractor shall not remove from the construction Jobsite any materials, equipment, plant or tools that have been
paid for by County pursuant to this Contract. Contractor hereby grants the County a free and unimpeded right of access to
Contractor’s facilities, which shall survive any termination of the Contract, for the purpose of permitting the County to take
control of and remove any Work, including but not limited to any Work for which title has vested in the County.

11.2.7 For purposes of this Termination provision, Contractor shall be deemed in default if Contractor (1) persistently or



repeatedly refuses or fails to perform the Work in a timely manner, (2) fails to supply enough properly skilted Workers,
supervisory personnel or proper equipment or materials, (3) fails to make prompt payment to Subcontractors, or for materials
or labor, (4) becomes insolvent or becomes the subject of voluntary or involuntary bankruptcy proceedings, (5) persistently
disregards laws, ordinances, rules, regulations or orders of any public authority having jurisdiction, or (6) breaches or
violates a material provision of this Contract. If the termination is attributable to the default of Contractor, the County shall
have the right, without prejudice to any other right or remedy, to take possession of the construction Jobsite and of all
materials, equipment, tools, construction equipment and machinery thereon owned by Contractor and may finish the Work
by whatever methods it may deem expedient. In such case, Contractor shall not be entitled to receive any further payment
until the Work is finished.

11.2.8 If'the unpaid balance of the Contract Price less any liquidated damages e under this Contract, exceeds the cost of
finishing the Work, including compensation for the Project Manager’s additional services and expenses made necessary
thereby, Contractor shall pay the difference to the County. This obligation for payment shall survive the termination of the
Contract.

11.2.9 If, after termination by the County for Contractor’s default, it is determined by a Court of competent jurisdiction
that Contractor was not in default, or that the delay was excusable, the rights and obligations of the parties, including
adjustment of the Contract Price, will be the same as if the termination had been issued for the convenience of the County,
as provided under Paragraph 11.2.4 above.

ARTICLE XII WARRANTY AND IM EMNITY

12.1 Warranty

12.1.1 Contractor warrants and guarantees to the County that all labor furnished to progress the Work under this Contract
shall be competent to perform the tasks undertaken and that the product of such labor shall yield only first-class results and
that all materials and equipment furnished under this Contract shall be of good quality, free from faults and defects and in
strict conformance with the Contract Documents.

12.1.2 Contractor warrants all materials, equipment and labor it furnishes or performs under this Contract against all
defects in design, materials and workmanship for a period of one year (or the period of time in any guarantee or warranty
provided by any manufacturer or supplier of equipment or materials incorporated into the Work, whichever is later) from
and after the date of Final Completion. Contractor shall within ten (10) Days after being notified in writing by the County
of any defect in the Work or non-conformance of the Work (Warranty Work), commence and prosecute with due diligence
all Work necessary to fulfill the terms of the warranty at its sole cost and expense. Contractor shall act sooner as requested
by the County in response to an emergency. In addition, Contractor shall, at its sole cost and expense, repair and replace
any portions of the Work (or work of other contractors) damaged by its Warranty Work or which becomes damaged in the
course of repairing or replacing Warranty Work. For any Work so corrected, Contractor's obligation hereunder to correct
Warranty Work shall be reinstated for an additional one-year period, commencing with the date of acceptance of such
corrected Work.

12.1.3 Contractor shall perform such tests as the County may require to verify that any corrective actions, including,
without limitation, redesign, repairs, and replacements comply with the requirements of the Contract Documents. All costs
associated with such corrective actions and testing, including the removal, replacement, and reinstitution of equipment and
materials necessary to gain access, shall be the sole responsibility of Contractor.

12.1.4 All warranties and guarantees of subcontractors, suppliers and manufacturers with respect to any portion of the
Work, whether express or implied, are deemed to be obtained by Contractor for the benefit of the County, regardless of
whether or not such warranties and guarantees have been transferred or assigned to the County by separate Contract and
Contractor agrees to enforce such warranties and guarantees, if necessary, on behalf of the County.

12.1.5 In the event that Contractor fails to perform its obligations under this Warranty Section, or under any other warranty
or guaranty under this Contract, to the reasonable satisfaction of the County, the County shall have the right to correct and
replace any defective or non-conforming Work and any work damaged by such work or the replacement or correction
thereof at Contractor's sole expense. Contractor shall be obligated to fully reimburse the County for any expenses incurred
her der on demand.



12.1.6 Failure on the part of the County to reject defective, non-conforming or unauthorized Work shall not release
Contractor from its contractual obligations, be construed to mean acceptance of such Work or material by the County, or,
after Final Completion, bar the _ ounty from recovering damages or obtaining such other remedies as may be permitted by
law.

12.1.7 No adjustment in the Contract Time or Contract Price will be allowed because of delays in the performance of the
Work as a result of correcting defective, non-conforming or unauthorized Work.

12.1.8 County and Contractor agree that the provisions of Florida Statute Chapter 558 shall not apply to this Contract.

12.2 Indemnity

12.2.1 Contractor shall indemnify and hold harmless the County and its officers and employees (“Indemnified Party™),
from liabilities, damages, losses and costs, including, but not limited to, reasonable attorney’s fees, to the extent caused by
the negligence, recklessness, or intentional wrongful misconduct of Contractor and persons employed or utilized by
Contractor in the performance of this Contract.

12.2.2 To the extent permitted by, and in accordance with Section 725.06 of the Florida Statues, Contractor further agrees
that “damages, losses and costs™, includes fines, citations, court judgments, insurance claims, restoration costs or other
liability, to the extent caused by the negligence, recklessness, or intentional wrongful misconduct of Contractor and persons
employed or utilized by Contractor in the performance of this Contract.

12.2.3 To the extent permitted by, and in accordance with Section 725.06 of the Florida Statues, for purposes of indemnity,
the “persons employed or utilized by Contractor” shall be construed to include, but not be limited to, Contractor, its staff,
employees, subcontractors, all deliverers, suppliers, furnishers of materials or services or anyone acting for, on behalf of, or
at the request of Contractor.

12.2.4 In Claims against any person or entity indemnified hereunder by an employee of Contractor, any Subcontractor, or
subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be liable, the
indemnification obligation under this Section 11.2 shall not be limited by a limitation on the amount or type of damages,
compensation or benefits payable by or for Contractor or any Subcontractor or subcontractor under any workers’
compensation acts, disability benefits acts or other employee benefit acts.

12.2.5 Contractor’s indemnity and hold harmless obligations hereunder shall extend to all Claims against the County by
any third party or third-party beneficiary of this Contract and all liabilities, damages, losses and costs related thereto.

12.2.6 This indemnification will not be valid in the instance where the loss is caused by the gross negligence, or willful,
wanton or intentional misconduct of any Indemnified Party.

12.2.7 If any provision(s), or portion(s) of a provision(s) of this Section, or the application thereof to any person or
circumstance shall, to any extent, be held to be invalid, illegal or unenforceable for any reason whatsoever, the validity,
legality and enforceability of the remaining provision(s), or part of the provision(s), shall not in any way be affected or
impaired thereby; and shall be interpreted to the fullest extent possible to be enforceable and to give effect to the intent
manifes | by the provision(s), or portion(s) thereof, held invalid, illegal or unenforceable.

12.2.8 Contractor shall further indemnify and hold harmless the County its officers and employees from and against all
Claims arising out of any infringement of patent rights or copyrights incident to the use in the performance of the Work or
resulting from the incorporation in the Work of any invention, design, process, product, or device not specified in the Contract
Documents and shall defend such Claims in connection with any alleged infringement of such rights.

12.2.9 The indemnification provisions of this Section 11.2 shall survive expiration or earlier termination of this Contract.

ARTICLE XIII INSURANCE AND BONDS

13.1 Contractor’s Insurance Requirements
13.1.1 All insurance policies shall be satisfactory to the County and be issued by companies authorized and duly licensed
to transact business in the State of Florida. Contractor shall furnish proof of insurance to the County prior to execution of



this Contract. No Work shall commence under this Contract until Contractor has obtained all insurance coverages
required under this section. Certificates of insurance shall clearly indicate Contractor has obtained insurance of the type,
amount, and classification as required by this Contract. Required insurance coverage shall be maintained in force,
including coverage for Additional Insureds, until Final Completion of all Work including Warranty Work.

13.1.2 No less than ten (10) days written notice shall be provided to the County prior to cancellation, non-renewal or any
material change of required insurance policies. Yearly renewal certificates shall be provided to the County within thirty (30)
days of expiration of the current policy.

13.1.3 The types and amounts of insurance required under this Contract do not in any way limit the liability of Contractor
including under any warranty or indemnity provision of this Contract or any other obligation whatsoever Contractor may
have to the County or others. Nothing in this Contract limits Contractor to the minimum required insurance coverages
found in this Article XIII.

13.2 Additional Insured Endorsements and Certificate Holder

The term “Additional Insured”, as used in this Contract, shall mean St. John’s County, its elected officials, officers,
employees, agents and representatives. Certificates of insurance shall specifically name each Additional Insured for all
policies of insurance except Workers’” Compensation and Professional Liability. A copy of the endorsement showing
the required coverages must accompany the certificate of insurance.

Certificate Holder Address: St. Johns County, a political subdivision of the State of Florida
500 San Sebastian View
St. Augustine, FL 32084
Attn: Purchasing Division

13.3 Workers Compensation
Contractor shall procure and maintain during the life of this Contract, adequate Workers” Compensation Insurance in at
least such amounts as is required by law for all of its employees per Florida Statute 440.02.

13.4 Commercial General Liability

Contractor shall procure and maintain during the life of this Contract, Commercial General Liability Insurance with
minimum limits of $1,000,000 per occurrence, $2,000,000 aggregate, including bodily injury (including wrongful death),
property damage, products, personal & advertising injury, and completed operations. This insurance must provide coverage
for all Claims that may arise from the services and/or operations completed under this Contract, whether such services or
operations are by Contractor or anyone directly or indirectly employed by them. Such insurance(s) shall also be primary
and non-contributory with regard to insurance carried by the Additional Insureds.

13.5 Automobile Liability

Contractor shall procure and maintain during the life of this Contract, Commercial Automobile Liability Insurance with
minimum limits of $2,000,000 combined single limit for bodily injury and property damage liability and insuring liability
arising out of or in any way related directly or indirectly to the ownership, maintenance or use of any owned, non-owned or
rented/hired automobiles.

13.6  Additional Coverages

ONLY THE SUBSECTIONS CORRESPONDING TO ANY CHECKED BOX IN THIS PARAGRAPH 12.6 WILL
APPLY TO THIS CONTRACT.

13.6.1 [ Professional Liability.

13.6.1.1 Contractor shall procure and maintain, during the life of this Contract, Professional Liability or Errors and
Omissions Insurance with minimum limits of $1,000,000 with 10-year tail coverage starting upon Final Completion.
Contractor’s professional liability policy should not have an exclusion for environmental compliance management or
construction management professionals.

13.6.1.2 In the event that Contractor employs professional engineering or land surveyor services for performing field
engineering or preparing design calculations, plans, and specifications, Contractor shall require the retained engineers and



land surveyors to carry professional liability insurance with limits not less than $1,000,000 each claim with respect to
negligent acts, errors, or omissions in connection with professional services to be provided under this Contract.

13.6.2  Builders Risk.

13.6.2.1 Contractor shall procure and maintain Builder’s Risk (*“all risk™) insurance on a replacement cost basis. The
amount of coverage shall be equal to the full replacement cost on a completed value basis, including periodic increases or
decreases in values through change orders.

13.6.2.2  The Builder’s Risk policy shall identify the County as the sole loss payee. The policy shall name as insured the
County, Contractor and its subcontractors of every tier. Each insured shall waive all rights of subrogation against each of
the other insured to the extent that the loss is covered by the Builder's Risk Insurance. The Builder's Risk policy shall be
primary and any self-insurance maintained by the County in not contributory. The Builder's Risk policy shall not include a
co-insurance clause. This coverage shall not be lapsed or cancelled because of partial occupancy by the County prior to
Final Completion of the Work.

13.6.2.3  The Builder's Risk insurance shall:

a. insure against at least the following perils or causes of loss: fire; lightning; windstorm; riot; civil
commotion; terrorism; vehicle impact; aircraft; smoke; theft; vandalism and malicious mischief;
mechanical breakdown, boiler explosion, and artificially generated electric current; earthquake; volcanic
activity, and other earth movement; flood; collapse; explosion; debris removal including demolition as may
be reasonably necessary; and water damage (other than that caused by flood).

b. cover, as insured property, at least the following: (i) the Work and all appurtenances, materials, supplies,
fixtures, machinery, apparatus, equipment and other property of a similar nature that are to be incorporated
into or used in the preparation, fabrication, construction, erection, or completion of the Work including
County furnished or assigned property; (ii) spare parts inventory required within the scope of the Contract;
and (iii) temporary works which are not intended to form part of the permanent constructed Work but which
are intended to provide working access to the Jobsite, or to the Work under construction, or which are
intended to provide temporary support for the Work under construction, including scaffolding, form work,
fences, shoring, falsework, and temporary structures.

c. extend to cover damage or loss to insured property (i) while in transit; and (ii) while in temporary storage
at the Jobsite or in a storage location outside the Jobsite (but not including property stored at the premises
of a manufacturer or supplier).

d. include (i) performance/start-up and hot testing; (ii) soft costs (e.g. design and engineering fees, code
updates, permits, bonds, insurances, and inspection costs); and (iii) costs of funding or financing when a
covered risk causes delay in completing the Work.

13.6.4 The Builder's Risk Insurance may have a deductible clause. Contractor shall be responsible for paying any and all
deductible costs. Notwithstanding anything to the contrary set forth above, the deductible for coverage of all perils and
causes of loss enumerated in subparagraph 13.6.2.3 above shall not exceed $250,000.

13.7 Other Requirements

The required insurance limits identified in Sections 13.4, 13.5, and 13.6 above may be satisfied by a combination of a
primary policy and/or Umbrella or Excess Liability Insurance policy. Contractor shall require each lower-tier subcontractor
to comply with all insurance requirements appropriate for its scope of work, and any deficiency shall not relieve Contractor
of its  ponsibility herein. Upon written request, Contractor shall provide County with copies of lower-tier subcontractor
certificates of insurance.

Providing and maintaining adequate insurance coverage is a material obligation of Contractor. County has no obligation or
duty to advise Contractor of any non-compliance with the insurance requirements contained in this Section. If Contractor
fails to obtain and maintain all of the insurance coverages required herein, Contractor shall indemnify and hold harmless
the Additional Insureds from and against any and all Claims that would have been covered by such insurance had Contractor
complied with its obligations herein.



County reserves the right to adjust the above minimum insurance requirements or require additional insurance coverages to
address other insurable hazards.

13.8 Payment and Performance Bonds

Contractor shall execute, furnish the County with, and record in the public records of St. John’s County, a Payment and
Performance Bond in accordance with the provisions of Sections 255.05 and 287.0935 Florida Statutes, in an amount no
less than the Contract Price. Such Payment and Performance Bond shall be conditioned upon the successful completion of
all work, labor, services, equipment and materials to be provided and furnished hereunder, and the payment of all
subcontractors, materialmen, and laborers. Said bond shall be subject to the approval of the Board of County Commissioners
of St. John’s County, Florida. In accordance with Section 255.05, F.S., the County may not make a payment to Contractor
until Contractor has provided the County a certified copy of the recorded bond.

ARTICLE X1V MISCELLANEOUS

14.1 Independent Contractor

Contractor represents that it is fully experienced and properly qualified, licensed, equipped, organized, and financed to
perform the Work under this Contract. Contractor shall act as an independent contractor and not as an agent in performing
this Contract and shall maintain complete control over its employees and all of its Subcontractors and suppliers of any tier.
Nothing contained in this Contract or any lower-tier subcontract or purchase order awarded by Contractor shall create any
contractual relationship between any such subcontractor or supplier and the County. Contractor shall perform all Work in
accordance with the requirements of this Contract and in accordance with its own methods subject to compliance with this
Contract.

14.2 Examination of Contractor’s Records

The County or its authorized representative shall, until the expiration of five (5) years after final payment under this
Contract, have access to, and the right to examine any directly pertinent books, documents, papers and records of Contractor
involving transactions relating to this Contract, and to make copies, excerpts and transcriptions thereof. If any such
examination reveals that Contractor has overstated any component of the Contract Price, Change Order, Claim, or any other
County payment obligation arising out of this Contract, then Contractor shall, at the election of the County, either
immediately reimburse to the County or offset against payments otherwise due Contractor, the overstated amount plus
interest. The foregoing remedy shall be in addition to any other rights or remedies the County may have.

14.3 Backcharges

Upon the County’s notification to undertake or complete unperformed Work such as cleanup or to correct defective or non-
conforming services, equipment, or material (Backcharge Work), if Contractor states or by its actions indicates it is unable
or is unwilling to immediately proceed and/or complete the Backcharge Work in an agreed time; the County may perform
such Backcharge Work by the most expeditious means available and backcharge Contractor for any and all costs thereby
incurred by the County.

The County shall separately invoice or deduct and retain from payments otherwise due to Contractor the costs for
Backcharge Work. The County’s right to backcharge is in addition to any and all other rights and remedies provided in this
Contract or by law. The County’s performance of the Backcharge Work shall not relieve Contractor of any of its
responsibilities under this Contract and Contractor shall be responsible for the Backcharge Work as if it were its own.

14.4 Applicable Law
Contractor and the Work must comply with all Applicable Law and the requirements of any applicable grant agreements.

14.5 Governing Law & Venue
The Contract shall be governed by the laws of the State of Florida. Venue for any administrative and/or legal action arising
under the Contract shall be St. Johns County, Florida.

14.6  Assignment

Contractor shall not sell, assign or transfer any of its rights, duties or obligations under the Contract, or under any _.iange

Order issued pursuant to the Contract or make an assignment or transfer of any amounts payable to Contractor under the
ontract, without the prior written consent of the County. In the event of any assignment, Contractor remains secondarily



li e for performance of the Contract, unless the County expressly waives such secondary liability. The County 1y assign
the Contract with prior written notice to Contractor of its intent to do so. This Contract may be assumed by and shall inure
to the benefit of the County's succe s and assigns without the consent of Contractor.

14.7 Severability

If a court deems any provision of the Contract void, invalid or unenforceable, that provision shall be enforced only to the
extent that it is not in violation of law or is not otherwise unenforceable and all other provisions shall remain in full force
and effect.

14.8 Section Headings
The section and other headings contained in this Contract are for reference purposes only and shall not affect the meaning
or interpretation of this Contract.

14.9 Disclaimer of Third-Party Beneficiaries

This Contract is solely for the benefit of County and Contractor and no right or cause of action shall accrue to or for the
benefit of any third party not a formal party hereto. Nothing in this Contract, expressed or implied, is intended or shall be
construed to confer upon or give any person or entity other than County and Contractor, any right, remedy, or Claim under
or by reason of this Contract or any provisions or conditions hereof; and all of the provisions, representations, covenants
and conditions herein contained shall inure to the sole benefit of and shall be binding upon County and Contractor.

14.10 Waiver; Course of Dealing

The delay or failure by the County to exercise or enforce any of its rights or remedies under this Contract shall not constitute
or be deemed a waiver of the County’s right thereafter to enforce those rights or remedies, nor shall any single or partial
exercise of any such right or remedy preclude any other or further exercise thereof or the exercise of any other right or
remedy. The conduct of the parties to this Contract after the Effective Date shall not be deemed a waiver or modification of
this Contract.

14.11 No Waiver of Sovereign Immunity

Nothing herein is intended to serve as a waiver of sovereign immunity by any agency or political subdivision to which
sovereign immunity may be applicable or of any rights or limits to liability existing under Section 768.28, Florida Statutes.
This section shall survive the termination of all performance and obligations under this Contract and shall be fully binding
until such time as any proceeding brought on account of this Contract is barred by any applicable statute of limitations.

14.12 Execution in Counterparts

This Contract may be executed in counterparts, each of which shall be an original document, and all of which together shall
constitute a single instrument. The parties may deliver executed counterparts by e-mail transmission, which shall be binding.
In the event this Contract is executed through a County-approved electronic signature or online digital signature service
(such as DocuSign), such execution shall be valid, effective and binding upon the party so executing. Execution and delivery
of an executed counterpart of this Contract and/or a signature page of this Contract by electronic image scan transmission
(such as a "pdf" file) or through a County approved electronic signature service will be valid and effective as delivery of a
manually executed counterpart of this Contract.

14.13 Entire Contract

This Contract for the Work, comprised of the Contract Documents enumerated herein, constitutes the entire Contract between
the Parties relating to the subject matter hereof and supersedes all prior or contemporaneous Contracts, negotiations,
discussions and understandings, oral or written. This Contract may not be amended or modified except in writing, as provided
herein and signed by authorized representatives of both parties.

14.14 Survival

The provisions of the Contract Documents which by their nature survive termination of the Contract, including without
limitation all warranties, indemnities, insurance, payment obligations, and the County's right to audit Contractor's books
and records, shall in all cases survive the expiration or earlier termination of this Contract.

14.15 Employment Eligibility and Mandatory Use of E-Verify
As a condition precedent to entering into this Contract, and in accordance with section 448.095, F.S., Contractor and its
subcontractors shall register with and use the E-Verify system to verify the work authorization status of all employees hired



on or after July 1, 2023.

a. Contractor shall require each of its subcontractors to provide Contractor with an affidavit stating that the subcontractor
does not employ, contract with, or subcontract with an unauthorized alien. Contractor shall maintain a copy of such
affidavit for the duration of this Contract.

b. The County, Contractor, or any subcontractor who has a good faith belief that a person or entity with which it is
contracting has knowingly violated section 448.09(1), F.S. or these provisions regarding employment eligibility shall
terminate the contract with the person or entity.

c. The County, upon good faith belief that a subcontractor knowingly violated these provisions regarding employment
eligibility, but Contractor otherwise complied, shall promptly notify Contractor and Contractor shall immediately
terminate the contract with the subcontractor.

d. The County and Contractor hereby acknowledge and mutually agree that, a contract terminated pursuant to these
provisions regarding employment eligibility is not a breach of contract and may not be considered as such. Any
contract terminated pursuant to these provisions regarding employment . gibility may be challenged in accordance
with section 448.095(2)(d), F.S.

e. Contractor acknowledges that, in the event that the County terminates this Contract for Contractor’s breach of these
provisions regarding employment eligibility, then Contractor may not be awarded a public contract for at least one
(1) year after such termination. Contractor further acknowledges that Contractor is liable for any additional costs
incurred by the County as a result of the County’s termination of this Contract for breach of these provisions regarding
employment eligibility.

f. Contractor shall incorporate in all subcontracts made pursuant to this Contract the provisions contained herein
regarding employment eligibility.

14.16 Equal Employment Opportunity
During the performance of this Contract, Contractor agrees as follows:

14.16.1 Contractor will not discriminate against any employee or applicant for employment because of race, color, religion,
disability, age, sex (including sexual orientation and gender identity/expression), national origin (including limited English
proficiency), marital status, or familial status. Contractor will take affirmative action to ensure that applicants and employees
are treated during employment without regard to their race, color, religion, disability, sex, age, national origin, ancestry,
marital status, sexual orientation, gender identity or expression, familial status, genetic information or political affiliation.
Such action shall include, but not be limited to, the following: employment, upgrading, demotion or transfer, recruitment or
recruitment advertisement, layoff or termination, rates of pay or other forms of compensation, and selection for training,
including apprenticeship. Contractor agrees to post in conspicuous places, available to employees and applicants for
employment, notices setting forth the provisions of this non-discrimination clause.

14.16.2 Contractor will, in all solicitations or advertisements for employees placed for, by, or on behalf of Contractor, state
that all qualified applicants will receive consideration for employment without regard to race, color, religion, disability, sex,
age, national origin, ancestry, marital status, sexual orientation, gender identity or expression, familial status, or genetic
information.

Contractor will not discharge or in any other manner discriminate against any employee or applicant for employment
because such employee or applicant has inquired about, discussed, or disclosed the compensation of the employee or
applicant or another employee or applicant. This provision shall not apply to instances in which an employee who has access
to the compensation information of other employees or applicants as a part of such employee’s essential job functions
discloses the compensation of such other employees or applicants to individuals who do not otherwise have access to such
information, unless such disclosure is in response to a formal complaint or charge, in furtherance of an investigation,
nroceeding, hearing, or action, including an investigation conducted by the employer, or is consistent with Contractor’s
:gal duty to furnish information.

Contractor will send to each labor union or representatives of workers with which it has a collective bargaining Contract or



other contract or understanding, a notice to be provided by the County, advising the labor union or workers' representative
of Contractor's cc nts under Section 202 of Executive Order 11246 of September 24, 1965, and shall post cop  of
the notice in conspicuous places available to employees d applicants for employment.

Contractor will comply with all provisions of Executive Order 11246 of September 24, 1965, and of the rules, regulations,
and relevant orders of the Secretary of Labor.

Contractor will furnish all information and reports required by Executive Order 11246 of September 24, 1965, and by the
rules, regulations, and orders of the Secretary of Labor, or pursuant thereto, and will permit access to its books, records, and
accounts by the County and the Secretary of Labor for purposes of investigation to ascertain compliance with such rules,
regulations, and orders.

In the event of Contractor's noncompliance with the nondiscrimination clauses of this Contract or with any of such rules,
regulations, or orders, this Contract may be cancelled, terminated or suspended in whole or in part and Contractor may be
declared ineligible for further contracts in accordance with procedures authorized in Executive Order 11246 of September
24, 1965, and such other sanctions may be imposed and remedies invoked as provided in Executive Order 11246 of
September 24, 1965, or by rule, regulation, or order of the Secretary of Labor, or as otherwise provided by law.

14.16.3 Contractor will include the provisions of paragraphs 14.16.1 through 14.16.2 in every subcontract or purchase order
unless exempted by rules, regulations, or orders of the Secretary of Labor issued pursuant to Section 204 of Executive Order
11246 of September 24, 1965, so that such provisions will be binding upon each subcontractor or vendor. Contractor will
take such action with respect to any subcontractor or vendor as may be directed to the Secretary of Labor as a means of
enforcing such provisions including sanctions for noncompliance: Provided, however, that in the event Contractor becomes
involved in, or is threatened with, litigation with a subcontractor or vendor as a result of such direction, Contractor may
request the United States to enter into such litigation to protect the interest of the United States.

14.17 Public Records
14.17.1 Contractor shall comply and shall require all of its Subcontractors to comply with the State of Florida’s Public
Records Statute (Chapter 119), specifically to:

(1) Keep and maintain public records that ordinarily and necessarily would be required by the County in order to
perform the Services;

(2) Upon request from the County’s custodian of public records, provide the County with a copy of the requested
records or allow the records to be inspected or copied within a reasonable time at a cost that does not exceed the cost as
provided in Chapter 119, Florida Statutes, or as otherwise provided by Applicable Law;

(3) Ensure that public records related to this Contract that are exempt or confidential and exempt from public records
disclosure requirements are not disclosed except as authorized by Applicable Law for the duration of this Contract and
following expiration of this Contract, or earlier termination thereof, if Contractor does not transfer the records to the
County; and

(4) Upon completion of this Contract, or earlier termination thereof, transfer, at no cost, to the County all public records
in possession of Contractor or keep and maintain for inspection and copying all public records required by the County
to perform the Work.

14.17.2 If Contractor, upon expiration of this Contract or earlier termination thereof i) transfers all public records to the
County, Contractor shall destroy any duplicate public records that are exempt or confidential and exempt from public records
disclosure requirements; and ii) keeps and maintains public records, Contractor shall meet all Applicable Law and
requirements for retaining public records. All records stored electronically must be provided to the County, upon request
from the County’s custodian of public records, in a format that is compatible with the County’s information technology
systems.

14.17.3 Failure by Contractor to comply with the requirements of this section shall be grounds for immediate, unilateral
termination of this Contract by the County.



IF CONTRACTOR HAS QUESTIONS REGARDING THE APPLICATION OF
CHAPTER 119, FLORIDA STATUTES, TO ITS DUTY TO PROVIDE PUBLIC
RECORDS RELATING TO THIS CONTRACT, CONTACT THE CUSTODIAN OF
PUBLIC RECORDS AT: (904) 209-0805. PUBLICRECORDS@SJCFL.U!

14.18 Anti-Bribery

Contractor and its Subcontractors shall at all times during the term of this Contract comply with all anti-bribery and
corruption laws that are applicable to the performance of this Contract. Contractor represents that it has not, directly or
indirectly, taken any action which would cause it to be in violation of Chapter 838 of the Florida Statutes. Contractor shall
immediately notify the County of any violation (or alleged violation) of this provision.

14.19 Convicted and Discriminatory Vendor Lists, and Scrutinized Companies

14.19.1 Contractor warrants that neither it nor any Subcontractor is currently on the convicted vendor list or the
discriminatory vendor list maintained pursuant to Sections 287.133 and 287.134 of the Florida Statutes, or on any similar
list maintained by any other state or the federal government. Contractor shall immediately notify the County in writing if
its ability to perform is compromised in any manner during the term of the Contract.

14.19.2 Section 287.135 of the Florida Statutes prohibits agencies from contracting with companies for goods or services
that are on the Scrutinized Companies that Boycott Israel List, or with companies that are engaged in a boycott of Israel,
and from contracting with companies for goods or services of $1,000,000 or more that are on the Scrutinized Companies
with Activities in Sudan List or the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List, or are
engaged in business operations in Cuba or Syria. The lists are created pursuant to §215.473 and §215.4725, F.S. By
execution of this Contract, Contractor certifies that it is not listed on the Scrutinized Companies that Boycott Israel List,
the Scrutinized Companies with Activities in Sudan List or the Scrutinized Companies with Activities in the Iran Petroleum
Energy Sector List, and is not engaged in a boycott of Israel or engaged in business operations in Cuba or Syria, and
understands that pursuant to §287.135, F.S., the submission of a false certification may subject Contractor to civil penalties,
attorney’s fees, and/or costs. In accordance with §287.135, F.S., the County may terminate this Contract if a false
certification has been made, or the Contractor is subsequently placed on any of these lists, or engages in a boycott of Israel
or is engaged in business operations in Cuba or Syria.

14.20 Compliance with Florida Statute 287.138

14.20.1 Pursuant to 287.138 F.S., effective July 1, 2023, the County may not enter into contracts which grants the Contractor
access to personal identifiable information if: 1) the Contractor is owned by the government of a Foreign Country of Concern
(as defined by the statute: (b) the government of a Foreign Country of Concern has a controlling interest in the entity; or (c)
the Contractor is organized under the law of or has its principal place of business in a Foreign Country of Concern. The
County shall be entitled to immediately terminate this Agreement with liability to ensure the County’s continued compliance
with the statute.

14.20.2 Pursuant to 287.138 F.S., effective January 1, 2024, if Contractor may access, receive, transmit, or maintain personal
identifiable information under this Agreement, Contractor must submit a Foreign Entity Affidavit to the County.
Additionally, effective July 1, 2025, Contractor shall submit a Foreign Entity Affidavit to the County prior to any renewals
of this Agreement. Failure or refusal to submit a Foreign Entity Affidavit shall be cause for immediate termination of this
Agreement by the County.

14.21 Written Notice
Any and all notices, requests, consents, approvals, demands, determinations, instructions, and other forms of written
communication under this Contract shall be validly given when delivered as follows:

i. Hand delivered to Contractor’s Authorized Representative or hand delivered during normal business hours and
addressed as shown below, or

ii. llivered by U.S. Mail, electronic mail or commercial express carrier, (postage prepaid, delivery receipt
requested), to the following addresses:



St. Johns County STG Contracti Group, Inc.

500 San Sebastian View 109 Nature Walk Parkway, STE 103
St. Augustine, FL 32084 ST. Augustine, FL )
Attn: Leigh A. Daniels Attn: Gene Staton
Email Address Email Address
With a copy to:

St. Johns County

Office of the County Attorney
500 San Sebastian View

St. Augustine, FT. 32084
Email Address

Notices shall be deemed to have been given on the date of delivery to the location listed above without regard to actual
receipt by the named addressee. County and Contractor may each change the above addresses at any time upon prior written
notice to the other party.
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The authorized representatives hereto have executed this Contract effective as of the Effective Date. Contractor’s
authorized representative executing this Contract represents that he or she is duly authorized to execute this Contract on
behalf of Contractor.

County: Contractor:

St. Johns County (Seal) STG Contracting Group, Inc. (Seal)
(Typed Name) (Typed Name)

By: By:

(Signature of Authorized Representative) (Signature of Authorized Representative)
(Printed Name) (Printed Name)

(l1tle) (Title)

(Date of Execution) (Date of Execution)

ATTEST:

St. Johns County, Fl
Clerk of Circuit Court & Comptroller

By:
(Deputy Clerk)

(Date of Execution)

Legally Sufficient:

(Office of County Attorney)

(Date of Execution)






FORM 2

CONTRACTOR'S FINAL RELEASE AND WAIVER OF LIEN

Owner: St. Johns County (hereafter “County™) County Department/Division:
Contract No.: 24-MCA-STG-19595 Contractor Name:

Project: Contractor Address:

Project Address: Contractor License No.:
Payment Amount: Amount of Disputed Claims:

The undersigned has been paid in full for all labor, work, services, materials, equipment, and/or supplies
furnished to the Project or to the County and does hereby waive and release any notice of lien, any right to
mechanic's lien, any bond right, any claim for payment and any rights un r any similar ordinance, rule or statute
related to a claim or payment rights the undersigned has on the above described Project, except for the payment
of Disputed Claims, if any, described below.

The undersigned warrants that he or she either has already paid or will use the monies received from this
final payment to promptly pay in full all of its faborers, subcontractors, materialmen and suppliers for all labor,
work, services, materials, equipment, or supplies provided for or to the above referenced Project.

Before any recipient of this document relies on it, the recipient should verify evidence of payment to the
undersigned.

Disputed Claims: The following invoices, pay applications, retention, or extra work are reserved by
undersigned from this final payment (if there are no Disputed Claims enter *

None

Signed this _ day of .20

Contractor/Company Name

Signature

Printed Name

Title

NOTICE: THIS DOCUMENT WAIVES RIGHTS UNCONDITIONALLY AND STATES THAT YOU
HAVE BEEN PAID FOR GIVING UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE
AGAINST YOU IF YOU SIGN IT TO THE EXTENT OF THE PAYMENT AMOUNT OR THE
AMOUNT RECEIVED.






ST. JOHNS COUNTY, FL

WNS cg BID TABULATION
O ¢
oy fud L
ﬂ?* OPENING DATE:  3/8/2024
o OPENED BY: Bryan Matus
BID NO./TITLE: 1724 Permit Center Addition VERIFIED BY: Richard Poulin
POSTING DATE:  3/13/2024
BID ALTERNATE #1 —
| )DERS TOTAL BID PRI ADD COST -
Generator
Burke Construction $10,275,00( ) $527,000.00
Group, Inc.
Sauer Construction, $9,730,578.00 $493,445.00
LLC
H.A. Contracting $12,375,000.00 $925,000.00
Corp.
STG Contracting $8,914,652.50 ¢ ,000.00
Group, Inc.
Dimare
Cor  metion Co $9,870,000.00 $559,700.00

Any actual Bidder who is aggrieved in connection with the Notice of Intent to Award, where such grievance is asserted to be the result of a violation of the requirements of
the County's Purchasing Policy and associ 1 procedures, or any applicable provision of law by the officers, agents, or employees of the County, may file a Protest with
the As  ant Director of Purchasing & Contracts. The Protest must be submitted in writing, accompanied by a security in the form of a Protest Bond, by 4:00PM on the
fith b ess day following the date of the |  ing of the Notice of Intent to Award.

All pul  records shall become available for inspection and copying pursuant to Chapter 119, Florida Statutes.






BIDNO: 1724
OFFICIAL COUNTY BID FORM (CONTINUED)
ST. JOHNS COUNTY, FLORIDA
BID ALTERNATES

BID ALTERNATE #1 — ADD COST — Generator: Replace existing generator with new 800 KW/1000kVA 480/277V 3PH 4 W
standby generator set with sound attenuation missile impact generator enclosure and 2,000 galion base tank equal to
the existing on site generator. In addition provide new 1,200A 480/277V N3R automatic transfer switch to replace
existing switch. Replace existing remote annunciator with new annunciator compatible with the new generator. Provide
new 1,200A feeder wire to ATS from new generator set. Extend existing conduit to the new generator and ATS stub up
locations if different than the existing generator. The sizes of the new equipment must fit within the footprint of the
existing equipment. If alternative is accepted, contractor to provide shop drawings prior to installation.

s 54’0\000.00

Total Bid Alternate #1 Price (Numerical)

$ \(:]\M Wv\ed 'GTT“(/L\ ‘H/\O (/LSOUVLA CU/\A .'_—OO/Dollars

Total Bid Alternate ‘#) Price (Written in Words)
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BID NO: 1724; PERMIT CENTER ADDITION

ATTACHMENT “A”
ST. JOHNS COUNTY AFFIDAVIT

Bidder hereby issues the sworn statement below, which must be incorporated into the submitted Bid. This sworn
statement shall be an affidavit in the following form, executed by an officer of the firm, association, or corporation
submitting the Bid, and shall be sworn to before a person who is authorized by law to administer oaths.

STATE OF __ Florida

COUNTY OF St. Johns

The Undersigned authority, Gene C. Staton (“Affiant”), who being duly sworn, deposes and
states that he/she is the Chief Operating Officer (Title) of the firm of
STG Contracting Group, Inc. (Full Legal Name of Bidder) submitting the attached Bid for the

completion of work specified in the Bid Documents for Bid No: 1724 PERMIT CENTER ADDITION, in St. Johns County,
Florida.

The Affiant further states that no more than one Bid will be submitted in response to the above IFB from the Affiant, the
bidding firm, or corporation under the same or different name, and that such Bidder has no financial interest in any other
bidding firm submitting a Bid in response to the above IFB. That neither the Affiant, his/her firm, association, nor
corporation has either directly or indirectly entered into any agreement, participated in any collusion, nor otherwise taken
any action in restraint of free competitive bidding in connection with this Bid. Furthermore, neither the Bidder nor any of
its officers are barred from participating in public contract lettings in the State of Florida or any other state.

DATED this__8th dayof __ March ,2024 .

A AN

Signature of Affiant

Gene C. Staton, Chief Operating Officer
Printed Name & Title of Affiant

STG Contracting Group, Inc.
Full Legal Name of Bidder

Sworn to (or affirmed) and subscribed before me by means of K physical presence or {1 online notarization, this 8th
dayof °° 2024 , by Affiant who is personally known to me or has producec'
as identimcation. lype and number of [.D. produced: ___ n/a

YA ‘
S, CANDACE WiLLIAMS P 04 A U(/¥———

* * Commission # HH 386303 Notafy Public
Teorne®  Expires July5, 2027 My Commission Expires:_7/5/2027

BIDDER MUST EXECUTE AND ATTACH THIS AFFADAVIT TO SUBMITTED BID.

20






BID NO: 1724; PERMIT CENTER ADDITION

ATTACHMENT “C”
LICENSE / CERTIFICATION LIST

Bidder shall list all current licenses and certifications held by the firm and/or Key Personnel of the Bidder. Failure to
demonstrate any required licenses or certifications which are stated as a minimum qualification, shall be grounds for
disqualification and removal from further consideration. A copy of each license or associated document(s) shall be
attached to this form and submitted with the Bid.

License Name License # Issuing Agency Expiration Date

State of Florida Business
License 1050807 St. Johns County 9/30/2024

FL Certified General State of FL Dept. of Business
Contractor's License CGC1518442 & Professional Regulation 8/31/2024







BID NO: 1724; PERMIT CENTER ADDITION -

~ ATTACHMENT “E”
. CONFLICT OF INTEREST DISCLOSURE FORM

Project (BID) Number/Description: Bid No: 1724 PERMIT CENTER ADDITION

The term “conflict of interest” refers to situations in which financial or other considerations may adversely affect, or have
the appearance of adversely affecting a Bidder’s professional judgment in completing work for the benefit of St. Johns
County (“County”). The bias such conflicts could conceivably impart may inappropriately affect the goals, processes,
~ methods of analysis or outcomes desired by the County.

Contractors are expected to safeguard their ability to make objective, fair, and impartial decisions when performing work
- for the benefit of the County. Contractors, therefore must there avoid situations in which financial or other considerations
may adversely affect, or have the appearance of adversely affecting the consultant’ s/contractor’s professional judgement ‘
when completing work for the benefit of the County.

The mere appearance of a conflict may be as serious and potentlally damaging as an actual distortion of goals, processes, -

methods of analysis or outcomes: Reports of conflicts based upon appearances can undermine public trust in ways that
may not be adequately restored even when the mitigating facts of a situation are brought to light. Apparent conﬂlcts
therefore should be dlsclosed and evaluated with the same vigor as actual confllcts

It is expressly understood that failure to disclose conﬂlcts of interest as described herein may result in |mmed|ate
dlsquahfrcatron from evaluation or immediate termination from work for the County

= T — e e G

Please check the appropriate statement:

' I hereby attest that the undersigned Bidder has no actual or potential conflict of interest due to any. .other clrents
A contracts or property interests for completlng work on the above referenced project. :

The undersigned Bidder, by attachment to this form, submits information. which may be a potential conflict of ...
_ interest due to other clients, contracts or property interests for completing work on the above referenced project.

Full L‘e'gal Name of Bidder: ' STG Contracting GTOUP' Inc. | - |
- 9\ \ "AQ—\ - CQana O .antnn cOn

Authorized Representative(s): _
‘ Signature Print Name/ title
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D NO: 1724; PERMIT CENTER 4 1T |

.. .. \CHMENT “F”
DRUG-FREE WORKPLACE FORM

The undersigned firm, in accordance with Florida Statute 287.087 hereby certifies that

ST(= Cnntracting Gre ne oes:
Name ot Hirm

Publish a statement notifying employees that the unlawful manufacture, distribution, dispensing, possession or use
of a controlled substance is prohibited in the workplace and specifying the tions that will be taken against employees
for violations of such prohibition.

inform employees about the danger of drug abuse in the workplace, the business’ policy of maintaining a drug-free
workplace, any available drug counseling, rehabhilitation, employee assistance programs and the penalties that may
be imposed upon employees for drug abuse violations.

Give each employee engaged in providing the contractual services that are described in St. Johns County’s request for
proposals to provide bond underwriter services a copy of the statement specified in paragraph 1.

in the statement specified in paragraph 1, notify the employees that, as a condition of working on the contractual
services described in paragraph 3, the employee will abide by the terms of the statement and will notify the employer
of any conviction of, or plea of guilty or nolo contendere to, any violation of Florida Statute 893, as amended, or of
any controlled substance law of the United States or any state, for a violation occurring in the workplace no later than
five (5) days after such conviction or plea.

Impose a sanction on, or require the satisfactory participation in a drug abuse assistance or rehabilitation program if
such is available in the employee’s community by, any employee who is so convicted.

Consistent with applicable provisions with State or Federal iaw, rule, or regulation, make a good faith effort to
continue to maintain a drug-free workplace through implementation of paragraphs 1 through 5.

As the person authorized to sign this statement, | certify that this firm complies fully with the above requirements.

JO A

Signature

March 8, 2024

Date

25



BID NO: 1724; PERMIT CENTER ADDITION

ATTACHMENT “G”
CLAIMS, LIENS, LITIGATION HISTORY

within the past 7 years, has your organization filed suit or a formal claim against a project owner (as a prime or
subcontractor) or been sued by or had a formal claim filed by an owner, subcontractor or supplier resulting from a
project dispute?

Yes No X

if yes, please attach additional sheet(s) to include:

Description of every action Captions of the Litigation or Arbitration

Amount at issue

Name (s) of the attorneys representing all parties:

Amount actually recovered, if any

Name(s) of the project owner(s)/manager(s) to include address and phone number

List all pending litigation and or arbitration.
List and explain all litigation and arbitration within the past seven (7) years - pending, resolved, dismissed, etc.

Please list all liens (including Federal, State, and Local) which have been filed against your Company within the past
seven (7) years. List in detail the type of Lien, date, amount and current status of each Lien. If none, so state.

None

Have you ever abandoned a job, been terminated or had a performance/surety bond called to complete a job?
Yes No_X If yes, on separate sheet(s), provide an explanation of those instances.

For all claims filed against your company within the past five (5) years, have all been resolved satisfactorily with final
judgment in favor of your company within 90 days of the date the judgment became final?

Yes No_X _ If no, on separate sheet(s), explain why.
On separate sheet(s), list the status of all pending claims currently filed against your company. If none, so state.

Has a project owner ever withheld retainage, issued liquidated damages or made a claim against any Performance
and Payment Bonds?

Yes No X If yes, on separate sheet(s) explain in detail.
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BID NO: 1724; PERMIT CENTER ADDITION
f—

E-VERIFY AFFIDAVIT

STATE OF Florida
COUNTY OF st. Johns

1, Gene C. Staton ' {“Affiant”), being duly authorized by and on behalf of __

ST~ "-—*~sing Grov~ -~  _ ("Bidder”) hereby swears or affirms as follows:

1.

Bidder understands that E-Verify, authorized by lliegal Immigration Reform and Immigrant Responsibility Act of 1996
{IIRIRA), is a web-based system provided by the United States Department of Homeland Security, through which
employers electronically confirm the employment eligibility of their employees.

For the duration of Contract No. _Bid No. 1724  (hereinafter “Agreement”), in accordance with section 448.095,
F.S., Bidder shall utilize the U.S. Department of Homeland Security’s E-Verify system to verify the employment
eligibility of all new employees hired by the Bidder and shall expressly require any subcontractors performing work
or providing services pursuant to the Agreement to likewise utilize the U.S. Department of Homeland Security’s E-
Verify system to verify the employment eligibility of all new employees hired by the subcontractor.

Bidder shall comply with all applicable provisions of section 448.095, F.S., and will incorporate in all subcontracts
the obligation to comply with section 448.095, F.S.

Bidder understands and agrees that its failure to comply with all applicable provisions of section 448.095, F.S. or its
failure to ensure that all employees and subcontractors performing work under the Agreement are legally
authorized to work in the United States and the State of Florida constitute a breach of the Agreement for which St.
Johns County may immediately terminate the Agreement without notice and without penalty. The Bidder further
understands and agrees that in the event of such termination, Bidder shall be liable to the St. Johns County for any
costs incurred by the St. Johns County resulting from Bidder’s breach.

DATED this 8th dayof __ March ,20.24 .

N

— -

Siénatu re of Affiant

flq,r\nf‘ QtatnAn C('\ (@

Printed Name & litle or Ammant

STG Cor*~~ting ~-~up, Inc.

Full Legal Name of Bidder

Sworn to {or affirmed) and subscribed before me by means of 14 physical presence or [J online notarization, this

—ta

dayo” - 2™ "* by Affiant, who is personally known to me or has produce™ _

as identitication.

.

)
S8, CANDACEWILLIAMS (\ /? A A \/t [ =
N hd ~

*  Commission # HH 386903 Notary Public
Teopes  ExpitesulyS, 2007 My Commission Expires:_7/8/2""7

a8 *
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BID NO: 1724; PERMIT CENTER ADDITION

ATTACHMENT “1”
LOCAL PREFERENCE

Bidders must complete and submit Attachment I, indicating whether or not the Bidder is submitting for consideration of
Local Preference. Any Bidder that meets the criteria of a Local Business, in accordance with Section 16.3.1 of the SIC
Purchasing Policy, must submit all documentation required to support consideration as Local Business, for the Bidder as
well as any proposed sub-contractors who are submitted for consideration of Local Preference as specified on Attachment

D.

Any Bidder submitting for consideration of Local Preference either through their own qualifications, or through that of
proposed sub-contractors must also submit documentation to demonstrate that at least fifty percent (50%) of all Work
shall be self-performed, or performed by sub-contractors that meet the criteria of a Local Business.

in order to qualify for local preference Bidder must provide sufficient docume: tion to demonstrate:

Bidder is a Local Business as defined in Section 16.3.1, SIC Purchasing Policy

A physical, brick and mortar place of business located within the geographic boundaries of St. Johns County, with a
valid mailing address, in an area zoned for the conduct of such business, from which the Bidder has operated or
performed business on a day-to-day basis that is substantially similar to those specified in the solicitation for a
period of at least one (1) calendar year prior to the issuance of the solicitation. No PO Boxes shall be accepted.

Local address above must be registered as the Bidder’s principal place of business with the Divisions of Corporations
Florida Department of State for at least one (1) calendar year prior to the issuance of this RFQ.

Submit current and valid Local Business Tax Receipt, and must have Local Business Tax Receipts issued by the St.
Johns County Tax Collector from at least one (1) calendar year prior to issuance of this RFQ.

Must qualify as a local business as shown above AND self-perform a minimum of fifty percent (50%) of all services
under the awarded Contract, or must have a minimum of fifty percent (50%) of all services performed by qualified
local businesses as sub-contractors.

If Bidder selects this option, by signing below, Bidder certifies that the firm qualifies as a local business in accordance
with the requirements stated above, OR certifies that the submitted local business proposed as sub-contractors
meet the requirements for local preference AND that a minimum of fifty percent (50%) of all services shall be
performed by local businesses as proposed.

Bidder is not a Local Business as defined in Section 16.3.1, SIC Purchasing Policy X

if Bidder selects this option, Bidder is not seeking consideration for local preference, and is not required to submit
the documentation provided above.

Ao AN—

S N v .
Signature ~ Authorized Representative

Gene C. Staton, C.0.0.

Printed Name & Title

March 8, 2024

Date of Signature
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BID NO: 1724; PERMIT CENTER ADDITION

ATTACY""=NT “)”
EQUAL OPPORTUNITY REPORT STATEMENT

The Bidder shall complete the following statement by signing this form where indicated. Failure to complete this form
may be grounds for rejection of bid:

The awarded Contractor shall comply with Title VI of the Civil Rights Act of 1964, the Civil Rights Restoration Act
of 1987 and the Florida Civil Rights Act of 1992, as amended) prohibiting employment discrimination and shall
comply with the regulations and guidelines promulgated pursuant to this Act by the Secretary of the Interior and
the Heritage Conservation and Recreation Service.

During the performance of this contract, the awarded Contractor, for itself, its assignees and successors in interest
(hereinafter referred to as the “Contractor”) agrees as follows:

(1) The Contractor will not discriminate against any employee or applicant for employment because of race,
color, religion, sex, or national origin. The Contractor will take affirmative action to ensure that applicants are
employed, and that employees are treated during employment without regard to their race, color, religion, sex,
or national origin. Such action shall include, but not be limited to the following: Employment, upgrading,
demotion, or transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or other
forms of compensation; and selection for training, including apprenticeship. The Contractor agrees to post in
conspicuous places, available to employees and applicants for employment, notices to be provided setting forth
the provisions of this nondiscrimination clause.

(2) The Contractor will, in all solicitations or advertisements for employees placed by or on behalf of the Contractor,
state thatall qualified applicants will receive considerations for employment without regard to race, color, religion,
sex, or national origin.

(3) The Contractor will send to each labor union or representative of workers with which he has a collective
bargaining agreement or other contract or understanding, a notice to be provided advising the said labor union
or workers' representatives of the Contractor's commitments under this section, and shall post copies of the
notice in conspicuous places available to employees and applicants for employment.

(4) The Contractor will comply with all provisions of Executive Order 11246 of September 24, 1965, and of the
rules, regulations, and relevant orders of the Secretary of Labor.

(5) The Contractor will furnish all information and reports required by Executive Order 11246 of September 24,
1965, and by rules, regulations, and orders of the Secretary

of Labor, or pursuant thereto, and will permit access to his books, records, and accounts by the administering
-agency and the Secretary of Labor for purposes of investigation to ascertain compliance with such rules,
regulations, and orders.

(6) In the event of the Contractor's noncompliance with the nondiscrimination clauses of this contract or with any
of thesaidr. ,regulatio ororde this contract may be canceled, terminated, or suspended in whole or in
part and the Contractor may be declared ineligible for further Government contracts or federally assisted
construction contracts in accordance with procedures authorized in Executive Order 11246 of September
24, 1965, and such other sanctions as may be imposed and remedies invoked as provided in Executive
Order 11246 of September 24, 1965, or by rule, regulation, or order of the Secretary of Labor, or as otherwise
provided by law. ‘

(7) The Contractor will include the portion of the sentence immediately preceding paragraph (1) and the provisions:
of paragraphs (1) through (7) in every subcontract or purchase order unless exempted by rules, regulations, or
orders of the Secretary of Labor issued pursuant to section 204 of Executive Order 11246 of September 24,
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1965, so that such provisions will be binding upon each sub-Contractor or vendor. The Contractor will take such
action with respect to any subcontract or purchase order as the administering agency may direct as a means of
enforcing such provisions, including sanctions for noncompliance: Provided, however, That in the event a
Contractor becomes invalved in, or is threatened with, litigation with a sub-Contractor or vendor as a result of
such direction by the administering agency the Contractor may request the United States to enter into such
litigation to protect the interests of the United States.

Handwritten Signature of Authorized Principal(s):

NAME (print); Gene C. Staton

SIGNATURE: 7& M —

TiTLe: Chief Operating Officer

NAME OF FIRM: STG Contracting Group, Inc.

DATE: March 8, 2024
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3 HUB 10739 Deérwood Park Bivd, Siiite 200 I www.hubintemational.com
y . . —-— Jacksonville, FL 32256 : R

904-858-4190

February 26, 2024

St. Johns County
500 San Sebastian View .
- St. Augustine, FL,3:2_084. _

RE: Contractor STG Contracting Group, Inc. — St. Auqustme FL
PrOJect Addition to EX|st|ng St. Johns: County Permit Center :

-To Whom It May Concern

- 1t is our pleasure to provide surety credrt for STG Contractrng Group, Inc. We do not antrt:|pate the o
contractor to undertake any pro;ect we would hesrtate to bond because of its srze or nature. N

: Currently, we have a bond program established for STG Contracting Group, Inc. with Travelers Casualty
-and ‘Surety Company of. America for individual:projects of $70,000,000 with an aggregate program of -
$125,000,000. Travelers Casualty and Surety Company of America is Ilcensed to conduct busmess in
the State of Flonda and is A M. Best rated “A++, XV, -

. We regard STG Contractlng Group, Inc. .as one of the outstanding: general contractors in the area and '
feel the principals of STG Contracting Group, inc. . possess both broad expenence and hlgh integrity.
‘ V\ﬁthout reservatron we highly recommend STG Contracting Group, Inc. to you.

_I_Should you need any addrtlonal mformatron,'pl_ease do not hesr_tat_e to contact me at (904) 858-4190.

Slncerety, G
= 'HUB Internatlonal Florlda

Bradford W. Bush - . , g L
Senior Vlce_F_’reSIdent D o



it ContractValue:: ' RN - $46,542,892

v -

BID NO:.1724; PERMIT CENTER ADDITION

. RELEVANT EXPERIENCE OF BIDDER

Florlda East Coast Ra|lway Bowden Road Offlce
Jacksonville, FL '

Scope of Work: - . Ren.OVation of an‘ Existing Building
Dates of Servrce ' : August 2018 - February- 2019
Contract Value: o s $2,181, 946
Client: - :v - Florida East Coast Railway

Mark Koenrg, Purchasing (904) 669-0403
mark koenlg@fecrwy com-

- Bozard Lincoln Dealership
St. Augustine, FL ‘ _ o
Scope of Work: ~ Renovation of an Existing Building

Dates ofSérv'ic'e .~ October 2019 - September 2020
Contract Value: © . ©$12,753,139

Client: - o ‘Bozard Ford Corporation
: Letti Bozard Vice President (904) 814-9693
lettl@bozard .com

PineIsland Academy
St. Augustine, FL

Scope-of Work: T New Constructuon
Dates of SerV|ce o - March 2020 - August 2021
Contract Value: S : $37,265,000

Client; SRR - St Johns County School District
Frank Cervasio, Dir.. FaC|l|t|es & Construction (904) 547-8160 . fydkuel
frank. cervasm@stjohns k12.flus

K85choolNN =
St. Augustme, FL IN PROGRESS o A
Scope of Work: ‘ New Construction

DatesofSerwce e - August2022 Current :
Contract Value: B L $38,766,110 &

Client: S ) ‘ ‘St, Johns County School District
Frank Cerva5|o Dlr Facrlrtles & Construction (904) 547-8160
frank cervasro@st;ohns k12.flus"

. K-8 School 00 S
St. Augustine, FL IN-PF._ 5RESS - 3
Scope of Work: o : -New Construction.
Dates of Service: - I December 2022 - Current
‘Chent '_ R St. Johns County School Dlstrlct'
‘ Frank Cerva5|o Dir. Facrl|t|es & Construction (904) 547-8160 §d
frank cervasro@stJohns ki2.fl.us

AT o smenERTy
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STGCONT-01

CERTIFICATE OF LIABILITY INSURANCE

CBQUCHARD

DATE (MM/DD/YYYY) :-

~2/12/2024

THIS CERTIFICATE IS ISSUED ‘AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ‘ALTER THE COVERAGE AFFORDED BY THE POLICIES
| BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE:A CONTRACT BEI'WEEN THE ISSUING INSURER(S), AUTHORIZED. :

. REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER. - :

" IMPORTANT:

If the certificate holder is an ADDITIONAL INSURED, the pohcy(les) must have ADDITIONAL INSURED prowsmns ‘or be endorsed.

If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement A statement on

th|s certlﬁcate does not confer nghts to the certlﬁcate holder in lieu of such endorsement(s).

| ProDUCER
Hub International Flonda
10739 Deerwood Park Bivd
Suite 200.

Jacksonv:lle, FL 32256

"I CONT.
NACT

(Alc N, Ext): (904) 398~ 1234

[ o(904) 3967432

E-MAIL
{ ADDRESS:

joanle newton@hubmternaﬂonal com

“NAIC #

" . INSURER(S) AFFORDING COVERAGE _
. surer 4 : The Continental Insurance Company 35289
INSURED SRRPLEN " ‘Lnsurer 8: National Fire Insurance Company of Hartford|20478
ngGN%‘t’::;a‘f‘;:"f :—-II-‘I:\II:I;M INsurer c : Valley Forge Insurance Cempany : 29508. .
" Suite103 .. INSURER D : '
St. Augustine, FL 32092 INSURERE :
) - ‘| INSURERF : .
COVERAGES CERTIFICATE NUMBER REVISION. NUMBER:

THIS 1S TO -CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, -TERM OR CONDITION 'OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THETERMS '
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.. .

R TYPE OF INSURANCE R POLICY NUMBER (RIDBNY Y | (MMBONYY O LIMITS L
A_ X | COMMERCIAL GENERAL LIABILITY E j - | eacH ocCurRENCE s 1,000,000
[ ] cramsmane [ X occur X | X {7018237812 21412024 | 2114/2025 | DAMAGETORENTED. | 100,000
] L R " |:MEDEXP (Any one person) _|'s - 15,000 -
1 PERSONAL & ADV INJURY _ | $ 1,000,000
| GEN'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE 3 - 2,000,000
- L] pouor [ B Loc ' PRODUCTS - GOMPIOP AGG | $: 2,000,000
b orHer: . B o s : :
B | AUTOMOBILE LIABILITY S oo _&%l\gﬁnsmem LMIT s : 1,009.000
_x_I ANY AUTO . X | X 7018237809 . 2/14/2024 | 2/14/2025 | goDILY.INJURY (Per persom) | $ :
- OWNED [ seyepuieD
.. | AUTOS ONLY AUTOS ) | BODILY INJURY (Per accident) | $
| R owy | [AONRBEE - | EORERIYpARACE ¢
: s .
) A L UMBRELLA LIAB B _‘X__ OCCUR o Lo L EACH OCCURRENCE $ - 6,000,000
| .. | EXCESS LIAB S | cams-mape| X | X 7018237793 - 2114/2024 2/14/2025 | AGGREGATE ) s 6,000,000 :
| ] oeo | X ] reTenmions-. 3’10,000 S = s sy
. PER oTH- =
Clgmemmenm |- X B |15 —
ANy PR°PR'ET°R’P5§RII‘JEE’§3‘E°”T'VE o] X [rot8237826 2114/2024 | 211412025 [ | oo sooment s 1,000,000
(Mandatory 1 NE) : " .| EL DISEASE - EAEMPLOYEE| § ° 1,000,000
.. |lf yes, describe under L . - K ~1,000,000]
.| DESCRIPTION OF OPERATIONS below . . . . . ... | EL. DISEASE - POLICY LIMIT | $ ) ] d
A [Equipment Floater : 7018237812~~~ 2/14/2024 | .2/14/2025 |Rented/Leased Equipm - 175,000

‘| DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES {ACORD 101, Additional Remarks Scheduls, may be attached if more space is required)

" _CERTIFICATE HOLDER .

St. Johns County. a political sublelsuon of the State of Florida .
- 500 San Sebastian View. -

8t. Augustine, FL 32084
Attn: Purchasing Dépa

nt.

_CANCELLATION

SHOULD ANY OF THE ABOVE DESCRISED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF; NOTICE WILL BE DELNERED ‘N
. ACCORDANCE WITH THE POLICY PROVISIONS:. )

AUTHURIZED REPRESENTATIVE

M//M

. : I
*. ACORD 25 (2016/03).".

© 1988-2015 ACORD CORPORATION All rlghts reserved.
) The ACORD name and Iogo are reglstered marks of ACORD .
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~ 'ADDENDUM #1°

February 15,2024 S
To: Prospectlve Bidders . .
‘From: St. Johns County Purchasing Department -
Subject: . IFB No: 1724 Permit Center Addition -

This Addendum #1 is issued for further Bidde’rs information an'd is. hereby incorporated into the IFB
Documents. Each Bidder must incorporate any - -and all revisions, clanf“catlons and/or supplemental
_mformatlon provided in all issuéd addenda with the submitted Bid. Bidders must submlt a copy of each
signed addendum Wlth their Bid as prowded in the IFB Documents -

Revisions [ Clarifications: :
~ The- County provndes the foIIowmg revisions and/or clanflcatlons to be mcorporated into the IFB
-Documents : : : :

1. The pro;ect description that was publlcly advertlsed is hereby rewsed to the following:

This project involves building a hew two (2) story 23, 450 sq~ft addition for the Burldlng Department
'connected to the existing Building Services building. The current Building Services functions will
remain in operatlon for this construction pro;ect The building is to be constructed accordlng to the

- plans and specs |ncIuded in the Bid Documents : x B

2. The mlssmg structural sheets (5-001 $-002, and S 003) from Exhibit- B .Construction Plans, Dated
February 1, 2024 are belng prov:ded '

3. Addition of Exhibit H, City of St. Augustine Permit Approval dated, January 30, 2024.

- 4. County is in the process of reviewing additional questions that were submitted to the Designated
* “-Point of Contact. Questions not answered in this addendum will be provided in a future addendum. -
Last date for questions remains Tuesday, February 20, 2024 by 4:00PM EST.: -

“tions/Ans\ - '

The County prowdes the followmg answers to the, questlons submltted below ;

1. Whois respon5|ble for the permlt and impact fees’ associated with the pro;ect'-’ _
. Answer: The County has pald for the plan review fees and lmpact fees. Contractor is respon5|ble o
~for| mlt : o

2. -Attached is a product substitution request for the Saint Johns County Permit Center — Addition (St.
Augustine, FL) Project-coming up for bid: We would like to offer our competitively priced quality
products as a solution for the project. We are proposing our MRS System 2500 as product equal to

. that specified in additional sections of the specs. : T
-~ Answer: The proposed panel appears to meet the performance requirements; however, the profi le o
' :'does not appear to match the emstmg panel Substltutlon request |s not approved at thls tlme '

Purchasing Department | 500 San Sebastian View, St. Augustine, FL 32084 | 904.209.0150 | sjcflus
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3. The following sheets are missing from the provided construction documents: 5-001 S- 002 $-003.
These sheets are vital to being able to price out the structural SOW on the pro;ect
Answer: See Rewsmns/Clanf‘ catlons above

© SUBMITTAL DEADLINE FOR BIDS REMAINS: WEDNESDAY, MARCH 6, 2024 BY 2:00 PM

Bidder Acknowledgment:

Signature of Authorized Representative

Gene C. Staiton, C.00. - ‘ o

. Printed Name/Title Authorized Representative

STG Contracting Group, Inc.

Bidder Company Name . .

END OF ADDENDUM NO. 1

Purchasing Department | 500 San Sebastian View, St. Augustine, FL 32084 | 904.209.0150 | sjcfl.us
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_ ' ADDENDUM #2
March 1,2024 :
To: Prospective Bidders
From: - St. Johns County Purchasing Department
Subject: B "IFB No: 1724 Permlt Center Addltlon '

* -This Addendum #2.is issued for further Bidders information and is hereby incorporated into the IFB.
Documents. Each Bidder must mcorporate any and all revisions, clarn‘"catlons and/or supplemental
information prowded in all issued addenda with the submltted Bid. Bidders must submlt a copy of each

'srgned addendum with their Bid as provrded in the IFB Documents :

Revrsrons/Clarlﬁca‘ ~=s: : .
The County provides the following revmons and/or clarlflcatlons to be mcorporated into’ the IFB -
ADocuments

1. Revised EXHIBIT A —Specnflcatlons Dated February 1, 2024 is attached hereto. Changes generally
" include:
e Replace SpeC|f|cat|on Section 08 71 00 — Door Hardware with the revised, attached
e Add Specification Section 08 44 35 — Protectlve Framed Glazmg Assemblles and Sectlon 08 88 13
—Fire- Rated Glazmg, attached.

2. Revused EXHIBIT B— Constructlon Plans, Dated February 1, 2024 is attached hereto. Changes generally

include:.’
o Replace Cover sheet with new attached (Drawing index updated as two sheets were missing in
list)

° Replace Sheets G-003 G-005 A-602 and A 603 with the attached sheets revised per Perm|t
comments. Changes generally | include: changing occupant loading for egress on life safety plans,-
prowdmg addmonal exit sign at hallway 201 indicating exit through existing- bu:ldmg, providing 1~ -~

hr rated smoke barrier at second floor/lobby and modifying door 200 and window type E to o

comply with opening rating.requirements for 1- hr smoke barrier assembly
* Replace Sheets M-202, E-001 E-100; E-201, E-202, E-701, E-801, ES-001, ES-202 with the attached =~
sheets. Revisions generally include: addition of smoke dampers at ducts to- lobby, lighting .~ -~
_schedule updated, and tamper switch added at f|re sprinkler backflow preventer. -

guestmns[A ars:

The County provrdes t 'Following answers totl questions submitted below:

1. .The D|V|5|on 22 spec is iabeled ’Orlando Clty Soccer Stadlum Please conflrm these are the correct_ g
* - specifications for this project. ‘ : ‘
Answer ThIS has been corrected See Revrsmns/Clarrf’ cations sectlon above

) 'Detalls 2&4 'on'Sheet A-304 show a St'r'uctural metal panel r'oof sloped toa gUtte'r’ atoneendatthe . .. .-

‘ “Entrance Canopy”. This roof panel /eutter system does not include detailed specuflcatlons The
interior side of the parapet is not detailed for roofing membrane/flashing requirements nor how this
system flashes to the metal roof panels Would this low. slope system be more suited to a standard i .

Purchasmg Departmentl 500 San Sebastlan V|ew ‘St Augustlne, FL 32084 | 904. 209 0150 | s1cfl us o
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low- -slope TPO type roof system with roof drain and overflow scupper. Please either provide roof
panel and gutter specifications wrth addltlonal flashlng details per. orlglnal design or, if acceptable
details of a membrane type roof system with roof drain.

Answer: The metal panels at the entrance canopy are over open framing and therefore reqmred to
be structural panels comphant with specifi ication section 07 41 13.. Gutters/downspouts are
specrﬁed in Section 07 62 00. Refer to A-304 and A-108.

3. Specification s sectlon 260800, 3.5, A references “Refer to. Dlwsron 01 Section “General Commrssronlng
Requirements” however, this section does not eXIst in the bid package. Please provide.
Answer: Commlsslomng is not requlred however, Contractor shall assume coordination with-third
" . party commissioning agent hired by owner.

4. Please: conflrm that the comm|55|on|ng agent is hlred by the county or archltect and is not to be
included by the GC. s
Answer. See answer to Question #3.

5. Sheet A-410, Note 9 deplcts a4” chair rall to be. mstalled at all walls. Please confirm chalr rail profile
as Paint Grade Flat Stock :
Answer: Yes, Paint grade per Specification-06 20 00.

6.  Note 7 (3'W x.4'H Acoustical Wall Panels) is shown in several sheets, however, there is no Basis of

_‘Design Manufacturer provided in the Specification (Section 0984 30). Can you please provide?
Answer: Basis of design (to- match existing): ATP. 1.5 Acoustech. Panel (1. 5”x48”x36"), Gullford '

Tempest #2120-015 Zebra, Chem Hard, Beveled/Square, Z-cllps

7. No specmcatron is provided for the Suspended Wood Ceilingsin Spec Section 09 54 26. Please provrde
the’ Specd’“ ication for the following:
a. Linear Wood Slat Ceiling (1-1/4” 'x 3-1/4").
b. Linear Wood Plank (4-1/2”) - ) L
c. Refer to the following' link: for ‘products . in  Armstrong’s website:
*_https://www.armstrongceilings. com/comrnerr':iaI/en/commercial -ceilings-
walls/ceilings/woodworks-ceiling-family. html?ltld WhatsNew-CarouselLrg-TXT-
WWVeneerExpnsncomclgshomepg#bbbh*%?B%ZZselected 'm%22%3A%7B%22name%22%_
3 A%22browse%22%2C%22|temIndex%22%3Anull%7D%7D
- Answer Comply with specification section 09 54 26. Basis of Design for Linear Wood Slat Cerhng
Armstrong Woodworks Grille-Forte, solld wood ceiling panels with notched backers Basrs of Design
for Linear Wood Plank: Armstrong Woodworks Llnear Veneered Open

- 8. Exterlor walls do not have a Wall Type Tag Prowded on Sheets A-103 and A-105, Sheet A- 410 does
Co deplct Wall Type Al for exterior walls. - Please confrm we are to use this walI type as typlcal forall. -
exterlor waIIs or provide wall type to be used

' 'A1 isa wmdow tag, not awall tag There is no Al waII type Detail 4/A-410 appears to reﬂect a
’ waII tag. for. the exterlor wall, this should be deleted see A-410 attached removmg wall tag

' Purchasing Department | 500 San :Sebastian View, St. Atr-gtr‘st'ine, FL 32084 | 904.209.0150 | sj'cfl.'us -



9. We are looking to: bld the HVAC control system as shown on sheets M601 and M602 but there is no
specifications such as 23 09 00 “Instrumentation and Control for HVAC”. Wil there be specifications
‘added? Add Specification Section 23 09 00 — Instrumentation and Controls for HVAC, Attached.

" 10. “Controlled Circuits”. What circuits e to be controlled? -
Answer: . Exterior lighting. ’

..11. Drawing C-300 shows the new building belng'fed frc  :hetransformer. Drawing E-501 shows the new.
building’ beung fed from the existing distribution- panel Twould believe the new addition is being fed
~ frc  :he existing MDP. Correct? . :
: Answer lntent |s to feed from the exlstlng panel per the Electncal Drawings.

12. 12.1 and the schedule on 2.2 call for a 33 Gallon Trash Receptacle Please advise model and type.
Answer: Victor Stanley A-36 Black .

13. Does the tiling portion require a waterproof m nrane (Schluter Dltra)?
Answer: Yes, Refer to revised speuf‘ cation 09 30 00.

14. Plans specify walk off mats at some of the. doontvays but nothing is listed in the specs What
manufacturer style, color are these walk off mats?
~ Answer: These are. owner prowded roll out rnatts.

15. The note-on L.3-1 appears to refer to transplantatlon of the Cedar and shrubs. Please advise the
following: .
.a. Height of the Cedar
b Number of shrubs and type/srze to be transplanted -
Locatlon the shrubs aré tobe relc  ed (on or off5|te?)
, Answer Include the following in the: pricing for transplants (1) Red Cedar; 3” dia. 10’ ht,, (25) .
shrubs, 3’-5’ ht (coontie palm, muhly grass; oleander) h

16. Wh'o'ls:the existing fire alarm equipment manufacturer?
*+ Answer: Fire_-lite {M$-9200 UDLS) Alarms by Honeywel_l :

17. Who is the existing data equrpment manufacturer? Is the Owner gomg to furnlsh equrpment and we
are to figure wire, jacks, plates and grounding only?
Answer: The County MIS Department will handle purchasnng any network equlpment necessary for
t  ouilding. ‘

18. Specs do not address intercom, access control CCTV and audio vrsual Are these ‘provided and
installed by the Owner? :
Answer ' Access Control is Apollo. Security Cameras are Complete V'ew/Sallent See Revised
specnf' cation section 27 26 26. <. Intercom, access co_ntrol CCTV and audio visual are Contractor

- provided Contractorslnstall.

19. Please advuse what model FACP is currently in this buuldlng
Answer See Answer to Question # 16 above.

Purchasing pepartment | 50_0 San Sebastian View, :St:.‘Au:'gust:ine,' FL 32084 |:§04.'209.0150 d -sj'ofl:.us



20. Please provrde model of Ice Machine (EQ- 09) shown in the Eqmpment Schedule on A-606.
Answer: Ice-O- Matic.

21, Please prowde model of Smart TV (EQ-03A) shown in the Eqmpment Schedule on A-606.
Answer' ViewSonic Model V519117, o

‘j 22. Please advise |fthe county has termite protection aIready in pIace on the bmldmg or |f we are required . -
to prowde termite protection in our bid. Ifa dlfferent pest control company is used, it may v0|d the
warranty you have in place. . - ' :

- Answer: Yes; The County has termite protectlon in place wrth the Pestmaster of Jacksonville. See
specﬁ' cations for pest control reqmrements

23.-_Severa| sheets onthe Landscape Drawmgs |nclude aNOTE stating’: “Existing Shrubs & (1) 8" Red Cedar
. areto be transplanted on site. County Environmental Staff to walk the site with the contractor prior
to the beginning of work to identify plants to be:transplanted and where plants are to be relocated
on site.” For prlcrng purposes, can you adwse how tall the cedar is, how many shrubs -and what
type/size they: are?
Answer: Include the following in the prrcmg for transplants (1) Red Cedar, 3" dia. 10’ ht,, (25)

shrubs, 3'-5’ ht (coontle palm, muhly grass, oleander)

24. Will we be tylng in to the existing F|re Alarm System or will this be a new standalone system? If we
are to. tie into existing, what is the current exnstlng F|re Alarm Manufacturer on Site? And who is
‘monitoring the system for you? -

~Answer: Tylng into the existing system. See Answer to Questlon # 16 above.

25. SECTION 102800 TOILET ACCESSORIES The sp'eCifications conflict with plans For example, the toilet

. tissue dlspensers call for model B-2740 in the plans but B- 2840in the specs, the paper towel dispenser
" call for Tork #772828 in the plans.but B-359033 in the specs and the trash receptacle call fora .
Rubbermaid FG2957000 in the plans but B-2400 in the specs. '
Answer See Rewsed A-400, A-401, and speuﬂcatlon 1028 00

.. 26. SECTION 102800 TOILET ACCESSORIES - Belng the Shower (Room 112) is in a Handlcap Restroom
should-Shower Seat, Towel Bar Robe Hook and Shower Grab Bars be |ncluded If so, which model will
. .be required? . :
_ -Answer See Rewsed A-400, A-401, and specnf’ ication 10 28 00.:

27. SECT ION 101400 SIGNAGE - Does the owner have a manufacturer that is. preferred? Does the owner
- "have the original submittal? Specification does not provide. The specification has a Plaque list, will a
Plaque be required? lf so, please provide a layout for quotmg purposes. :
Answer There is no preferred manufacturer. The original 5|gnage subm|ttal is not avallable
‘--Admln Buuldlng, for basns of desngn Fmal location for plaque to be determlned plaque shall be :
sultable for interior or exterior mstallatlon - .

" Purchasing Department | 500 San Sebastian View, St. Augustine, FL: 32084 | 904.209.0150 | sjcfl.us



57, Jorins COUNTY
AommvisTRATION BUILDING

e o N

Dedicateq October

28, 200

28. Please confirm if opening at 136A is an Aluminum Door/Frame opening or a Wood & Hollow Metal
_ opening. Door Schedule states opening as Wood Door with HM Frame but the hardware set has some
‘aluminum/storefront hardware listed and lists the gasketing to be “by Alum door ./ frame rr
Answer: Wood Door with HM frame per door ‘schédule. See RevisedSeétion 08 71 00.

29. Please confirm which species of wood door is needed: Specifications do no llst ‘a species besides
“match existing”. Which species are the existing doors.
Answer.. Specres is not known, assume Birch.

30. We respectfuIIy submit for your con5|deration a request to approve SINAK LithlumCure 2000 as an
acceptec ibstitute for a curing agent.
Answer: It is approved. Meets ASTM requirement.

31. The bid documents say the builders' risk i insurance policy is-by the contractor. Since this project is an
addition to an existing bwlding that is currently lnsured by SIC, shouldn't the builders risk be added
to SIC's current policy in order to avond coverage confusion and extra expense?

Addition only The Contractor is not responsrble for providrng hoilders risk insurance for the existing
burlding

- 32. .Wlll they waive the requested relevant experience within the last 5 years w:th the proposed scope of
work per Part1- General Terms and Conditions, section 3? .
Answer No. :

33. Publ|c records demonstrate a third floor being.previously consldered for this project. Please confirm
a third floor is not part of the scope of work for this contract.
- Answer: Scope of work does not include a 3rd floor.

34, Ther'e is 'nd mention of lightnii A arotection on t.he pla'ns _lereis no me'ntiOn of existing systems that

" control, etc
Answer See Section 26 41 13. A UL Master Labeled Irghtlng protectlon system is requrred

35 Drawmg E- 301 there isa motor rated switch symbol in hallway 115 Is something missmg?

Purchasmg Departmentl 500 San Sebastlan View, 8t Augustine FL 32084 l 904 200. 0150 l Sij'l us :
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Answer: No.

36. Dwg.L-2.2 includes an elevation of the boardwalk handrail for the new boardwalk extension along the
south side of the building addition. Is it possible for SIC to provide the shop drawing details from
original building construction of the existing handrail system ar components including a profile
number for the handrail member? ' ’

-»Answer: No. -

37. The specnfled floor tile (Daltlle Exhibition 24x24) is discontinued. Please provide an alternatlve to
quote.
Answer: Use Daltlle Outlander 24” x 24” for alternate

38. The specs list a marble transition where tile termmates Please provide brand, style, color and advise
if a Schluter transition is to be used.
Answer: Use Daltile Thassos White with thluter transitiqn

39. The specs list a Mapei setting material but not.an epoxy grout. Please advise if Mapei epoxy grout
~should be used _
Answer: See Specification Section 09 30 00 2.04 for Grouts
SUBMITTAL DEADLINE FOR BIDS 1S HEREBY CHANGED TO: FRIDAY, MARCH 8, 2024 BY 2:00 PM
Biddér_Ackhbwledgment:

Dy AN

Signaturé of Authorized Representdtive

Gene C. Staton, C.0.0.

Printed Name/T.itle Authorized Representative

‘Bidder Company Name .

END OF ADDENDUM NO, 2 .

Purchasmg Department I 500 San Sebastlan Vlew, St. Augustme, FL: 32084 | 904 209 0150 | 'sjcfl. us






BID NO: 1724; PERMIT CENTER ADDITION

WITNESSES:

PRINCIPAL:

STC ~uatracting Group, Inc.
Full Legal Name of Principal

Signature of Authorize Dfficer

Gene C. Stadon  C.0.0-

Printed Name & Title of Signing Officer

109 Nature Walk Parkway, Snite 103
Mailing Address

St. Augustine, FL 32092
City, State, Zip Code

S SHA n\n.lrf‘nr_,\»{n n;u_m.(',o\""
Ethail Address ot Signing Officer

SURETY:

Travelers Casualty and Surety Company of America Bt T

Authorize Surety Agent
Bradford W. Bush, Attorney-In-Fact

10739 Deerwood Park Bivd., Suite 200

Mailing Address of Lo  Agency

Jacksonville, FI 32256
City, State, Zip Code

tina.montanez@hubinternational.com

Emalil Address of Surety Agent
’ MMZ.,

-In-Fact Signature
Bradford W. Bush, Attorney-In-Fact
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ADDENDUM #2

March 1, 2024

To: Prospective Bidders
From: St. Johns County Purchasing Department
Subject: IFB No: 1724 Permit Center Addition

This Addendum #2 is issued for further Bidders’ information and is hereby incorporated into the IFB
Documents. Each Bidder must incorporate any and all revisions, clarifications, and/or supplemental
information provided in all issued addenda with the submitted Bid. Bidders must submit a copy of each
signed addendum with their Bid as provided in the IFB Documents.

Revisions/Clarifications:

The County provides the following revisions and/or clarifications to be incorporated into the IFB
Documents:

Revised EXHIBIT A —Specifications, Dated February 1, 2024 is attached hereto. Changes generally

include:

e Replace Specification Section 08 71 00 — Door Hardware with the revised, attached.

e Add Specification Section 08 44 35 — Protective Framed Glazing Assemblies and Section 08 88 13
— Fire-Rated Glazing, attached.

Revised EXHIBIT B — Construction Plans, Dated February 1, 2024 is attached hereto. Changes generally

include:

e Replace Cover sheet with new attached. (Drawing index updated as two sheets were missing in
list)

o Replace Sheets G-003, G-005, A-602 and A-603 with the attached sheets revised per Permit
comments. Changes generally include: changing occupant loa ng for egress on life safety plans,
providing additional exit sign at hallway 201 indicating exit through existing building, providing 1-
hr rated smoke barrier at second floor/lobby and modifying door 200 and window type E to
comply with opening rating requirements for 1-hr smoke barrier assembly.

e Replace Sheets M-202, E-001 E-100, E-201, E-202, E-701, E-801, ES-001, ES-202 with the attached
sheets. Revisions generally include: addition of smoke dampers at ducts to lobby, lighting
schedule updated, and tamper switch added at fire sprinkler backflow preventer.

Questions/Answers:

The County provides the following answers to the questions submitted below:

1.

The Division 22 spec is labeled ‘Orlando City Soccer Stadium’. Please confirm these are the correct
specifications for this project.
Answer: This has been corrected. See Revisions/Clarifications section above.

Details 2 & 4 on Sheet A-304 show a structural metal panel roof sloned to a gutter at one end at the
“Entrance Canopy”. This roof panel /gutter system does not in: ide detailed specifications. The
in iorside oftl para; is not detailed for roofi membrane/flashing requirements nor how this
system flashes to the metal roof panels. Would this low slope system be more suited to a standard



low-slope TPO type roof system with roof drain and overflow scupper. Please either provide roof
panel and gutter specifications with additional flashing details per original design or, if acceptable,
details of a membrane type roof system with roof drain.

Answer: The metal panels at the entrance canopy are over open framing and therefore required to
be structural panels compliant with specification section 07 41 13. Gutters/downspouts are
specified in Section 07 62 00. Refer to A-304 and A-108.

Specification section 260800, 3.5, A references “Refer to Division 01 Section “General Commissioning
Requirements” however, this section does not exist in the bid package. Please provide.

Answer: Commissioning is not required; however, Contractor shall assume coordination with third
party commissioning agent hired by owner.

Please confirm that the commissioning agent is hired by the county or architect and is not to be
included by the GC.
Answer: See answer to Question #3.

Sheet A-410, Note 9 depicts a 4” chair rail to be installed at all walls. Please confirm chair rail profile
as Paint Grade Flat Stock.
Answer: Yes, Paint grade per Specification 06 20 00.

Note 7 (3'W x 4’H Acoustical Wall Panels) is shown in several sheets, however, there is no Basis of
Design Manufacturer provided in the Specification (Section 09 84 30). Can you please provide?
Answer: Basis of design (to match existing): ATP 1.5 Acoustech Panel (1.5”x48”x36"), Guilford
Tempest #2120-015 Zebra, Chem Hard, Beveled/Square, Z-clips.

No specification is provided for the Suspended Wood Ceilings in Spec Section 09 54 26. Please provide
the Specification for the following:

a. Linear Wood Slat Ceiling (1-1/4” x 3-1/4").

Linear Wood Plank (4-1/2")

c. Refer to the following link for  products in  Armstrong’s  website:
https://www.armstrongceilings.com/commercial/en/commercial-ceilings-
walls/ceilings/woodworks-ceiling-family.htmlI?itid=WhatsNew-CarouselLrg-TXT-
WWVeneerExpnsncomclgshomepgitbbbh=%7B%22selecteditem%22%3A%7B%22name%22%
3A%22browse%22%2C%22itemIndex%22%3Anull%7D%7D

Answer: Comply with specification section 09 54 26. Basis of Design for Linear Wood Slat Ceiling:
Armstrong Woodworks Grille-Forte, solid wood ceiling panels with notched backers. Basis of Design
for Linear Wood F  1k: Armstrong Woodworks Lii  ir Veneered Open.

Exterior walls do not have a V pe ..g Provided on Sheets A-1"~ and A-105. _.ieet A~ "1 d
depict Wall Type A1l for exterior walls. Please confirm we are to use this wall type as typical for all
exterior walls or provide wall type to be used.

Answer: There are no wall types for exterior walls. Exterior walls are described via wall sections.
Alis a window tag, not a wall tag. There is no Al wall type. Detail 4/A-410, appears to reflect a
wall tag for the exterior wall, this should be deleted, see A-410 attached removing wall tag.



10.

11.

12.

13.

14,

15.

16.

17.

18.

19.

We are looking to bid the HVAC control system as shown on sheets M601 and M602 but there is no
specifications such as 23 09 00 “instrumentation and Control for /AC”. Wil there be specifications
added? Add Specification Section 23 09 00 — Instrumentation and Controls for HVAC, Attached.

“Controlled Circuits”. What circuits are to be controlled?
Answer: Exterior lighting.

Drawing C-300 shows the new building being fed from the transformer. Drawing E-501 shows the new
building being fed from the existing distribution panel. | would believe the new addition is being fed
from the existing MDP. Correct?

Answer: Intent is to feed from the existing panel per the Electrical Drawings.

L2.1 and the schedule on L2.2 call for a ‘33 Gallon Trash Receptacle’. Please advise model and type.
Answer: Victor Stanley A-36 Black

Does the tiling portion require a waterproof membrane (Schluter Ditra)?
Answer: Yes, Refer to revised specification 09 30 00.

Plans specify walk off mats at some of the doorways, but nothing is listed in the specs. What
manufacturer, style, color are these walk off mats?
Answer: These are owner provided, roll out matts.

The note on L.3-1 appears to refer to transplantation of the Cedar and shrubs. Please advise the
following:

a. Height of the Cedar

b. Number of shrubs and type/size to be transplanted

¢. Location the shrubs are to be relocated (on or offsite?)

Answer: Include the following in the pricing for transplants {1) Red Cedar; 3” dia. 10’ ht,; (25)
shrubs, 3'-5’ ht {coontie palm, muhly grass, oleander)

Who is the existing fire alarm equipment manufacturer?
Answer: Fire-Lite (MS-9200 UDLS) Alarms by Honeywell

Who is the existing data equipment manufacturer? Is the Owner going to furnish equipment and we
are to figure wire, jacks, plates and grounding only?

Answer: The County MIS Department will handle purchasing any network equipment necessary for
the building.

Specs do not address intercom, access control, CCTV and audio visual. Are these provided and
installed by the Owner?

Answer: Access Control is Apollo. Security Cameras are Complete View/Salient. See Revised
specification section 27 26 26. - Intercom, access control, CCTV and audio visual are Contractor
provided Contractor install.

F 1se advise what model FACP is currently in this buildi
Answer: See Answer to Question # 16 above.



20.

21.

22.

23.

24,

25.

26.

27.

Please provide model of lce Machine (EQ-09) shown in the Equipment Schedt  an A-606.
Answer: Ice-O-Matic.

Please provide model of Smart TV (EQ-03A) shown in the Equipment Schedule on A-606.
Answer: ViewSonic Model VS19117.

Please advise if the county has termite protection already in place on the building or if we are required
to provide termite protection in our bid. If a different pest control ¢«  )any is used, it may void the
warranty you have in place.

Answer: Yes, The County has termite protection in place with the | tmaster of Jacksonville. See
specifications for pest control requirements.

Several sheets on the Landscape Drawings include a NOTE stating : “Existing Shrubs & (1) 8” Red Cedar
are to be transplanted on site. County Environmental Staff to walk the site with the contractor prior
to the beginning of work to identify plants to be transplanted and where plants are to be relocated
on site.” For pricing purposes, can you advise how tall the cedar is, how many shrubs and what
type/size they are?

Answer: Include the following in the pricing for transplants (1) Red Cedar; 3” dia. 10’ ht,; (25)
shrubs, 3’-5’ ht (coontie palm, muhly grass, oleander)

Will we be tying in to the existing Fire Alarm System or will this be a new standalone system? If we
are to tie into existing, what is the current existing Fire Alarm Manufacturer on Site? And who is
monitoring the system for you?

Answer: Tying into the existing system. See Answer to Question # 16 above.

SECTION 102800 TOILET ACCESSORIES - The specifications conflict with plans. For example, the toilet
tiss  dispensers call for model B-2740 in the plans but B-2840 in the specs, the paj  towel dispenser
call for Tork #772828 in the plans but B-359033 in the specs, and the trash receptacle call for a
Rubbermaid FG2957000 in the plans but B-2400 in the specs.

Answer: See Revised A-400, A-401, and specification 10 28 00.

SECTION 102800 TOILET ACCESSORIES - Being the Shower (Room 112) is in a Handicap Restroom
should Shower Seat, Towel Bar, Robe Hook and Shower Grab Bars be included. If so, which model will
be required?

Answer: See Revised A-400, A-401, and specification 10 28 00.

SECTION 101400 SIGNAGE - Does the owner have a manufacturer that is preferred? Does the owner
ha theor nalsubmitte.. Spec ation does not provide. The specification has a Plaque list, will a
Plague be required? If so, please provide a layout for quoting purposes.

Answer: There is no preferred manufacturer. The original signage submittal is not available.
Contractor shall include a plaque per the bid documents. Sample Image Provided from County
Admin Building, for basis of design. Final location for plaque to be determined; plaque shall be
suitable for interior or exterior installation.



28.

29.

30.

31

32.

33.

34,

35.

Please confirm if opening at 136A is an Aluminum Door/Frame opening or a Wood & Hollow Metal
opening. Door Schedule states opening as Wood Door with HM Frame but the hardware set has some
aluminum/storefront hardware listed and lists the gasketing to be “by Alum door / frame mfg”.
Answer: Wood Door with HM frame per door schedule. See Revised Section 08 71 00.

Please confirm which species of wood door is needed. Specifications do no list a species besides
“match existing”. Which species are the existing doors.
Answer: Species is not known, assume Birch.

We respectfully submit for your consideration a request to approve SINAK LithiumCure 2000, as an
accepted substitute for a curing agent.
Answer: It is approved. Meets ASTM requirement.

The bid documents say the builders' risk insurance policy is by the contractor. Since this project is an
addition to an existing building that is currently insured by SJC, shouldn't the builders risk be added
to SJC's current policy in order to avoid coverage confusion and extra expense?

Answer: The Builders risk insurance policy will be the responsibility of the Contractor for the Permit
Addition only. The Contractor is not responsible for providing builders risk insurance for the existing
building.

Will they waive the requested relevant experience within the last 5 years with the proposed scope of
work per Part 1 - General Terms and Conditions, section 3?
Answer. No.

Public records demonstrate a third floor being previously considered for this project. Please confirm
a third floor is not part of the scope of work for this contract.
Answer: Scope of work does not include a 3rd floor.

There is no mention of lightning protection on the plans. There is no mention of existing systems that
need to be tied into, ie. Fire alarm, intercom, security cameras, flow and tamper switches, access
control, etc

Answer: See Section 26 41 13. A UL Master Labeled lighting protection system is required.

Drawing E-301, there is a motor rated switch symbol in hallway 115. Is something missing?



36.

37.

38.

39.

Answer: No.

Dweg.L-2.2 includes an elevation of the boardwalk handrail for the new boardwalk extension along the
south side  the building addition. Is it possible for SIC to provide the shop drawing details fri
original building construction of the existing handrail system and components including a profile
number for the handrail member?

Answer: No.

The specified floor tile (Daltile Exhibition 24x24) is discontinued. Please provide an alternative to
quote.
Answer: Use Daltile Qutlander 24” x 24" for alternate

The specs list a marble transition where tile terminates. Please provide brand, style, color and advise
if a Schluter transition is to be used.
Answer: Use Daltile Thassos White with Schluter transition

The specs list a Mapei setting material but not an epoxy grout. Please advise if Mapei epoxy grout
should be used

Answer: See Specification Section 09 30 00 2.04 for Grouts

SUBM....-L DEADLINE FOR BIDS IS HEREBY CHANGED TO: FRIDAY, MARCH 8, 2024 BY 2:00 PM

Bidder Acknowledgment:

Signature ot Autnorized Representative

Printed Name/Title Autnonzea Kepresentative

slaaer company Name

END OF ADDENDUM NO. 2



ADDENDUM #1
February 15, 2024

To: Prospective Bidders
From: St. Johns County Purchasing Department
Subject: IFB No: 1724 Permit Center Addition

This Addendum #1 is issued for further Bidders’ information and is hereby incorporated into the IFB
Documents. Each Bidder must incorporate any and all revisions, clarifications, and/or supplemental
information provided in all issued addenda with the submitted Bid. Bidders must submit a copy of each
signed addendum with their Bid as provided in the IFB Documents.

The County provides the following revisions and/or clarifications to be incorporated into the IFB
Documents:

1. The project description that was publicly advertised is hereby revised to the following:

This project involves building a new two (2) story 23,450 sq-ft addition for the Building Department
connected to the existing Building Services building. The current Building Services functions will
remain in operation for this construction project. The building is to be constructed according to the
plans and specs included in the Bid Documents.

2. The missing structural sheets (5-001, S-002, and $-003) from Exhibit B — Construction Plans, Dated
February 1, 2024 are being provided.

3. Addition of Exhibit H, City of St. Augustine Permit Approval dated, January 30, 2024.
4. County is in the process of reviewing additional questions that were submitted to the Designated
Point of Contact. Questions not answered in this addendum will be provided in a future addendum.

Last date for questions remains Tuesday, February 20, 2024 by 4:00PM EST.

Questions/Answers:
The County provides the following answers to the questions submitted below:

1. Who is responsible for the permit and impact fees associated with the project?
Answer: The County has paid for the plan review fees and impact fees. Contractor is responsible
for permit fees.

2. Attached is a product substitution request for the Saint Johns County Permit Center — Addition (St.
Augustine, FL) Project coming up for bid. We would like to offer our competitively priced quality
products as a solution for the project. We are proposing our MRS System 2500 as product equal to
that specified in additional sections of the specs.

Answer: The proposed panel appears to meet the performance requirements; however, the profile
does not appear to match the existing panel. Substitution request is not approved at this time.



3. The following sheets are missing from the provided construction documents: S-001, 5-002, S-003.
These sheets are vital to being able to price out the structural SOW on the project.
Answer: See Revisions/Clarifications above.

SUBMITTAL DEADLINE FOR BIDS REMAINS: WEDNESDAY, MARCH 6, 2024 BY 2:00 PM

Bidder Acknowledgment:

Sighature of Authorized Kepresentative

Printed Name/Title Authorized Representative

Bidder Company Name

END OF ADDENDUM NO. 1



Board of County Commissioners
St. Johns County, Florida

INVITATION FOR BIDS NO: 1724

PERMIT CENTER ADDITION

St. Johns County Purchasing Department
500 San Sebastian View
St. Augustine FL 32084
904.209.0150

Final: 2/1/24



BID NO: 1724; PERMIT CENTER ADDITION

l. Genera. . .rms and Conditions
Il. Official County Bid Form
i, Attachments:
Attachment “A” — St Johns County Board of County Commissioners Affidavit
Attachment “B” — Certificate as to Corporate Principal
Attachment “C” — License/Certification List
Attachment “D” — List of Proposed Sub-Contractors/Suppliers
Attachment “E” — Conflict of interest Disclosure Form
Attachment “F” — Drug Free Workplace Form
Attachment “G” — Claims, Liens, Litigation History
Attachment “H” — E-Verify Affidavit
Attachment “}” — Local Preference
Attachment “J)” — Equal Opportunity Report Statement
Attachment “K” — Certificate of Compliance with Florida Trench Safety Act
Bid Bond
Sealed Bid Mailing Label

SEPARE ™" mriimarairs,
EXHIBIT A —Specifications, Dated February 1, 2024

EXHIBIT B — Construction Plans, Dated February 1, 2024

EXHIBIT ¢ 5t. Johns County Developn 1t Review, Dated December 6, 21

EXHIBIT D — St. Johns County Paving and Drainage Construction Permit, Dated November 30, 2023
EXHIBIT E — Geotech Report, Revised October 19, 2023

EXHIBITF  Jtility Locate Final Report, Dated June 2, 2023

EXHIBIT ¢ Jtility Locate Field Drawings, Date June 12, 2023



D NO: 1724; PERMIT CENTER ADDITION

ART | — GENERAL TERMS AND CONDITIONS

1)

2)

3)

4)

5)

DEFINITIONS

Terms used within this Invitation for Bids (“IFB”) shall have the meaning as set forth in the St. Johns County Purchasing
Policy (“Policy”), or as otherwise defined herein. Any definition provided herein, shall govern over the definitions
provided in the Policy.

COMPLIANCE WITH ST. JOHNS COUNTY PURCHASING POLICY

All provisions of the Policy and associated procedures are incorporated into the Bid Documents by reference, and are
fully binding. Bidders are required to submit their Bids, and to conduct their activities in accordance with the Policy
and associated procedures.

Blagers must be Tully licensed ana autnorizea to do business in the State of Florida, must be registered with the State
of Florida, Division of Corporations, and must be currently licensed as a Ce  fied General Contractor (CGC), as of the
submittal deadline for Bids.

The Bidder is to submit a list of any and all relevant experience within the last five (5) years with the proposed scope
of work. The list must include the Client’s information, total contract value, and completion timeframes. The County
reserves the right to check any and all references.

The Bidder is to submit a Letter of Bonding Capability and Capacity from the Bidder's Surety (not the agent)
demonstrating the level of bonding capability/capacity held by the Bidder is a minimum of $13 million dollars.
Surety must be licensed to do business in Florida, have been in business and have a successful continuous operations
for at least three (3} years. Surety shall not have exposed itself to any loss on any one risk in an amount exceeding
twenty percent (20%) of its surplus to policyholders. Surety must have fulfilled all of its obligations on all other bonds
given to the Owner. Surety must have good underwriting, economic management, adequate reserves for undisclosed
liabilities, net resources for unusual stock, and sound investment and have an “A” rating or better.

Bidders shall provide proof of qualifications by completing and submitting Attachment “C” - Licenses and
Certification List along with a copy of each license and certificate listed. / licenses and certifications must be valid
and current as of the date the Bid is submitted.

Failure by a Bidder to demonstrate meeting or exceeding the minimum qu: fication requirements stated above, shall
be grounds for disqualification and removal from further consideration for award. The County reserves the right to
request additional information regarding the qualification and experience of the Bidder in order to determine the
responsibility of the Bidder to perform the specified work.

DESIGNATED POINT OF CONTACT

The County’s Designated Point of Contact for this IFB is Bryan Matus, Senior Procurement Coordinator, St. Johns

Countv Purchasing Department. Any and all questions and/or inquiries shall be directed, in writing, via email to
In the event the Designated Point of Contact is absent or otherwise unavailable for more than three

(3) business days, firms may contact Diana Fye, Senior Procurement Coordinator, a

NON-MANDATORY PRE-BID MEETING

A Non-Mandatory Pre-Bid Meeting will be held on Tuesday, February 6, 2024 at 3:30 PM in the St. Johns County Public
Works Department Building, 2750 Industry Center Road, St. Augustine FL 32084. Bidders are not required to attend
the Pre-Bid Meeting, but it is strongly recommended by the County. Bidders and sub-contractors are encouraged to
visit the Project Site prior to the Pre-Bid Meeting in order to familiarize themselves with the site conditions.



6)

7)

STIO|
Any and all questions rela |to this project Il direc |, inwriting, to the Designated Pointof Con t.Qi tions
are due nola  than four o’clock (4:00PM EST) on Tuesday, Febri y 1, 2024,sotl any necessary addenda n
be issued in a timely manner. Any questions received after the above deadline will not be answered unless previously
approved by the §  Purchasing Manager or other designated County Rep  entati

BID SUBMITTAL REQUIREMENTS
The submittal deadline for Bids shall be no later than 2:00PM EST on Wednesday, March 6, 2024. Bids must be
submitted to:

SJC Purchasing Department
500 San Sebastian View
St. Augustine, FL 32084

Each Bidder must submit one (1) original hard copy of their Bid, in a sealed envelope or container, and plainly marked
with the Bidder’s full legal company name, mailing address, and recite: “Bid No: 1724; PERMIT CENTER ADDITION”. A
mailing label has been provided herein for Bidders to use to identify their Bid.

All required forms and attachments, including the Official County Bid Form, must be completed, and all required
information provided. Information must be typewritten or manually written in blue or black ink. Each Bid must include
the Bidder’s full legal company name, mailing address, telephone number, and must identify whether the Bidder is a
sole proprietor, partnership, corporation or other legal entity. The submitted Bid should NOT include a fully copy of
the Bid General Terms and Conditions.

All mail delivered to the County is processed through SJIC Central Receiving. Respondents must factor the additional
time for processing when mailing their Proposals to the County. Any bids that are not delivered to the SJC
Purchasing Department by the Submittal Deadline above shall not be considered, even if the Proposal is delivered to
SJC Central Receiving prior to the deadline above. SJC Purchasing is not responsible for Bids that are delayed in
delivery due to mail processing activities of the County’s Central Receiving Office.

Bidder shall assume full responsibility for timely delivery of their submitted Bid at the location designated above for
receipt of Bids. Bids shall be delivered to the designated location prior to the submittal deadline provided above, or
as revised by addendum. Bids received after the established submittal deadline will not be considered and will be
returned to the sender unopened.

Bidders must only submit one (1) Bid in response to this IFB. Oral, telephonic, telegraphic, or electronic Bids are invalid
and will not receive consideration.

Where so indicated by the makeup of the Bid Form, sums shall be expressed in both words and numerals, and in the
case of a discrepancy between the two, the amount expressed in words shall govern. Additionally, where there are
unit prices and extended prices, the unit prices shall govern over extended pricing.

/interlii  tions, alterations, or erasures by the Bidi  on the Bid Form must be initialed by the ¢« 1er of the Bid.
Failure to do so may cause the Bid to be considered non-responsive.

Bidder shall make no stipulation on the Bid Form, nor qualify the submitted Bid in any manner. To do so will classify
the Bid as being non-responsive.

Any submitted Bid must be signed by an approved representative of the Bidder, legally authorized to bind the Bidder
to a contract. In the event the Bid is signed by a representative who is not a principal of the Bidder, a Delegation of
Authority Letter must be submitted with the Bid, stating the delegation of authority by principal(s), owner(s), or
officer(s) of the Bidder for the signing representative. The delegation of authority must be signed by the

4



8)

9)

principal/owner/officer of the Bidder, and must state the limits and duration of the delegation to the signing
representative.

A Bid submitted by an agent must have a current Power of Attorney attached, certifying the agent’s authority to bind
the Bidder.

All Bids submitted in response to this IFB shall become the property of the County and will not be returned to the
Bidders. In the event of an award, all documentation produced as part of the award shall become exclusive property
of the County.

CONSIDERATION OF BIDS

Opening of Bids: Unless stated otherwise in an Addendum, Bids received by or before the submittal deadiine will be
opened publicly, immediately after the submittal deadline provided herein. The Bid Tabulation shail be posted to
DemandStar, upon verification of Bids and all information.

Rejection of Bids: The County reserves the right to reject any or all Bids that are not materially responsive to the
requirements provided herein, or if it is determined to be in the best interest of the County. The County may also
waive any minor formality or irregularity of any submitted Bid, provided the minor formality or irregularity does not
materially impact the submitted Bid.

Bid Award: It is the intent of the County to award to the lowest and most responsive and responsible Bidder, based
upon the Total Bid Price.

The County shall have the right to accept alternates in any order or combination and to determine the low Bidder on
the basis of the sum of the Total Bid Price and/or the Alternates accepted if alternate bids are requested in the Official
County Bid Form. The County is under no obligation to award any Bid Alternates, unless it serves the best interest of
the County to do so.

If an award is made, it will be made within ninety (90) days from the date of the Bid opening, unless stated otherwise
in an Addendum. Submitted Bids must remain valid for a minimum of ninety (90) days from the date of the Bid
opening, and shall be irrevocable during this time unless otherwise agreed to by the County.

If only one (1) Bid is received, the County reserves the right to negotiate with the responding Bidder, if the submitted
Bid is responsive to the requirements provided herein. The Bid may also be rejected and the Bid re-advertised, in order
to best serve the needs of the County.

CONTRACT TIME

The Contractor shall have ten (10) business days from Contractor’s receipt of Notice of Award, to sign and return the
awarded Contract”. The County intends to sign and return a fully executed Contract no later than seven (7) business
days from receipt of all required documents from the Contractor, but no later than seventeen (17) consecutive
calendar days from issuance of Notice of Award.

The Contract Time for completion of Work under the awarded Contract shall be commenced within ten (10) business
days of the date provided in the Notice to Proceed. Construction of the project shall reach Substantial Completion
within three-hundred sixty-five (365) consecutive calendar days of the date provided in the Notice to Proceed, and
shall reach Final Completion within thirty (30) consecutive calendar days of the date of Substantial Completion.

If Contractor fails to achieve Substantial Completion or Final Completion of the Work by its applicable date, then the
County shall be entitled to withhold from any amounts otherwise due Contractor or to be paid as a debt due in the
amount of $5,021 per calendar day.

The parties agree that such Liquidated Damages are not a penalty but rather a genuine pre-estimate of monetary

5



dami s a by the _ountyforlo >f revenue and/orincre. :d project administration ex| I to this
 atract beca the Contractor failed to perform and complete Work within the time fixed for«+ tion or
additional tim anted pursuant to the provisions hereof. The assessment of Liquii ed Damages is without
prejudice to the County’s rights of termination and Contractor’s obligation to complete the Work.

Should Contractor fall behind the approved Work schedule; the County reserves the right to deduct Liquidated
Damages based on an estimated period of late completion. The County need not wait until the completion of Work to
withhold Liquidated Damages from the Contractor’s progress payments.

10) BIDDER’S REPRESENTATION
By submitting a Bid, each Bidder represents and warrants that Bidder has read and understands all information and
requirements provided herein, and that Bidder is familiar with and understands all conditions related to the work
specified herein, and the submitted Bid is based upon all necessary considerations to perform the work in accordance
with all specifications and requirements provided herein, or as otherwise provided in an Addendum. Bidder also
represents that any and all costs associated with performing the specified work are included in the submitted Bid.

11) BID DOCUMENTS
The Bid Documents are those documents which shall govern the solicitation, submittal, consideration and award of
submitted Bid(s), which generally includes, but is not limited to: IFB Documents, Specifications, Plans, Drawings, and
all issued Addenda.

Bid Documents may be obtained fron r SIC Purchasing Department. The Bid Documents shall
be used by Bidders to prepare their Bid tor submittal. St. Johns County (“County”) shall not assume any responsibility
for errors or misrepresentations resulting from the use of complete or incomplete sets of Bid Documents. The County,
in making the Bid Documents available, do so only for the purpose of obtaining Bids for the specified purpose and do
not confer a license or grant for any other use.

12) INTERPI._..\T__ | OR CORRECTION OF BID DOCUMENTS
Bidders shall promptly notify the Designated Point of Contact of any ambiguity, inconsistency, or error which they
may discover upon examination of the Bid Documents or of the site and local conditions. Bidders requiring clarification
or interpretation of the Bid Documents shall make a written request to the Designated Point of Contact by or before
the deadline for questions as provided herein.

Aninterpretation, correction or change of the Bid Documents will be made by Addendum. Interpretations, corrections,
or changes of the Bid Documents made in any other manner will not be binding, and Bidders must not rely upon such
interpretations, corrections, or changes. No change will be made to the Bid Documents by the County less than seven
(7) days prior to the submittal deadline for Bids. The County, however, reserves the right to issue addendums at any
time prior to the submittal deadline for Bids in order to serve the best interest of the County.

13) SUBSTITUTIONS

The materials, products and equipment described in the Bid Documents establish a standard of required function,
dimension, appearance and quality to be met by any proposed substitution. No substitution will be considered unless
written request for approval has been  eived by the Designated Point of Contact at least fourteen (14) calendar days
prior to the submittal deadline for Bids. Each such request shall include the name of the material or equipment for
which it is to be substituted and a complete description of the proposed substitute, including drawings, cuts,
performance and testing data, and any other information necessary for an evaluation. A statement settii  forth any
changes in other materials, equipment or work that incorporation of the substitute would require must also be
included. The burden of proof of the merit of the proposed substitute is upon the proposer of the substitute. The
Project Manager’s approval or disapproval of a proposed substitution shall be final.

If County Staff approves any proposed substitution, such approval will be set forth in an Addendum. Bidders must not
rely upon approval made in any other manner.



14) LOBBYING PROHIBITION
In accordance with Section 9 of the Policy, Bidders SHALL NOT contact any staff member of the County, including
members of the Board of County Commissioners, except the above referenced Designated Point of Contact with
regard to this Invitation for Bids. Any such communication is a violation of the Policy and shall result in disqualification
and removal from consideration for award under this IFB.

15) ADDENDA
Any change, clarification, revision, deletion, additional documents or information provided bv the County after
broadcast of this IFB will be provided via Addendum, and posted to Demandstar with the Bid
Documents. All planholders for this IFB will be notified of the posted addendum by Demandstar. Planholders may
access and download issued Addenda for inclusion in their submitted Bid. Bidders may also request issued addenda
from the Designated Point of Contact, in writing. It is the responsibility of the Bidder to acquire any addenda issued
by the County. The County is not responsible for a Bidder’s failure to obtain any issued Addendum.

Bidders are responsible for incorporating any and all changes, clarifications, revisions, deletions, additional documents
and information provided by Addendum into the submitted Bid. Failure by the Bidder to appropriately consider and
incorporate the addenda into their submitted Bid may cause the submitted Bid to be considered non-responsive and
removed from further consideration. It shall be the sole discretion of the Purchasing Manager or Assistant Director of
Purchasing and Contracts to determine whether or not an Addendum is material to the submitted Bid, resuiting in
disqualification and removal from consideration for award.

Each Bidder shall acknowledge all issued Addenda in the submitted Bid in the space provided on the Official County
Bid Form, and provide a copy of each Addendum, signed by the Bidder’s authorized representative.

16) BID POSTPONEMENT/CANCELLATION
The County may, at its sole and absolute discretion, postpone or cancel this IFB, and/or resolicit Bids in order to serve
the best interest of the County.

17) MODIFICATION OR WITHDRAWAL OF BID
A submitted Bid may not be modified, withdrawn or canceled by the Bidder after the submittal deadline specified
herein.

Prior to the submittal deadline for Bids, a Bid submitted early may be modified or withdrawn only by written notice
to the Designated Point of Contact. Upon notice from a Bidder to modify or withdraw a submitted Bid, provided such
notice is received prior to the submittal deadline for Bids, the County shall return the Bid to the Bidder unopened. Any
modified Bids must be submitted prior to the submittal deadline specified herein, in order to be considered.

18) COSTS INCURRED BY BIDDERS

Bidders a responsit  for any and all costs associated with developing and submitting a Bid in yonse to this IFB.
Additionally, Bidders are solely responsible for any and all costs associated with providing any subsequent information
requested by the County, attending any meetings with the County, and any other activities related to this solicitation
and subsequent award proceedings. It is expressly understood, no Bidder may seek or claim any award and/or
reimbursement from the County for any expenses, costs, and/or fees (including attorney’s fees) borne by any Bidder,
during the IFB process. Such expenses, costs, and/or fees (including attorney’s fees) are the sole responsibility of the
Bidder.

19) LOCAL PREFERENCE
The County shall review all submitted Bids to determine whether or not there is a Local Business which submitted a
Bid that is within ten percent (10%) of the responsive, responsible, low Bid, provided the low Bid is not from a verified
Local Business. If so, the County shall verify the qualification requirements to validate the Bidder as a Local Business,
1 ¢ ordance with Section 16.3 of the Policy. If the lowest Bid from a responsible Local Business is responsive,



the Bid is within ten percent (10%) of t| low Bid, the Lo  Bidder shall have forty-eight (48) hours notification
by the County, to agri  in writing, to match the low Bid amount. If the Local Bidder agrees to n the low Bid
amount within the timeframe provided, the Local Bidder shall be awarded, provided they meet any and all other
requi nents of the County. If the Local Bidder refuses, or fails to agree to match the low Bid within the timeframe
specified, the County shall consider the non-local low Bid for award.

20) BID SECURITY

Each submitted Bid must be accompanied by a Bid Security, submitted on the Bid Bond Form provided herein, or in

the form of a certified or cashier’s check, in the amount of five percent (5%) of the Total Bid Price submitted on the
ficial County Bid Form, pledging that the Bidder will enter into a contract with the County on the terms stated in the

Bid and will, if required, furnish bonds as described hereunder covering the faithful performance of the Contract and

the payment of all obligations arising thereunder. Should the Bidder refuse to enter into such Contract or fail to furnish

such bonds to the County, if required, the amount of the Bid Security shall be forfeited, not as penalty, but as

liquidated damages.

A Bid Security in the form of a certified or cashier’s check must be made payable to the Board of County Commissioners
of St. Johns County.

A Bid Security in the form of a Bid Bond shall be written on the form provided herein, with an acceptable surety, and
the Attorney-in-Fact, who shall execute the bond on behalf of the Surety shall affix to the bond, a certified and current
copy of the Power of Attorney. The Surety Company shall meet all requirements as provided below. Any Bidder
submitting a Bid Bond (not a certified or cashier’s check) must also submit Attachment “B” - Certificate as to
Corporate Principal.

The County shall have the right to retain the Bid Security until either (a) a Contract is executed and bonds, if required,
have been furnished, or (b) the County has rejected all Bids, or (¢) the period of time for which Bids are irrevocable
has elapsed, so that Bids may be withdrawn.

If this Bid is not accepted within ninety (90) consecutive calendar days of the submittal deadline for Bids, or if the
Undersigned delivers the executed Contract, all required documents and the required Bond, as provided in the Bid
Documents, the Security shall be returned to the Bidder within seven (7) business days of issuance of Notice to
Proceed.

21) BID BOND INSTRUCTIONS
A Bid Bond submitted, on the form provided herein, must be completed as follows:

e Type or Print Bidder’s and Surety’s names, mailing addresses, in the same language as in the Bid Documents;

e Have authorized representatives of the Bidder and Surety/Surety’s Agent sign in the designated spaces;

e Attach a copy of Surety agent’s Power of Attorney with an original signature of the Secretary or Assistant
Secretary of Surety certifyii  the copy, unless the Power of Attorney has been recorded in St. Johns County. If
it has been recorded, provide book and page number.

e  Submit one (1) original and one (1) duplicate, as prescribed herein for Submittal of Bids.

22) SURETY REQUIREMENTS
Any Surety isstL id tl County, st ett following |u

e  Surety must be licensed to do business in the State of Florida;

e Surety must have a record of successful continuous operations for at least three (3) years;

e Surety shall not have exposed itself to any loss on any one risk in an amount exceeding twenty percent (20%) of
its surplus to policyholders;

e Surety must have fulfilled all of its obligations on all other bonds given to the County;

e Surety must have good underwriting, economic management, adequate reserves for undisclosed liabilities, and
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net resources for unusual stock and sound investment.

23) TAXES
Federal Excise and Florida Sales Tax, as well as any other applicable taxes, levies, duties, and assessments which
Bidder is required to pay, must be included in the submitted Bids.

24) FORCE MAJEURE
Bidder pledges to perform the specified work barring any delays due to Force Majeure events, which are those events
not reasonably foreseeable and beyond the control of both the Bidder and the County, including acts of war, terrorist
attacks, labor strikes, floods, earthquakes, epidemics, pandemics, riots, adverse weather conditions, natural disasters,
and other acts of God.

25) SUB-CONTRACTORS

Each Bidder shall identify any and all proposed sub-contractors and major material suppliers to be used if awarded a
Contract, by completing and submitting Attachment “D” — List of Propose Sub-Contractors and Material Suppliers.
Bidders shall also include any and all licenses and certifications held by the proposed sub-contractors and material
suppliers, as applicable, to demonstrate their qualifications for the portion(s) of work for which they are proposed.
The County reserves the right to reject or disqualify any proposed sub-contractor or material supplier for failure to
meet minimum qualification requirements, minimum experience requirements, or for previously documented failure
to perform for the County. In the event the County rejects a proposed sub-contractor or material supplier, the County
will notify the Bidder, in writing, and Bidder may, at their option, withdraw their Bid without forfeiture of Bid Security
or submit an acceptable substitute at no increase in the submitted Bid Price. If Bidder fails to submit an acceptable
substitute within seven (7) calendar days of the original notification, the County then may, at their option, disqualify
the Bidder, at no cost to the County.

The County reserves the right to request additional information on any proposed sub-contractor and material supplier
in order to determine whether or not the County finds them to be sufficiently qualified and responsible to satisfactorily
complete the work for which they are proposed.

26) EMPLOYMENT ELIGIBILITY AND MANDATORY USE OF E-VERIFY
As a condition precedent to entering into the awarded Agreement, and in accordance with section 448.095, F.S., the
awarded Contractor and its subcontractors shall register with and use the E-Verify system to verify the work
authorization status of all employees hired on or after January 1, 2021 (see Attachment “H”).

a. Contractor shall require each of its subcontractors to provide Contractor with an affidavit stating that the
subcontractor does not employ, contract with, or subcontract with an unauthorized alien. Contractor shall
maintain a copy of such affidavit for the duration of the awarded Agreement.

b. The County, Contractor, or any subcontractor who has a good faith belief that a person or entity with which it
is contracting has knowingly violated section 448.09(1), F.S. or these provisions regarding employment eligibility
shall terminate the contract with the person or entity.

¢. The County, upon good faith belief that a subcontractor knowingly violated these provisions regarding
employment eligibility, but Contractor otherwise complied, shall promptly notify Contractor and Contractor
shall immediately terminate the contract with the subcontractor.

d. The County and Contractor hereby acknowledge and mutually agree that, a contract terminated pursuant to
these provisions regarding employment eligibility is not a breach of contract and may not be considered as such.
Any contract terminated pursuant to these provisions regarding employment eligibility may be challenged in
accordance with section 448.095(2)(d), F.S.

e. Contractor acknowledges that, in the event that the County terminates the awarded Agreement for Contractor’s
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bre i of these provisions r rding employment eligibility, then Contractor may not | awar 1 a public
contract for at least ot (1) year after such termination. Contractor fi acknowle” s that Contractor is
liable for any additional costs incur | by the County as a result of the County’s termination of the awarded
Agreement for breach of these provisions regarding employment eligibility.

f. Contractor shall incorporate in all subcontracts made pursuant to the awarded Agreement the provisions
contained herein regardii  2amployment eligibility.

27) PUBLIC CONSTRUCTION BOND
The awarded Contractor shall be required to obtain and submit a recorded Public Construction Bond covering the
faithful performance of the Contract and the payment of all obligations arising thereunder in full amount of the
awarded Contract, with such acceptable sureties, secured through the Bidder’s usual sources as may be agreeable to
the parties. The Contractor shall furnish the required bond, after full execution of the awarded Contract. The Bond
shall be released upon satisfactory completion of the project.

The Public Construction Bond form will be provided to the awarded Contractor with the fully executed contract. The
Contractor shall provide the recorded Public Construction Bond to the County within three (3) business days of receipt
of the bond form and executed contract. The Public Construction Bond must be recorded after the contract is signed
by all parties.

Contractor shall record the Public Construction Bond with the St. Johns County Clerk of Courts, and obtain a certified
copy of the recorded bond and provide to the SIC Purchasing Department. No work shall commence until the required
bond has been delivered to the Owner. Upon receipt of the certified copy of the recorded bond, the Owner may issue
a Notice to Proceed.

Unless otherwise specified in the Bid Documents, the bonds shall be written on the form provided herein. The Bidder
shall require the Attorney-in-Fact who executes the required bonds on behalf of the Surety to affix thereto a certified
and current copy of his Power of Attorney authorizing his firm to act as: :nt for the Surety in issuing the bonds.

28) INDEMNIFICATION
Contractor shall indemnify and hold harmless the County and its officers and employees from liabilities, damages,
losses and costs, including, but not limited to, reasonable attorney’s fees, to the extent caused by the negligence,
reckiessness, or intentional wrongful misconduct of Contractor and persons employed or utilized by Contractor in the
performance of this Contract.

To the extent permitted by, and in accordance with Section 725.06 of the Florida Statues, Contractor further agrees
that “damages, losses and costs”, includes fines, citations, court judgments, insurance claims, restoration costs or
other liability, to the extent caused by the negligence, recklessness, or intentional wrongful misconduct of Contractor
and persons employed or utilized by Contractor in the performance of this Contract.

To the extent permitted by, and in accordance with Section 725.06 of the Florida Statues, for purposes of indemnity,
the “persons employed or utilized by Contractor” shall be construed to include, but not be limited to, Contractor, its

aff, employees, subcontractors, all deli  ers, suppliers, furnishers of materials or services or anyone acting for, on
behalf of, or at the request of Contractor.

In Claims against any person or entity indemnified hereunder by an employee of Contractor, any Subcontractor, or
subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be liable, the
indemnification obligation shall not be limited by a limitation on the amount or type of damages, compensation or
benefits payable by or for Contractor or any Subcontractor or subcontractor under any workers’ compensation acts,
disability benefits acts or other employee benefit acts.

Contractor’s indemnity and hold harmless obligations hereunder shall extend to all Claims against the County by any
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third party or third-party beneficiary of this Contract and all liabilities, damages, losses and costs related thereto.

This indemnification will not be valid in the instance where the loss is caused by the gross negligence, or willful, wanton
or intentional misconduct of any Indemnified Party.

If any provision(s), or portion(s) of a provision(s) of this Section, or the application thereof to any person or
circumstance shall, to any extent, be held to be invalid, illegal or unenforceable for any reason whatsoever, the
validity, legality and enforceability of the remaining provision(s), or part of the provision(s), shall not in any way be
affected or impaired thereby; and shall be interpreted to the fullest extent possible to be enforceable and to give
effect to the intent manifested by the provision(s), or portion(s) thereof, held invalid, illegal or unenforceable.

29) INSURANCE REQUIREMENTS
Bidders is to include in the submitted Bid, proof of at least the minimum coverage amounts in the type(s) of
insurance policies as provided below. Failure to submit proof of current coverage or certification from a qualified
insurance provider of the Bidder's ability to obtain the required coverages upon award may be grounds for Bidder
being deemed non-responsive and removed from further consideration.

All insurance policies shall be satisfactory to the County and be issued by companies authorized and duly licensed to
transact business in the State of Florida. Contractor shall furnish proof of insurance to the County prior to execution
of the Contract. No Work shall commence under the awarded Contract until Contractor has obtained all insurance
coverages required by the Contract. Certificates of insurance shall clearly indicate Contractor has obtained insurance
of the type, amount, and classification as required by the Contract. Required insurance coverage shall be maintained
in force, including coverage for Additional Insureds, until Final Completion of all Work including Warranty Work.

No less than ten (10) days written notice shall be provided to the County prior to cancellation, non-renewal or any
material change of required insurance policies. Yearly renewal certificates shall be provided to the County within thirty
(30) days of expiration of the current policy.

The types and amounts of insurance required under the Contract do not in any way limit the liability of Contractor
including under any warranty or indemnity provision of the Contract or any other obligation whatsoever Contractor
may have to the County or others. Nothing in the Contract shall limit the Contractor to the minimum required
insurance coverages found in the Contract.

The term “Additional Insured” shall mean St. John’s County, its elected officials, officers, employees, agents and
representatives. Certificates of insurance shall specifically name each Additional Insured for all policies of insurance
except Workers’ Compensation and Professional Liability. A copy of the endorsement showing the required coverages
must accompany the certificate of insurance.

Certificate Holder Address: St. Johns County, a political subdivision of the State of Florida
500 San Sebastian View
St. Augustine, FL 32084
Attn: Purchasing Department

Contractor shall procure and maintain during the life of the awarded Contract, adequate Workers’ Compensation
Insurance in at least such amounts as is required by law for all of its employees per Florida Statute 440.02.

Contractor shall procure and maintain during the life of the awarded Contract, Comprehensive General Liability
Insurance with minimum limits of $1,000,000 per occurrence, $2,000,000 aggregate, including bodily injury (including
wrongful death), property damage, products, personal & advertising injury, and completed operations. This insurance
must provide coverage for all Claims that may arise from the services and/or operations completed under the
Contract, whether such services or operations are by Contractor or anyone directly or indirectly employed by them.
Such insurance(s) shall also be primary and non-contributory with regard to insurance carried by the Additional
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Insureds.

Contractor shall procure and maintain durii  the life of the awarded Contract, Comprehensive Automobile Liability
Insurance with minimum limits of $2,000,000 combined single limit for bodily injury and property damage liability and
insuring liability arising out of or in any way related directly or indirectly to the ownership, maintenance or use of any
owned, non-owned or rented/hired automobiles.

The required insurance limits identified above may be satisfied by a combination of a primary policy and/or Umbreila
or Excess Liability Insurance policy. Contractor shall require each lower-tier subcontractor to comply with all insurance
requirements appropriate for its scope of work, and any deficiency shall not relieve Contractor of its responsibility
herein. Upon written request, Contractor shall provide County with copies of lower-t  subcontractor certificates of
insurance.

Providing and maintaining adequate insurance coverage is a material obligation of Contractor. County has no
obligation or duty to advise Contractor of any non-compliance with the insurance requirements contained in this
Section. If Contractor fails to obtain and maintain all of the insurance coverages required herein, Contractor shall
indemnify and hold harmless the Additional Insureds from and against any and all Claims that would have been
covered by such insurance had Contractor complied with its obligations herein.

Bu®'-'~rs Risk Insurance

Awarded Supplier shall procure and maintain Builder’s Risk (“all risk”) insurance on a replacement cost basis for the
construction phase of this project. The amount of coverage shall be equal to the full replacement cost on a completed
value basis, including periodic increases or decreases in values through change orders.

The Builder’s Risk policy shall identify the County as the sole ioss payee. The policy shall name as insured the County,
Contractor and its subcontractors of every tier. Each insured shall waive all rights of subrogation against each of the
other insured to the extent that the loss is covered by the Builder's Risk Insurance. The Builder's Risk policy shall be
primary and any self-insurance maintained by the County is not contributory. The Builder's Risk policy shall not include
a co-insurance clause. This coverage shall not be lapsed or cancelled because of partial occupancy by the County prior
to Final Completion of the Work.

The Builder's Risk insurance shall:

a. Insure against at least the following perils or causes of loss: fire; lightning; windstorm; riot; civil commotion;
terrorism; vehicle impact; aircraft; smoke; theft; vandalism and malicious mischief; mechanical breakdown, boiler
explosion, and artificially generated electric current; earthquake; volcanic activity, and other earth movement; flood;
collapse; explosion; debris removal including demolition as may be reasonably necessary; and water damage (other
than that caused by flood).

b. Cover, as insured property, at least the following: (i) the Work and all appurtenances, materials, supplies, fixtures,
machinery, apparatus, equipment and other property of a similar nature that are to be incorporated into or used in
the preparation, fabrication, construction, erection, or completion of the Work including County furnished or assigned
proj ty;(ii are parts inventory requi | within the scope of the ntract; and (iii) temporary works which are not
intended to form part of the permanent constructed Work but which are intended to provide working access to the
Jobsite, or to the Work under construction, or which are intended to provide temporary support for the Work under
construction, including scaffolding, form work, fences, shoring, falsework, and temporary structures.

¢. Extend to cover damage or loss to insured property (i) while in transit; and (ii) while in temporary storage at the
Jobsite orin a storage location outside the Jobsite (but not including property stored at the premises of a manufacturer
or supplier).

d. Include (i) performance/start-up and hot testing; (ii) soft costs (e.g. design and engineering fees, code updates,
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permits, bonds, insurances, and inspection costs); and (iii) costs of funding or financing when a covered risk causes
delay in completing the Work.

The Builder's Risk Insurance may have a deductible clause. Contractor shall be responsible for paying any and all
deductible costs. Notwithstanding anything to the contrary set forth above, the deductible for coverage of all perils
and causes of loss enumerated in the section above shall not exceed $250,000.

County reserves the right to adjust the above minimum insurance requirements or require additional insurance
coverages to address other insurable hazards.

30) FORM OF AGREEMENT BETWEEN COUNTY AND CONTRACTOR
Unless otherwise provided by the County, the Agreement for completion of the specified work shall be written on the
County’s Master Construction Agreement,

31) GOVERNING LAWS & REGULATIONS
The Contractor shall be responsible for being familiar and complying with any and all federal, state, and local laws,
ordinances, rules and regulations that, in any manner, affect the work required under the awarded Contract. The
awarded Contract shall be governed by the laws of the State of Florida and St. Johns County both as to interpretation
and performance.

32) OSHA REQUIREMENTS
The Contractor warrants that the product, products, or services supplied to St. Johns County shall conform in all
respects to the standards set forth in the Occupational Safety and Health Act (OSHA) of 1970 as amended and the
failure to comply will be considered a breach of contract. St. Johns County shall be held harmless against any unsafe
conditions and contractor employee incidents.

33) COMPLIANCE WITH OCCUPATIONAL SAFETY AND HEALTH ACT
Contractor certifies that all material, equipment, services, etc., furnished in this bid meets all OSHA requirements for
the applicable Sectors. Bidder further certifies that, if he is the successful bidder, and the material, equipment, service,
etc., delivered or provided is subsequently found to be deficient in any OSHA requirement in effect on date of delivery
or service fulfillment date, all costs necessary to bring the material, equipment, service, etc., into compliance with the
aforementioned requirements shall be borne by the bidder. All Personal Protective Equipment used by the contractor
and their employees shall be ANSI certified and meet OSHA standards.

34) TRAINING AND EDUCATION (APPLICABLE ONLY WITH CONSTRUCTION SERVICES)
Contractors will ensure that Contractor employees are trained appropriately for their work tasking. The minimum
requirements are found in Federal and State Regulations. Examples of this training are (but not limited to):

. Lockout Tagout

. Fall Protection

o Electrical Safety and the National Electrical Code (NEC)
o Confined Space Entry

. Welding/Cutting/Brazing

o Specific Chemical Hazards

o Excavations and Trenching

. Heavy Equipment Operation

Special emphasis should be given towards training and compliance with the Construction industry’s “Focus Four”
established by OSHA as an outreach program to the construction industry and its workers. Training, education, and
awareness should be provided in the areas of: 1) Fall Hazards 2) Caught-In and Between Hazards 3) Struck-By Hazards
and 4) Electro  ion Hazards.
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35) . _.lICSUBST/ (ES/FEDERAL HAZARD COMMUNICATION “RIGHT TO KNOW AND UNDERSTAND” REGULATIONS
Tl Federal “Right to Know and Understand” Regulation (also known as the Hazard Communication / _.obally
Harmoni | System of Classification and Labelii  of Chemicals (GHS) implemented by OSHA requires employers to
inform their employees of any toxic substances to which they may be exposed in the workplace, and to provide
training in safe chemical storage, labeling, handling practices and en  gency procedures.

Accordingly, the Contractor(s) performing under this contract shall be required to provide two (2) complete sets of
Safety Data Sheets (SDS) to each of the departments utilizing the awarded products. This information should be
provided at the time when the initial delivery is made, on a department-by-department basis. If performing work on
site, it is preferred that each contractor bring their hazardous communication program and SDS in a binder labeled
with the contractor's name and identified as a Hazardous Communication/GHS Program. Upon leaving the jobsite and
the removal of all hazardous materials, contractors shall take their information with them.

The transport, use, and disposal of toxic substances must be conducted in accordance with DEP/EPA regulations.

Upon request, contractors working at St. Johns County facilities or jobsites will be given access to the written
Hazardous Communication Program and informed where to locate SDS.

36) TEMPORARY TRAFFIC CONTROL (TTC) / MAINTENANCE OF TRAFFIC (MOT) (APPLICABLE ONLY WITH CONSTRUCTION
SERVICES)
The Contractor must comply with the Florida Department of Transportation’s (DOT) Temporary Traffic Control (TTC)
and the Manual on Uniform Traffic Control Devices (MUTCD) in the planning, development, design, implementation,
operation, enforcement and inspection of work zone related transportation management and temporary traffic
control on streets and highways within the State Highway System right-of-way. Training in the Advanced,
intermediate, and Flagger categories must be compieted by the Contractor for their employee when performing right-
of-way work while under contr:  with St. Johns County. Contractor employees must wear a Class Il (daytime), Class
I (night/limited visibility) high-visibility safety vest or |uivalent high-visibility apparel while performing any work
that places them in the right-of-way.

37) OWNER DIRECT PURCHASES
St. Johns County reserves the right to Owner Direct Purchase materials or equipment in accordance with Section 6.2.12
of the Policy, or implement other means in order to achieve related sales tax and other cost savings.

38) PUBLIC RECORDS
A. The cost of reproduction, access to, disclosure, non-disclosure, or exemption of records, data, documents, and/or
materials, associated with this Agreement shall be subject to the applicable provisions of the Florida Public
Records Law (Chapter 119, Florida Statutes), and other applicable State and Federal provisions. Access to such
public records, may not be blocked, thwarted, and/or hindered by placing the public records in the possession of
a third party, or an unaffiliated party.

B. Inaccordance with Florida law, to the extent that Contractor’s performance under this Contract constitutes an act
on behalf of the County, Contractor shall comply with all requirements of Florida’s public records law. Specifically,
if Contractor is expr  ly authorized, and acts on behalf of the County under this Agreement, Cont :to1 all:

(1) Keep and maintain public records that ordinarily and necessarily would be required by the County in order
to  form the Services;

(2) Upon request from the County’s custodian of public records, provide the County with a copy of the
requested records or allow the records to be inspected or copied within a reasonable time at a cost that
does not exceed the cost as provided in Chapter 119, Florida Statutes, or as otherwise provided by law;

(3) Ensure that public records related to this Agreement that are exempt or confidential and exempt from public
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C.

records disclosure requirements are not disclosed except as authorized by applicable law for the duration
of this Agreement and following completion of this Agreement if the Contractor does not transfer the
records to the County; and

(4) Upon completion of this Agreement, transfer, at no cost, to the County all public records in possession of
the Contractor or keep and maintain public records required by the County to perform the Services.

If the Contractor transfers all public records to the County upon completion of this Agreement, the Contractor
shall destroy any duplicate public records that are exempt or confidential and exempt from public records
disclosure requirements. If the Contractor keeps and maintains public records upon completion of this Agreement,
the Contractor shall meet all applicable requirements for retaining public records. All records stored electronically
must be provided to the County, upon request from the County’s custodian of public records, in a format that is
compatible with the County’s information technology systems.

Failure by the Contractor to comply with the requirements of this section shall be grounds for immediate,
unilateral termination of this Agreement by the County.

IF THE CONTRACTOR HAS QUESTIONS REGARDING THE APPLICATION OF CHAPTER 119,
FLORIDA STATUTES, TO ITS DUTY TO PROVIDE PUBI T RECORDS RELATING TO THIS
AGREEMENT, CONTACT THE CUSTODIAN OF PUBLIC RECORDS AT: 500 San Sebastian
View, St. Augustine, FL 32084, Phone: (904) 209-0805, mail

39) EQUAL EMPLOYMENT OPPORTUNITY
In accordance with Federal, State and Local law, the submitting firm shall not discriminate against any employee or
applicant for employment because of race, color, religion, sex, national origin, or handicap. The submitting firm shall
be required to comply with all aspects of the Americans with Disabilities Act (ADA) during the performance of the
work.

40) PROHIBITION AGAINST CONSIDERATION OF SOCIAL, POLITICAL, OR IDEOLOGICAL INTERESTS
Bidder are hereby notified of the provisions of Section 287.05701, Florida Statutes, as amended, that the County will
not request documentation of or consider a Bidder’s social, political, or ideological interests when determining if the
Bidder is a responsible Bidder. Bidders are further notified that the County’s governing body may not give preference
to a Bidder based on the Bidder’s social, political, or ideological interests.

41) COMPLIANCE WITH FLORIDA STATUTE 287.138

1.

Pursuant to 287.138 F.S., effective July 1, 2023, the County may not enter into contracts which grants the
Consultant access to personal identifiable information if: 1) the Contractor is owned by the government of a
Foreign Country of Concern (as defined by the statute: (b) the government of a Foreign Country of Concern has a
controlling interest in the entity; or (c} the Contractor is organized under the law of or has its principal place of
business in a Foreign Country of Concern. The County shall be entitled to immediately terminate this Agreement
with liability to ensure the County’s continued compliance with the statute.

Pursuant to 287.138 F.S., effective January 1, 2024, if Contractor may access, receive, transmit, or maintain
personal identifiable information under this Agreement, Contractor must submit a Foreign Entity Affidavit to the
County. Additionally, effective July 1, 2025, Contractor shall submit a Foreign Entity Affidavit to the County prior
to any renewals of this Agreement. Failure or refusal to submit a Foreign Entity Affidavit shall be cause for
immediate termination of this Agreement by the County.

END OF SECTION
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BID NO: 1724
OFFICIAL COUNTY BID FORM
ST. JOHNS COUNTY, FLORIDA

TO: THE BOARD OF COUNTY COMMISSIONERS OF ST. JOHNS COUNTY, FLORIDA
DATE SUBMITTED:

BID PROPOSAL OF

Al Legal Company Name of Bidder

lailing Address Telephone Number Fax Number

Bidders: Having become familiar with requirements of the project, and having carefully examined the Bid Documents
entitled for BID NO: 1724; PERMIT CENTER ADDITION in St. Johns County, Florida, the undersigned proposes to furnish
all materials, labor and equipment, supervision, insurance, and all other requirements necessary to complete the required
Work for the following Total Bid Price:

LUMP SUM BID PRICE: All cost for all labor, materials, equipment, supplies, taxes, other miscellaneous costs, profit, and
overhead, both direct and indirect, for completion of all Work except for those Bid Items herein listed separately.

’ Lump Sum Bid Price (Written in Numerals)
$ L
Lump Sum Bid Price (Written in Words)
ALLOWANCE #1: Bi-Directional Amplifiers (BDA) Equipment $ 50,000.00
ALLOWANCE #2: Custom wall graphics at the lobby elevator, as noted on (Sheet A-900) $25,000.00

UNIT PRICE #1: Over-Excavation and Replacement of Organic Soils. Quantities and measurements of actual Work will
determine the payment amount.

$ X 500 CY =$
Unit Price #1 Estimated Quantity Not-to-Exceed Cost for Unit Price #1

UNIT PRICE #2: Over-Excavation and Recompaction of Sandy Soils. Quantities and measurements of actual Work will
determine the payment amount.

S X 750 CY =9
Unit Price #2 Estimated Quantity Not-to-Exceed Cost for Unit Price #1

TOTAL BID PRICE: Total amount calculated by adding the Lump Sum Bid Price, Allowance 1, Allowance 2, Not-to-Exceed
Cost for Unit Price #1, and Not-to-Exceed Cost for Unit Price #2 amounts together to determine the Total Bid Price for
completion of this Project.

Total Bid Price (Written in Numerals)

S /Dollars
Total Bid Price (Written in Words)
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1724
__'FICIALCOUNTY BID | _ tM (COI...NUED)
ST.JOHNS( JI.. ., F \
BID ALTERNATES

BID ALTERNATE #1 — ADD COST — Generator: Replace existing generator with new 800 KW/1000kVA 480 '7V3PH 4 W
standby generator set with sound attenuation missile impact generator enclosure and 2,000 gallon base tank equal to
the existing on site generator. In addition provide new 1,200A 480/277V N3R automatic transfer switch to replace
existing switch. Replace existing remote annunciator with new annunciator compatible with the new generator. Provide
new 1,200A feeder wire to ATS from new generator set. Extend existing conduit to the new generator and ATS stub up
locations if different than the existing generator. The sizes of the new equipment must fit within the footprint of the
existing equipment. If alternative is accepted, contractor to provide shop drawings prior to installation.

s

Total Bid Alternate #1 Price (Numerical)

S /Dollars
Total Bid Alternate #1 Price (Written in Words)
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During the preparation of the Bid, the following addenda, if any, were received:

No.: Date Received: No: Date Received:
No.: Date Received: No.: Date Received:
No.: Date Received: No: Date Received:

The Undersigned hereby declares that no person or persons, firm, or corporation, other than the undersigned are
interested in this submitted Bid, as principals, and that this Bid is made without collusion with any person, firm, or
corporation, and the undersigned has carefully examined, is thoroughly familiar with, and has incorporated the
requirements and specifications of the Bid Documents in this submitted Bid.

The Undersigned certifies that a full examination of the locations of the required work and the sources of supply of
materials has been completed, and agrees to furnish all necessary labor, equipment and materials, fully understanding
that any quantities shown herein are approximate only, and will fully complete all work in accordance with all
requirements specified in the Bid Documents.

The Undersigned declares that the statements and representations made in this Bid are true in every respect and that the
Bid is, in all respects, fair and made without collusion or fraud, and that no member of the St. Johns County Board, or any
other agent or employee of the County, directly or indirectly, is interested in this Bid or in any profits expected to accrue
therefrom.

CORPORATE/COMPANY

Full Legal Company Name: (Seal)

y:
Signature of Authorized Representative (Name & Title typed or printed)

Address:

Telephone No.: (__ ) Fax No.: (__ )

Email Address for Authorized Company Representative:

Federal I.D. Tax Number: DUNS #:
(if applicablie)
INDIVIDUAL
Name:
(Signature) (Name typed or printed) (Title)
Address:
Telephone No.: () Fax No.:

Email Address:

deral I.D. Tax Number:
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BID NO: 1724; PERMIT CENTER ADDITION

ATTACHMENT “B”
CERTIFICATE AS TO CORPORATE PRINCIPAL

l, , certify that | am the Secretary of the corporation named as Principal in the
foregoing; that , (Authorized Representative of Bidder) who signed the Bond(s)
on behalf of the Bidder, was then (Title) of said corporation; that | know his/her signature;

and his/her signature thereto is genuine; an that said bond(s) was duly signed, sealed, and attested to on behalf of said
corporation by authority of its governing body.

Signature of Secretary

Full Legal Name of Bidder

STATE OF

COUNTY OF

Before and by me, a Notary Public duly commissioned, qualified and acting personally, being duly sworn upon oath by
means of [ physical presence or [ online notarization, (Authorized
Representative of Bidder) states that he/she is authorized to execute the foregoing Bid Bond on behalf of the Bidder
named therein in favor of St. Johns County, Florida.

Subscribed and sworn to me on this ____ day of , 2024, by the Authorized Representative
of Bidder, who is personally known to me or has produced as identification. Type
and Number of I.D. produced:

Notary Public
My Commission Expires:

(Attach Power of Attorney to original Bid Bond and Financial Staten 1t of Surety Company)
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BID NO: 1724; PERMIT CENTER ADDITION

ATTACHMENT “D”

LIST OF PROPOSED SUB-CONTRACTORS / SUPPLIER LIST

Bidder shall submit any and all sub-contractors and/or major material suppliers proposed to perform any portion of the Work for review/approval by the
County. Bidder shall attach any and all applicable licenses or certifica

Work for which they are proposed, as stated below. All subcontractors/su;

ns held by the proposed sub-contractor/supplier related to the portion of the
iers are subject to the approval of the County.

1 order to qualify for Local Preference, if the Bidder is NOT a Local Business, and/or is NOT self-performing at least 50% of all Work specified under this
solicitation, the Bidder must utilize qualified Local Businesses to complete a minimum of 50% of all Work. Any sub-contractors/suppliers proposed as Local
Businesses, must be accompanied by sufficient documentation demonstrating qualification as a Local Business in accordance with Section 16.1 of the SIC

Purchasing Policy.

Local
Company Name Work/Services to be Primary Contact Contact Number and Email o_c Percentage (%) of
Business ]
Performed Name Address Total Work/Services
(Yes/No)
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BID NO: 1724; PERMIT CENTER ADDITION

ATTACHMENT “F”
DRUG-FREE WORKPLACE FORM

The undersigned firm, in accordance with Florida Statute 287.087 hereby certifies that

does:

Name of Firm

Publish a statement notifying employees that the unlawfu! manufacture, distribution, dispensing, possession or use
of a controlled substance is prohibited in the workplace and specifying the actions that will be taken against employees
for violations of such prohibition.

Inform employees about the danger of drug abuse in the workplace, the business’ policy of maintaining a drug-free
workplace, any available drug counseling, rehabilitation, employee assistance programs and the penalties that may
be imposed upon employees for drug abuse violations.

Give each employee engaged in providing the contractual services that are described in St. Johns County’s request for
proposals to provide bond underwriter services a copy of the statement specified in paragraph 1.

In the statement specified in paragraph 1, notify the employees that, as a condition of working on the contractual
services described in paragraph 3, the employee wiil abide by the terms of the statement and will notify the employer
of any conviction of, or plea of guilty or nolo contendere to, any violation of Florida Statute 893, as amended, or of
any controlled substance law of the United States or any state, for a violation occurring in the workplace no later than
five (5) days after such conviction or plea.

Impose a sanction on, or require the satisfactory participation in a drug abuse assistance or rehabilitation program if
such is available in the employee’s community by, any employee who is so convicted.

Consistent with applicable provisions with State or Federal law, rule, or regulation, make a good faith effort to
continue to maintain a drug-free workplace through implementation of paragraphs 1 through 5.

As the person authorized to sign this statement, | certify that this firm complies fully with the above requirements.

Signature

Date
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BID NO: 1724; PERMIT CENTER ADDITION

ATTACHMENT “H”
E-VERIFY AFFIDAVIT

STATE OF
COUNTY OF

l, (“Affiant”), being duly authorized by and on behalf of _
'“Bidder”) hereby swears or affirms as follows:

1. Bidderunderstands that E-Verify, authorized by lllegal Immigration Reform and Immigrant Responsibility Act of 1996
(IIRIRA), is a web-based system provided by the United States Department of Homeland Security, through which
employers electronically confirm the employment eligibility of their employees.

2. For the duration of Contract No. (hereinafter “Agreement”), in accordance with section 448.095,
F.S., Bidder shall utilize the U.S. Department of Homeland Security’s E-Verify system to verify the employment
eligibility of all new employees hired by the Bidder and shall expressly require any subcontractors performing work
or providing services pursuant to the Agreement to likewise utilize the U.S. Department of Homeland Security’s E-
Verify system to verify the employment eligibility of all new employees hired by the subcontractor.

3. Bidder shall comply with all applicable provisions of section 448.095, F.S., and will incorporate in all subcontracts
the obligation to comply with section 448.095, F.S.

4, Bidder understands and agrees that its failure to comply with all applicable provisions of section 448.095, F.S. or its
failure to ensure that all employees and subcontractors performing work under the Agreement are legally
authorized to work in the United States and the State of Florida constitute a breach of the Agreement for which St.
Johns County may immediately terminate the Agreement without notice and without penalty. The Bidder further
understands and agrees that in the event of such termination, Bidder shall be liable to the St. Johns County for any
costs incurred by the St. Johns County resulting from Bidder’s breach.

DATED this day of , 20

Signature of Affiant

Printed Name & Title of Affiant

Sworn to (or affirmed) and subscribed before me by means of [J physical presence or (1 online notarization, this
day of , 20 , by Affiant, who is personally known to me or has produced
as identification.

Notary Public
My Commission Expires:
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BID NO: 1724; PERMIT CENTER ADDITION

LOCAL PREFERENCE

Bidders must complete and submit Attachment |, indicating whether or not the Bidder is submitting for consideration of
Local Preference. Any Bidder that meets the criteria of a Local Business, in accordance with Section 16.3.1 of the SIC
Purchasing Policy, must submit all documentation required to support consideration as Local Business, for the Bidder as
well as any proposed sub-contractors who are submitted for consideration of Local Preference as specified on Attachment

D.

Any Bidder submitting for consideration of Local Preference either through their own qualifications, or through that of
proposed sub-contractors must also submit documentation to demonstrate that at least fifty percent (50%) of all Work
shall be self-performed, or performed by sub-contractors that meet the criteria of a Local Business.

In order to qualify for local preference Bidder must provide sufficient documentation to demonstrate:

Bidder is a Local Business as defined in Section 16.3.1, SIC Purchasing Policy

Bidder is not a Local Business as defined in Section 16.3.1, SJC Purchasing Policy

A physical, brick and mortar place of business located within the geographic boundaries of St. Johns County, with a
valid mailing address, in an area zoned for the conduct of such business, from which the Bidder has operated or
performed business on a day-to-day basis that is substantially similar to those specified in the solicitation for a
period of at least one (1) calendar year prior to the issuance of the solicitation. No PO Boxes shall be accepted.

Local address above must be registered as the Bidder’s principal place of business with the Divisions of Corporations
Florida Department of State for at least one (1) calendar year prior to the issuance of this RFQ.

Submit current and valid Local Business Tax Receipt, and must have Local Business Tax Receipts issued by the St.
Johns County Tax Collector from at least one (1)} calendar year prior to issuance of this RFQ.

Must qualify as a local business as shown above AND self-perform a minimum of fifty percent (50%) of all services
under the awarded Contract, or must have a minimum of fifty percent (50%) of all services performed by qualified
local businesses as sub-contractors.

If Bidder selects this option, by signing below, Bidder certifies that the firm qualifies as a local business in accordance
with the requirements stated above, OR certifies that the submitted local business proposed as sub-contractors
meet the requirements for local preference AND that a minimum of fifty percent (50%) of all services shall be
performed by local businesses as proposed.

If Bid:  selects this option, Bidder is not seeking consideration for local preference, and is not required to submit
the documentation provided above.

Signature — Authorized Representative

Printed Name & Title

Date of Signature
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BID NO: 1724; PERMIT CENTER ADDITION

ATTACHMENT “J”
EQUAL OPPORTUNITY REPORT STATEMENT

The Bidder shall complete the following statement by signing this form where indicated. Failure to complete this form
may be grounds for rejection of bid:

The awarded Contractor shall comply with Title VI of the Civil Rights Act of 1964, the Civil Rights Restoration Act
of 1987 and the Florida Civil Rights Act of 1992, as amended) prohibiting employment discrimination and shall
comply with the regulations and guidelines promulgated pursuant to this Act by the Secretary of the Interior and
the Heritage Conservation and Recreation Service.

During the performance of this contract, the awarded Contractor, for itself, its assignees and successors in interest
(hereinafter referred to as the “Contractor”) agrees as follows:

(1) The Contractor will not discriminate against any employee or applicant for employment because of race,
color, religion, sex, or national origin. The Contractor will take affirmative action to ensure that applicants are
employed, and that employees are treated during employment without regard to their race, color, religion, sex,
or national origin. Such action shall include, but not be limited to the following: Employment, upgrading,
demotion, or transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or other
forms of compensation; and selection for training, including apprenticeship. The Contractor agrees to post in
conspicuous places, available to employees and applicants for employment, notices to be provided setting forth
the provisions of this nondiscrimination clause.

(2) The Contractor will, in all solicitations or advertisements for employees placed by or on behalf of the Contractor,
state that all qualified applicants will receive considerations for employment without regard to race, color, religion,
sex, or national origin.

(3) The Contractor will send to each labor union or representative of workers with which he has a collective
bargaining agreement or other contract or understanding, a notice to be provided advising the said labor union
or workers' representatives of the Contractor's commitments under this section, and shall post copies of the
notice in conspicuous places available to employees and applicants for employment.

(4) The Contractor will comply with all provisions of Executive Order 11246 of September 24, 1965, and of the
rules, regulations, and relevant orders of the Secretary of Labor.

(5) The Contractor will furnish all information and reports required by Executive Order 11246 of September 24,
1965, and by rules, regulations, and orders of the Secretary

of Labor, or pursuant thereto, and will permit access to his books, records, and accounts by the administering
agency and the Secretary of Labor for purposes of investigation to ascertain compliance with such rules,
regulations, and orders.

(6) In the event of the Contractor's noncompliance with the nondiscrimina n clauses of this contract or with any
of the said rules, regulations, or orders, this contract may be canceled, terminated, or suspended in whole or in
part and the Contractor may be declared ineligible for further Government contracts or federally assisted
construction contracts in accordance with procedures authorized in Executive Order 11246 of September
24, 1965, and such other sanctions as may be imposed and remedies invoked as provided in Executive
Order 11246 of September 24, 1965, or by rule, regulation, or order of the Secretary of Labor, or as otherwise
provided by law.

(7) The Contractor will include the portion of the sentence immediately preceding paragraph (1) and the provisions
of paragraphs (1) through (7) in every subcontract or purchase order ui 'ss exempted by rules, regulations, or
orders of the  retary of Labor issued pursuant to section 204 of Executive Order 11246 of September 24,
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1965 ) that such prov  >ns will be binding upon each sub-Contractor or vendor. The Contractor will take such
action with respect to any subcontract or purchase order as the administerii  agency may direct as a means of
enforcing such provisions, including sanctions for noncompliance: Provided, however, That in the event a
Contractor becomes involved in, or is threatened with, litigation with a sub-Contractor or vendor as a result of
such direction by the administering agency the Contractor may request the United States to enter into such
litigation to protect the interests of the United States.

Handwritten Signature of Authorized Principal(s):

NAME {print):

SIGNATURE-

TITLE:

NAME OF FIRM:

DATE:
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BID NO: 1724; PERMIT CENTER ADDITION

ATTACHMENT “K”
CERTIFICATE OF COMPLIANCE WITH FLORIDA TRENCH SAFETY ACT

Bidder acknowledges that he is solely responsible for complying with the Florida Trench Safety Act (ACT) and Occupational
Safety and Health Administrations excavation safety standard 29 CFR 1926.650 (Subpart P as amended) and the St. Johns
County Trenching and Excavation Safety Program. If there is a conflict between the ACT and the St. Johns County Trenching
and Excavation Safety Program, the more stringent requirement would apply. Bidder further acknowledges that included
in the various items of the proposal and in the Total Bid Price are costs for complying with the Florida Trench Safety Act
{90-96, Laws of Florida) effective October 1, 1990 and the Occupational Safety and Health Administrations excavation
safety standard.

Handwritten Signature of Authorized Principal(s):

NAME (print):

SIGNATURE:

TITLE:

DATE:

NAME OF FIRM/PARTNERSHIP/CORPORATION:
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BID NO: 1724; PERMIT CEIl.. _R ADDITION

—~rm e am e

STATE OF

COUNTY

KNOW ALL PERSONS BY THESE PRESENTS, that we, the undersignec' ‘Full
Legal Name of Bidder) as Principal, at

(Address) and as Surety, hereby hold and firmly bind ourselves, our heirs,

executors, administrators, and successors and assigns, jointly and severally, by these presents, unto St. Johns County,
Florida, as Obligee, in the penal sum of five percent (5%) of the Total Bid Price, or

Dollars (¢ ' lawful money of the United States.
WHEREAS, the Principal has submitted a Bid for Bid No: 1724; PERMIT CEl Jated _
, 2024

(a) if the Principal shall not withdraw said Bid within ninety (90) days of the opening of Bids by the Owner, and shall
enter into a written Contract with the County within ten (10) business days after prescribed forms are provided
to Principal for signature, in accordance with the Bid Documents, and give Bond with good and sufficient Surety
or Sureties, as may be required, for the faithful performance and proper fulfillment of such Contract, then the
above obligations shall be void and of no effect, otherwise to remain in full force and effect.

(b) In the event of the withdrawal of said Bid within the period specified, or the failure to enter into such Contract
and give such Bond within the time specified, the Principal shall pay the County the lesser of the following
amounts: 1) the amount of this bond as hereinabove set forth, of 2) the difference between the amount specified
in the Principal’s Bid and such larger amount for which the Owner may in good faith contract with another party
to perform the work covered by said bid including the administrative costs to effect such contract, then this
obligation shall be void and of no effect, otherwise to remain in full force and effect.

IN WITNESS WHEREQF, the above bound parties have signed and sealed this instrument under their several seals, on this
day of 20___, the name and corporate seal of Principal and Surety being hereto affixed
and these presents duly signed by its undersigned representative, pursuant to authority of its governing body.
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BID NO: 1724; PERMIT CENTER ADDITION

WITNESSES:

PRINCIPAL:

Full Legal Name of Principal

Signature of Authorized Officer

PrTnted Name & Title of Signing Officer

Mailing Address

City, State, Zip Code

Email Address of Signing Officer

SURETY:

Full Legal Name of Surety

Signature ot Authorized Surety Agent

Mailing Address of Local Agency

City, State, Zip Code

Email Address of Surety Agent

Attorney-In-Fact Signature
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SEALI

B

MAILING LABEL

IFB NO.:

IFB TITLE:

SUBMITTAL
DEADLINE:

SUBMITTED BY:

DELIVER TO:

SEALED BID e DO NOT OPEN

1724

PERMIT CENTER ADRDITINN

By 2:00PM — Mareh & 9074

Company Name

Company Address

Company Address

St. Johns County Purchasing
Department

500 San Sebastian View

St. Augustine FL 32084

Pl

END OF DOCUMENT
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